
091272743CONTRACT ID:

PROJECT: C 912-72-743

CONTRACT:

12243016

PROJECTED AMOUNT: $1,352,622.60

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

TRP INFRASTRUCTURE SERVICES, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0013

04/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2025

12/03/2024

ESTIMATE PAID:

 100

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/14/2025

$1,352,622.60

CONTRACT:

03/26/2026

AWARD AMOUNT: $1,317,621.60

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/16/2026

00/00/0000

 100.00

$1,500.00 $1,227,104.43 $1,228,604.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,500.00 $1,227,104.43 $1,228,604.43 

$0.00 $0.00 $0.00 

$1,500.00 $1,228,604.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,227,104.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 100

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

04/05/2025

 108

 0

 108

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAIT FINAL ACCEPT 11

OTHER - SEE RMRKS 6

SATURDAY 3

SUNDAY 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

03/26/2026  1

03/27/2026  1

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1

03/31/2026  1

04/01/2026  1

04/02/2026  1 WORK COMPLETED

04/03/2026  1 AWAIT FINAL ACCEPT

04/04/2026  1 SATURDAY

04/05/2026  1 AWAIT FINAL ACCEPT

04/06/2026  1 AWAIT FINAL ACCEPT

04/07/2026  1 AWAIT FINAL ACCEPT

04/08/2026  1 AWAIT FINAL ACCEPT

04/09/2026  1 AWAIT FINAL ACCEPT

04/10/2026  1 AWAIT FINAL ACCEPT

04/11/2026  1 SATURDAY

04/12/2026  1 AWAIT FINAL ACCEPT

04/13/2026  1 AWAIT FINAL ACCEPT

04/14/2026  1 AWAIT FINAL ACCEPT

04/15/2026  1 AWAIT FINAL ACCEPT

04/16/2026  1 WORK COMPL &  ACCEP

04/17/2026  1
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WORK PERFORMED THIS PERIOD

C 912-72-743 091272743PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  15,000.000 $1,500.00 0.100  1.00 1.00

0110 06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)000 EA  185.000 -$185.00-1.000  18.00 20.00

0165 06667242 RE PM TY III (W)(12")(SLD)000 LF  2.000 $163.50 81.750  14,343.75 10,582.00

0230 06667358 PAVEMENT SLER (UTURN ARROW)000 EA  37.000 $37.00 1.000  22.00 20.00

0390 06787012 PAV SURF PREP FOR MRK (UTURN ARR)000 EA  15.500 -$15.50-1.000  18.00 20.00

$1,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091272743PROJECT CONTROLC 912-72-743

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  1.00  15,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  200.000  8.000  0.000  8.00  1,600.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  40.500  1,017.000  0.000  272.00  11,016.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  339.000  0.000  265.00  53,000.00

0080 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.700  621.000  0.000  770.00  1,309.00

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.860  17,395.000  0.000  18,275.00  33,991.50

0090 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.650  762.000  0.000  621.00  2,266.65

0095 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.650  9,155.000  0.000  9,614.00  63,933.10

0100 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  125.000  114.000  0.000  105.00  13,125.00

0105 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  180.000  54.000  0.000  50.00  9,000.00

0110 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  185.000  20.000  0.000  18.00  3,330.00

0115 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  243.000  3.000  0.000  1.00  243.00

0120 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  152.000  129.000  0.000  119.00  18,088.00

0135 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  550.000  14.000  0.000  14.00  7,700.00

0145 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.600  107,575.000  0.000  170,020.00  102,012.00

0150 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.680  101,005.000  0.000  91,771.00  62,404.28

0160 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.100  865.000  0.000  43,501.00  47,851.10

0165 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.000  10,582.000  0.000  14,343.75  28,687.50

0170 06667243 000 RE PM TY III (W)(12")(DOT) LF  2.200  7,558.000  0.000  3,124.00  6,872.80

0175 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.600  121,034.000  0.000  135,796.00  81,477.60

0185 06667252 000 RE PM TY III (Y)(12")(SLD) LF  3.500  565.000  0.000  12.00  42.00

0190 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.710  99,296.000  0.000  76,620.00  54,400.20

0195 06667347 000 PAVEMENT SLER 6" LF  0.140  18,820.000  0.000  8,292.00  1,160.88

0200 06667348 000 PAVEMENT SLER 8" LF  0.220  17,395.000  0.000  18,273.00  4,020.06

0205 06667350 000 PAVEMENT SLER 12" LF  0.650  762.000  0.000  762.00  495.30

0210 06667352 000 PAVEMENT SLER 24" LF  1.080  9,155.000  0.000  9,155.00  9,887.40

0215 06667353 000 PAVEMENT SLER (ARROW) EA  25.000  114.000  0.000  114.00  2,850.00

0220 06667354 000 PAVEMENT SLER (WORD) EA  30.000  129.000  0.000  129.00  3,870.00

0225 06667356 000 PAVEMENT SLER (DBL ARROW) EA  36.000  54.000  0.000  54.00  1,944.00

0230 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  37.000  20.000  0.000  22.00  814.00

0245 06667364 000 PAVEMENT SLER (RR XING) EA  95.000  14.000  0.000  14.00  1,330.00

0255 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.200  4,333.000  0.000  3,810.00  4,572.00

0260 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.200  2,950.000  0.000  4,433.00  5,319.60

0265 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  9.000  13,663.000  0.000  10,340.00  93,060.00

0270 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  42.000  0.000  8.00  1,880.00

0280 06687103 000 PREFAB PM TY C (W)(WORD) EA  312.000  30.000  0.000  8.00  2,496.00

0285 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,600.000  26.000  0.000  20.00  52,000.00

0295 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  8,845.000  0.000  6,940.00  38,170.00

0300 06777002 000 ELIM EXT PM & MRKS (6") LF  0.320  473,276.000  0.000  448,841.00  143,629.12

0305 06777004 000 ELIM EXT PM & MRKS (8") LF  0.780  18,910.000  0.000  60,457.00  47,156.46

0310 06777006 000 ELIM EXT PM & MRKS (12") LF  1.300  19,467.000  0.000  24,976.00  32,468.80

0315 06777008 000 ELIM EXT PM & MRKS (24") LF  2.500  9,155.000  0.000  9,155.00  22,887.50

0320 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  37.000  156.000  0.000  107.00  3,959.00

0325 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  52.000  60.000  0.000  54.00  2,808.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  65.000  20.000  0.000  17.00  1,105.00

0335 06777015 000 ELIM EXT PM & MRKS (WORD) EA  43.000  159.000  0.000  111.00  4,773.00

0350 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  163.000  14.000  0.000  12.00  1,956.00

0355 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  244.000  26.000  0.000  8.00  1,952.00

0360 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  473,276.000  0.000  434,835.00  8,696.70

0365 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  18,910.000  0.000  70,305.00  4,921.35

0370 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.260  19,467.000  0.000  19,467.00  5,061.42

0375 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.460  9,155.000  0.000  9,155.00  4,211.30

0380 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.250  156.000  0.000  114.00  1,282.50

0385 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  15.500  60.000  0.000  54.00  837.00

0390 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  15.500  20.000  0.000  18.00  279.00

0395 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  13.000  159.000  0.000  127.00  1,651.00

0410 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  49.000  14.000  0.000  14.00  686.00

0415 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  50.000  26.000  0.000  8.00  400.00

0420 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.330  8,871.000  0.000  3,128.00  1,032.24

Category Subtotal $1,132,972.36

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  95,632.06  95,632.07

Category Subtotal $95,632.07

091272743C 912-72-743PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  650.000  44.000  0.000  0.000  0.00

0130 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  650.000  44.000  0.000  0.000  0.00

0140 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.200  10,906.000  0.000  0.000  0.00

0155 06667238 000 RE PM TY III (W)(6")(DOT) LF  1.100  977.000  0.000  0.000  0.00

0180 06667251 000 RE PM TY III (Y)(8")(SLD) LF  3.000  650.000  0.000  0.000  0.00

0235 06667361 000 PAVEMENT SLER (ENTR GORE) EA  190.000  44.000  0.000  0.000  0.00

0240 06667362 000 PAVEMENT SLER (EXIT GORE) EA  190.000  44.000  0.000  0.000  0.00

0250 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.350  10,916.000  0.000  0.000  0.00

0275 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  388.000  6.000  0.000  0.000  0.00

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  26.000  0.000  0.000  0.00

0340 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  385.000  44.000  0.000  0.000  0.00

0345 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  385.000  44.000  0.000  0.000  0.00

0400 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  180.000  44.000  0.000  0.000  0.00

0405 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  180.000  44.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  0.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0503 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0505 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0506 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0507 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0508 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0509 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0511 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,228,604.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  1.000  15,000.00 1.00

05027001 000 MO  200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  1,600.00 8.00

05037001 000 DAY  40.500PORTABLE CHANGEABLE MESSAGE SIGN  272.000  11,016.00 1,017.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  265.000  53,000.00 339.00

06667009 000 LF  1.700REFL PAV MRK TY I (W)6"(DOT)(100MIL)  770.000  1,309.00 621.00

06667024 000 LF  1.860REFL PAV MRK TY I (W)8"(SLD)(100MIL)  18,275.000  33,991.50 17,395.00

06667030 000 LF  3.650REFL PAV MRK TY I (W)12"(SLD)(100MIL)  621.000  2,266.65 762.00

06667036 000 LF  6.650REFL PAV MRK TY I (W)24"(SLD)(100MIL)  9,614.000  63,933.10 9,155.00

06667042 000 EA  125.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  105.000  13,125.00 114.00

06667045 000 EA  180.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  50.000  9,000.00 54.00

06667051 000 EA  185.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  18.000  3,330.00 20.00

06667060 000 EA  243.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  1.000  243.00 3.00

06667066 000 EA  152.000REFL PAV MRK TY I (W)(WORD)(100MIL)  119.000  18,088.00 129.00

06667081 000 EA  550.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  14.000  7,700.00 14.00

06667236 000 LF  0.600RE PM TY III (W)(6")(SLD)  170,020.000  102,012.00 107,575.00

06667237 000 LF  0.680RE PM TY III (W)(6")(BRK)  91,771.000  62,404.28 101,005.00

06667239 000 LF  1.100RE PM TY III (W)(8")(SLD)  43,501.000  47,851.10 865.00

06667242 000 LF  2.000RE PM TY III (W)(12")(SLD)  14,343.750  28,687.50 10,582.00

06667243 000 LF  2.200RE PM TY III (W)(12")(DOT)  3,124.000  6,872.80 7,558.00

06667248 000 LF  0.600RE PM TY III (Y)(6")(SLD)  135,796.000  81,477.60 121,034.00

06667252 000 LF  3.500RE PM TY III (Y)(12")(SLD)  12.000  42.00 565.00

06667262 000 LF  0.710RE PM TY III (BLK)(6")(SHADOW)  76,620.000  54,400.20 99,296.00

06667347 000 LF  0.140PAVEMENT SLER 6"  8,292.000  1,160.88 18,820.00

06667348 000 LF  0.220PAVEMENT SLER 8"  18,273.000  4,020.06 17,395.00

06667350 000 LF  0.650PAVEMENT SLER 12"  762.000  495.30 762.00

06667352 000 LF  1.080PAVEMENT SLER 24"  9,155.000  9,887.40 9,155.00

06667353 000 EA  25.000PAVEMENT SLER (ARROW)  114.000  2,850.00 114.00

06667354 000 EA  30.000PAVEMENT SLER (WORD)  129.000  3,870.00 129.00

06667356 000 EA  36.000PAVEMENT SLER (DBL ARROW)  54.000  1,944.00 54.00

06667358 000 EA  37.000PAVEMENT SLER (UTURN ARROW)  22.000  814.00 20.00

06667364 000 EA  95.000PAVEMENT SLER (RR XING)  14.000  1,330.00 14.00

06667411 000 LF  1.200REFL PAV MRK TY I (W)6"(SLD)(100MIL)  3,810.000  4,572.00 4,333.00

06667423 000 LF  1.200REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,433.000  5,319.60 2,950.00

06687012 000 LF  9.000PREFAB PM TY B (W)(6")(BRK)CONTRAST  10,340.000  93,060.00 13,663.00

06687091 000 EA  235.000PREFAB PM TY C (W)(ARROW)  8.000  1,880.00 42.00

06687103 000 EA  312.000PREFAB PM TY C (W)(WORD)  8.000  2,496.00 30.00

06687135 000 EA  2,600.000PREFAB PM TY C (MULTI)(SHIELD)  20.000  52,000.00 26.00

06727006 000 EA  5.500REFL PAV MRKR TY II-C-R  6,940.000  38,170.00 8,845.00

06777002 000 LF  0.320ELIM EXT PM & MRKS (6")  448,841.000  143,629.12 473,276.00

06777004 000 LF  0.780ELIM EXT PM & MRKS (8")  60,457.000  47,156.46 18,910.00

06777006 000 LF  1.300ELIM EXT PM & MRKS (12")  24,976.000  32,468.80 19,467.00

06777008 000 LF  2.500ELIM EXT PM & MRKS (24")  9,155.000  22,887.50 9,155.00

06777009 000 EA  37.000ELIM EXT PM & MRKS (ARROW)  107.000  3,959.00 156.00
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06777010 000 EA  52.000ELIM EXT PM & MRKS (DBL ARROW)  54.000  2,808.00 60.00

06777012 000 EA  65.000ELIM EXT PM & MRKS (UTURN ARROW)  17.000  1,105.00 20.00

06777015 000 EA  43.000ELIM EXT PM & MRKS (WORD)  111.000  4,773.00 159.00

06777019 000 EA  163.000ELIM EXT PM & MRKS (RR XING)  12.000  1,956.00 14.00

06777022 000 EA  244.000ELIM EXT PM & MRKS (SHIELD)  8.000  1,952.00 26.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  434,835.000  8,696.70 473,276.00

06787004 000 LF  0.070PAV SURF PREP FOR MRK (8")  70,305.000  4,921.35 18,910.00

06787006 000 LF  0.260PAV SURF PREP FOR MRK (12")  19,467.000  5,061.42 19,467.00

06787008 000 LF  0.460PAV SURF PREP FOR MRK (24")  9,155.000  4,211.30 9,155.00

06787009 000 EA  11.250PAV SURF PREP FOR MRK (ARROW)  114.000  1,282.50 156.00

06787010 000 EA  15.500PAV SURF PREP FOR MRK (DBL ARROW)  54.000  837.00 60.00

06787012 000 EA  15.500PAV SURF PREP FOR MRK (UTURN ARR)  18.000  279.00 20.00

06787016 000 EA  13.000PAV SURF PREP FOR MRK (WORD)  127.000  1,651.00 159.00

06787020 000 EA  49.000PAV SURF PREP FOR MRK (RR XING)  14.000  686.00 14.00

06787025 000 EA  50.000PAV SURF PREP FOR MRK (SHIELD)  8.000  400.00 26.00

06787033 000 EA  0.330PAV SURF PREP FOR MRK (RPM)  3,128.000  1,032.24 8,871.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  95,632.060  95,632.07 20,000.00

$1,228,604.43TOTAL ITEM EARNINGS TO DATE


