
091272783CONTRACT ID:

PROJECT: BR 2025(340)

CONTRACT:

09253229

PROJECTED AMOUNT: $1,040,684.20

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

MC2 CIVIL, LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

09/05/2025

ESTIMATE PAID:

 73
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/04/2026

$1,040,684.20

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,025,684.20

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/23/2026

00/00/0000

 100.00

$2,841.77 $1,026,632.28 $1,029,474.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,841.77 $1,026,632.28 $1,029,474.05 

$0.00 $0.00 $0.00 

$2,841.77 $1,029,474.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,026,632.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/04/2026

12/15/2025

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 10

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(340) 091272783PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0210 05007001 MOBILIZATION000 LS  95,000.000 $2,850.00 0.030  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 121020B38857220 [LEE RD @ HCFCD DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0420 04227007 REINF CONC SLAB (SLAB BEAM)000 SF  35.000 -$8.23-0.235  1,466.00 1,466.00

$2,841.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091272783PROJECT CONTROLBR 2025(340)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  20,000.000  3.450  0.000  3.45  69,000.00

0065 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  4.500  884.000  0.000  733.33  3,300.00

0070 01107001 000 EXCAV (ROADWAY) CY  10.000  288.000  0.000  266.67  2,666.67

0075 01107002 000 EXCAV (CHANNEL) CY  100.000  92.000  0.000  92.00  9,200.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  10.000  565.000  0.000  565.00  5,650.00

0085 01327036 000 EMBANK (FNL)(DC)(TY E)(CSBE) CY  10.000  308.000  0.000  308.00  3,080.00

0090 01587002 000 SPEC EXCAV WORK (HYD EXCAVATOR) HR  500.000  16.000  0.000  32.00  16,000.00

0095 01607004 000 FURN & PLACE TOPSOIL (6") SY  18.000  274.000  0.000  274.00  4,932.00

0100 01627002 000 BLOCK SODDING SY  6.000  920.000  0.000  1,498.56  8,991.34

0125 01687001 000 VEGETATIVE WATERING TGL  50.000  23.000  0.000  37.20  1,860.00

0130 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  140.000  278.000  0.000  270.97  37,935.80

0135 03607002 000 CONC PVMT (CRCP) (8") SY  105.000  842.000  0.000  827.63  86,900.73

0140 04007010 000 CEM STABIL BKFL CY  50.000  126.000  0.000  160.05  8,002.25

0145 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  50.000  17.000  0.000  17.00  850.00

0150 04227013 000 APPROACH SLAB CY  1,100.000  53.000  0.000  62.10  68,310.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  5.000  0.000  5.00  4,000.00

0160 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  373.000  0.000  373.00  85,790.00

0165 04607005 000 CMP (GAL STL 24 IN) LF  250.000  20.000  0.000  20.00  5,000.00

0170 04607007 000 CMP (GAL STL 30 IN) LF  260.000  40.000  0.000  40.00  10,400.00

0175 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  108.000  0.000  108.00  16,200.00

0180 04647007 000 RC PIPE (CL III)(30 IN) LF  200.000  136.000  0.000  136.00  27,200.00

0185 04657002 000 MANH (COMPL)(PRM)(48IN) EA  8,500.000  3.000  0.000  3.00  25,500.00

0190 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,500.000  1.000  0.000  1.00  4,500.00

0195 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,500.000  2.000  0.000  2.00  9,000.00

0200 04967007 000 REMOV STR (PIPE) LF  75.000  94.000  0.000  94.00  7,050.00

0205 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0210 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  1.00  95,000.00

0215 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0220 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,300.000  10.000  0.000  10.00  13,000.00

0225 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  95.000  0.000  95.00  3,325.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  95.000  0.000  95.00  950.00

0250 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.100  517.000  0.000  398.00  835.80

0255 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  517.000  0.000  199.00  199.00

0265 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  15.000  40.000  0.000  40.00  600.00

0270 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  40.00  600.00

0275 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  10.000  40.000  0.000  40.00  400.00

0280 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  40.000  0.000  40.00  400.00

0285 05297002 000 CONC CURB (TY II) LF  6.000  726.000  0.000  665.00  3,990.00

0290 05307006 000 DRIVEWAYS (CONC) SY  120.000  143.000  0.000  157.94  18,952.20

0295 05317003 000 CONC SIDEWALKS (6") SY  110.000  33.000  0.000  31.48  3,462.91

0300 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  37.000  25.000  0.000  25.00  925.00

0305 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,900.000  2.000  0.000  2.00  3,800.00

0310 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  1.000  0.000  1.00  1,400.00

0315 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,800.000  1.000  0.000  1.00  3,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  335.000  2.000  0.000  2.00  670.00

0325 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  775.000  3.000  0.000  3.00  2,325.00

0330 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  3.000  0.000  3.00  360.00

0335 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  85.000  4.000  0.000  4.00  340.00

0340 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  26.000  5.000  0.000  5.00  130.00

0345 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  4.000  0.000  4.00  300.00

0350 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.500  690.000  0.000  690.00  1,035.00

0355 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.500  690.000  0.000  690.00  1,035.00

0360 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  9.000  0.000  9.00  180.00

Category Subtotal $734,333.70

002 BRIDGE: 121020B38857220 [LEE RD @ HCFCD DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 04167004 000 DRILL SHAFT (24 IN) LF  300.000  252.000  0.000  252.00  75,600.00

0415 04207071 000 CL F CONC (CAP) CY  2,500.000  26.200  0.000  26.20  65,500.00

0420 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  35.000  1,466.000  0.000  1,466.00  51,310.00

0425 04227012 000 BRIDGE SIDEWALK SF  35.000  328.000  0.000  328.00  11,480.01

0430 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  155.000  133.500  0.000  133.50  20,692.50

0435 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  155.000  178.000  0.000  178.00  27,590.00

0440 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  20.000  172.000  0.000  172.00  3,440.00

0445 04507008 000 RAIL (TY T223) LF  200.000  63.000  0.000  63.00  12,600.00

0450 04507034 000 RAIL (TY C223) LF  300.000  63.000  0.000  63.00  18,900.00

0455 04547002 000 ARMOR JOINT LF  80.000  57.000  0.000  57.00  4,560.00

Category Subtotal $291,672.51

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  3,467.84  3,467.84

Category Subtotal $3,467.84

091272783BR 2025(340)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01627003 000 STRAW OR HAY MULCH SY  1.500  926.000  0.000  0.000  0.00

0110 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  1.500  463.000  0.000  0.000  0.00

0115 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.500  463.000  0.000  0.000  0.00

0120 01667001 000 FERTILIZER AC  4,000.000  0.200  0.000  0.000  0.00

0235 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  78.000  0.000  0.000  0.00

0240 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

0245 05067034 000 CONSTRUCTION PERIMETER FENCE LF  8.000  120.000  0.000  0.000  0.00

0260 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  35.000  400.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0506 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,029,474.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  20,000.000PREPARING ROW  3.450  69,000.00 3.45

01057026 000 SY  4.500RMV (6") TRT/UNTRT BASE & ASPH PAV  733.333  3,300.00 884.00

01107001 000 CY  10.000EXCAV (ROADWAY)  266.667  2,666.67 288.00

01107002 000 CY  100.000EXCAV (CHANNEL)  92.000  9,200.00 92.00

01327006 000 CY  10.000EMBANK (FNL)(DC)(TY C)  565.000  5,650.00 565.00

01327036 000 CY  10.000EMBANK (FNL)(DC)(TY E)(CSBE)  308.000  3,080.00 308.00

01587002 000 HR  500.000SPEC EXCAV WORK (HYD EXCAVATOR)  32.000  16,000.00 16.00

01607004 000 SY  18.000FURN & PLACE TOPSOIL (6")  274.000  4,932.00 274.00

01627002 000 SY  6.000BLOCK SODDING  1,498.556  8,991.34 920.00

01687001 000 TGL  50.000VEGETATIVE WATERING  37.200  1,860.00 23.00

02927006 000 TON  140.000ASPHALT TRT BASE (GR 2)(PG 64)  270.970  37,935.80 278.00

03607002 000 SY  105.000CONC PVMT (CRCP) (8")  827.626  86,900.73 842.00

04007010 000 CY  50.000CEM STABIL BKFL  160.045  8,002.25 126.00

04007011 000 CY  50.000CEMENT STAB BACKFILL (INLET OR MH)  17.000  850.00 17.00

04167004 000 LF  300.000DRILL SHAFT (24 IN)  252.000  75,600.00 252.00

04207071 000 CY  2,500.000CL F CONC (CAP)  26.200  65,500.00 26.20

04227007 000 SF  35.000REINF CONC SLAB (SLAB BEAM)  1,466.000  51,310.00 1,466.00

04227012 000 SF  35.000BRIDGE SIDEWALK  328.000  11,480.01 328.00

04227013 000 CY  1,100.000APPROACH SLAB  62.100  68,310.00 53.00

04257018 000 LF  155.000PRESTR CONC SLAB BEAM (4SB15)  133.500  20,692.50 133.50

04257019 000 LF  155.000PRESTR CONC SLAB BEAM (5SB15)  178.000  27,590.00 178.00

04327013 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  5.000  4,000.00 5.00

04327043 000 CY  230.000RIPRAP (STONE PROTECTION)(18 IN)  373.000  85,790.00 373.00

04427007 000 LB  20.000STR STEEL (MISC NON-BRIDGE)  172.000  3,440.00 172.00

04507008 000 LF  200.000RAIL (TY T223)  63.000  12,600.00 63.00

04507034 000 LF  300.000RAIL (TY C223)  63.000  18,900.00 63.00

04547002 000 LF  80.000ARMOR JOINT  57.000  4,560.00 57.00

04607005 000 LF  250.000CMP (GAL STL 24 IN)  20.000  5,000.00 20.00

04607007 000 LF  260.000CMP (GAL STL 30 IN)  40.000  10,400.00 40.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  108.000  16,200.00 108.00

04647007 000 LF  200.000RC PIPE (CL III)(30 IN)  136.000  27,200.00 136.00

04657002 000 EA  8,500.000MANH (COMPL)(PRM)(48IN)  3.000  25,500.00 3.00

04677328 000 EA  4,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  4,500.00 1.00

04677348 000 EA  4,500.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  9,000.00 2.00

04967007 000 LF  75.000REMOV STR (PIPE)  94.000  7,050.00 94.00

04967009 000 EA  40,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  40,000.00 1.00

05007001 000 LS  95,000.000MOBILIZATION  1.000  95,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 3.00

05037002 000 EA  1,300.000PORTABLE CHANGEABLE MESSAGE SIGN  10.000  13,000.00 10.00

05067002 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 2)  95.000  3,325.00 95.00

05067011 000 LF  10.000ROCK FILTER DAMS (REMOVE)  95.000  950.00 95.00

05067039 000 LF  2.100TEMP SEDMT CONT FENCE (INSTALL)  398.000  835.80 517.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  199.000  199.00 517.00
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05127009 000 LF  15.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  40.000  600.00 40.00

05127010 000 LF  15.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  600.00 40.00

05127057 000 LF  10.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  40.000  400.00 40.00

05127058 000 LF  10.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  400.00 40.00

05297002 000 LF  6.000CONC CURB (TY II)  665.000  3,990.00 726.00

05307006 000 SY  120.000DRIVEWAYS (CONC)  157.935  18,952.20 143.00

05317003 000 SY  110.000CONC SIDEWALKS (6")  31.481  3,462.91 33.00

05407001 000 LF  37.000MTL W-BEAM GD FEN (TIM POST)  25.000  925.00 25.00

05407006 000 EA  1,900.000MTL BEAM GD FEN TRANS (TL2)  2.000  3,800.00 2.00

05407015 000 EA  1,400.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,400.00 1.00

05447001 000 EA  3,800.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,800.00 1.00

05607008 000 EA  335.000MAILBOX INSTALL-S (TWW-POST) TY 4  2.000  670.00 2.00

06447001 000 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  2,325.00 3.00

06447073 000 EA  120.000REMOVE SM RD SN SUP&AM  3.000  360.00 3.00

06587004 000 EA  85.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)  4.000  340.00 4.00

06587013 000 EA  26.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  5.000  130.00 5.00

06587059 000 EA  75.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  4.000  300.00 4.00

06667175 000 LF  1.500RE PM TY II (W) 6" (SLD)  690.000  1,035.00 690.00

06667213 000 LF  1.500RE PM TY II (Y) 6" (SLD)  690.000  1,035.00 690.00

06727004 000 EA  20.000REFL PAV MRKR TY II-A-A  9.000  180.00 9.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,467.840  3,467.84 5,000.00

$1,029,474.05TOTAL ITEM EARNINGS TO DATE


