
091272801CONTRACT ID:

PROJECT: C 912-72-801

CONTRACT:

11243213

PROJECTED AMOUNT: $3,368,464.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GARRET SHIELDS INFRASTRUCTURE

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

11/07/2024

ESTIMATE PAID:

 276
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/08/2025

$3,368,464.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,348,460.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.72

$134,902.00 $2,887,203.00 $3,022,105.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$134,902.00 $2,887,203.00 $3,022,105.00 

$0.00 $0.00 $0.00 

$134,902.00 $3,022,105.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,887,203.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091272801 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0018

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 274

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/08/2025

03/28/2025

 298

 0

 298

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

RAIN 3

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 TOO WET

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 912-72-801 091272801PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05057001 TMA (STATIONARY)000 DAY  300.000 $17,400.00 58.000  584.00 1,192.00

0085 07137001 JT CLEANING AND SEALING(TRANS CNTR JTS)000 LF  30.000 $1,842.00 61.400  23,744.00 23,744.00

0090 07137003 JT CLEANING AND SEALING (EXPANSION JTS)000 LF  25.000 $101,165.00 4,046.600  39,601.80 52,925.60

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0102 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $14,495.00 14,495.000  447,040.00 1.00

$134,902.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091272801PROJECT CONTROLC 912-72-801

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  180.000  1,200.000  0.000  1,200.00  216,000.00

0065 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.84  334,800.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  2,044.000  0.000  117.00  11,700.00

0080 05057001 000 TMA (STATIONARY) DAY  300.000  1,192.000  0.000  584.00  175,200.00

0085 07137001 000 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  30.000  23,744.000  0.000  23,744.00  712,320.00

0090 07137003 000 JT CLEANING AND SEALING (EXPANSION JTS) LF  25.000  52,925.600  0.000  39,601.80  990,045.00

0095 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  100.000  750.000  0.000  750.00  75,000.00

Category Subtotal $2,575,065.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0102 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  447,040.00  447,040.00

Category Subtotal $447,040.00

091272801C 912-72-801PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0101 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0103 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0104 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0105 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0106 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0107 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0108 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0109 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0110 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0111 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0112 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,022,105.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  180.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,200.000  216,000.00 1,200.00

05007001 000 LS  400,000.000MOBILIZATION  0.837  334,800.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  117.000  11,700.00 2,044.00

05057001 000 DAY  300.000TMA (STATIONARY)  584.000  175,200.00 1,192.00

07137001 000 LF  30.000JT CLEANING AND SEALING(TRANS CNTR JTS)  23,744.000  712,320.00 23,744.00

07137003 000 LF  25.000JT CLEANING AND SEALING (EXPANSION JTS)  39,601.800  990,045.00 52,925.60

07807002 000 LF  100.000CNC CRACK REPAIR (DISCRETE)(INJECT)  750.000  75,000.00 750.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  447,040.000  447,040.00 1.00

$3,022,105.00TOTAL ITEM EARNINGS TO DATE


