
091273235CONTRACT ID:

PROJECT: C 912-73-235

CONTRACT:

02263231

PROJECTED AMOUNT: $762,800.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

CASTILLO ARANDA LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2026

02/05/2026

ESTIMATE PAID:

 54

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2026

$762,800.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $736,599.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 120.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.07

$219,630.98 $460,584.82 $680,215.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($6,840.00)$0.00 ($6,840.00)

$0.00 $0.00 $0.00 

$226,470.98 $460,584.82 $687,055.80 

$0.00 $0.00 $0.00 

$226,470.98 $687,055.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $460,584.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$6,840.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 9

 9

C. O. ADJUSTED DAYS:

 54

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2026

04/25/2026

 45

 0

 45

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  13  24

OTHER - SEE RMRKS 12

RAIN 1

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 912-73-235 091273235PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01007015 TREE PROTECTION (REMOVE)000 EA  50.000 $2,300.00 46.000  46.00 17.00

0070 01047001 REMOV CONC (PAV)000 SY  20.000 $17,579.44 878.972  3,357.96 3,684.00

0075 01107001 EXCAV (ROADWAY)000 CY  15.000 $13,981.98 932.132  1,591.79 586.00

0085 01327006 EMBANK (FNL)(DC)(TY C)000 CY  20.000 $379.58 18.979  25.10 22.00

0090 01627002 BLOCK SODDING000 SY  6.000 $3,159.34 526.556  526.56 538.00

0095 01667001 FERTILIZER000 AC  2,500.000 $325.00 0.130  0.13 0.13

0100 01687001 VEGETATIVE WATERING000 TGL  100.000 $180.00 1.800  1.80 0.16

0105 01947006 RDSIDE AMENITY (ADA PARKING SIGN)000 EA  850.000 $1,700.00 2.000  2.00 2.00

0110 01947007 RDSIDE AMENITY (WHEEL STOP)000 EA  250.000 $4,000.00 16.000  16.00 15.00

0115 02767343 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6")000 SY  35.000 $37,487.91 1,071.083  3,606.42 3,684.00

0120 03607001 CONC PVMT (CRCP) (7")000 SY  70.000 $115,964.73 1,656.639  3,497.23 3,684.00

0160 04967002 REMOV STR (INLET)000 EA  500.000 $500.00 1.000  2.00 2.00

0165 04967007 REMOV STR (PIPE)000 LF  20.000 $320.00 16.000  152.00 242.00

0180 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  30.000 $2,250.00 75.000  75.00 67.00

0185 05067024 CONSTRUCTION EXITS (REMOVE)000 SY  10.000 $750.00 75.000  75.00 67.00

0190 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $1,675.00 335.000  1,300.00 1,478.00

0195 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  2.000 $3,000.00 1,500.000  1,500.00 1,478.00

0205 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  2.000 $30.00 15.000  15.00 60.00

0210 05297013 CONC CURB (SLOTTED)000 LF  8.000 $1,152.00 144.000  144.00 490.00

0215 05507017 REMOVE AND INSTALL EXISTING GATE000 EA  5,500.000 $5,500.00 1.000  2.00 2.00

0220 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  550.000 $1,650.00 3.000  3.00 3.00

0235 06667346 PAVEMENT SLER 4"000 LF  8.000 $6,816.00 852.000  852.00 698.00

0240 06787001 PAV SURF PREP FOR MRK (4")000 LF  5.000 $4,260.00 852.000  852.00 698.00

0245 06887004 VEH LP DETECT (SAWCUT)000 LF  10.000 $1,510.00 151.000  151.00 276.00

$226,470.98TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091273235PROJECT CONTROLC 912-73-235

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007013 000 TREE PROTECTION (INSTALL) EA  250.000  17.000  0.000  17.00  4,250.00

0065 01007015 000 TREE PROTECTION (REMOVE) EA  50.000  17.000  0.000  46.00  2,300.00

0070 01047001 000 REMOV CONC (PAV) SY  20.000  3,684.000  0.000  3,357.96  67,159.26

0075 01107001 000 EXCAV (ROADWAY) CY  15.000  586.000  0.000  1,591.79  23,876.90

0080 01107003 000 EXCAV (SPECIAL) CY  30.000  120.000  0.000  133.56  4,006.65

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  22.000  0.000  25.10  501.98

0090 01627002 000 BLOCK SODDING SY  6.000  538.000  0.000  526.56  3,159.34

0095 01667001 000 FERTILIZER AC  2,500.000  0.130  0.000  0.13  325.00

0100 01687001 000 VEGETATIVE WATERING TGL  100.000  0.160  0.000  1.80  180.00

0105 01947006 000 RDSIDE AMENITY (ADA PARKING SIGN) EA  850.000  2.000  0.000  2.00  1,700.00

0110 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  250.000  15.000  0.000  16.00  4,000.00

0115 02767343 000 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") SY  35.000  3,684.000  0.000  3,606.42  126,224.57

0120 03607001 000 CONC PVMT (CRCP) (7") SY  70.000  3,684.000  0.000  3,497.23  244,806.38

0125 04007001 000 STRUCT EXCAV CY  20.000  136.000  0.000  2.78  55.56

0130 04007010 000 CEM STABIL BKFL CY  90.000  100.000  0.000  125.02  11,252.16

0135 04647002 000 RC PIPE (CL III)(15 IN) LF  85.000  250.000  0.000  121.00  10,285.00

0140 04647003 000 RC PIPE (CL III)(18 IN) LF  125.000  264.000  0.000  223.00  27,875.00

0145 04647005 000 RC PIPE (CL III)(24 IN) LF  140.000  43.000  0.000  43.00  6,020.00

0150 04657316 000 INLET (COMPL)(TY AZ)(HOU) EA  6,500.000  6.000  0.000  4.00  26,000.00

0155 04817024 000 PIPE (PVC) (SCH 80) (3 IN) LF  50.000  24.000  0.000  10.00  500.00

0160 04967002 000 REMOV STR (INLET) EA  500.000  2.000  0.000  2.00  1,000.00

0165 04967007 000 REMOV STR (PIPE) LF  20.000  242.000  0.000  152.00  3,040.00

0170 05007001 000 MOBILIZATION LS  55,000.000  1.000  0.000  0.90  49,500.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  3.000  0.000  3.00  30,000.00

0180 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  67.000  0.000  75.00  2,250.00

0185 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  67.000  0.000  75.00  750.00

0190 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,478.000  0.000  1,300.00  6,500.00

0195 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,478.000  0.000  1,500.00  3,000.00

0200 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  60.000  0.000  15.00  120.00

0205 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  60.000  0.000  15.00  30.00

0210 05297013 000 CONC CURB (SLOTTED) LF  8.000  490.000  0.000  144.00  1,152.00

0215 05507017 000 REMOVE AND INSTALL EXISTING GATE EA  5,500.000  2.000  0.000  2.00  11,000.00

0220 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  550.000  3.000  0.000  3.00  1,650.00

0235 06667346 000 PAVEMENT SLER 4" LF  8.000  698.000  0.000  852.00  6,816.00

0240 06787001 000 PAV SURF PREP FOR MRK (4") LF  5.000  698.000  0.000  852.00  4,260.00

0245 06887004 000 VEH LP DETECT (SAWCUT) LF  10.000  276.000  0.000  151.00  1,510.00

Category Subtotal $687,055.80

091273235C 912-73-235PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  3.000  0.000  0.000  0.00

0230 06667245 000 RE PM TY III (Y)(4")(SLD) LF  5.000  698.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0306 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  5,000.000  0.000  0.000  0.00

0307 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  8,200.000  0.000  0.000  0.00

0308 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  6,000.000  0.000  0.000  0.00

0309 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $687,055.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007013 000 EA  250.000TREE PROTECTION (INSTALL)  17.000  4,250.00 17.00

01007015 000 EA  50.000TREE PROTECTION (REMOVE)  46.000  2,300.00 17.00

01047001 000 SY  20.000REMOV CONC (PAV)  3,357.963  67,159.26 3,684.00

01107001 000 CY  15.000EXCAV (ROADWAY)  1,591.793  23,876.90 586.00

01107003 000 CY  30.000EXCAV (SPECIAL)  133.555  4,006.65 120.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  25.099  501.98 22.00

01627002 000 SY  6.000BLOCK SODDING  526.556  3,159.34 538.00

01667001 000 AC  2,500.000FERTILIZER  0.130  325.00 0.13

01687001 000 TGL  100.000VEGETATIVE WATERING  1.800  180.00 0.16

01947006 000 EA  850.000RDSIDE AMENITY (ADA PARKING SIGN)  2.000  1,700.00 2.00

01947007 000 EA  250.000RDSIDE AMENITY (WHEEL STOP)  16.000  4,000.00 15.00

02767343 000 SY  35.000CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6")  3,606.416  126,224.57 3,684.00

03607001 000 SY  70.000CONC PVMT (CRCP) (7")  3,497.234  244,806.38 3,684.00

04007001 000 CY  20.000STRUCT EXCAV  2.778  55.56 136.00

04007010 000 CY  90.000CEM STABIL BKFL  125.024  11,252.16 100.00

04647002 000 LF  85.000RC PIPE (CL III)(15 IN)  121.000  10,285.00 250.00

04647003 000 LF  125.000RC PIPE (CL III)(18 IN)  223.000  27,875.00 264.00

04647005 000 LF  140.000RC PIPE (CL III)(24 IN)  43.000  6,020.00 43.00

04657316 000 EA  6,500.000INLET (COMPL)(TY AZ)(HOU)  4.000  26,000.00 6.00

04817024 000 LF  50.000PIPE (PVC) (SCH 80) (3 IN)  10.000  500.00 24.00

04967002 000 EA  500.000REMOV STR (INLET)  2.000  1,000.00 2.00

04967007 000 LF  20.000REMOV STR (PIPE)  152.000  3,040.00 242.00

05007001 000 LS  55,000.000MOBILIZATION  0.900  49,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30,000.00 3.00

05067020 000 SY  30.000CONSTRUCTION EXITS (INSTALL) (TY 1)  75.000  2,250.00 67.00

05067024 000 SY  10.000CONSTRUCTION EXITS (REMOVE)  75.000  750.00 67.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  1,300.000  6,500.00 1,478.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  1,500.000  3,000.00 1,478.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  15.000  120.00 60.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  15.000  30.00 60.00

05297013 000 LF  8.000CONC CURB (SLOTTED)  144.000  1,152.00 490.00

05507017 000 EA  5,500.000REMOVE AND INSTALL EXISTING GATE  2.000  11,000.00 2.00

06447001 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  1,650.00 3.00

06667346 000 LF  8.000PAVEMENT SLER 4"  852.000  6,816.00 698.00

06787001 000 LF  5.000PAV SURF PREP FOR MRK (4")  852.000  4,260.00 698.00

06887004 000 LF  10.000VEH LP DETECT (SAWCUT)  151.000  1,510.00 276.00

$687,055.80TOTAL ITEM EARNINGS TO DATE


