
091300115CONTRACT ID:

PROJECT: C 913-00-115

CONTRACT:

09243032

PROJECTED AMOUNT: $1,444,064.30

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HIGHWAY BARRICADES AND SERVICES, LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0009

03/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/17/2025

09/05/2024

ESTIMATE PAID:

 54

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/07/2025

$1,444,064.30

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,442,562.30

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 60.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/09/2026

03/06/2026

 100.00

$120.00 $1,257,371.30 $1,257,491.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$120.00 $1,257,371.30 $1,257,491.30 

$0.00 $0.00 $0.00 

$120.00 $1,257,491.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,257,371.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 54

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/06/2026

08/07/2025

00/00/0000

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  0  9

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1
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WORK PERFORMED THIS PERIOD

C 913-00-115 091300115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  4,000.000 $120.00 0.030  1.00 1.00

$120.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091300115PROJECT CONTROLC 913-00-115

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  4,000.000  1.000  0.000  1.00  4,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  6.000  0.000  6.00  3,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  180.000  0.000  67.00  67.00

0075 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.310  43,315.000  0.000  23,760.00  7,365.60

0080 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.300  2,944,015.000  0.000  2,543,750.00  763,125.00

0085 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.310  308,815.000  0.000  237,570.00  73,646.70

0090 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.300  1,476,725.000  0.000  1,354,290.00  406,287.00

Category Subtotal $1,257,491.30

091300115C 913-00-115PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0091 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0092 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0093 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0094 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0096 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0097 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,257,491.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  4,000.000MOBILIZATION  1.000  4,000.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  3,000.00 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  67.000  67.00 180.00

06667406 000 LF  0.310REFL PAV MRK TY I (W)6"(BRK)(060MIL)  23,760.000  7,365.60 43,315.00

06667409 000 LF  0.300REFL PAV MRK TY I (W)6"(SLD)(060MIL)  2,543,750.000  763,125.00 2,944,015.00

06667418 000 LF  0.310REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  237,570.000  73,646.70 308,815.00

06667421 000 LF  0.300REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  1,354,290.000  406,287.00 1,476,725.00

$1,257,491.30TOTAL ITEM EARNINGS TO DATE


