
Contract ID: 091300123

Project: F 2026(285)

Highway:

District: YOAKUM

Contract: 01263203 County: DEWITT

Award Amount: $4,149,487.70 Area Engineer: JAMES JANAK

Projected Amount $4,202,030.70 Area Number: 056

Adj Projected Amount $0.00

Contractor: MICA CORPORATION

Estimate Number: 0002 Letting Date: 01/07/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/05/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 01/07/2026 Liquidated Damage Rate $1,107.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/02/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/03/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/04/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/09/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/10/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/11/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/15/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication
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Contractor's Estimate Package
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09/16/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/17/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/18/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/22/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/23/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/24/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication

09/25/2026 2 ü OTHER - SEE RMRKS Awaiting Material Fabrication
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(285) Control 091300123

Category: 001 Description: DISTRICTWIDE LUMINAIRE UPGRADE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327017 0 EMBANK (VEH)(OC)(TY C) CY $111.50 1,100.00 0.00 0.00 $0.00

0065 04167037 0 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $511.10 966.00 0.00 0.00 $0.00

0070 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $107.60 430.00 0.00 0.00 $0.00

0075 04327005 0 RIPRAP (CONC)(CL B) CY $2,100.00 70.00 0.00 0.00 $0.00

0080 05007001 0 MOBILIZATION LS $186,800.00 1.00 0.00 0.00 $0.00

0085 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,025.00 6.00 0.00 0.00 $0.00

0090 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,700.00 2.00 0.00 0.00 $0.00

0095 05057001 0 TMA (STATIONARY) DAY $257.00 66.00 0.00 0.00 $0.00

0100 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $689.00 46.00 0.00 0.00 $0.00

0105 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $4,105.00 38.00 0.00 0.00 $0.00

0110 06107199 0 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $5,470.00 5.00 0.00 0.00 $0.00

0115 06137006 0 HI MST IL POLE (150 FT)(100 MPH) EA $52,635.00 21.00 0.00 0.00 $0.00

0120 06147002 0 LED HI MST IL ASM (6 FIXT) (TY A) EA $26,785.00 21.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(285) Control 091300123

Category: 001 Description: DISTRICTWIDE LUMINAIRE UPGRADE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06187030 0 CONDT (PVC) (SCH 40) (2") LF $9.80 27,050.00 0.00 0.00 $0.00

0130 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $34.65 2,655.00 0.00 0.00 $0.00

0135 06207007 0 ELEC CONDR (NO.8) BARE LF $1.92 25,880.00 0.00 0.00 $0.00

0140 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.10 51,320.00 0.00 0.00 $0.00

0145 06207009 0 ELEC CONDR (NO.6) BARE LF $2.20 3,825.00 0.00 0.00 $0.00

0150 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.52 9,830.00 0.00 0.00 $0.00

0155 06247001 0 GROUND BOX TY A (122311) EA $1,051.00 21.00 0.00 0.00 $0.00

0160 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,677.00 101.00 0.00 0.00 $0.00

0165 06287002 0 REMOVE ELECTRICAL SERVICES EA $557.00 7.00 0.00 0.00 $0.00

0170 06287009 0 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $10,760.00 11.00 0.00 0.00 $0.00

0175 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $10,840.00 11.00 0.00 0.00 $0.00

0180 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $10,170.00 1.00 0.00 0.00 $0.00

0185 06287156 0 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA $7,860.00 1.00 0.00 0.00 $0.00

Contract: 091300123 Payment Estimate: 0002 Page: 6 of 10



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:28 PM

Contract Line Items

Project: F 2026(285) Control 091300123

Category: 001 Description: DISTRICTWIDE LUMINAIRE UPGRADE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06367001 0 ALUMINUM SIGNS (TY A) SF $23.95 32.00 0.00 0.00 $0.00

0195 06827003 0 VEH SIG SEC (12")LED(YEL) EA $369.00 4.00 0.00 0.00 $0.00

0200 06847003 0 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF $3.15 1,445.00 0.00 0.00 $0.00

0205 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $4,303.00 2.00 0.00 0.00 $0.00

0210 06857003 0 REMOVE RDSD FLASH BEACON ASSEMBLY EA $785.00 1.00 0.00 0.00 $0.00

0215 06857006 0 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $785.00 1.00 0.00 0.00 $0.00

0220 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0225 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 16,200.00 0.00 0.00 $0.00

0230 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 16,200.00 0.00 0.00 $0.00

0240 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0245 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0260 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 8,640.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contract Line Items

Project: F 2026(285) Control 091300123

Category: 002 Description: DISTRICTWIDE LUMINAIRE UPGRADE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 0.00 $0.00

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0265 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0270 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327017 EMBANK (VEH)(OC)(TY C) CY $111.50 1,100.00 0.00 $0.00

04167037 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF $511.10 966.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $107.60 430.00 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $2,100.00 70.00 0.00 $0.00

05007001 MOBILIZATION LS $186,800.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,025.00 6.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $13,700.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $257.00 66.00 0.00 $0.00

06107009 REMOVE RD IL ASM (TRANS-BASE) EA $689.00 46.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $4,105.00 38.00 0.00 $0.00

06107199 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $5,470.00 5.00 0.00 $0.00

06137006 HI MST IL POLE (150 FT)(100 MPH) EA $52,635.00 21.00 0.00 $0.00

06147002 LED HI MST IL ASM (6 FIXT) (TY A) EA $26,785.00 21.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $9.80 27,050.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $34.65 2,655.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.92 25,880.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.10 51,320.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.20 3,825.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.52 9,830.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $1,051.00 21.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,677.00 101.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $557.00 7.00 0.00 $0.00

06287009 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA $10,760.00 11.00 0.00 $0.00

06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $10,840.00 11.00 0.00 $0.00

06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $10,170.00 1.00 0.00 $0.00

06287156 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA $7,860.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $23.95 32.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $369.00 4.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06847003 TRF SIG CBL (TY A)(10 AWG)(4 CONDR) LF $3.15 1,445.00 0.00 $0.00

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $4,303.00 2.00 0.00 $0.00

06857003 REMOVE RDSD FLASH BEACON ASSEMBLY EA $785.00 1.00 0.00 $0.00

06857006 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA $785.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 16,200.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 16,200.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 8,640.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00

Contract: 091300123 Payment Estimate: 0002 Page: 10 of 10


