
Contract ID: 091300128

Project: C 913-00-128

Highway:

District: YOAKUM

Contract: 02263019 County: DEWITT

Award Amount: $2,343,182.00 Area Engineer: JOE MORROW

Projected Amount $2,366,726.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: BK FIELD OPERATIONS LLC

Estimate Number: 0002 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/29/2026

Estimate Type: Progress Work Begin Date: 08/11/2026

% Complete 16.63 Accepted Date:

% Time Used: 16.86

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $393,502.00 $142,901.00 $250,601.00

Participating $0.00 $0.00 $0.00

Non-Participating $393,502.00 $142,901.00 $250,601.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $393,502.00 $142,901.00 $250,601.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract: 091300128 Payment Estimate: 0002 Page: 1 of 22



Contract Time Statement

Work Begin Date: 08/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 02/04/2026 Liquidated Damage Rate $968.00
Bid Days: 255

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 255
0

Days Charged to Date: 43 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

Contract: 091300128 Payment Estimate: 0002 Page: 3 of 22



Worked Performed This Period

Project: C 913-00-128 Control 091300128

Category: 001 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05007001 000 MOBILIZATION LS $125,000.00 0.40 $50,000.00 1.00 0.90

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 17.00 2.00

0085 05057001 000 TMA (STATIONARY) DAY $3,000.00 5 $15,000.00 10.00 9.00

Total Item Earnings This Estimate $65,001.00

Project: C 913-00-128 Control 091300128

Category: 008 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0510 40107008 000 STEEL BRIDGE ZONE PAINTING REF STR #7 EA $63,000.00 0.20 $12,600.00 1.00 1.00

Total Item Earnings This Estimate $12,600.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Project: C 913-00-128 Control 091300128

Category: 010 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0610 04467008 000 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 0.60 $108,000.00 0.60 0.60

Total Item Earnings This Estimate $108,000.
00

Project: C 913-00-128 Control 091300128

Category: 011 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0660 04467008 000 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 0.30 $54,000.00 0.30 0.30

Total Item Earnings This Estimate $54,000.00

Project: C 913-00-128 Control 091300128

Category: 013 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0760 07847025 000 REP STL MEMBER(SCREENS) EA $200.00 1 $200.00 1.00 1.00

Total Item Earnings This Estimate $200.00

Contract: 091300128 Payment Estimate: 0002 Page: 5 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Project: C 913-00-128 Control 091300128

Category: 020 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1130 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA $1,200.00 9 $10,800.00 3.00 9.00

Total Item Earnings This Estimate $10,800.00

Contract: 091300128 Payment Estimate: 0002 Page: 6 of 22



Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 001 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417067 0 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON $2,000.00 6.00 0.00 0.00 $0.00

0065 03547003 0 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $6.00 55.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $125,000.00 1.00 0.00 0.90 $112,500.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 17.00 0.00 2.00 $2.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 1.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $3,000.00 10.00 0.00 9.00 $27,000.00

0090 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 10.00 0.00 0.00 $0.00

0095 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $80.00 1,680.00 0.00 0.00 $0.00

0100 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $40.00 1,680.00 0.00 0.00 $0.00

0105 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 2.00 0.00 0.00 $0.00

0110 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 2.00 0.00 0.00 $0.00

0115 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $2.00 2,800.00 0.00 0.00 $0.00

0120 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $4.50 2,800.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 001 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06777001 0 ELIM EXT PM & MRKS (4") LF $2.00 2,800.00 0.00 0.00 $0.00

0130 06777002 0 ELIM EXT PM & MRKS (6") LF $2.00 225.00 0.00 0.00 $0.00

0135 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0145 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 360.00 0.00 0.00 $0.00

0150 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 360.00 0.00 0.00 $0.00

0155 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 360.00 0.00 0.00 $0.00

0160 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0165 96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 0.00 $0.00

0170 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $139,502.00

Contract: 091300128 Payment Estimate: 0002 Page: 8 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 002 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 40107001 0 STEEL BRIDGE ZONE PAINTING REF STR #1 EA $20,000.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 003 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0230 40107003 0 STEEL BRIDGE ZONE PAINTING REF STR #2 EA $67,700.00 1.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 004 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 04277002 0 CONCRETE PAINT FINISH SF $2.00 1,200.00 0.00 0.00 $0.00

0285 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $180.00 300.00 0.00 0.00 $0.00

0290 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $20.00 400.00 0.00 0.00 $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 9 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 004 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0295 07867001 0 CARBON FIBER REINF POLYMER PROTECTION SF $40.00 300.00 0.00 0.00 $0.00

0300 40107004 0 STEEL BRIDGE ZONE PAINTING REF STR #3 EA $20,000.00 1.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 005 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0350 04497001 0 ANCHOR BOLTS EA $950.00 1.00 0.00 0.00 $0.00

0355 40107005 0 STEEL BRIDGE ZONE PAINTING REF STR #4 EA $20,000.00 1.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 006 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $2,500.00 5.00 0.00 0.00 $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 10 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 006 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0410 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 1.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 007 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0460 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $2,500.00 1.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 008 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 40107008 0 STEEL BRIDGE ZONE PAINTING REF STR #7 EA $63,000.00 1.00 0.00 1.00 $63,000.00

Category 008 SubTotal $63,000.00

Contract: 091300128 Payment Estimate: 0002 Page: 11 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 009 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 04467008 0 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 0.10 0.00 0.10 $18,000.00

Category 009 SubTotal $18,000.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 010 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 04467008 0 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 0.60 0.00 0.60 $108,000.00

Category 010 SubTotal $108,000.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 011 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0660 04467008 0 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 0.30 0.00 0.30 $54,000.00

Category 011 SubTotal $54,000.00

Contract: 091300128 Payment Estimate: 0002 Page: 12 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 012 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0710 40107014 0 STEEL BRIDGE ZONE PAINTING  REF STR #12 EA $35,000.00 1.00 0.00 0.00 $0.00

Category 012 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 013 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0760 07847025 0 REP STL MEMBER(SCREENS) EA $200.00 1.00 0.00 1.00 $200.00

0765 40107015 0 STEEL BRIDGE ZONE PAINTING REF STR #13 EA $35,000.00 1.00 0.00 0.00 $0.00

Category 013 SubTotal $200.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 014 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0815 04227020 0 SHEAR KEY CY $3,000.00 5.50 0.00 0.00 $0.00

0820 04427014 0 STR STEEL (SHEAR ANCHOR) LB $10.00 555.00 0.00 0.00 $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 13 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 014 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0825 04957002 0 RAISING EXIST STRUCT EA $60,000.00 1.00 0.00 0.00 $0.00

Category 014 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 015 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0875 04467002 0 CLEAN & PAINT EXIST STR (SYSTEM II) LS $607,050.00 1.00 0.00 0.00 $0.00

Category 015 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 016 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0925 40107017 0 STEEL BRIDGE ZONE PAINTING REF STR #15 EA $147,375.00 1.00 0.00 0.00 $0.00

Category 016 SubTotal $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 14 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 017 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0975 40107018 0 STEEL BRIDGE ZONE PAINTING REF STR #16 EA $191,250.00 1.00 0.00 0.00 $0.00

Category 017 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 018 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1025 40107019 0 STEEL BRIDGE ZONE PAINTING REF STR #17 EA $24,750.00 1.00 0.00 0.00 $0.00

Category 018 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 019 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $2,500.00 2.00 0.00 0.00 $0.00

1080 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 2.00 0.00 0.00 $0.00

Category 019 SubTotal $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 15 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 020 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1130 07847022 0 REP STL BRIDGE MBR (WELD REPAIR) EA $1,200.00 3.00 0.00 9.00 $10,800.00

1135 40107022 0 STEEL BRIDGE ZONE PAINTING REF STR #19 EA $20,000.00 1.00 0.00 0.00 $0.00

1140 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 2.00 0.00 0.00 $0.00

Category 020 SubTotal $10,800.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 021 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 07877001 0 REPLACING ELASTOMERIC BEARING PADS EA $2,500.00 5.00 0.00 0.00 $0.00

1195 40107023 0 STEEL BRIDGE ZONE PAINTING REF STR #20 EA $20,000.00 1.00 0.00 0.00 $0.00

1200 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 2.00 0.00 0.00 $0.00

Category 021 SubTotal $0.00

Contract: 091300128 Payment Estimate: 0002 Page: 16 of 22



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 022 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1250 04497001 0 ANCHOR BOLTS EA $950.00 4.00 0.00 0.00 $0.00

1255 04967036 0 REMOV STR (SMALL) EA $400.00 1.00 0.00 0.00 $0.00

1260 07847025 0 REP STL MEMBER(SCREENS) EA $200.00 4.00 0.00 0.00 $0.00

1265 40107024 0 STEEL BRIDGE ZONE PAINTING REF STR #21 EA $60,000.00 1.00 0.00 0.00 $0.00

1270 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 1.00 0.00 0.00 $0.00

Category 022 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 023 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1320 04497001 0 ANCHOR BOLTS EA $950.00 6.00 0.00 0.00 $0.00

1325 07847025 0 REP STL MEMBER(SCREENS) EA $200.00 4.00 0.00 0.00 $0.00

1330 40107025 0 STEEL BRIDGE ZONE PAINTING REF STR #22 EA $60,000.00 1.00 0.00 0.00 $0.00

1335 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Category 023 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 024 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1385 04497001 0 ANCHOR BOLTS EA $950.00 12.00 0.00 0.00 $0.00

1390 07847025 0 REP STL MEMBER(SCREENS) EA $200.00 4.00 0.00 0.00 $0.00

1395 40107026 0 STEEL BRIDGE ZONE PAINTING REF STR #23 EA $60,000.00 1.00 0.00 0.00 $0.00

1400 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 1.00 0.00 0.00 $0.00

Category 024 SubTotal $0.00

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 025 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1450 04497001 0 ANCHOR BOLTS EA $950.00 9.00 0.00 0.00 $0.00

1455 07847025 0 REP STL MEMBER(SCREENS) EA $200.00 3.00 0.00 0.00 $0.00

1460 40107027 0 STEEL BRIDGE ZONE PAINTING REF STR #24 EA $60,000.00 1.00 0.00 0.00 $0.00

1465 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 1.00 0.00 0.00 $0.00

Category 025 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Contract Line Items

Project: C 913-00-128 Control 091300128

Category: 026 Description: PAINTING, BEARING, SPALLING AND CONCRETE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0175 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 7,000.00 0.00 0.00 $0.00

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0195 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 12,960.00 0.00 0.00 $0.00

0200 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0205 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 026 SubTotal $0.00

Total Item earnings this contract $393,502.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417067 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON $2,000.00 6.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 360.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 360.00 0.00 $0.00

03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $6.00 55.00 0.00 $0.00

04227020 SHEAR KEY CY $3,000.00 5.50 0.00 $0.00

04277002 CONCRETE PAINT FINISH SF $2.00 1,200.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $180.00 300.00 0.00 $0.00

04427014 STR STEEL (SHEAR ANCHOR) LB $10.00 555.00 0.00 $0.00

04467002 CLEAN & PAINT EXIST STR (SYSTEM II) LS $607,050.00 1.00 0.00 $0.00

04467008 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 1.00 0.10 $18,000.00

04467008 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 1.00 0.30 $54,000.00

04467008 CLEAN & PAINT EXIST PILING (SYSTEM II) LS $180,000.00 1.00 0.60 $108,000.00

04497001 ANCHOR BOLTS EA $950.00 32.00 0.00 $0.00

04957002 RAISING EXIST STRUCT EA $60,000.00 1.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $400.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $125,000.00 1.00 0.90 $112,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 17.00 2.00 $2.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 1.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $3,000.00 10.00 9.00 $27,000.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 10.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $80.00 1,680.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $40.00 1,680.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $8,000.00 2.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 360.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $2.00 2,800.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $4.50 2,800.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $2.00 2,800.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777002 ELIM EXT PM & MRKS (6") LF $2.00 225.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $20.00 400.00 0.00 $0.00

07847022 REP STL BRIDGE MBR (WELD REPAIR) EA $1,200.00 3.00 9.00 $10,800.00

07847025 REP STL MEMBER(SCREENS) EA $200.00 16.00 0.00 $0.00

07847025 REP STL MEMBER(SCREENS) EA $200.00 16.00 1.00 $200.00

07867001 CARBON FIBER REINF POLYMER PROTECTION SF $40.00 300.00 0.00 $0.00

07877001 REPLACING ELASTOMERIC BEARING PADS EA $2,500.00 13.00 0.00 $0.00

40107001 STEEL BRIDGE ZONE PAINTING REF STR #1 EA $20,000.00 1.00 0.00 $0.00

40107003 STEEL BRIDGE ZONE PAINTING REF STR #2 EA $67,700.00 1.00 0.00 $0.00

40107004 STEEL BRIDGE ZONE PAINTING REF STR #3 EA $20,000.00 1.00 0.00 $0.00

40107005 STEEL BRIDGE ZONE PAINTING REF STR #4 EA $20,000.00 1.00 0.00 $0.00

40107008 STEEL BRIDGE ZONE PAINTING REF STR #7 EA $63,000.00 1.00 1.00 $63,000.00

40107014 STEEL BRIDGE ZONE PAINTING  REF STR #12 EA $35,000.00 1.00 0.00 $0.00

40107015 STEEL BRIDGE ZONE PAINTING REF STR #13 EA $35,000.00 1.00 0.00 $0.00

40107017 STEEL BRIDGE ZONE PAINTING REF STR #15 EA $147,375.00 1.00 0.00 $0.00

40107018 STEEL BRIDGE ZONE PAINTING REF STR #16 EA $191,250.00 1.00 0.00 $0.00

40107019 STEEL BRIDGE ZONE PAINTING REF STR #17 EA $24,750.00 1.00 0.00 $0.00

40107022 STEEL BRIDGE ZONE PAINTING REF STR #19 EA $20,000.00 1.00 0.00 $0.00

40107023 STEEL BRIDGE ZONE PAINTING REF STR #20 EA $20,000.00 1.00 0.00 $0.00

40107024 STEEL BRIDGE ZONE PAINTING REF STR #21 EA $60,000.00 1.00 0.00 $0.00

40107025 STEEL BRIDGE ZONE PAINTING REF STR #22 EA $60,000.00 1.00 0.00 $0.00

40107026 STEEL BRIDGE ZONE PAINTING REF STR #23 EA $60,000.00 1.00 0.00 $0.00

40107027 STEEL BRIDGE ZONE PAINTING REF STR #24 EA $60,000.00 1.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $300.00 11.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 7,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:33 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 12,960.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $393,502.00
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