
-51,741.40

091300131CONTRACT ID:

PROJECT: C 9-13-131

CONTRACT:

06243253

PROJECTED AMOUNT: $540,864.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0016

03/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

06/06/2024

ESTIMATE PAID:

 104
-17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/14/2025

$489,122.60

CONTRACT:

02/26/2026

AWARD AMOUNT: $538,360.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/09/2026

03/10/2026

 100.00

$1,500.00 $476,048.60 $477,548.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,500.00 $476,048.60 $477,548.60 

$0.00 $0.00 $0.00 

$1,500.00 $477,548.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $476,048.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/10/2026

04/14/2025

00/00/0000

 87

 0

 87

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  0  13

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1
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WORK PERFORMED THIS PERIOD

C 9-13-131 091300131PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION000 LS  50,000.000 $1,500.00 0.030  1.00 1.00

$1,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091300131PROJECT CONTROLC 9-13-131

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046025 000 REMOVE CONC (WINGWALL) CY  500.000  24.000  0.000  24.00  12,000.00

0065 01046064 000 REMOVING CONC (MISC) CY  500.000  1.000  0.000  1.00  500.00

0075 04316002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  100.000  49.000  0.000  65.90  6,590.00

0080 05006001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  6.00  30,000.00

0105 61856002 002 TMA (STATIONARY) DAY  500.000  30.000  0.000  16.00  8,000.00

Category Subtotal $107,090.00

002 BRIDGE: 130080031511055 [FM 389 @ WEST FORK MILL CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0155 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  50.000  22.720  72.72  14,544.00

Category Subtotal $14,544.00

003 BRIDGE: 130080040901003 [SH 159 @ IVYS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  45.000  0.000  38.60  7,720.00

0220 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  50.000  44.000  0.000  42.00  2,100.00

Category Subtotal $9,820.00

004 BRIDGE: 130080044606036 [FM 1093 @ EAST BERNARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  523.000 -237.732  285.27  57,053.60

0280 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  120.000  90.000  0.000  90.00  10,800.00

Category Subtotal $67,853.60

005 BRIDGE: 130080044606037 [FM 1093 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  12.000 -6.000  6.00  1,200.00

0335 04666153 000 WINGWALL (FW - 0) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

Category Subtotal $31,200.00

006 BRIDGE: 130080289401001 [FM 2187 @ LITTLE BERNARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  162.000  107.705  269.71  53,941.00
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006 BRIDGE: 130080289401001 [FM 2187 @ LITTLE BERNARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  120.000  48.000  0.000  48.00  5,760.00

Category Subtotal $59,701.00

007 BRIDGE: 130450026602067 [SH 71 @ CRIER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 04666159 000 WINGWALL (FW - S) (HW=12 FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

Category Subtotal $20,000.00

008 BRIDGE: 130450026608019 [BU 71 F @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 04666166 000 WINGWALL (FW - S) (HW=5 FT) EA  15,000.000  1.000  0.000  1.00  15,000.00

Category Subtotal $15,000.00

009 BRIDGE: 130450044602029 [US 90A @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  4.00  800.00

0555 04666143 000 WINGWALL (FW - 0) (HW=11 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

Category Subtotal $30,800.00

010 BRIDGE: 130450071602017 [FM 109 @ REDGATE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  40.000  0.000  41.70  8,340.00

0615 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  120.000  45.000  0.000  45.00  5,400.00

Category Subtotal $13,740.00

011 BRIDGE: 130620083904009 [FM 951 @ MIDDLE FORK QUEENS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04206074 001 CL C CONC (MISC) CY  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $2,000.00

012 BRIDGE: 130760002602046 [US 90 @ TRIB OF MULBERRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  2.000  0.000  9.00  1,800.00

Category Subtotal $1,800.00

013 BRIDGE: 130760032302020 [SH 95 @ DRAW]CATEGORY DESCRIPTION
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013 BRIDGE: 130760032302020 [SH 95 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  50.000  18.000  0.000  54.00  2,700.00

Category Subtotal $2,700.00

014 BRIDGE: 130760053506177 [IH 10 WB @ HOG BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  40.000  0.000  40.00  8,000.00

0820 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  50.000  80.000  0.000  80.00  4,000.00

Category Subtotal $12,000.00

015 BRIDGE: 130760053506178 [IH 10 EB @ HOG BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0870 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  20.000  0.000  20.40  4,080.00

Category Subtotal $4,080.00

016 BRIDGE: 130900002507218 [SH 97 @ TINSLEY CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0920 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  2.000  2.500  4.50  900.00

Category Subtotal $900.00

017 BRIDGE: 130900015302017 [US 183 @ MULE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0970 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  4.00  800.00

Category Subtotal $800.00

018 BRIDGE: 130900015401004 [US 183 @ CROSS TIMBERS CREEK REL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  15.000  0.000  15.00  3,000.00

Category Subtotal $3,000.00

019 BRIDGE: 130900015401005 [US 183 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1070 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  8.000  4.500  12.50  2,500.00

Category Subtotal $2,500.00

020 BRIDGE: 130900053505145 [IH 10 WB @ SANDY FRK CRK RLF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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020 BRIDGE: 130900053505145 [IH 10 WB @ SANDY FRK CRK RLF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  40.000  0.000  39.00  7,800.00

Category Subtotal $7,800.00

021 BRIDGE: 130900053505146 [IH 10 EB @ SANDY FRK CRK RLF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  60.000  0.000  54.50  10,900.00

Category Subtotal $10,900.00

022 BRIDGE: 130900053505148 [CR 424 @ IH 10]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  2.000  1.900  3.90  780.00

Category Subtotal $780.00

023 BRIDGE: 130900053505163 [IH 10 WB OFF-RP @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  28.000  11.000  39.00  7,800.00

Category Subtotal $7,800.00

024 BRIDGE: 130900057304017 [FM 1116 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  10.000  0.000  10.00  2,000.00

1330 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  4.000  0.000  5.00  1,000.00

Category Subtotal $3,000.00

025 BRIDGE: 130900208001005 [FM 2091 @ SAN MARCOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1380 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  11.000  3.000  14.00  2,800.00

Category Subtotal $2,800.00

026 BRIDGE: 130900297301001 [CLEAR FORK CREEK @ FM 2922]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1430 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  113.000  0.000  113.00  22,600.00

Category Subtotal $22,600.00

027 BRIDGE: 131430026902007 [US 77 @ LAVACA RIVER]CATEGORY DESCRIPTION
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027 BRIDGE: 131430026902007 [US 77 @ LAVACA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1480 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  14.000  12.500  26.50  5,300.00

Category Subtotal $5,300.00

028 BRIDGE: 131430044601025 [US 90A @ CROOKED CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1530 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  2.000  0.000  2.00  400.00

1535 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  54.000  29.200  83.20  16,640.00

Category Subtotal $17,040.00

091300131C 9-13-131PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 04036001 000 TEMPORARY SPL SHORING SF  60.000  700.000 -700.000  0.000  0.00

0090 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  200.000  0.000  0.000  0.00

0095 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  200.000  0.000  0.000  0.00

0100 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  1.000  0.000  0.000  0.00

1536 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1537 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1538 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1539 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1541 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1542 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130080031511055 [FM 389 @ WEST FORK MILL CRK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  50.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130080040901003 [SH 159 @ IVYS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0210 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 130080044606036 [FM 1093 @ EAST BERNARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0270 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 130080289401001 [FM 2187 @ LITTLE BERNARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 130450026602067 [SH 71 @ CRIER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 130450071602017 [FM 109 @ REDGATE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 130900053505163 [IH 10 WB OFF-RP @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1270 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1543 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1544 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1546 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1547 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1548 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $477,548.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046025 000 CY  500.000REMOVE CONC (WINGWALL)  24.000  12,000.00 24.00

01046064 000 CY  500.000REMOVING CONC (MISC)  1.000  500.00 1.00

04206074 001 CY  2,000.000CL C CONC (MISC)  1.000  2,000.00 1.00

04296001 000 SF  200.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  21.000  4,200.00 14.00

04296007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,192.493  238,498.60 1,251.00

04296023 000 EA  120.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  183.000  21,960.00 183.00

04316002 000 CF  100.000PNEUMATICALLY PLACED CONC (REPAIR)  65.900  6,590.00 49.00

04666143 000 EA  15,000.000WINGWALL (FW - 0) (HW=11 FT)  2.000  30,000.00 2.00

04666153 000 EA  15,000.000WINGWALL (FW - 0) (HW=6 FT)  2.000  30,000.00 2.00

04666159 000 EA  20,000.000WINGWALL (FW - S) (HW=12 FT)  1.000  20,000.00 1.00

04666166 000 EA  15,000.000WINGWALL (FW - S) (HW=5 FT)  1.000  15,000.00 1.00

05006001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,000.00 6.00

07806010 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  176.000  8,800.00 142.00

61856002 002 DAY  500.000TMA (STATIONARY)  16.000  8,000.00 30.00

$477,548.60TOTAL ITEM EARNINGS TO DATE


