
091300143CONTRACT ID:

PROJECT: F 2025(931)

CONTRACT:

08253226

PROJECTED AMOUNT: $241,348.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRUCTURAL INTEGRITY GROUP LLC

James Janak, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/22/2025

08/08/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$241,348.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $223,847.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.93

$76,519.30 $128,466.45 $204,985.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$76,519.30 $128,466.45 $204,985.75 

$0.00 $0.00 $0.00 

$76,519.30 $204,985.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $128,466.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  14  17

HOLIDAY 1

HOLIDAY TRAFFIC 3

OTHER - SEE RMRKS 2

SATURDAY 5

SUNDAY 5

WORK COMPLETED 1

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1 HOLIDAY TRAFFIC

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1 WORK COMPLETED

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2025(931) 091300143PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  2.00 5.00

CATEGORY 003 DESCRIPTION BRIDGE: 130450044602021 [US 90 A @ SHULL CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $18,363.15 94.170  128.36 124.00

CATEGORY 007 DESCRIPTION BRIDGE: 130620026905018 [US 77 A @ BIG BRUSHY CRK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $647.40 3.320  23.16 25.00

CATEGORY 008 DESCRIPTION BRIDGE: 130620026905020 [US 77 A @ LITTLE BRUSHY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0445 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $1,542.45 7.910  84.25 70.00

CATEGORY 009 DESCRIPTION BRIDGE: 130620027001005 [SH 72 @ YORKTOWN COLETO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0500 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $4,884.75 25.050  25.05 23.00

CATEGORY 011 DESCRIPTION BRIDGE: 130900053504143 [IH 10 WB @ SANDY FORK CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0605 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $6,598.80 33.840  33.84 40.00

CATEGORY 012 DESCRIPTION BRIDGE: 130900053504144 [IH 10 EB @ SANDY FORK CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0655 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $2,275.65 11.670  11.67 16.00

CATEGORY 013 DESCRIPTION BRIDGE: 130900053505167 [IH 10 WB @ PEACH CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0705 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $1,255.80 6.440  30.94 40.00

CATEGORY 016 DESCRIPTION BRIDGE: 131580017906057 [SH 35 @ NB WEST CANAL]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0855 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $232.05 1.190  1.19 30.00

CATEGORY 018 DESCRIPTION BRIDGE: 131580034603029 [FM 2431 @ TRES PALACIOS RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0955 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $16,809.00 86.200  86.20 90.00

CATEGORY 020 DESCRIPTION BRIDGE: 132350014310039 [US 87 @ WEST OUTFALL DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1055 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $4,108.65 21.070  21.07 45.00

1060 07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL)000 LF  49.000 $4,071.90 83.100  83.10 120.00

CATEGORY 021 DESCRIPTION BRIDGE: 132350043202004 [SH 185 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1110 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $1,936.35 9.930  9.93 30.00

CATEGORY 022 DESCRIPTION BRIDGE: 132350084202016 [FM 447 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1160 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $3,248.70 16.660  16.66 8.00

CATEGORY 023 DESCRIPTION BRIDGE: 132350235001003 [LOOP 463 @ WB FR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1210 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  195.000 $10,543.65 54.070  54.07 30.00

$76,519.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091300143PROJECT CONTROLF 2025(931)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  2.00  2.00

Category Subtotal $4,502.00

002 BRIDGE: 130450044602020 [US 90 A @ SKULL CREEK RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0135 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  60.000  0.000  58.59  11,425.05

Category Subtotal $11,425.05

003 BRIDGE: 130450044602021 [US 90 A @ SHULL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  124.000  0.000  128.36  25,030.20

Category Subtotal $25,030.20

004 BRIDGE: 130620014309031 [US 87 @ LIME KILN CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  80.000  0.000  80.49  15,695.55

Category Subtotal $15,695.55

005 BRIDGE: 130620015404013 [US 183 @ LIVE OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  9.000  0.000  9.32  1,817.40

0290 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  49.000  6.000  0.000  12.00  588.00

Category Subtotal $2,405.40

006 BRIDGE: 130620015404016 [US 183 @ FRELS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  26.000  0.000  18.47  3,601.65

0345 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  49.000  60.000  0.000  60.00  2,940.00

Category Subtotal $6,541.65

007 BRIDGE: 130620026905018 [US 77 A @ BIG BRUSHY CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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007 BRIDGE: 130620026905018 [US 77 A @ BIG BRUSHY CRK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  25.000  0.000  23.16  4,516.20

Category Subtotal $4,516.20

008 BRIDGE: 130620026905020 [US 77 A @ LITTLE BRUSHY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  70.000  0.000  84.25  16,428.75

0450 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  49.000  56.000  0.000  32.00  1,568.00

Category Subtotal $17,996.75

009 BRIDGE: 130620027001005 [SH 72 @ YORKTOWN COLETO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  23.000  0.000  25.05  4,884.75

Category Subtotal $4,884.75

010 BRIDGE: 130620111301009 [FM 766 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  12.000  0.000  5.35  1,043.25

0555 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  49.000  21.000  0.000  21.00  1,029.00

Category Subtotal $2,072.25

011 BRIDGE: 130900053504143 [IH 10 WB @ SANDY FORK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  40.000  0.000  33.84  6,598.80

Category Subtotal $6,598.80

012 BRIDGE: 130900053504144 [IH 10 EB @ SANDY FORK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  16.000  0.000  11.67  2,275.65

Category Subtotal $2,275.65

013 BRIDGE: 130900053505167 [IH 10 WB @ PEACH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0705 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  40.000  0.000  30.94  6,033.30

Category Subtotal $6,033.30

014 BRIDGE: 130900053505168 [IH 10 EB @ PEACH CREEK]CATEGORY DESCRIPTION
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014 BRIDGE: 130900053505168 [IH 10 EB @ PEACH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0755 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  32.000  0.000  21.52  4,196.40

Category Subtotal $4,196.40

015 BRIDGE: 131430044601012 [US 90 A @ RICKAWAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  60.000  0.000  73.72  14,375.40

Category Subtotal $14,375.40

016 BRIDGE: 131580017906057 [SH 35 @ NB WEST CANAL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  30.000  0.000  1.19  232.05

Category Subtotal $232.05

017 BRIDGE: 131580017907041 [SH 35 @ CASHS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  25.000  0.000  36.10  7,039.50

Category Subtotal $7,039.50

018 BRIDGE: 131580034603029 [FM 2431 @ TRES PALACIOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  90.000  0.000  86.20  16,809.00

Category Subtotal $16,809.00

019 BRIDGE: 131580034610026 [FM 1468 @ TRES PALACIOS RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1005 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  19.000  0.000  20.41  3,979.95

Category Subtotal $3,979.95

020 BRIDGE: 132350014310039 [US 87 @ WEST OUTFALL DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  45.000  0.000  21.07  4,108.65

1060 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  49.000  120.000  0.000  83.10  4,071.90

Category Subtotal $8,180.55

021 BRIDGE: 132350043202004 [SH 185 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 091300143 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 10ESTIMATE 0004

021 BRIDGE: 132350043202004 [SH 185 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  30.000  0.000  9.93  1,936.35

Category Subtotal $1,936.35

022 BRIDGE: 132350084202016 [FM 447 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1160 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  8.000  0.000  16.66  3,248.70

Category Subtotal $3,248.70

023 BRIDGE: 132350235001003 [LOOP 463 @ WB FR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1210 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  30.000  0.000  54.07  10,543.65

Category Subtotal $10,543.65

024 BRIDGE: 132410141203022 [FM 1301 @ CANEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  86.000  0.000  64.72  12,620.40

Category Subtotal $12,620.40

025 BRIDGE: 132410141203024 [FM 1301 @ CANEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1310 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  195.000  74.000  0.000  60.75  11,846.25

Category Subtotal $11,846.25

091300143F 2025(931)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  1.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  24.000  0.000  0.000  0.00

0080 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  200.000  0.000  0.000  0.00

0085 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  200.000  0.000  0.000  0.00

1311 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1312 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1314 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1315 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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026CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1313 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  0.000  0.00

1316 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1317 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $204,985.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297007 000 SF  195.000CONC STR REPAIR (VERTICAL & OVERHEAD)  975.830  190,286.85 1,054.00

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 5.00

07807004 000 LF  49.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  208.100  10,196.90 263.00

$204,985.75TOTAL ITEM EARNINGS TO DATE


