
091309115CONTRACT ID:

PROJECT: BR 2022(482)

CONTRACT:

05243030

PROJECTED AMOUNT: $2,319,577.10

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

C. E. BARKER, LTD.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0024

07/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/02/2024

ESTIMATE PAID:

 231
-19.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/22/2024

$2,319,577.10

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,292,072.07

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 108.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/15/2026

07/14/2026

 100.00

$21,573.29 $2,193,393.42 $2,214,966.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($49,920.00)($49,920.00)

$0.00 $0.00 $0.00 

$15,808.00 ($29,952.00)($14,144.00)

$0.00 $0.00 $0.00 

$5,765.29 $2,273,265.42 $2,279,030.71 

$0.00 $0.00 $0.00 

$5,765.29 $2,279,030.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,273,265.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$14,144.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 17

 17

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/14/2026

10/22/2024

09/24/2024

 195

 0

 195

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1
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WORK PERFORMED THIS PERIOD

BR 2022(482) 091309115PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 05006001 MOBILIZATION000 LS  220,000.000 $6,600.00 0.030  1.00 1.00

BR 2023(029) 091326067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0605 05526005 GATE (TY 1)000 EA  834.710 -$834.71-1.000  0.00 1.00

$5,765.29TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309115PROJECT CONTROLBR 2022(482)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  18,000.000  1.500  0.000  1.50  27,000.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  20.350  207.000  0.000  207.00  4,212.45

0070 01106002 000 EXCAVATION (CHANNEL) CY  20.350  350.000  0.000  350.00  7,122.50

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.390  127.000  0.000  127.00  4,240.53

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  1.040  727.000  0.000  1,127.00  1,172.08

0105 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  185.720  212.000  0.000  212.00  39,372.64

0110 03166029 002 ASPH (RC-250) GAL  10.430  191.000  0.000  200.00  2,086.00

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  584.300  7.000  0.000  7.00  4,090.10

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  391.270  7.000  0.000  7.00  2,738.89

0125 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.590  322.000  0.000  350.00  1,606.50

0130 04646003 001 RC PIPE (CL III)(18 IN) LF  84.240  108.000  0.000  108.00  9,097.92

0135 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  4,069.220  5.000  0.000  5.00  20,346.10

0140 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  62,603.400  1.000  0.000  1.00  62,603.40

0145 04966042 000 REMOV STR (SMALL) EA  3,651.870  4.000  0.000  3.00  10,955.61

0150 05006001 000 MOBILIZATION LS  220,000.000  1.000  0.000  1.00  220,000.00

0155 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,130.170  7.000  0.000  7.00  21,911.19

0160 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.130  652.000  0.000  1,064.00  3,330.32

0165 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.570  652.000  0.000  1,064.00  1,670.48

0170 05306006 000 DRIVEWAYS (SURF TREAT) SY  57.390  193.000  0.000  193.06  11,079.71

0175 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  33.920  37.500  0.000  37.50  1,272.00

0180 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,347.630  3.000  0.000  3.00  7,042.89

0185 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,234.510  3.000  0.000  3.00  9,703.53

0190 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  31,145.190  1.000  0.000  1.00  31,145.19

0195 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  719.940  1.000  0.000  1.00  719.94

0200 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  626.030  1.000  0.000  1.00  626.03

0205 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.080  6.000  0.000  6.00  156.48

0210 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.520  4.000  0.000  6.00  219.12

Category Subtotal $505,521.60

002 BRIDGE: 132410LY5786001 [EAST ST @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 04006005 000 CEM STABIL BKFL CY  80.340  26.000  0.000  26.00  2,088.84

0265 04166002 000 DRILL SHAFT (24 IN) LF  264.620  627.000  0.000  627.00  165,916.74

0270 04206013 001 CL C CONC (ABUT) CY  859.430  20.400  0.000  20.40  17,532.36

0275 04206029 001 CL C CONC (CAP) CY  1,751.780  13.200  0.000  13.20  23,123.49

0280 04206037 001 CL C CONC (COLUMN) CY  1,343.420  12.600  0.000  12.60  16,927.10

0285 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  23.250  3,900.000  0.000  3,900.00  90,675.00

0290 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  231.790  742.500  0.000  742.50  172,104.08

0295 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  176.070  1,096.000  0.000  1,099.89  193,656.92

0300 04506006 001 RAIL (TY T223) LF  105.340  324.000  0.000  324.00  34,130.16

0305 04546004 000 ARMOR JOINT (SEALED) LF  104.340  44.000  0.000  44.00  4,590.96
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Category Subtotal $720,745.65

091326067PROJECT CONTROLBR 2023(029)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 01006002 000 PREPARING ROW STA  18,000.000  5.000  0.000  5.00  90,000.00

0465 01106001 000 EXCAVATION (ROADWAY) CY  20.350  709.000  0.000  709.00  14,428.15

0470 01106002 000 EXCAVATION (CHANNEL) CY  20.350  730.000  0.000  730.00  14,855.50

0475 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.390  98.000  0.000  98.00  3,272.22

0485 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  1.040  2,178.000  0.000  2,178.00  2,265.12

0500 01686001 000 VEGETATIVE WATERING MG  125.210  10.600  0.000  6.00  751.26

0505 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  185.720  272.000  0.000  272.00  50,515.83

0510 03166029 002 ASPH (RC-250) GAL  10.430  244.000  0.000  276.00  2,878.68

0515 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  584.300  8.000  0.000  8.36  4,884.75

0520 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  391.270  9.000  0.000  9.00  3,521.43

0525 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.590  355.000  0.000  400.00  1,836.00

0530 04006005 000 CEM STABIL BKFL CY  80.340  5.000  0.000  5.00  401.70

0535 04646003 001 RC PIPE (CL III)(18 IN) LF  84.240  64.000  0.000  64.00  5,391.36

0540 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  4,069.220  2.000  0.000  2.00  8,138.44

0545 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  41,735.600  1.000  0.000  1.00  41,735.60

0550 04966042 000 REMOV STR (SMALL) EA  3,651.870  1.000  0.000  1.00  3,651.87

0555 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,130.170  6.000  0.000  6.00  18,781.02

0560 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.130  450.000  0.000  171.00  535.23

0565 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.570  450.000  0.000  171.00  268.47

0570 05306016 000 DRIVEWAYS (BASE) SY  41.740  14.000  0.000  35.05  1,463.11

0575 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  33.920  50.000  0.000  50.00  1,696.00

0580 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,347.630  2.000  0.000  2.00  4,695.26

0585 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,721.590  2.000  0.000  2.00  3,443.18

0590 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,617.250  2.000  0.000  2.00  3,234.50

0595 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,234.510  2.000  0.000  2.00  6,469.02

0600 05526001 000 WIRE FENCE (TY A) LF  16.690  660.000  0.000  804.00  13,418.76

0610 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.080  8.000  0.000  8.00  208.64

0615 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.520  4.000  0.000  4.00  146.08

Category Subtotal $302,887.18

002 BRIDGE: 130450AA0204001 [DRYMALLA RD @ CHURCH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 04006005 000 CEM STABIL BKFL CY  80.340  106.000  0.000  106.00  8,516.04

0675 04166001 000 DRILL SHAFT (18 IN) LF  226.830  198.000  0.000  198.00  44,912.34

0680 04166004 000 DRILL SHAFT (36 IN) LF  329.920  666.000  0.000  666.00  219,726.72

0685 04206013 001 CL C CONC (ABUT) CY  859.430  54.200  0.000  54.20  46,581.11

0690 04206029 001 CL C CONC (CAP) CY  1,751.780  33.600  0.000  33.60  58,859.81

0695 04206037 001 CL C CONC (COLUMN) CY  1,343.420  6.200  0.000  6.20  8,329.20

0700 04226001 000 REINF CONC SLAB SF  23.360  3,770.000  0.000  3,770.00  88,067.20

0705 04256035 001 PRESTR CONC GIRDER (TX28) LF  274.020  573.180  0.000  573.18  157,062.78

0710 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  176.070  413.000  0.000  414.67  73,010.24

0715 04506006 001 RAIL (TY T223) LF  105.340  362.000  0.000  362.00  38,133.08

0720 04546004 000 ARMOR JOINT (SEALED) LF  104.340  64.000  0.000  64.00  6,677.76
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Category Subtotal $749,876.28

091309115BR 2022(482)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  114.770  16.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.040  423.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.040  423.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  125.210  6.200  0.000  0.000  0.00

0721 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0722 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0723 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0724 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  13,000.000  0.000  0.000  0.00

0726 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  13,000.000  0.000  0.000  0.00

0727 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0728 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0729 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0731 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0732 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0733 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0734 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0736 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091326067BR 2023(029)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 01506002 000 BLADING HR  114.770  16.000  0.000  0.000  0.00

0490 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.040  314.000  0.000  0.000  0.00

0495 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.040  314.000  0.000  0.000  0.00

0605 05526005 000 GATE (TY 1) EA  834.710  1.000  0.000  0.000  0.00

0620 61856002 002 TMA (STATIONARY) DAY  417.360  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,279,030.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  18,000.000PREPARING ROW  6.500  117,000.00 6.50

01106001 000 CY  20.350EXCAVATION (ROADWAY)  916.000  18,640.60 916.00

01106002 000 CY  20.350EXCAVATION (CHANNEL)  1,080.000  21,978.00 1,080.00

01326005 000 CY  33.390EMBANKMENT (FINAL)(ORD COMP)(TY C)  225.000  7,512.75 225.00

01646003 000 SY  1.040BROADCAST SEED (PERM) (RURAL) (CLAY)  3,305.000  3,437.20 2,905.00

01686001 000 MG  125.210VEGETATIVE WATERING  6.000  751.26 10.60

02476370 005 CY  185.720FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  484.000  89,888.47 484.00

03166029 002 GAL  10.430ASPH (RC-250)  476.000  4,964.68 435.00

03166202 002 CY  584.300AGGR(TY-E GR-5 SAC-B)  15.360  8,974.85 15.00

03166249 002 CY  391.270AGGR(TY-PE GR-4 SAC-B)  16.000  6,260.32 16.00

03166542 002 GAL  4.590ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  750.000  3,442.50 677.00

04006005 000 CY  80.340CEM STABIL BKFL  137.000  11,006.58 137.00

04166001 000 LF  226.830DRILL SHAFT (18 IN)  198.000  44,912.34 198.00

04166002 000 LF  264.620DRILL SHAFT (24 IN)  627.000  165,916.74 627.00

04166004 000 LF  329.920DRILL SHAFT (36 IN)  666.000  219,726.72 666.00

04206013 001 CY  859.430CL C CONC (ABUT)  74.600  64,113.47 74.60

04206029 001 CY  1,751.780CL C CONC (CAP)  46.800  81,983.30 46.80

04206037 001 CY  1,343.420CL C CONC (COLUMN)  18.800  25,256.30 18.80

04226001 000 SF  23.360REINF CONC SLAB  3,770.000  88,067.20 3,770.00

04226007 000 SF  23.250REINF CONC SLAB (SLAB BEAM)  3,900.000  90,675.00 3,900.00

04256012 001 LF  231.790PRESTR CONC SLAB BEAM (5SB15)  742.500  172,104.08 742.50

04256035 001 LF  274.020PRESTR CONC GIRDER (TX28)  573.180  157,062.78 573.18

04326033 000 CY  176.070RIPRAP (STONE PROTECTION)(18 IN)  1,514.552  266,667.16 1,509.00

04506006 001 LF  105.340RAIL (TY T223)  686.000  72,263.24 686.00

04546004 000 LF  104.340ARMOR JOINT (SEALED)  108.000  11,268.72 108.00

04646003 001 LF  84.240RC PIPE (CL III)(18 IN)  172.000  14,489.28 172.00

04676363 000 EA  4,069.220SET (TY II) (18 IN) (RCP) (6: 1) (P)  7.000  28,484.54 7.00

04966009 000 EA  41,735.600REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  41,735.60 1.00

04966010 000 EA  62,603.400REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  62,603.40 1.00

04966042 000 EA  3,651.870REMOV STR (SMALL)  4.000  14,607.48 5.00

05006001 000 LS  220,000.000MOBILIZATION  1.000  220,000.00 1.00

05026001 008 MO  3,130.170BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  40,692.21 13.00

05066038 002 LF  3.130TEMP SEDMT CONT FENCE (INSTALL)  1,235.000  3,865.55 1,102.00

05066039 002 LF  1.570TEMP SEDMT CONT FENCE (REMOVE)  1,235.000  1,938.95 1,102.00

05306006 000 SY  57.390DRIVEWAYS (SURF TREAT)  193.060  11,079.71 193.00

05306016 000 SY  41.740DRIVEWAYS (BASE)  35.053  1,463.11 14.00

05406001 001 LF  33.920MTL W-BEAM GD FEN (TIM POST)  87.500  2,968.00 87.50

05406006 001 EA  2,347.630MTL BEAM GD FEN TRANS (THRIE-BEAM)  5.000  11,738.15 5.00

05406007 001 EA  1,721.590MTL BEAM GD FEN TRANS (TL2)  2.000  3,443.18 2.00

05406016 001 EA  1,617.250DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,234.50 2.00

05446001 000 EA  3,234.510GUARDRAIL END TREATMENT (INSTALL)  5.000  16,172.55 5.00

05456007 000 EA  31,145.190CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  31,145.19 1.00

05526001 000 LF  16.690WIRE FENCE (TY A)  804.000  13,418.76 660.00
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05606003 000 EA  719.940MAILBOX INSTALL-M (TWG-POST) TY 1  1.000  719.94 1.00

06446068 000 EA  626.030RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  626.03 1.00

06586014 000 EA  26.080INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  14.000  365.12 14.00

06586062 000 EA  36.520INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  365.20 8.00

$2,279,030.71TOTAL ITEM EARNINGS TO DATE


