
091309119CONTRACT ID:

PROJECT: BR 2B23(212)

CONTRACT:

08243242

PROJECTED AMOUNT: $2,173,813.46

CONTRACTOR:

HIGHWAY: COUNTY ROAD 424

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TREVWAY, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0019

06/04/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 138

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/03/2025

$2,173,813.46

CONTRACT:

05/26/2026

AWARD AMOUNT: $2,156,908.46

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/14/2026

06/04/2026

 100.00

$6,000.00 $2,128,014.86 $2,134,014.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,000.00 $2,128,014.86 $2,134,014.86 

$0.00 $0.00 $0.00 

$6,000.00 $2,134,014.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,128,014.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 138

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/04/2026

03/03/2025

12/17/2024

 223

 0

 223

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B23(212) 091309119PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05006001 MOBILIZATION000 LS  200,000.000 $6,000.00 0.030  1.00 1.00

$6,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309119PROJECT CONTROLBR 2B23(212)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  3.580  0.000  3.58  10,740.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  30.000  408.000  0.000  408.00  12,240.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  25.000  98.000  0.000  98.00  2,450.00

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  50.000  0.000  50.00  1,350.00

0105 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  246.000  361.000  0.000  361.00  88,806.00

0110 03166029 002 ASPH (RC-250) GAL  20.550  246.000  0.000  250.00  5,137.50

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,284.000  10.000  0.000  10.00  12,840.00

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,541.000  10.000  0.000  10.00  15,410.00

0125 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  17.000  419.000  0.000  420.00  7,140.00

0130 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  206.000  171.000  0.000  171.46  35,320.76

0135 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0140 05006001 000 MOBILIZATION LS  200,000.000  1.000  0.000  1.00  200,000.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  4.00  4,000.00

0150 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  791.000  0.000  400.00  1,200.00

0155 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  791.000  0.000  400.00  400.00

0160 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  44.000  100.000  0.000  100.00  4,400.00

0165 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,195.000  4.000  0.000  4.00  8,780.00

0170 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,132.000  4.000  0.000  4.00  16,528.00

0175 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  2.000  0.000  2.00  50.00

0180 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  4.000  0.000  4.00  100.00

Category Subtotal $456,892.26

002 BRIDGE: 132410AA0424005 [CR 424 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04006005 000 CEM STABIL BKFL CY  175.000  38.000  0.000  38.00  6,650.00

0235 04166002 000 DRILL SHAFT (24 IN) LF  327.000  189.000  0.000  189.00  61,803.00

0240 04206013 001 CL C CONC (ABUT) CY  800.000  25.000  0.000  25.00  20,000.00

0245 04226001 000 REINF CONC SLAB SF  20.000  1,285.000  0.000  1,285.00  25,700.00

0250 04256009 001 PRESTR CONC SLAB BEAM (4SB12) LF  221.000  315.860  0.000  315.86  69,805.06

0255 04506006 001 RAIL (TY T223) LF  191.000  104.000  0.000  104.00  19,864.00

0260 04546004 000 ARMOR JOINT (SEALED) LF  88.000  58.000  0.000  58.00  5,104.00

Category Subtotal $208,926.06

091309121PROJECT CONTROLBR 2B23(198)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 01006002 000 PREPARING ROW STA  3,000.000  3.860  0.000  3.86  11,580.00

0420 01106001 000 EXCAVATION (ROADWAY) CY  30.000  259.000  0.000  259.00  7,770.00

0425 01106002 000 EXCAVATION (CHANNEL) CY  25.000  176.000  0.000  176.00  4,400.00

0430 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  437.000  0.000  437.00  11,799.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  246.000  291.000  0.000  291.00  71,586.00

0465 03166029 002 ASPH (RC-250) GAL  20.550  249.000  0.000  250.00  5,137.50

0470 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,284.000  10.000  0.000  10.00  12,840.00

0475 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,541.000  10.000  0.000  10.00  15,410.00

0480 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  17.000  422.000  0.000  425.00  7,225.00

0485 04026001 000 TRENCH EXCAVATION PROTECTION LF  500.000  4.000  0.000  4.00  2,000.00

0490 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  206.000  340.000  0.000  341.57  70,363.42

0495 04646005 001 RC PIPE (CL III)(24 IN) LF  100.000  342.000  0.000  342.00  34,200.00

0500 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0505 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0510 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0515 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  623.000  0.000  400.00  1,200.00

0520 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  623.000  0.000  400.00  400.00

0525 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  44.000  100.000  0.000  100.00  4,400.00

0530 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,195.000  4.000  0.000  4.00  8,780.00

0535 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,132.000  4.000  0.000  4.00  16,528.00

0540 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  2.000  0.000  2.00  50.00

0545 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  4.000  0.000  4.00  100.00

Category Subtotal $325,768.92

002 BRIDGE: 132410AA1028001 [CR 403 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04006005 000 CEM STABIL BKFL CY  175.000  38.000  0.000  38.00  6,650.00

0600 04166002 000 DRILL SHAFT (24 IN) LF  327.000  273.000  0.000  273.00  89,271.00

0605 04206013 001 CL C CONC (ABUT) CY  800.000  25.300  0.000  25.30  20,240.00

0610 04206029 001 CL C CONC (CAP) CY  2,200.000  8.300  0.000  8.30  18,260.00

0615 04206037 001 CL C CONC (COLUMN) CY  2,124.000  2.800  0.000  2.80  5,947.20

0620 04226001 000 REINF CONC SLAB SF  20.000  2,088.000  0.000  2,088.00  41,760.00

0625 04256009 001 PRESTR CONC SLAB BEAM (4SB12) LF  221.000  496.930  0.000  496.93  109,821.53

0630 04506006 001 RAIL (TY T223) LF  191.000  154.000  0.000  154.00  29,414.00

0635 04546004 000 ARMOR JOINT (SEALED) LF  88.000  58.000  0.000  58.00  5,104.00

Category Subtotal $326,467.73

091309122PROJECT CONTROLBR 2B23(183)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 01006002 000 PREPARING ROW STA  3,000.000  4.080  0.000  4.08  12,240.00

0740 01106001 000 EXCAVATION (ROADWAY) CY  30.000  394.000  0.000  394.00  11,820.00

0750 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  204.000  0.000  204.00  5,508.00

0780 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  246.000  288.000  0.000  288.00  70,848.00

0785 03166029 002 ASPH (RC-250) GAL  20.550  246.000  0.000  250.00  5,137.50

0790 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,284.000  10.000  0.000  10.00  12,840.00

0795 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,541.000  10.000  0.000  10.00  15,410.00

0800 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  17.000  418.000  0.000  420.00  7,140.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  206.000  719.000  0.000  720.31  148,383.86

0810 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0815 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0820 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  569.000  0.000  1,000.00  3,000.00

0825 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  569.000  0.000  1,000.00  1,000.00

0830 05306006 000 DRIVEWAYS (SURF TREAT) SY  38.000  59.000  0.000  59.00  2,242.00

0835 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  44.000  75.000  0.000  89.28  3,928.41

0840 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,195.000  3.000  0.000  4.00  8,780.00

0845 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,132.000  3.000  0.000  4.00  16,528.00

0850 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  40,000.000  1.000  0.000  1.00  40,000.00

0855 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  3.000  0.000  3.00  75.00

0860 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  3.000  0.000  3.00  75.00

Category Subtotal $400,955.77

002 BRIDGE: 132410AA0315001 [CR 315 @ STAGE STAND CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 04006005 000 CEM STABIL BKFL CY  175.000  38.000  0.000  38.00  6,650.00

0915 04166002 000 DRILL SHAFT (24 IN) LF  327.000  318.000  0.000  318.00  103,986.00

0920 04206013 001 CL C CONC (ABUT) CY  800.000  25.300  0.000  25.30  20,240.00

0925 04206029 001 CL C CONC (CAP) CY  2,200.000  8.300  0.000  8.30  18,260.00

0930 04206037 001 CL C CONC (COLUMN) CY  2,124.000  2.800  0.000  2.80  5,947.20

0935 04226001 000 REINF CONC SLAB SF  20.000  2,891.000  0.000  2,891.00  57,820.00

0940 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  222.000  711.860  0.000  711.86  158,032.92

0945 04506006 001 RAIL (TY T223) LF  191.000  204.000  0.000  204.00  38,964.00

0950 04546004 000 ARMOR JOINT (SEALED) LF  88.000  58.000  0.000  58.00  5,104.00

Category Subtotal $415,004.12

091309119BR 2B23(212)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  3.000  991.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  249.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  249.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  100.000  8.400  0.000  0.000  0.00

0951 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0952 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0953 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0954 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  7,700.000  0.000  0.000  0.00

0956 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  7,700.000  0.000  0.000  0.00

0957 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0958 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0959 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0961 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0962 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0963 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0964 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0966 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091309121BR 2B23(198)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0440 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  3.000  933.000  0.000  0.000  0.00

0445 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  234.000  0.000  0.000  0.00

0450 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  234.000  0.000  0.000  0.00

0455 01686001 000 VEGETATIVE WATERING MG  100.000  7.900  0.000  0.000  0.00

 0.00Category Subtotal

091309122BR 2B23(183)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 01106002 000 EXCAVATION (CHANNEL) CY  25.000  570.000  0.000  0.000  0.00

0755 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0760 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  3.000  1,166.000  0.000  0.000  0.00

0765 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  293.000  0.000  0.000  0.00

0770 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  293.000  0.000  0.000  0.00

0775 01686001 000 VEGETATIVE WATERING MG  100.000  9.900  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,134,014.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  11.520  34,560.00 11.52

01106001 000 CY  30.000EXCAVATION (ROADWAY)  1,061.000  31,830.00 1,061.00

01106002 000 CY  25.000EXCAVATION (CHANNEL)  274.000  6,850.00 274.00

01326005 000 CY  27.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  691.000  18,657.00 691.00

02476370 005 CY  246.000FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  940.000  231,240.00 940.00

03166029 002 GAL  20.550ASPH (RC-250)  750.000  15,412.50 741.00

03166202 002 CY  1,284.000AGGR(TY-E GR-5 SAC-B)  30.000  38,520.00 30.00

03166249 002 CY  1,541.000AGGR(TY-PE GR-4 SAC-B)  30.000  46,230.00 30.00

03166542 002 GAL  17.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  1,265.000  21,505.00 1,259.00

04006005 000 CY  175.000CEM STABIL BKFL  114.000  19,950.00 114.00

04026001 000 LF  500.000TRENCH EXCAVATION PROTECTION  4.000  2,000.00 4.00

04166002 000 LF  327.000DRILL SHAFT (24 IN)  780.000  255,060.00 780.00

04206013 001 CY  800.000CL C CONC (ABUT)  75.600  60,480.00 75.60

04206029 001 CY  2,200.000CL C CONC (CAP)  16.600  36,520.00 16.60

04206037 001 CY  2,124.000CL C CONC (COLUMN)  5.600  11,894.40 5.60

04226001 000 SF  20.000REINF CONC SLAB  6,264.000  125,280.00 6,264.00

04256009 001 LF  221.000PRESTR CONC SLAB BEAM (4SB12)  812.790  179,626.59 812.79

04256011 001 LF  222.000PRESTR CONC SLAB BEAM (4SB15)  711.860  158,032.92 711.86

04326033 000 CY  206.000RIPRAP (STONE PROTECTION)(18 IN)  1,233.340  254,068.04 1,230.00

04506006 001 LF  191.000RAIL (TY T223)  462.000  88,242.00 462.00

04546004 000 LF  88.000ARMOR JOINT (SEALED)  174.000  15,312.00 174.00

04646005 001 LF  100.000RC PIPE (CL III)(24 IN)  342.000  34,200.00 342.00

04676395 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,000.00 2.00

04966009 000 EA  30,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  90,000.00 3.00

05006001 000 LS  200,000.000MOBILIZATION  1.000  200,000.00 1.00

05026001 008 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  16,000.00 16.00

05066038 002 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  1,800.000  5,400.00 1,983.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  1,800.000  1,800.00 1,983.00

05306006 000 SY  38.000DRIVEWAYS (SURF TREAT)  59.000  2,242.00 59.00

05406001 001 LF  44.000MTL W-BEAM GD FEN (TIM POST)  289.282  12,728.41 275.00

05406006 001 EA  2,195.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  26,340.00 11.00

05446001 000 EA  4,132.000GUARDRAIL END TREATMENT (INSTALL)  12.000  49,584.00 11.00

05456006 000 EA  40,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  40,000.00 1.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  7.000  175.00 7.00

06586062 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  11.000  275.00 11.00

$2,134,014.86TOTAL ITEM EARNINGS TO DATE


