
091309120CONTRACT ID:

PROJECT: BR 2B23(213)

CONTRACT:

06253221

PROJECTED AMOUNT: $2,648,292.36

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TREVWAY, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

 93

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/09/2026

$2,648,292.36

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,614,789.36

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.30

$166,170.52 $1,166,022.99 $1,332,193.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$166,170.52 $1,166,022.99 $1,332,193.51 

$0.00 $0.00 $0.00 

$166,170.52 $1,332,193.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,166,022.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 93

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

02/09/2026

 268

 0

 268

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 RAIN

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B23(213) 091309120PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  1,265.680 -$1,265.68-1.000  6.00 7.00

BR 2B23(197) 091309125PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0475 01007002 PREPARING ROW000 STA  2,000.000 $8,600.00 4.300  4.30 4.30

0485 01107002 EXCAV (CHANNEL)000 CY  12.730 $4,328.20 340.000  340.00 340.00

0565 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  25,000.000 $25,000.00 1.000  1.00 1.00

0575 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  2.00 7.00

0580 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.000 $2,400.00 800.000  800.00 877.00

CATEGORY 002 DESCRIPTION BRIDGE: 132410AA0463001 [CR 463 @ EAST FORK JONES CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 04167004 DRILL SHAFT (24 IN)000 LF  372.000 $126,108.00 339.000  339.00 510.00

$166,170.52TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309120PROJECT CONTROLBR 2B23(213)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,000.000  2.820  0.000  2.82  5,640.00

0065 01107001 000 EXCAV (ROADWAY) CY  12.000  202.000  0.000  202.00  2,424.00

0070 01107002 000 EXCAV (CHANNEL) CY  12.730  72.000  0.000  72.00  916.56

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  9.000  401.000  0.000  401.00  3,609.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  190.000  0.000  190.00  28,690.00

0110 03167016 000 ASPH (RC-250) GAL  20.910  158.000  0.000  158.00  3,303.78

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,250.530  7.000  0.000  6.00  7,503.18

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,265.680  7.000  0.000  6.00  7,594.08

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  18.440  268.000  0.000  268.00  4,941.92

0135 04037001 000 TEMPORARY SPL SHORING SF  16.000  2,043.000  0.000  2,043.00  32,688.00

0140 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  335.000  0.000  119.00  23,800.00

0145 04647003 000 RC PIPE (CL III)(18 IN) LF  110.000  96.000  0.000  96.00  10,560.00

0150 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,500.000  3.000  0.000  3.00  4,500.00

0155 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0165 05007001 000 MOBILIZATION LS  280,000.000  1.000  0.000  0.90  252,000.00

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  489.000  0.000  800.00  2,400.00

0190 05307016 000 DRIVEWAYS (SURF TREAT) SY  32.000  369.000  0.000  369.00  11,808.00

0195 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  19.000  1.000  0.000  1.00  19.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  1.000  0.000  1.00  3,500.00

0205 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  32,000.000  3.000  0.000  3.00  96,000.00

0210 05507016 000 GATE (REMOVE) EA  100.000  1.000  0.000  1.00  100.00

0225 05527011 000 WIRE FENCE (REMOVE) LF  1.000  304.000  0.000  304.00  304.00

1021 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  174,574.15  174,574.15

Category Subtotal $707,875.67

002 BRIDGE: 132410AA0422002 [CR 422 @ WILLOW CREEK #2]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04007010 000 CEM STABIL BKFL CY  100.000  271.000  0.000  269.16  26,916.00

0285 04167002 000 DRILL SHAFT (18 IN) LF  244.780  96.000  0.000  96.00  23,498.88

0290 04167005 000 DRILL SHAFT (30 IN) LF  455.000  370.000  0.000  370.00  168,350.00

0295 04207012 000 CL C CONC (ABUT) CY  800.000  123.100  0.000  123.10  98,480.00

0300 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,280.000  3.100  0.000  3.10  3,968.00

0305 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  16.640  1,606.000  0.000  1,606.00  26,723.84

0310 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  222.000  395.860  0.000  395.86  87,880.92

0315 04507008 000 RAIL (TY T223) LF  115.000  120.000  0.000  120.00  13,800.00

0320 04547003 000 ARMOR JOINT (SEALED) LF  108.000  58.000  0.000  58.00  6,264.00

Category Subtotal $455,881.64

091309125PROJECT CONTROLBR 2B23(197)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 01007002 000 PREPARING ROW STA  2,000.000  4.300  0.000  4.30  8,600.00

0485 01107002 000 EXCAV (CHANNEL) CY  12.730  340.000  0.000  340.00  4,328.20

0565 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0575 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  7.000  0.000  2.00  2,000.00

0580 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  877.000  0.000  800.00  2,400.00

Category Subtotal $42,328.20

002 BRIDGE: 132410AA0463001 [CR 463 @ EAST FORK JONES CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04167004 000 DRILL SHAFT (24 IN) LF  372.000  510.000  0.000  339.00  126,108.00

Category Subtotal $126,108.00

091309120BR 2B23(213)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  1,705.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  425.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  425.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  100.000  14.500  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  100.000  29.000  0.000  0.000  0.00

0160 04967036 000 REMOV STR (SMALL) EA  500.000  1.000  0.000  0.000  0.00

0175 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  489.000  0.000  0.000  0.00

0215 05527003 000 WIRE FENCE (TY C) LF  14.000  304.000  0.000  0.000  0.00

0220 05527007 000 GATE (TY 2) EA  1,200.000  1.000  0.000  0.000  0.00

0230 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.000  6.000  0.000  0.000  0.00

1022 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1023 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1024 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  16,000.000  0.000  0.000  0.00

1026 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  16,000.000  0.000  0.000  0.00

1027 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1028 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1029 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1031 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1032 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00
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1033 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091309125BR 2B23(197)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 01107001 000 EXCAV (ROADWAY) CY  12.000  365.000  0.000  0.000  0.00

0490 01327005 000 EMBANK (FNL)(OC)(TY C) CY  9.000  214.000  0.000  0.000  0.00

0495 01507002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0500 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  689.000  0.000  0.000  0.00

0505 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  172.000  0.000  0.000  0.00

0510 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  172.000  0.000  0.000  0.00

0515 01687001 000 VEGETATIVE WATERING TGL  100.000  7.000  0.000  0.000  0.00

0520 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  289.000  0.000  0.000  0.00

0525 03167016 000 ASPH (RC-250) GAL  20.910  245.000  0.000  0.000  0.00

0530 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,250.530  10.000  0.000  0.000  0.00

0535 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,265.680  10.000  0.000  0.000  0.00

0540 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  18.440  416.000  0.000  0.000  0.00

0545 04027001 000 TRENCH EXCAVATION PROTECTION LF  75.000  31.000  0.000  0.000  0.00

0550 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  590.000  0.000  0.000  0.00

0555 04647005 000 RC PIPE (CL III)(24 IN) LF  135.000  183.000  0.000  0.000  0.00

0560 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  6,395.000  1.000  0.000  0.000  0.00

0570 04967036 000 REMOV STR (SMALL) EA  500.000  1.000  0.000  0.000  0.00

0585 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  877.000  0.000  0.000  0.00

0590 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.710  100.000  0.000  0.000  0.00

0595 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,235.110  4.000  0.000  0.000  0.00

0600 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

0605 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.000  4.000  0.000  0.000  0.00

0610 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  10.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0463001 [CR 463 @ EAST FORK JONES CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 04007010 000 CEM STABIL BKFL CY  100.000  34.000  0.000  0.000  0.00

0670 04207012 000 CL C CONC (ABUT) CY  800.000  24.000  0.000  0.000  0.00

0675 04207022 000 CL C CONC (CAP) CY  1,028.000  16.600  0.000  0.000  0.00

0680 04207038 000 CL C CONC (COLUMN) CY  1,033.000  7.000  0.000  0.000  0.00

0685 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  16.640  3,213.000  0.000  0.000  0.00

0690 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  217.000  787.860  0.000  0.000  0.00

0695 04507008 000 RAIL (TY T223) LF  115.000  224.000  0.000  0.000  0.00

0700 04547003 000 ARMOR JOINT (SEALED) LF  108.000  62.000  0.000  0.000  0.00

 0.00Category Subtotal

091321059BR 2024(088)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 01007002 000 PREPARING ROW STA  2,000.000  4.500  0.000  0.000  0.00

0805 01107001 000 EXCAV (ROADWAY) CY  12.000  281.000  0.000  0.000  0.00

0810 01107002 000 EXCAV (CHANNEL) CY  12.730  484.000  0.000  0.000  0.00

0815 01327005 000 EMBANK (FNL)(OC)(TY C) CY  9.000  403.000  0.000  0.000  0.00

0820 01507002 000 BLADING HR  100.000  16.000  0.000  0.000  0.00

0825 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  1,737.000  0.000  0.000  0.00

0830 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  435.000  0.000  0.000  0.00

0835 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  435.000  0.000  0.000  0.00

0840 01687001 000 VEGETATIVE WATERING TGL  100.000  22.000  0.000  0.000  0.00

0845 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  283.000  0.000  0.000  0.00

0850 03167016 000 ASPH (RC-250) GAL  20.910  254.000  0.000  0.000  0.00

0855 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,250.530  10.000  0.000  0.000  0.00

0860 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,265.680  10.000  0.000  0.000  0.00

0865 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  18.440  432.000  0.000  0.000  0.00

0870 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  862.000  0.000  0.000  0.00

0875 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

0880 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  0.000  0.00

0885 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  10.000  6.000  0.000  0.000  0.00

0890 05067012 000 ROCK FILTER DAMS (REMOVE) CY  1.000  6.000  0.000  0.000  0.00

0895 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

0900 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  990.000  0.000  0.000  0.00

0905 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  990.000  0.000  0.000  0.00

0910 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.710  100.000  0.000  0.000  0.00

0915 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  19.000  4.000  0.000  0.000  0.00

0920 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

0925 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.000  6.000  0.000  0.000  0.00

0930 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  10.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 131580AA0180001 [HARTER RD CR 343 @ CASHS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 04007010 000 CEM STABIL BKFL CY  100.000  32.000  0.000  0.000  0.00

0985 04167004 000 DRILL SHAFT (24 IN) LF  372.000  426.000  0.000  0.000  0.00

0990 04207012 000 CL C CONC (ABUT) CY  800.000  19.800  0.000  0.000  0.00

0995 04207022 000 CL C CONC (CAP) CY  1,028.000  15.200  0.000  0.000  0.00

1000 04207038 000 CL C CONC (COLUMN) CY  1,033.000  5.600  0.000  0.000  0.00

1005 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  16.640  2,707.000  0.000  0.000  0.00

1010 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  215.000  531.000  0.000  0.000  0.00

1015 04507008 000 RAIL (TY T223) LF  115.000  204.000  0.000  0.000  0.00

1020 04547003 000 ARMOR JOINT (SEALED) LF  108.000  52.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,332,193.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,000.000PREPARING ROW  7.120  14,240.00 7.12

01107001 000 CY  12.000EXCAV (ROADWAY)  202.000  2,424.00 202.00

01107002 000 CY  12.730EXCAV (CHANNEL)  412.000  5,244.76 412.00

01327005 000 CY  9.000EMBANK (FNL)(OC)(TY C)  401.000  3,609.00 401.00

02477196 000 CY  151.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  190.000  28,690.00 190.00

03167016 000 GAL  20.910ASPH (RC-250)  158.000  3,303.78 158.00

03167194 000 CY  1,250.530AGGR (TY-E, GR-5)(SAC-B)  6.000  7,503.18 7.00

03167232 000 CY  1,265.680AGGR (TY-PE, GR-4)(SAC-B)  6.000  7,594.08 7.00

03167264 000 GAL  18.440ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  268.000  4,941.92 268.00

04007010 000 CY  100.000CEM STABIL BKFL  269.160  26,916.00 271.00

04037001 000 SF  16.000TEMPORARY SPL SHORING  2,043.000  32,688.00 2,043.00

04167002 000 LF  244.780DRILL SHAFT (18 IN)  96.000  23,498.88 96.00

04167004 000 LF  372.000DRILL SHAFT (24 IN)  339.000  126,108.00 510.00

04167005 000 LF  455.000DRILL SHAFT (30 IN)  370.000  168,350.00 370.00

04207012 000 CY  800.000CL C CONC (ABUT)  123.100  98,480.00 123.10

04207052 000 CY  1,280.000CL C CONC (RAIL FOUNDATION)  3.100  3,968.00 3.10

04227007 000 SF  16.640REINF CONC SLAB (SLAB BEAM)  1,606.000  26,723.84 1,606.00

04257018 000 LF  222.000PRESTR CONC SLAB BEAM (4SB15)  395.860  87,880.92 395.86

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  119.000  23,800.00 335.00

04507008 000 LF  115.000RAIL (TY T223)  120.000  13,800.00 120.00

04547003 000 LF  108.000ARMOR JOINT (SEALED)  58.000  6,264.00 58.00

04647003 000 LF  110.000RC PIPE (CL III)(18 IN)  96.000  10,560.00 96.00

04677308 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  3.000  4,500.00 3.00

04967009 000 EA  25,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  50,000.00 2.00

05007001 000 LS  280,000.000MOBILIZATION  0.900  252,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8,000.00 13.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  1,600.000  4,800.00 1,366.00

05307016 000 SY  32.000DRIVEWAYS (SURF TREAT)  369.000  11,808.00 369.00

05407006 000 EA  19.000MTL BEAM GD FEN TRANS (TL2)  1.000  19.00 1.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,500.00 1.00

05457005 000 EA  32,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  3.000  96,000.00 3.00

05507016 000 EA  100.000GATE (REMOVE)  1.000  100.00 1.00

05527011 000 LF  1.000WIRE FENCE (REMOVE)  304.000  304.00 304.00

96017001 DOL  1.000MATERIAL ON HAND  174,574.150  174,574.15 1.00

$1,332,193.51TOTAL ITEM EARNINGS TO DATE


