
091309123CONTRACT ID:

PROJECT: BR 2B23(214)

CONTRACT:

03253020

PROJECTED AMOUNT: $3,131,608.39

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TREVWAY, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 153
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2025

$3,131,608.39

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,100,106.40

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.45

$42,256.00 $1,526,597.93 $1,568,853.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($11,070.00)($11,070.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,256.00 $1,537,667.93 $1,579,923.93 

$0.00 $0.00 $0.00 

$42,256.00 $1,579,923.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,537,667.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 151

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2025

07/15/2025

 294

 0

 294

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  12  25

OTHER - SEE RMRKS 14

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B23(215) 091309124PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0750 01007002 PREPARING ROW000 STA  1,000.000 $3,620.00 3.620  3.62 3.62

0760 01107002 EXCAV (CHANNEL)000 CY  25.000 $7,500.00 300.000  300.00 300.00

0850 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  30,000.000 $30,000.00 1.000  1.00 1.00

0860 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,136.000 $1,136.00 1.000  1.00 4.00

$42,256.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309118PROJECT CONTROLBR 2B23(187)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01007002 000 PREPARING ROW STA  1,000.000  3.400  0.000  3.40  3,400.00

0445 01107001 000 EXCAV (ROADWAY) CY  19.000  99.000  0.000  99.00  1,881.00

0450 01107002 000 EXCAV (CHANNEL) CY  25.000  21.000  0.000  21.00  525.00

0455 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  634.000  0.000  634.00  12,680.00

0485 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  159.000  260.000  0.000  260.00  41,340.00

0490 03167016 000 ASPH (RC-250) GAL  26.530  220.000  0.000  220.00  5,836.60

0495 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,705.260  10.000  0.000  10.00  17,052.60

0510 04007010 000 CEM STABIL BKFL CY  125.000  110.000  0.000  99.92  12,490.00

0520 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  207.000  0.000  67.50  15,525.00

0525 04647011 000 RC PIPE (CL III)(48 IN) LF  432.000  60.000  0.000  60.00  25,920.00

0530 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0535 04967036 000 REMOV STR (SMALL) EA  866.000  1.000  0.000  1.00  866.00

0540 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,136.000  4.000  0.000  4.00  4,544.00

0555 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  39.000  100.000  0.000  100.00  3,900.00

0560 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,127.000  4.000  0.000  4.00  12,508.00

0565 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,342.000  4.000  0.000  4.00  13,368.00

0570 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  2.000  0.000  2.00  12.00

0575 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  14.000  8.000  0.000  8.00  112.00

Category Subtotal $201,960.20

002 BRIDGE: 132410AA0467003 [CR 467 @ LCRA CANAL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04167004 000 DRILL SHAFT (24 IN) LF  301.740  216.000  0.000  216.00  65,175.84

0630 04207012 000 CL C CONC (ABUT) CY  900.000  23.200  0.000  23.20  20,880.00

0635 04227001 000 REINF CONC SLAB SF  28.000  1,285.000  0.000  1,285.00  35,980.00

0640 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  251.000  316.000  0.000  316.00  79,316.00

0645 04507008 000 RAIL (TY T223) LF  137.000  104.000  0.000  104.00  14,248.00

0650 04547003 000 ARMOR JOINT (SEALED) LF  70.000  60.000  0.000  60.00  4,200.00

Category Subtotal $219,799.84

091309123PROJECT CONTROLBR 2B23(214)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0160 05007001 000 MOBILIZATION LS  307,000.000  1.000  0.000  0.90  276,300.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,136.000  5.000  0.000  1.00  1,136.00

1306 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  91,109.98  91,109.98

1307 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  11,070.00  11,070.00

Category Subtotal $379,615.98

091309124PROJECT CONTROLBR 2B23(215)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 01007002 000 PREPARING ROW STA  1,000.000  3.620  0.000  3.62  3,620.00

0760 01107002 000 EXCAV (CHANNEL) CY  25.000  300.000  0.000  300.00  7,500.00

0850 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0860 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,136.000  4.000  0.000  1.00  1,136.00

Category Subtotal $42,256.00

091309131PROJECT CONTROLBR 2024(959)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 01007002 000 PREPARING ROW STA  1,000.000  5.000  0.000  5.00  5,000.00

1090 01107001 000 EXCAV (ROADWAY) CY  19.000  98.000  0.000  98.00  1,862.00

1095 01107002 000 EXCAV (CHANNEL) CY  25.000  143.000  0.000  143.00  3,575.00

1130 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  159.000  222.800  0.000  222.63  35,398.17

1135 03167016 000 ASPH (RC-250) GAL  26.530  198.000  0.000  200.00  5,306.00

1140 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,705.260  7.300  0.000  8.00  13,642.08

1145 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,906.420  7.900  0.000  8.00  15,251.36

1150 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  20.210  332.000  0.000  340.00  6,871.40

1155 04007010 000 CEM STABIL BKFL CY  125.000  29.000  0.000  29.00  3,625.00

1165 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  366.000  0.000  365.90  84,157.00

1170 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

1175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,136.000  6.000  0.000  6.00  6,816.00

1180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  776.000  0.000  675.00  2,025.00

1185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  776.000  0.000  675.00  675.00

1190 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  39.000  100.000  0.000  100.00  3,900.00

1195 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  2,701.000  4.000  0.000  4.00  10,804.00

1200 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,880.000  1.000  0.000  1.00  2,880.00

1205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,342.000  3.000  0.000  3.00  10,026.00

1210 05527001 000 WIRE FENCE (TY A) LF  43.000  72.000  0.000  72.00  3,096.00

1215 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  12.000  0.000  6.00  36.00

1220 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  14.000  15.000  0.000  7.00  98.00

Category Subtotal $245,044.01

002 BRIDGE: 132410AA0215001 [CR 215 @ WEST BERNARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1270 04167004 000 DRILL SHAFT (24 IN) LF  301.740  660.000  0.000  660.00  199,148.40

1275 04207012 000 CL C CONC (ABUT) CY  900.000  18.400  0.000  18.40  16,560.00

1280 04207022 000 CL C CONC (CAP) CY  1,644.000  13.200  0.000  13.20  21,700.80

1285 04207038 000 CL C CONC (COLUMN) CY  1,708.000  5.400  0.000  5.40  9,223.20

1290 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  18.000  3,120.000  0.000  3,120.00  56,160.00

1295 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  251.000  592.500  0.000  592.50  148,717.50

1300 04507008 000 RAIL (TY T223) LF  137.000  264.000  0.000  264.00  36,168.00

1305 04547003 000 ARMOR JOINT (SEALED) LF  70.000  51.000  0.000  51.00  3,570.00

Category Subtotal $491,247.90
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091309118BR 2B23(187)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 01507002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0465 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  1,181.000  0.000  0.000  0.00

0470 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  297.000  0.000  0.000  0.00

0475 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  297.000  0.000  0.000  0.00

0480 01687001 000 VEGETATIVE WATERING TGL  100.000  10.000  0.000  0.000  0.00

0500 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,906.420  10.000  0.000  0.000  0.00

0505 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  20.210  373.000  0.000  0.000  0.00

0515 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  40.000  0.000  0.000  0.00

0545 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  668.000  0.000  0.000  0.00

0550 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  668.000  0.000  0.000  0.00

 0.00Category Subtotal

091309123BR 2B23(214)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  3.640  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  19.000  150.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  25.000  149.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  395.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  1,063.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  266.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  266.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  100.000  9.240  0.000  0.000  0.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  159.000  761.000  0.000  0.000  0.00

0110 03167016 000 ASPH (RC-250) GAL  26.530  121.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,705.260  5.000  0.000  0.000  0.00

0120 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  20.210  206.000  0.000  0.000  0.00

0125 04007010 000 CEM STABIL BKFL CY  125.000  88.000  0.000  0.000  0.00

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  167.000  0.000  0.000  0.00

0135 04647003 000 RC PIPE (CL III)(18 IN) LF  141.000  37.000  0.000  0.000  0.00

0140 04647005 000 RC PIPE (CL III)(24 IN) LF  105.000  118.000  0.000  0.000  0.00

0145 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  4,500.000  1.000  0.000  0.000  0.00

0150 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,500.000  1.000  0.000  0.000  0.00

0155 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  0.000  0.00

0170 05067035 000 SANDBAGS FOR EROSION CONTROL EA  25.000  30.000  0.000  0.000  0.00

0175 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  714.000  0.000  0.000  0.00

0180 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  714.000  0.000  0.000  0.00

0185 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  39.000  75.000  0.000  0.000  0.00

0190 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,127.000  3.000  0.000  0.000  0.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,342.000  3.000  0.000  0.000  0.00

0200 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  32,000.000  1.000  0.000  0.000  0.00
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0205 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  18.000  4.000  0.000  0.000  0.00

0210 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  44.000  4.000  0.000  0.000  0.00

1308 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1309 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  15,000.000  0.000  0.000  0.00

1311 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  15,000.000  0.000  0.000  0.00

1312 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1313 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0404002 [CR 404 @ MUD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04167004 000 DRILL SHAFT (24 IN) LF  301.740  240.000  0.000  0.000  0.00

0265 04207012 000 CL C CONC (ABUT) CY  900.000  21.200  0.000  0.000  0.00

0270 04227001 000 REINF CONC SLAB SF  28.000  1,504.000  0.000  0.000  0.00

0275 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  251.000  296.890  0.000  0.000  0.00

0280 04507008 000 RAIL (TY T223) LF  137.000  124.000  0.000  0.000  0.00

0285 04547003 000 ARMOR JOINT (SEALED) LF  70.000  65.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1314 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1316 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1317 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091309124BR 2B23(215)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0755 01107001 000 EXCAV (ROADWAY) CY  19.000  438.000  0.000  0.000  0.00

0765 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  333.000  0.000  0.000  0.00

0770 01507002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0775 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  895.000  0.000  0.000  0.00

0780 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  226.000  0.000  0.000  0.00

0785 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  226.000  0.000  0.000  0.00

0790 01687001 000 VEGETATIVE WATERING TGL  100.000  8.000  0.000  0.000  0.00

0795 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  159.000  277.000  0.000  0.000  0.00

0800 03167016 000 ASPH (RC-250) GAL  26.530  208.000  0.000  0.000  0.00

0805 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,705.260  9.000  0.000  0.000  0.00

0810 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,906.420  10.000  0.000  0.000  0.00

0815 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  20.210  353.000  0.000  0.000  0.00

0820 04007010 000 CEM STABIL BKFL CY  125.000  231.000  0.000  0.000  0.00

0825 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  152.000  0.000  0.000  0.00
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0830 04037001 000 TEMPORARY SPL SHORING SF  25.000  1,234.000  0.000  0.000  0.00

0835 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  227.000  0.000  0.000  0.00

0840 04647005 000 RC PIPE (CL III)(24 IN) LF  105.000  346.000  0.000  0.000  0.00

0845 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,500.000  3.000  0.000  0.000  0.00

0855 04967036 000 REMOV STR (SMALL) EA  866.000  1.000  0.000  0.000  0.00

0865 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  292.000  0.000  0.000  0.00

0870 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  292.000  0.000  0.000  0.00

0875 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  39.000  25.000  0.000  0.000  0.00

0880 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,127.000  1.000  0.000  0.000  0.00

0885 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,342.000  1.000  0.000  0.000  0.00

0890 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  32,000.000  3.000  0.000  0.000  0.00

0895 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  6.000  0.000  0.000  0.00

0900 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  14.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0475001 [CR 475 @ COLORADO RIVER DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0950 04167002 000 DRILL SHAFT (18 IN) LF  270.420  60.000  0.000  0.000  0.00

0955 04167005 000 DRILL SHAFT (30 IN) LF  406.120  335.000  0.000  0.000  0.00

0960 04207012 000 CL C CONC (ABUT) CY  900.000  145.800  0.000  0.000  0.00

0965 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,441.610  3.700  0.000  0.000  0.00

0970 04227001 000 REINF CONC SLAB SF  28.000  1,285.000  0.000  0.000  0.00

0975 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  251.000  316.000  0.000  0.000  0.00

0980 04507008 000 RAIL (TY T223) LF  137.000  104.000  0.000  0.000  0.00

0985 04547003 000 ARMOR JOINT (SEALED) LF  70.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

091309131BR 2024(959)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1100 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  65.000  0.000  0.000  0.00

1105 01507002 000 BLADING HR  100.000  10.000  0.000  0.000  0.00

1110 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  188.000  0.000  0.000  0.00

1115 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  47.000  0.000  0.000  0.00

1120 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  47.000  0.000  0.000  0.00

1125 01687001 000 VEGETATIVE WATERING TGL  100.000  2.000  0.000  0.000  0.00

1160 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  33.000  4,964.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,579,923.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  12.020  12,020.00 12.02

01107001 000 CY  19.000EXCAV (ROADWAY)  197.000  3,743.00 197.00

01107002 000 CY  25.000EXCAV (CHANNEL)  464.000  11,600.00 464.00

01327005 000 CY  20.000EMBANK (FNL)(OC)(TY C)  634.000  12,680.00 634.00

02477196 000 CY  159.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  482.630  76,738.17 482.80

03167016 000 GAL  26.530ASPH (RC-250)  420.000  11,142.60 418.00

03167194 000 CY  1,705.260AGGR (TY-E, GR-5)(SAC-B)  18.000  30,694.68 17.30

03167232 000 CY  1,906.420AGGR (TY-PE, GR-4)(SAC-B)  8.000  15,251.36 7.90

03167264 000 GAL  20.210ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  340.000  6,871.40 332.00

04007010 000 CY  125.000CEM STABIL BKFL  128.920  16,115.00 139.00

04167004 000 LF  301.740DRILL SHAFT (24 IN)  876.000  264,324.24 876.00

04207012 000 CY  900.000CL C CONC (ABUT)  41.600  37,440.00 41.60

04207022 000 CY  1,644.000CL C CONC (CAP)  13.200  21,700.80 13.20

04207038 000 CY  1,708.000CL C CONC (COLUMN)  5.400  9,223.20 5.40

04227001 000 SF  28.000REINF CONC SLAB  1,285.000  35,980.00 1,285.00

04227007 000 SF  18.000REINF CONC SLAB (SLAB BEAM)  3,120.000  56,160.00 3,120.00

04257016 000 LF  251.000PRESTR CONC SLAB BEAM (4SB12)  316.000  79,316.00 316.00

04257019 000 LF  251.000PRESTR CONC SLAB BEAM (5SB15)  592.500  148,717.50 592.50

04327043 000 CY  230.000RIPRAP (STONE PROTECTION)(18 IN)  433.400  99,682.00 573.00

04507008 000 LF  137.000RAIL (TY T223)  368.000  50,416.00 368.00

04547003 000 LF  70.000ARMOR JOINT (SEALED)  111.000  7,770.00 111.00

04647011 000 LF  432.000RC PIPE (CL III)(48 IN)  60.000  25,920.00 60.00

04967009 000 EA  30,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  90,000.00 3.00

04967036 000 EA  866.000REMOV STR (SMALL)  1.000  866.00 1.00

05007001 000 LS  307,000.000MOBILIZATION  0.900  276,300.00 1.00

05027001 000 MO  1,136.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  13,632.00 19.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  675.000  2,025.00 776.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  675.000  675.00 776.00

05407001 000 LF  39.000MTL W-BEAM GD FEN (TIM POST)  200.000  7,800.00 200.00

05407005 000 EA  3,127.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,508.00 4.00

05407006 000 EA  2,701.000MTL BEAM GD FEN TRANS (TL2)  4.000  10,804.00 4.00

05407015 000 EA  2,880.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  2,880.00 1.00

05447001 000 EA  3,342.000GUARDRAIL END TREATMENT (INSTALL)  7.000  23,394.00 7.00

05527001 000 LF  43.000WIRE FENCE (TY A)  72.000  3,096.00 72.00

06587013 000 EA  6.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  8.000  48.00 14.00

06587019 000 EA  14.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  15.000  210.00 23.00

96017001 DOL  1.000MATERIAL ON HAND  91,109.980  91,109.98 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  11,070.000  11,070.00 1,000.00

$1,579,923.93TOTAL ITEM EARNINGS TO DATE


