
091309127CONTRACT ID:

PROJECT: BR 2B23(216)

CONTRACT:

07253011

PROJECTED AMOUNT: $2,804,820.78

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JOHN REED AND COMPANY, LLC

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2025

07/01/2025

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2026

$2,804,820.78

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,789,317.78

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.17

$127,721.48 $1,330,750.11 $1,458,471.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($4,840.00)($4,840.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$127,721.48 $1,335,590.11 $1,463,311.59 

$0.00 $0.00 $0.00 

$127,721.48 $1,463,311.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,335,590.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/11/2026

02/11/2026

 254

 0

 254

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  16  21

OTHER - SEE RMRKS 10

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B23(216) 091309127PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  45,000.000 $45,000.00 1.000  1.00 1.00

0170 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.000 $135.00 45.000  380.00 784.00

1016 96017001 MATERIAL ON HAND DOL  1.000 -$43,973.52-43,973.520  278,213.04 1.00

1017 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $4,840.00 4,840.000  4,840.00 1,000.00

BR 2B23(189) 091309128PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0550 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  1.00 6.00

CATEGORY 002 DESCRIPTION BRIDGE: 132410AA0228001 [CR 228 @ CANEY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0660 04097002 PRESTR CONC PIL (18 IN SQ)000 LF  180.000 $118,800.00 660.000  660.00 940.00

BR 2B23(217) 091309129PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0885 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  3.000 $1,065.00 355.000  355.00 686.00

0890 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.000 $355.00 355.000  355.00 686.00

$127,721.48TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309127PROJECT CONTROLBR 2B23(216)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0145 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  45,000.000  1.000  0.000  1.00  45,000.00

0155 05007001 000 MOBILIZATION LS  240,000.000  1.000  0.000  0.90  216,000.00

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  784.000  0.000  380.00  1,140.00

1016 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  278,213.04  278,213.04

1017 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  4,840.00  4,840.00

Category Subtotal $545,193.04

091309128PROJECT CONTROLBR 2B23(189)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  1.00  1,500.00

Category Subtotal $1,500.00

002 BRIDGE: 132410AA0228001 [CR 228 @ CANEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  180.000  940.000  0.000  660.00  118,800.00

Category Subtotal $118,800.00

091309129PROJECT CONTROLBR 2B23(217)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 01107001 000 EXCAV (ROADWAY) CY  45.000  223.000  0.000  223.00  10,035.00

0805 01107002 000 EXCAV (CHANNEL) CY  50.000  93.000  0.000  92.22  4,611.00

0810 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  553.000  0.000  553.00  27,650.00

0840 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  285.000  0.000  285.00  49,875.00

0845 03167016 000 ASPH (RC-250) GAL  11.000  257.000  0.000  270.00  2,970.00

0850 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  600.000  10.000  0.000  10.00  6,000.00

0855 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  600.000  12.000  0.000  12.00  7,200.00

0860 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  15.000  436.000  0.000  600.00  9,000.00

0865 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  1,123.000  0.000  1,119.45  218,292.75

0870 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  45,000.000  1.000  0.000  1.00  45,000.00

0875 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  6.00  9,000.00

0885 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  686.000  0.000  355.00  1,065.00

0890 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  686.000  0.000  355.00  355.00

0895 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  75.000  0.000  75.00  2,400.00

0900 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  3.000  0.000  3.00  5,700.00

0905 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  3.000  0.000  3.00  9,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  29,000.000  1.000  0.000  1.00  29,000.00

0915 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  580.000  2.000  0.000  2.00  1,160.00

0925 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  19.000  4.000  0.000  4.00  76.00

0930 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  6.000  0.000  6.00  150.00

Category Subtotal $439,139.75

002 BRIDGE: 132410AA0268004 [CR 268 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0980 04007010 000 CEM STABIL BKFL CY  120.000  50.000  0.000  49.74  5,968.80

0985 04167005 000 DRILL SHAFT (30 IN) LF  290.000  333.000  0.000  333.00  96,570.00

0990 04207012 000 CL C CONC (ABUT) CY  1,500.000  29.800  0.000  29.80  44,700.00

0995 04227005 000 REINF CONC SLAB (BOX BEAM) SF  30.000  1,961.000  0.000  1,961.00  58,830.00

1000 04227020 000 SHEAR KEY CY  350.000  10.200  0.000  10.20  3,570.00

1005 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  310.000  387.000  0.000  387.00  119,970.00

1010 04507008 000 RAIL (TY T223) LF  150.000  162.000  0.000  162.00  24,300.00

1015 04547003 000 ARMOR JOINT (SEALED) LF  90.000  53.000  0.000  53.00  4,770.00

Category Subtotal $358,678.80

091309127BR 2B23(216)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  7,000.000  4.750  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  45.000  99.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  50.000  140.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  508.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  30.000  8.000  0.000  0.000  0.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.240  1,165.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  291.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  291.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  800.000  3.300  0.000  0.000  0.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  347.000  0.000  0.000  0.00

0110 03167016 000 ASPH (RC-250) GAL  11.000  69.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  600.000  4.000  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  600.000  4.000  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  15.000  484.000  0.000  0.000  0.00

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  263.000  0.000  0.000  0.00

0135 04647005 000 RC PIPE (CL III)(24 IN) LF  87.960  48.000  0.000  0.000  0.00

0140 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,800.000  2.000  0.000  0.000  0.00

0150 04967036 000 REMOV STR (SMALL) EA  1,200.000  1.000  0.000  0.000  0.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  0.000  0.00

0165 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  30.000  0.000  0.000  0.00

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  784.000  0.000  0.000  0.00
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0180 05307015 000 DRIVEWAYS (BASE) SY  28.980  41.000  0.000  0.000  0.00

0185 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  75.000  0.000  0.000  0.00

0190 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  3.000  0.000  0.000  0.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  3.000  0.000  0.000  0.00

0200 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  29,000.000  1.000  0.000  0.000  0.00

0205 05507017 000 REMOVE AND INSTALL EXISTING GATE EA  2,000.000  1.000  0.000  0.000  0.00

0210 05527001 000 WIRE FENCE (TY A) LF  15.000  601.000  0.000  0.000  0.00

0215 05527011 000 WIRE FENCE (REMOVE) LF  1.000  601.000  0.000  0.000  0.00

0220 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  4.000  0.000  0.000  0.00

0225 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  19.000  4.000  0.000  0.000  0.00

1018 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1019 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  7,000.000  0.000  0.000  0.00

1021 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  7,000.000  0.000  0.000  0.00

1022 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1023 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0267002 [CR 267 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04007010 000 CEM STABIL BKFL CY  120.000  98.000  0.000  0.000  0.00

0280 04167004 000 DRILL SHAFT (24 IN) LF  190.000  660.000  0.000  0.000  0.00

0285 04207012 000 CL C CONC (ABUT) CY  1,500.000  23.000  0.000  0.000  0.00

0290 04207022 000 CL C CONC (CAP) CY  1,500.000  17.600  0.000  0.000  0.00

0295 04207038 000 CL C CONC (COLUMN) CY  1,500.000  2.800  0.000  0.000  0.00

0300 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  30.000  2,558.000  0.000  0.000  0.00

0305 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  230.000  500.540  0.000  0.000  0.00

0310 04507008 000 RAIL (TY T223) LF  150.000  198.000  0.000  0.000  0.00

0315 04547003 000 ARMOR JOINT (SEALED) LF  90.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1024 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1026 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1027 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1028 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091309128BR 2B23(189)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 01007002 000 PREPARING ROW STA  7,000.000  4.110  0.000  0.000  0.00

0475 01107001 000 EXCAV (ROADWAY) CY  45.000  248.000  0.000  0.000  0.00
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0480 01107002 000 EXCAV (CHANNEL) CY  50.000  344.000  0.000  0.000  0.00

0485 01327005 000 EMBANK (FNL)(OC)(TY C) CY  50.000  283.000  0.000  0.000  0.00

0490 01507002 000 BLADING HR  30.000  8.000  0.000  0.000  0.00

0495 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.240  1,196.000  0.000  0.000  0.00

0500 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  299.000  0.000  0.000  0.00

0505 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  299.000  0.000  0.000  0.00

0510 01687001 000 VEGETATIVE WATERING TGL  800.000  10.100  0.000  0.000  0.00

0515 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  371.000  0.000  0.000  0.00

0520 03167016 000 ASPH (RC-250) GAL  11.000  222.000  0.000  0.000  0.00

0525 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  600.000  8.000  0.000  0.000  0.00

0530 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  600.000  10.000  0.000  0.000  0.00

0535 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  15.000  378.000  0.000  0.000  0.00

0540 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  195.000  1,052.000  0.000  0.000  0.00

0545 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  45,000.000  1.000  0.000  0.000  0.00

0555 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  30.000  0.000  0.000  0.00

0560 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  699.000  0.000  0.000  0.00

0565 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  699.000  0.000  0.000  0.00

0570 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  100.000  0.000  0.000  0.00

0575 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  4.000  0.000  0.000  0.00

0580 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  0.000  0.00

0585 05527001 000 WIRE FENCE (TY A) LF  15.000  262.000  0.000  0.000  0.00

0590 05527010 000 WIRE FENCE (WATER GAP) LF  50.000  57.000  0.000  0.000  0.00

0595 05527011 000 WIRE FENCE (REMOVE) LF  1.000  342.000  0.000  0.000  0.00

0600 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  19.000  4.000  0.000  0.000  0.00

0605 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0228001 [CR 228 @ CANEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0655 04007010 000 CEM STABIL BKFL CY  120.000  47.000  0.000  0.000  0.00

0665 04207012 000 CL C CONC (ABUT) CY  1,500.000  23.100  0.000  0.000  0.00

0670 04207022 000 CL C CONC (CAP) CY  1,500.000  15.800  0.000  0.000  0.00

0675 04207038 000 CL C CONC (COLUMN) CY  1,500.000  7.000  0.000  0.000  0.00

0680 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  30.000  2,858.000  0.000  0.000  0.00

0685 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  230.000  561.000  0.000  0.000  0.00

0690 04507008 000 RAIL (TY T223) LF  150.000  214.000  0.000  0.000  0.00

0695 04547003 000 ARMOR JOINT (SEALED) LF  90.000  54.000  0.000  0.000  0.00

 0.00Category Subtotal

091309129BR 2B23(217)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0795 01007002 000 PREPARING ROW STA  7,000.000  3.750  0.000  0.000  0.00

0815 01507002 000 BLADING HR  30.000  8.000  0.000  0.000  0.00

0820 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.240  1,357.000  0.000  0.000  0.00

0825 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  341.000  0.000  0.000  0.00
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0830 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  341.000  0.000  0.000  0.00

0835 01687001 000 VEGETATIVE WATERING TGL  800.000  11.400  0.000  0.000  0.00

0880 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  30.000  0.000  0.000  0.00

0920 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  251.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,463,311.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  45.000EXCAV (ROADWAY)  223.000  10,035.00 223.00

01107002 000 CY  50.000EXCAV (CHANNEL)  92.220  4,611.00 93.00

01327005 000 CY  50.000EMBANK (FNL)(OC)(TY C)  553.000  27,650.00 553.00

02477196 000 CY  175.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  285.000  49,875.00 285.00

03167016 000 GAL  11.000ASPH (RC-250)  270.000  2,970.00 257.00

03167194 000 CY  600.000AGGR (TY-E, GR-5)(SAC-B)  10.000  6,000.00 10.00

03167232 000 CY  600.000AGGR (TY-PE, GR-4)(SAC-B)  12.000  7,200.00 12.00

03167264 000 GAL  15.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  600.000  9,000.00 436.00

04007010 000 CY  120.000CEM STABIL BKFL  49.740  5,968.80 50.00

04097002 000 LF  180.000PRESTR CONC PIL (18 IN SQ)  660.000  118,800.00 940.00

04167005 000 LF  290.000DRILL SHAFT (30 IN)  333.000  96,570.00 333.00

04207012 000 CY  1,500.000CL C CONC (ABUT)  29.800  44,700.00 29.80

04227005 000 SF  30.000REINF CONC SLAB (BOX BEAM)  1,961.000  58,830.00 1,961.00

04227020 000 CY  350.000SHEAR KEY  10.200  3,570.00 10.20

04257027 000 LF  310.000PRESTR CONC BOX BEAM (5B20)  387.000  119,970.00 387.00

04327043 000 CY  195.000RIPRAP (STONE PROTECTION)(18 IN)  1,119.450  218,292.75 1,123.00

04507008 000 LF  150.000RAIL (TY T223)  162.000  24,300.00 162.00

04547003 000 LF  90.000ARMOR JOINT (SEALED)  53.000  4,770.00 53.00

04967009 000 EA  45,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  90,000.00 2.00

05007001 000 LS  240,000.000MOBILIZATION  0.900  216,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  10,500.00 12.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  735.000  2,205.00 1,470.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  355.000  355.00 686.00

05407001 000 LF  32.000MTL W-BEAM GD FEN (TIM POST)  75.000  2,400.00 75.00

05407005 000 EA  1,900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  3.000  5,700.00 3.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  3.000  9,600.00 3.00

05457005 000 EA  29,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  29,000.00 1.00

06447057 000 EA  580.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  2.000  1,160.00 2.00

06587013 000 EA  19.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  4.000  76.00 4.00

06587019 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  150.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  278,213.040  278,213.04 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  4,840.000  4,840.00 1,000.00

$1,463,311.59TOTAL ITEM EARNINGS TO DATE


