
 142,906.82

091309132CONTRACT ID:

PROJECT: STP 2B24(465)TAPS

CONTRACT:

06253225

PROJECTED AMOUNT: $2,131,775.30

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TI-ZACK CONCRETE, LLC

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 156

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$2,274,682.12

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,130,273.30

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.37

$166,951.17 $1,524,749.77 $1,691,700.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$166,951.17 $1,524,749.77 $1,691,700.94 

$0.00 $0.00 $0.00 

$166,951.17 $1,691,700.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,524,749.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 156

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/05/2026

 158

 0

 158

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(465)TAPS 091309132PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,000.000 $9,000.00 1.000  8.00 11.00

0281 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  50,948.170 $50,948.17 1.000  1.00 1.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH1

SUPP DESCR

0282 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  63,812.630 $63,812.63 1.000  1.00 1.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH2

SUPP DESCR

0283 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  28,146.020 $28,146.02 1.000  1.00 1.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH3

SUPP DESCR

0315 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,523.010 $3,046.02 2.000  2.00 2.00

0355 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  943.620 $1,887.24 2.000  2.00 2.00

0370 06877001 PED POLE ASSEMBLY000 EA  2,204.360 $4,408.72 2.000  2.00 2.00

0375 06887001 PED DETECT PUSH BUTTON (APS)000 EA  895.640 $1,791.28 2.000  2.00 2.00

0380 06887003 PED DETECTOR CONTROLLER UNIT000 EA  3,911.090 $3,911.09 1.000  1.00 1.00

$166,951.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309132PROJECT CONTROLSTP 2B24(465)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  24.990  1,489.000  0.000  1,480.62  37,000.69

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  23.290  799.000  0.000  794.09  18,494.36

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  9.070  2,734.000  0.000  1,960.00  17,777.20

0080 01047019 000 REMOV CONC (GUTTER) LF  7.230  429.000  0.000  280.00  2,024.40

0085 01047046 000 REMOV CONC (MISC) SY  34.450  54.000  0.000  34.42  1,185.77

0090 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  27.800  1,214.000  0.000  39.94  1,110.33

0115 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  110.000  400.000  0.000  131.26  14,438.60

0125 04027001 000 TRENCH EXCAVATION PROTECTION LF  0.010  940.000  0.000  897.00  8.97

0130 04037001 000 TEMPORARY SPL SHORING SF  25.000  384.000  0.000  378.00  9,450.00

0135 04327001 000 RIPRAP (CONC)(4 IN) CY  828.820  60.000  0.000  36.94  30,616.61

0140 04327008 000 RIPRAP (CONC)(CL B)(5 IN) CY  828.820  11.000  0.000  7.56  6,265.88

0155 04627068 000 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  1,602.210  9.000  0.000  9.00  14,419.89

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  318.280  20.000  0.000  20.00  6,365.60

0165 04647007 000 RC PIPE (CL III)(30 IN) LF  371.740  17.000  0.000  22.81  8,479.76

0170 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  57,297.580  1.000  0.000  1.00  57,297.58

0175 04677290 000 SET (TY II) (12 IN) (RCP) (4: 1) (C) EA  1,120.570  1.000  0.000  1.00  1,120.57

0180 04797001 000 ADJUSTING MANHOLES EA  620.160  3.000  0.000  3.00  1,860.48

0195 04967007 000 REMOV STR (PIPE) LF  37.040  32.000  0.000  32.00  1,185.28

0200 05007001 000 MOBILIZATION LS  221,097.600  1.000  0.000  0.90  198,987.84

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  11.000  0.000  8.00  72,000.00

0210 05057001 000 TMA (STATIONARY) DAY  1.100  20.000  0.000  8.00  8.80

0225 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.110  335.000  0.000  71.50  7.87

0245 05297009 000 CONC CURB & GUTTER (TY II) LF  61.790  3,011.000  0.000  1,596.34  98,637.85

0250 05297016 000 CONC CURB (TY C1) LF  226.550  46.000  0.000  35.00  7,929.25

0255 05297017 000 CONC CURB (TY F1) LF  302.070  77.000  0.000  39.00  11,780.73

0260 05307006 000 DRIVEWAYS (CONC) SY  134.120  2,290.000  0.000  2,512.81  337,018.34

0270 05317002 000 CONC SIDEWALKS (5") SY  127.790  3,025.000  0.000  2,360.19  301,608.68

0275 05317020 000 CURB RAMPS (TY 7) SY  143.390  204.000  0.000  208.63  29,915.46

0280 05317021 000 CURB RAMPS (TY 10) SY  143.390  54.000  0.000  93.08  13,346.74

0281 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  50,948.170  0.000  1.000  1.00  50,948.17

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET LIGHTS PH1

0282 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  63,812.630  0.000  1.000  1.00  63,812.63

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET LIGHTS PH2

0283 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  28,146.020  0.000  1.000  1.00  28,146.02

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET LIGHTS PH3

0285 06187030 000 CONDT (PVC) (SCH 40) (2") LF  14.410  5,720.000  0.000  4,705.00  67,799.05

0290 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  31.810  65.000  0.000  65.00  2,067.65

0295 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.960  590.000  0.000  545.00  14,148.20

0315 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,523.010  2.000  0.000  2.00  3,046.02

0355 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  943.620  2.000  0.000  2.00  1,887.24

0370 06877001 000 PED POLE ASSEMBLY EA  2,204.360  2.000  0.000  2.00  4,408.72

0375 06887001 000 PED DETECT PUSH BUTTON (APS) EA  895.640  2.000  0.000  2.00  1,791.28

0380 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,911.090  1.000  0.000  1.00  3,911.09
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 70457003 000 WATER MAIN PIPE (PVC)(C900)(8 IN) LF  99.810  897.000  0.000  897.00  89,529.57

0405 70457004 000 FIRE HYDRANT ASSEMBLY EA  9,290.130  3.000  0.000  2.00  18,580.26

0420 70457007 000 TEMP BLOW OFF VALVE (2 IN) EA  2,562.160  2.000  0.000  2.00  5,124.32

0425 70457008 000 CONNECT TO EXISTING WATER LINE (2 IN) EA  2,350.990  3.000  0.000  1.00  2,350.99

0430 70457009 000 CONNECT TO EXISTING WATER LINE (6 IN) EA  3,134.650  3.000  0.000  1.00  3,134.65

0440 70457011 000 GATE VALVE W BOX (6 IN) EA  4,516.130  1.000  0.000  1.00  4,516.13

0445 70457012 000 GATE VALVE W BOX (8 IN) EA  4,687.100  4.000  0.000  2.00  9,374.20

0450 70457013 000 REMOVE WATER VALVE AND BOX EA  521.110  2.000  0.000  2.00  1,042.22

0455 70457014 000 SERVICE LINE(SHORT SIDE 3/4 IN TO 2 IN) EA  2,412.000  7.000  0.000  4.00  9,648.00

0460 70457015 000 CUT AND PLUG WATER MAIN (2 IN) EA  642.880  6.000  0.000  2.00  1,285.76

0465 70457016 000 CUT AND PLUG WATER MAIN (6 IN) EA  1,201.310  4.000  0.000  4.00  4,805.24

Category Subtotal $1,691,700.94

091309132STP 2B24(465)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  110.000  19.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  11.000  62.000  0.000  0.000  0.00

0100 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  3.300  23.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  1.100  0.730  0.000  0.000  0.00

0110 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  385.000  12.000  0.000  0.000  0.00

0120 04007006 000 CUT & RESTORING PAV SY  110.000  109.000  0.000  0.000  0.00

0145 04507032 000 RAIL (TY C221) LF  500.000  53.000  0.000  0.000  0.00

0150 04507059 000 RAIL (HANDRAIL)(TY B) LF  123.000  233.000  0.000  0.000  0.00

0185 04797002 000 ADJUSTING INLETS EA  775.200  8.000  0.000  0.000  0.00

0190 04807001 000 CLEAN EXIST CULVERTS EA  5,256.480  2.000  0.000  0.000  0.00

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  1.100  30.000  0.000  0.000  0.00

0220 05067035 000 SANDBAGS FOR EROSION CONTROL EA  1.100  76.000  0.000  0.000  0.00

0230 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.110  335.000  0.000  0.000  0.00

0235 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  1.100  30.000  0.000  0.000  0.00

0240 05297002 000 CONC CURB (TY II) LF  61.790  86.000  0.000  0.000  0.00

0265 05307007 000 DRIVEWAYS (CONC) (HES) SY  137.790  146.000  0.000  0.000  0.00

0300 06207007 000 ELEC CONDR (NO.8) BARE LF  2.510  105.000  0.000  0.000  0.00

0305 06247001 000 GROUND BOX TY A (122311) EA  1,245.050  1.000  0.000  0.000  0.00

0310 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,453.520  5.000  0.000  0.000  0.00

0320 06287131 000 ELC SRV TY D 120/240 060(NS)GS(N)EX(O) EA  3,299.370  1.000  0.000  0.000  0.00

0325 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  495.000  4.000  0.000  0.000  0.00

0330 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  605.000  3.000  0.000  0.000  0.00

0335 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  495.000  5.000  0.000  0.000  0.00

0340 06447073 000 REMOVE SM RD SN SUP&AM EA  55.000  7.000  0.000  0.000  0.00

0345 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  44.000  48.000  0.000  0.000  0.00

0350 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  10,418.170  1.000  0.000  0.000  0.00

0360 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.920  160.000  0.000  0.000  0.00

0365 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.630  150.000  0.000  0.000  0.00
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0385 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  27.500  95.000  0.000  0.000  0.00

0390 70457001 000 WATER MAIN PIPE (PVC)(2 IN ) LF  102.270  21.000  0.000  0.000  0.00

0395 70457002 000 WATER MAIN PIPE (PVC)(C900)(6 IN) LF  111.390  22.000  0.000  0.000  0.00

0410 70457005 000 WATERLINE REMOVAL (ALL SIZES/MATERIALS) LF  34.080  902.000  0.000  0.000  0.00

0415 70457006 000 CASING (STEEL)(18 IN)(OPEN CUT) LF  217.680  72.000  0.000  0.000  0.00

0435 70457010 000 GATE VALVE W BOX (2 IN) EA  1,725.320  3.000  0.000  0.000  0.00

0470 70457017 000 REMOV(ABATEMENT)OF ASBESTOS-CEMENT PIPE LF  30.000  926.000  0.000  0.000  0.00

0471 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0472 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0473 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0474 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0476 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0477 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0478 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0479 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,691,700.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  24.990REMOV CONC (DRIVEWAYS)  1,480.620  37,000.69 1,489.00

01047013 000 SY  23.290REMOV CONC (SIDEWALK, RAMP OR SUP)  794.090  18,494.36 799.00

01047018 000 LF  9.070REMOV CONC (CURB OR CURB & GUTTER)  1,960.000  17,777.20 2,734.00

01047019 000 LF  7.230REMOV CONC (GUTTER)  280.000  2,024.40 429.00

01047046 000 SY  34.450REMOV CONC (MISC)  34.420  1,185.77 54.00

01057002 000 SY  27.800RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  39.940  1,110.33 1,214.00

03517011 000 SY  110.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  131.260  14,438.60 400.00

04027001 000 LF  0.010TRENCH EXCAVATION PROTECTION  897.000  8.97 940.00

04037001 000 SF  25.000TEMPORARY SPL SHORING  378.000  9,450.00 384.00

04327001 000 CY  828.820RIPRAP (CONC)(4 IN)  36.940  30,616.61 60.00

04327008 000 CY  828.820RIPRAP (CONC)(CL B)(5 IN)  7.560  6,265.88 11.00

04627068 000 LF  1,602.210CONC BOX CULV (6 FT X 5 FT)(EXTEND)  9.000  14,419.89 9.00

04647005 000 LF  318.280RC PIPE (CL III)(24 IN)  20.000  6,365.60 20.00

04647007 000 LF  371.740RC PIPE (CL III)(30 IN)  22.811  8,479.76 17.00

04667178 000 EA  57,297.580WINGWALL (PW - 1) (HW=8 FT)  1.000  57,297.58 1.00

04677290 000 EA  1,120.570SET (TY II) (12 IN) (RCP) (4: 1) (C)  1.000  1,120.57 1.00

04797001 000 EA  620.160ADJUSTING MANHOLES  3.000  1,860.48 3.00

04967007 000 LF  37.040REMOV STR (PIPE)  32.000  1,185.28 32.00

05007001 000 LS  221,097.600MOBILIZATION  0.900  198,987.84 1.00

05027001 000 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  72,000.00 11.00

05057001 000 DAY  1.100TMA (STATIONARY)  8.000  8.80 20.00

05067044 000 LF  0.110BIODEG EROSN CONT LOGS (INSTL) (12")  71.500  7.87 335.00

05297009 000 LF  61.790CONC CURB & GUTTER (TY II)  1,596.340  98,637.85 3,011.00

05297016 000 LF  226.550CONC CURB (TY C1)  35.000  7,929.25 46.00

05297017 000 LF  302.070CONC CURB (TY F1)  39.000  11,780.73 77.00

05307006 000 SY  134.120DRIVEWAYS (CONC)  2,512.812  337,018.34 2,290.00

05317002 000 SY  127.790CONC SIDEWALKS (5")  2,360.190  301,608.68 3,025.00

05317020 000 SY  143.390CURB RAMPS (TY 7)  208.630  29,915.46 204.00

05317021 000 SY  143.390CURB RAMPS (TY 10)  93.080  13,346.74 54.00

06187030 000 LF  14.410CONDT (PVC) (SCH 40) (2")  4,705.000  67,799.05 5,720.00

06187041 000 LF  31.810CONDT (PVC) (SCH 40) (4") (BORE)  65.000  2,067.65 65.00

06187055 000 LF  25.960CONDT (PVC) (SCH 80) (2") (BORE)  545.000  14,148.20 590.00

06247008 000 EA  1,523.010GROUND BOX TY D (162922)W/APRON  2.000  3,046.02 2.00

06827018 000 EA  943.620PED SIG SEC (LED)(COUNTDOWN)  2.000  1,887.24 2.00

06877001 000 EA  2,204.360PED POLE ASSEMBLY  2.000  4,408.72 2.00

06887001 000 EA  895.640PED DETECT PUSH BUTTON (APS)  2.000  1,791.28 2.00

06887003 000 EA  3,911.090PED DETECTOR CONTROLLER UNIT  1.000  3,911.09 1.00

70457003 000 LF  99.810WATER MAIN PIPE (PVC)(C900)(8 IN)  897.000  89,529.57 897.00

70457004 000 EA  9,290.130FIRE HYDRANT ASSEMBLY  2.000  18,580.26 3.00

70457007 000 EA  2,562.160TEMP BLOW OFF VALVE (2 IN)  2.000  5,124.32 2.00

70457008 000 EA  2,350.990CONNECT TO EXISTING WATER LINE (2 IN)  1.000  2,350.99 3.00

70457009 000 EA  3,134.650CONNECT TO EXISTING WATER LINE (6 IN)  1.000  3,134.65 3.00

70457011 000 EA  4,516.130GATE VALVE W BOX (6 IN)  1.000  4,516.13 1.00
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70457012 000 EA  4,687.100GATE VALVE W BOX (8 IN)  2.000  9,374.20 4.00

70457013 000 EA  521.110REMOVE WATER VALVE AND BOX  2.000  1,042.22 2.00

70457014 000 EA  2,412.000SERVICE LINE(SHORT SIDE 3/4 IN TO 2 IN)  4.000  9,648.00 7.00

70457015 000 EA  642.880CUT AND PLUG WATER MAIN (2 IN)  2.000  1,285.76 6.00

70457016 000 EA  1,201.310CUT AND PLUG WATER MAIN (6 IN)  4.000  4,805.24 4.00

96087001 DOL  50,948.170UNIQUE CHANGE ORDER ITEM 1  1.000  50,948.17 0.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH1

96087002 DOL  63,812.630UNIQUE CHANGE ORDER ITEM 2  1.000  63,812.63 0.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH2

96087003 DOL  28,146.020UNIQUE CHANGE ORDER ITEM 3  1.000  28,146.02 0.00

ADDED BY CO#1:REIMBURSEMENT FOR DECORATIVE STREET 

LIGHTS PH3

$1,691,700.94TOTAL ITEM EARNINGS TO DATE


