
091309133CONTRACT ID:

PROJECT: STP 2025(279)TAPS

CONTRACT:

07253213

PROJECTED AMOUNT: $2,975,137.98

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TI-ZACK CONCRETE, LLC

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/02/2025

ESTIMATE PAID:

 140

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$2,975,137.98

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,973,236.98

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.27

$1,616.00 $2,802,928.71 $2,804,544.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,616.00 $2,802,928.71 $2,804,544.71 

$0.00 $0.00 $0.00 

$1,616.00 $2,804,544.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,802,928.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 140

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

02/02/2026

 204

 0

 204

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(279)TAPS 091309133PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,616.000 $1,616.00 1.000  8.00 14.00

$1,616.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091309133 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9ESTIMATE 0010

CONTRACT LINE ITEMS 

091309133PROJECT CONTROLSTP 2025(279)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  26.940  1,676.000  0.000  1,007.59  27,144.48

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.020  1,203.000  0.000  266.63  6,671.09

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  9.160  4,926.000  0.000  2,974.25  27,244.13

0090 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  24.590  1,224.000  0.000  556.92  13,694.66

0095 01627002 000 BLOCK SODDING SY  5.000  2,123.000  0.000  300.00  1,500.00

0105 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  95.000  553.000  0.000  343.55  32,637.25

0110 04167039 000 DRILL SHAFT (RDWY ILL POLE) (24 IN) LF  193.320  36.000  0.000  36.00  6,959.52

0115 04327002 000 RIPRAP (CONC)(5 IN) CY  824.560  42.000  0.000  43.40  35,785.90

0125 04507058 000 RAIL (HANDRAIL)(TY A) LF  96.200  829.000  0.000  748.50  72,005.70

0130 04607001 000 CMP (GAL STL 12 IN) LF  182.380  12.000  0.000  12.00  2,188.56

0135 04647003 000 RC PIPE (CL III)(18 IN) LF  255.000  28.000  0.000  32.00  8,160.00

0140 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,614.010  2.000  0.000  2.00  17,228.02

0145 04797001 000 ADJUSTING MANHOLES EA  300.960  5.000  0.000  2.00  601.92

0175 05007001 000 MOBILIZATION LS  238,075.310  1.000  0.000  0.90  214,267.78

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,616.000  14.000  0.000  8.00  12,928.00

0215 05297002 000 CONC CURB (TY II) LF  65.360  42.000  0.000  152.50  9,967.40

0220 05297009 000 CONC CURB & GUTTER (TY II) LF  54.660  3,721.000  0.000  4,148.10  226,735.15

0225 05297015 000 CONC CURB (TY F2) LF  176.160  442.000  0.000  373.70  65,830.99

0230 05297016 000 CONC CURB (TY C1) LF  150.990  391.000  0.000  440.80  66,556.39

0235 05297017 000 CONC CURB (TY F1) LF  211.390  257.000  0.000  247.10  52,234.47

0240 05297022 000 CONC CURB (TY F3) LF  264.240  130.000  0.000  108.60  28,696.46

0245 05307006 000 DRIVEWAYS (CONC) SY  128.680  2,471.000  0.000  3,050.28  392,510.02

0255 05317003 000 CONC SIDEWALKS (6") SY  118.810  8,820.000  0.000  8,449.57  1,003,893.41

0265 05317015 000 CURB RAMPS (TY 1) SY  135.520  284.000  0.000  244.27  33,103.47

0270 05317020 000 CURB RAMPS (TY 7) SY  135.520  326.000  0.000  450.07  60,993.48

0275 05317021 000 CURB RAMPS (TY 10) SY  135.520  236.000  0.000  622.60  84,374.75

0280 05317025 000 CONC SIDEWALKS (SPECIAL) SY  976.300  15.000  0.000  18.00  17,573.40

0285 05607012 000 RELOCATE EXISTING MAILBOX EA  181.500  5.000  0.000  2.00  363.00

0290 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.510  1,520.000  0.000  1,520.00  26,615.20

0295 06187040 000 CONDT (PVC) (SCH 40) (4") LF  20.810  115.000  0.000  115.00  2,393.15

0300 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  28.560  690.000  0.000  690.00  19,706.40

0305 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.180  50.000  0.000  50.00  1,309.00

0310 06207007 000 ELEC CONDR (NO.8) BARE LF  2.330  2,305.000  0.000  1,700.00  3,961.00

0315 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.090  2,500.000  0.000  2,500.00  7,725.00

0320 06207009 000 ELEC CONDR (NO.6) BARE LF  2.630  20.000  0.000  20.00  52.60

0325 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.110  35.000  0.000  35.00  108.85

0330 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,316.990  3.000  0.000  3.00  3,950.97

0335 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,387.400  8.000  0.000  8.00  11,099.20

0340 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,691.900  1.000  0.000  1.00  8,691.90

0345 06287131 000 ELC SRV TY D 120/240 060(NS)GS(N)EX(O) EA  3,130.570  1.000  0.000  1.00  3,130.57

0350 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  7,896.380  2.000  0.000  2.00  15,792.76

0355 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  624.800  4.000  0.000  4.00  2,499.20

0360 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  693.000  8.000  0.000  8.00  5,544.00

0365 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  720.500  4.000  0.000  4.00  2,882.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  9,667.060  1.000  0.000  1.00  9,667.06

0400 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  919.830  16.000  0.000  16.00  14,717.28

0405 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.750  2,180.000  0.000  835.00  2,296.25

0415 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.660  2,100.000  0.000  835.00  2,221.10

0420 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,311.190  2.000  0.000  2.00  10,622.38

0425 06877001 000 PED POLE ASSEMBLY EA  2,599.280  16.000  0.000  16.00  41,588.48

0430 06887001 000 PED DETECT PUSH BUTTON (APS) EA  935.520  16.000  0.000  16.00  14,968.32

0435 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,244.310  2.000  0.000  2.00  8,488.62

0445 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  1.100  370.000  0.000  370.00  407.00

0450 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  1,287.000  5.000  0.000  5.00  6,435.00

0460 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  2,640.000  3.000  0.000  4.00  10,560.00

0465 60997001 000 PEDESTRAIN ILLUMINATION ASSEMBLY EA  7,543.670  6.000  0.000  6.00  45,262.02

Category Subtotal $2,804,544.71

091309133STP 2025(279)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  400.000  47.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  68.400  110.000  0.000  0.000  0.00

0085 01047046 000 REMOV CONC (MISC) SY  44.260  17.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  1.000  17.500  0.000  0.000  0.00

0120 04327005 000 RIPRAP (CONC)(CL B) CY  824.560  2.100  0.000  0.000  0.00

0150 04797003 000 ADJUSTING MANHOLES & INLETS EA  501.600  3.000  0.000  0.000  0.00

0155 04797006 000 ADJUSTING INLETS (CAP) EA  2,000.000  2.000  0.000  0.000  0.00

0160 04807001 000 CLEAN EXIST CULVERTS EA  500.000  6.000  0.000  0.000  0.00

0165 04967004 000 REMOV STR (SET) EA  962.000  3.000  0.000  0.000  0.00

0170 04967006 000 REMOV STR (HEADWALL) EA  962.000  4.000  0.000  0.000  0.00

0185 05057001 000 TMA (STATIONARY) DAY  0.010  20.000  0.000  0.000  0.00

0190 05067035 000 SANDBAGS FOR EROSION CONTROL EA  0.010  30.000  0.000  0.000  0.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  500.000  0.000  0.000  0.00

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  500.000  0.000  0.000  0.00

0205 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.010  825.000  0.000  0.000  0.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  825.000  0.000  0.000  0.00

0250 05307007 000 DRIVEWAYS (CONC) (HES) SY  133.530  320.000  0.000  0.000  0.00

0260 05317004 000 CONC SIDEWALK (STEPS) SY  195.390  2.000  0.000  0.000  0.00

0370 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  503.800  12.000  0.000  0.000  0.00

0375 06447073 000 REMOVE SM RD SN SUP&AM EA  96.800  12.000  0.000  0.000  0.00

0380 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  29.540  848.000  0.000  0.000  0.00

0385 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  71.500  10.000  0.000  0.000  0.00

0390 06777008 000 ELIM EXT PM & MRKS (24") LF  4.400  1,297.000  0.000  0.000  0.00

0410 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.320  540.000  0.000  0.000  0.00

0440 07517009 000 SHRUB PLANTING AND REMOVAL EA  275.000  5.000  0.000  0.000  0.00

0455 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  1,980.000  1.000  0.000  0.000  0.00

0466 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0467 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0468 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0469 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  200.000  0.000  0.000  0.00

0471 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  200.000  0.000  0.000  0.00

0472 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0473 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0474 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0476 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,804,544.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  26.940REMOV CONC (DRIVEWAYS)  1,007.590  27,144.48 1,676.00

01047013 000 SY  25.020REMOV CONC (SIDEWALK, RAMP OR SUP)  266.630  6,671.09 1,203.00

01047018 000 LF  9.160REMOV CONC (CURB OR CURB & GUTTER)  2,974.250  27,244.13 4,926.00

01057002 000 SY  24.590RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  556.920  13,694.66 1,224.00

01627002 000 SY  5.000BLOCK SODDING  300.000  1,500.00 2,123.00

03517007 000 SY  95.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  343.550  32,637.25 553.00

04167039 000 LF  193.320DRILL SHAFT (RDWY ILL POLE) (24 IN)  36.000  6,959.52 36.00

04327002 000 CY  824.560RIPRAP (CONC)(5 IN)  43.400  35,785.90 42.00

04507058 000 LF  96.200RAIL (HANDRAIL)(TY A)  748.500  72,005.70 829.00

04607001 000 LF  182.380CMP (GAL STL 12 IN)  12.000  2,188.56 12.00

04647003 000 LF  255.000RC PIPE (CL III)(18 IN)  32.000  8,160.00 28.00

04657126 000 EA  8,614.010INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  17,228.02 2.00

04797001 000 EA  300.960ADJUSTING MANHOLES  2.000  601.92 5.00

05007001 000 LS  238,075.310MOBILIZATION  0.900  214,267.78 1.00

05027001 000 MO  1,616.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  12,928.00 14.00

05297002 000 LF  65.360CONC CURB (TY II)  152.500  9,967.40 42.00

05297009 000 LF  54.660CONC CURB & GUTTER (TY II)  4,148.100  226,735.15 3,721.00

05297015 000 LF  176.160CONC CURB (TY F2)  373.700  65,830.99 442.00

05297016 000 LF  150.990CONC CURB (TY C1)  440.800  66,556.39 391.00

05297017 000 LF  211.390CONC CURB (TY F1)  247.100  52,234.47 257.00

05297022 000 LF  264.240CONC CURB (TY F3)  108.600  28,696.46 130.00

05307006 000 SY  128.680DRIVEWAYS (CONC)  3,050.280  392,510.02 2,471.00

05317003 000 SY  118.810CONC SIDEWALKS (6")  8,449.570  1,003,893.41 8,820.00

05317015 000 SY  135.520CURB RAMPS (TY 1)  244.270  33,103.47 284.00

05317020 000 SY  135.520CURB RAMPS (TY 7)  450.070  60,993.48 326.00

05317021 000 SY  135.520CURB RAMPS (TY 10)  622.600  84,374.75 236.00

05317025 000 SY  976.300CONC SIDEWALKS (SPECIAL)  18.000  17,573.40 15.00

05607012 000 EA  181.500RELOCATE EXISTING MAILBOX  2.000  363.00 5.00

06187030 000 LF  17.510CONDT (PVC) (SCH 40) (2")  1,520.000  26,615.20 1,520.00

06187040 000 LF  20.810CONDT (PVC) (SCH 40) (4")  115.000  2,393.15 115.00

06187041 000 LF  28.560CONDT (PVC) (SCH 40) (4") (BORE)  690.000  19,706.40 690.00

06187055 000 LF  26.180CONDT (PVC) (SCH 80) (2") (BORE)  50.000  1,309.00 50.00

06207007 000 LF  2.330ELEC CONDR (NO.8) BARE  1,700.000  3,961.00 2,305.00

06207008 000 LF  3.090ELEC CONDR (NO.8) INSULATED  2,500.000  7,725.00 2,500.00

06207009 000 LF  2.630ELEC CONDR (NO.6) BARE  20.000  52.60 20.00

06207010 000 LF  3.110ELEC CONDR (NO.6) INSULATED  35.000  108.85 35.00

06247002 000 EA  1,316.990GROUND BOX TY A (122311)W/APRON  3.000  3,950.97 3.00

06247008 000 EA  1,387.400GROUND BOX TY D (162922)W/APRON  8.000  11,099.20 8.00

06287048 000 EA  8,691.900ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  8,691.90 1.00

06287131 000 EA  3,130.570ELC SRV TY D 120/240 060(NS)GS(N)EX(O)  1.000  3,130.57 1.00

06287147 000 EA  7,896.380ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  2.000  15,792.76 2.00

06447001 000 EA  624.800IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  2,499.20 4.00

06447002 000 EA  693.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  8.000  5,544.00 8.00
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06447004 000 EA  720.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  2,882.00 4.00

06807002 000 EA  9,667.060INSTALL HWY TRF SIG (ISOLATED)  1.000  9,667.06 1.00

06827018 000 EA  919.830PED SIG SEC (LED)(COUNTDOWN)  16.000  14,717.28 16.00

06847031 000 LF  2.750TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  835.000  2,296.25 2,180.00

06847079 000 LF  2.660TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  835.000  2,221.10 2,100.00

06857001 000 EA  5,311.190INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  10,622.38 2.00

06877001 000 EA  2,599.280PED POLE ASSEMBLY  16.000  41,588.48 16.00

06887001 000 EA  935.520PED DETECT PUSH BUTTON (APS)  16.000  14,968.32 16.00

06887003 000 EA  4,244.310PED DETECTOR CONTROLLER UNIT  2.000  8,488.62 2.00

07527002 000 LF  1.100SPOT TREE TRIMMING / BRUSH REMOVAL  370.000  407.00 370.00

07527005 000 EA  1,287.000TREE REMOVAL (4" - 12" DIA)  5.000  6,435.00 5.00

07527008 000 EA  2,640.000TREE REMOVAL (24" - 30" DIA)  4.000  10,560.00 3.00

60997001 000 EA  7,543.670PEDESTRAIN ILLUMINATION ASSEMBLY  6.000  45,262.02 6.00

$2,804,544.71TOTAL ITEM EARNINGS TO DATE


