
091309141CONTRACT ID:

PROJECT: BR 2025(478)

CONTRACT:

11253018

PROJECTED AMOUNT: $2,731,564.66

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TREVWAY, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/05/2025

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/18/2026

$2,731,564.66

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,711,061.66

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 45.40

$491,561.57 $748,433.57 $1,239,995.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$491,561.57 $748,433.57 $1,239,995.14 

$0.00 $0.00 $0.00 

$491,561.57 $1,239,995.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $748,433.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2026

05/18/2026

 233

 0

 233

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  22  15

SATURDAY 5

SUNDAY 6

TOO WET 4

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TOO WET

08/11/2026  1 TOO WET

08/12/2026  1 TOO WET

08/13/2026  1 TOO WET

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(478) 091309141PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 02477196 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)000 CY  200.000 $49,200.00 246.000  246.00 246.00

0135 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  190.000 $118,681.60 624.640  840.00 840.00

0145 04687002 THERMOPLASTIC PIPE (PP) (24")000 LF  82.000 $15,252.00 186.000  186.00 186.00

0155 04967036 REMOV STR (SMALL)000 EA  400.000 $400.00 1.000  1.00 1.00

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,100.000 $1,100.00 1.000  4.00 4.00

CATEGORY 002 DESCRIPTION BRIDGE: 132410AA0289002 [CR 289 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0265 04007010 CEM STABIL BKFL000 CY  155.900 $8,574.50 55.000  55.00 55.00

0295 04507008 RAIL (TY T223)000 LF  110.000 $19,800.00 180.000  180.00 180.00

BR 2025(479) 091309142PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0530 04037001 TEMPORARY SPL SHORING000 SF  25.000 $11,750.00 470.000  470.00 470.00

0565 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  25,000.000 $25,000.00 1.000  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 132410AA0311001 [CR 311 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0670 04007010 CEM STABIL BKFL000 CY  155.900 $2,773.46 17.790  17.79 50.00

0675 04627033 CONC BOX CULV (10 FT X 5 FT)000 LF  1,600.000 $220,800.00 138.000  138.00 138.00

0680 04677230 SET (TY I)(S= 10 FT)(HW= 6 FT)(3:1)(C)000 EA  6,076.670 $18,230.01 3.000  3.00 6.00

$491,561.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091309141PROJECT CONTROLBR 2025(478)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01107002 000 EXCAV (CHANNEL) CY  9.000  391.000  0.000  391.00  3,519.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  200.000  246.000  0.000  246.00  49,200.00

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  840.000  0.000  840.00  159,600.00

0145 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  82.000  186.000  0.000  186.00  15,252.00

0150 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0155 04967036 000 REMOV STR (SMALL) EA  400.000  1.000  0.000  1.00  400.00

0160 05007001 000 MOBILIZATION LS  270,000.000  1.000  0.000  0.90  243,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  4.000  0.000  4.00  4,400.00

0175 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  586.000  0.000  232.00  696.00

1325 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  151,083.77  151,083.77

Category Subtotal $652,150.77

002 BRIDGE: 132410AA0289002 [CR 289 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04007010 000 CEM STABIL BKFL CY  155.900  55.000  0.000  55.00  8,574.50

0270 04167005 000 DRILL SHAFT (30 IN) LF  307.730  210.000  0.000  210.00  64,623.30

0275 04207012 000 CL C CONC (ABUT) CY  900.000  31.400  0.000  31.40  28,260.00

0280 04227005 000 REINF CONC SLAB (BOX BEAM) SF  19.000  1,832.000  0.000  1,831.90  34,806.10

0285 04257028 000 PRESTR CONC BOX BEAM (4B28) LF  344.000  278.000  0.000  278.00  95,632.00

0290 04257029 000 PRESTR CONC BOX BEAM (5B28) LF  385.000  139.000  0.000  139.00  53,515.00

0295 04507008 000 RAIL (TY T223) LF  110.000  180.000  0.000  180.00  19,800.00

0300 04547003 000 ARMOR JOINT (SEALED) LF  85.000  48.000  0.000  48.00  4,080.00

Category Subtotal $309,290.90

091309142PROJECT CONTROLBR 2025(479)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 04037001 000 TEMPORARY SPL SHORING SF  25.000  470.000  0.000  470.00  11,750.00

0565 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

Category Subtotal $36,750.00

002 BRIDGE: 132410AA0311001 [CR 311 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 04007010 000 CEM STABIL BKFL CY  155.900  50.000  0.000  17.79  2,773.46

0675 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,600.000  138.000  0.000  138.00  220,800.00

0680 04677230 000 SET (TY I)(S= 10 FT)(HW= 6 FT)(3:1)(C) EA  6,076.670  6.000  0.000  3.00  18,230.01

Category Subtotal $241,803.47
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091309141BR 2025(478)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,100.000  4.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  9.000  286.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  12.000  325.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  10.000  8.000  0.000  0.000  0.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.700  1,594.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  398.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  398.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  50.000  13.000  0.000  0.000  0.00

0110 03167016 000 ASPH (RC-250) GAL  27.350  206.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,629.470  8.000  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,806.320  8.000  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  24.130  351.000  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  155.900  13.000  0.000  0.000  0.00

0140 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  4,000.000  1.000  0.000  0.000  0.00

0170 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

0180 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  586.000  0.000  0.000  0.00

0185 05307016 000 DRIVEWAYS (SURF TREAT) SY  44.210  37.000  0.000  0.000  0.00

0190 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.680  75.000  0.000  0.000  0.00

0195 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,257.000  4.000  0.000  0.000  0.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,381.000  4.000  0.000  0.000  0.00

0205 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  300.000  1.000  0.000  0.000  0.00

0210 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  11.000  4.000  0.000  0.000  0.00

0215 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  11.000  7.000  0.000  0.000  0.00

1330 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1335 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1340 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1350 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1355 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1360 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1345 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1365 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1370 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1375 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1380 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091309142BR 2025(479)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0455 01007002 000 PREPARING ROW STA  1,100.000  2.400  0.000  0.000  0.00

0460 01107001 000 EXCAV (ROADWAY) CY  9.000  243.000  0.000  0.000  0.00

0465 01107002 000 EXCAV (CHANNEL) CY  9.000  88.000  0.000  0.000  0.00

0470 01327005 000 EMBANK (FNL)(OC)(TY C) CY  12.000  373.000  0.000  0.000  0.00

0475 01507002 000 BLADING HR  10.000  8.000  0.000  0.000  0.00

0480 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.700  896.000  0.000  0.000  0.00

0485 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  224.000  0.000  0.000  0.00

0490 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  224.000  0.000  0.000  0.00

0495 01687001 000 VEGETATIVE WATERING TGL  50.000  8.000  0.000  0.000  0.00

0500 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  200.000  147.000  0.000  0.000  0.00

0505 03167016 000 ASPH (RC-250) GAL  27.350  121.000  0.000  0.000  0.00

0510 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,629.470  5.000  0.000  0.000  0.00

0515 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,806.320  5.000  0.000  0.000  0.00

0520 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  24.130  205.000  0.000  0.000  0.00

0525 04007010 000 CEM STABIL BKFL CY  155.900  32.000  0.000  0.000  0.00

0535 04327001 000 RIPRAP (CONC)(4 IN) CY  400.000  6.000  0.000  0.000  0.00

0540 04327002 000 RIPRAP (CONC)(5 IN) CY  400.000  17.000  0.000  0.000  0.00

0545 04677312 000 SET (TY II) (18 IN) (TP) (6: 1) (P) EA  1,397.000  1.000  0.000  0.000  0.00

0550 04677384 000 SET (TY II) (42 IN) (TP) (6: 1) (P) EA  6,300.000  2.000  0.000  0.000  0.00

0555 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  47.000  82.000  0.000  0.000  0.00

0560 04687005 000 THERMOPLASTIC PIPE (PP) (42") LF  182.000  146.000  0.000  0.000  0.00

0570 04967036 000 REMOV STR (SMALL) EA  400.000  3.000  0.000  0.000  0.00

0575 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  3.000  0.000  0.000  0.00

0580 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

0585 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  20.000  0.000  0.000  0.00

0590 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  20.000  0.000  0.000  0.00

0595 05307016 000 DRIVEWAYS (SURF TREAT) SY  44.210  263.000  0.000  0.000  0.00

0600 05527001 000 WIRE FENCE (TY A) LF  14.410  60.000  0.000  0.000  0.00

0605 05527010 000 WIRE FENCE (WATER GAP) LF  22.000  60.000  0.000  0.000  0.00

0610 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  300.000  1.000  0.000  0.000  0.00

0615 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  800.000  2.000  0.000  0.000  0.00

0620 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  44.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

091309143BR 2025(480)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0780 01007002 000 PREPARING ROW STA  1,100.000  4.100  0.000  0.000  0.00

0785 01107001 000 EXCAV (ROADWAY) CY  9.000  350.000  0.000  0.000  0.00

0790 01107002 000 EXCAV (CHANNEL) CY  9.000  482.000  0.000  0.000  0.00

0795 01327005 000 EMBANK (FNL)(OC)(TY C) CY  12.000  279.000  0.000  0.000  0.00

0800 01507002 000 BLADING HR  10.000  8.000  0.000  0.000  0.00

0805 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.700  1,823.000  0.000  0.000  0.00

0810 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  456.000  0.000  0.000  0.00
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0815 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  456.000  0.000  0.000  0.00

0820 01687001 000 VEGETATIVE WATERING TGL  50.000  16.000  0.000  0.000  0.00

0825 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  200.000  260.000  0.000  0.000  0.00

0830 03167016 000 ASPH (RC-250) GAL  27.350  220.000  0.000  0.000  0.00

0835 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,629.470  8.000  0.000  0.000  0.00

0840 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,806.320  8.000  0.000  0.000  0.00

0845 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  24.130  376.000  0.000  0.000  0.00

0850 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  947.000  0.000  0.000  0.00

0855 04677312 000 SET (TY II) (18 IN) (TP) (6: 1) (P) EA  1,397.000  3.000  0.000  0.000  0.00

0860 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  47.000  299.000  0.000  0.000  0.00

0865 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

0870 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  5.000  0.000  0.000  0.00

0875 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

0880 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  661.000  0.000  0.000  0.00

0885 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  661.000  0.000  0.000  0.00

0890 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.680  100.000  0.000  0.000  0.00

0895 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,257.000  4.000  0.000  0.000  0.00

0900 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,381.000  4.000  0.000  0.000  0.00

0905 05527001 000 WIRE FENCE (TY A) LF  14.410  320.000  0.000  0.000  0.00

0910 05527010 000 WIRE FENCE (WATER GAP) LF  22.000  100.000  0.000  0.000  0.00

0915 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  11.000  8.000  0.000  0.000  0.00

0920 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  11.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410AA0352001 [CR 352 @ EAST MUSTANG CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 04007010 000 CEM STABIL BKFL CY  155.900  34.000  0.000  0.000  0.00

0975 04167004 000 DRILL SHAFT (24 IN) LF  273.800  192.000  0.000  0.000  0.00

0980 04167005 000 DRILL SHAFT (30 IN) LF  307.730  408.000  0.000  0.000  0.00

0985 04207012 000 CL C CONC (ABUT) CY  900.000  23.400  0.000  0.000  0.00

0990 04207022 000 CL C CONC (CAP) CY  900.000  16.000  0.000  0.000  0.00

0995 04207038 000 CL C CONC (COLUMN) CY  900.000  9.100  0.000  0.000  0.00

1000 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  18.000  3,533.000  0.000  0.000  0.00

1005 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  191.000  868.000  0.000  0.000  0.00

1010 04507008 000 RAIL (TY T223) LF  110.000  244.000  0.000  0.000  0.00

1015 04547003 000 ARMOR JOINT (SEALED) LF  85.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

091326071BR 2B23(185)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 01007002 000 PREPARING ROW STA  1,100.000  2.700  0.000  0.000  0.00

1120 01107001 000 EXCAV (ROADWAY) CY  9.000  81.000  0.000  0.000  0.00

1125 01107002 000 EXCAV (CHANNEL) CY  9.000  115.000  0.000  0.000  0.00

1130 01327005 000 EMBANK (FNL)(OC)(TY C) CY  12.000  27.000  0.000  0.000  0.00

1135 01507002 000 BLADING HR  10.000  8.000  0.000  0.000  0.00
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1140 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.700  270.000  0.000  0.000  0.00

1145 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  68.000  0.000  0.000  0.00

1150 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  68.000  0.000  0.000  0.00

1155 01687001 000 VEGETATIVE WATERING TGL  50.000  2.400  0.000  0.000  0.00

1160 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  200.000  172.000  0.000  0.000  0.00

1165 03167016 000 ASPH (RC-250) GAL  27.350  143.000  0.000  0.000  0.00

1170 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,629.470  6.000  0.000  0.000  0.00

1175 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,806.320  6.000  0.000  0.000  0.00

1180 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  24.130  242.000  0.000  0.000  0.00

1185 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  357.000  0.000  0.000  0.00

1190 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

1195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  4.000  0.000  0.000  0.00

1200 05067035 000 SANDBAGS FOR EROSION CONTROL EA  6.000  30.000  0.000  0.000  0.00

1205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  162.000  0.000  0.000  0.00

1210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  162.000  0.000  0.000  0.00

1215 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  2,497.000  1.000  0.000  0.000  0.00

1220 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,381.000  1.000  0.000  0.000  0.00

1225 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,774.000  3.000  0.000  0.000  0.00

1230 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  11.000  6.000  0.000  0.000  0.00

1235 50037001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  7.000  1,248.000  0.000  0.000  0.00

1240 50037002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  0.500  1,248.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130450AA0047001 [WARSCHAK SCHUETTE @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04007010 000 CEM STABIL BKFL CY  155.900  20.000  0.000  0.000  0.00

1295 04167004 000 DRILL SHAFT (24 IN) LF  273.800  204.000  0.000  0.000  0.00

1300 04207012 000 CL C CONC (ABUT) CY  900.000  21.300  0.000  0.000  0.00

1305 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  18.000  1,300.000  0.000  0.000  0.00

1310 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  281.140  247.410  0.000  0.000  0.00

1315 04507008 000 RAIL (TY T223) LF  110.000  124.000  0.000  0.000  0.00

1320 04547003 000 ARMOR JOINT (SEALED) LF  85.000  46.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,239,995.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  9.000EXCAV (CHANNEL)  391.000  3,519.00 391.00

02477196 000 CY  200.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  246.000  49,200.00 246.00

04007010 000 CY  155.900CEM STABIL BKFL  72.790  11,347.96 105.00

04037001 000 SF  25.000TEMPORARY SPL SHORING  470.000  11,750.00 470.00

04167005 000 LF  307.730DRILL SHAFT (30 IN)  210.000  64,623.30 210.00

04207012 000 CY  900.000CL C CONC (ABUT)  31.400  28,260.00 31.40

04227005 000 SF  19.000REINF CONC SLAB (BOX BEAM)  1,831.900  34,806.10 1,832.00

04257028 000 LF  344.000PRESTR CONC BOX BEAM (4B28)  278.000  95,632.00 278.00

04257029 000 LF  385.000PRESTR CONC BOX BEAM (5B28)  139.000  53,515.00 139.00

04327043 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  840.000  159,600.00 840.00

04507008 000 LF  110.000RAIL (TY T223)  180.000  19,800.00 180.00

04547003 000 LF  85.000ARMOR JOINT (SEALED)  48.000  4,080.00 48.00

04627033 000 LF  1,600.000CONC BOX CULV (10 FT X 5 FT)  138.000  220,800.00 138.00

04677230 000 EA  6,076.670SET (TY I)(S= 10 FT)(HW= 6 FT)(3:1)(C)  3.000  18,230.01 6.00

04687002 000 LF  82.000THERMOPLASTIC PIPE (PP) (24")  186.000  15,252.00 186.00

04967009 000 EA  25,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  50,000.00 2.00

04967036 000 EA  400.000REMOV STR (SMALL)  1.000  400.00 1.00

05007001 000 LS  270,000.000MOBILIZATION  0.900  243,000.00 1.00

05027001 000 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,400.00 4.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  232.000  696.00 586.00

96017001 DOL  1.000MATERIAL ON HAND  151,083.770  151,083.77 1.00

$1,239,995.14TOTAL ITEM EARNINGS TO DATE


