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091317045CONTRACT ID:

PROJECT: BR 2023(204)

CONTRACT:

06233440

PROJECTED AMOUNT: $1,868,753.10

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CONSTAR CONSTRUCTION

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0029

03/05/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/27/2023

ESTIMATE PAID:

 222

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/12/2023

$1,868,753.10

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,848,248.10

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/22/2025

03/05/2026

 100.00

$12,982.00 $1,817,788.55 $1,830,770.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,982.00 $1,817,788.55 $1,830,770.55 

$0.00 $0.00 $0.00 

$12,982.00 $1,830,770.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,817,788.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 222

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/05/2026

12/12/2023

11/01/2023

 225

 0

 225

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  0  8

AWAITING FINAL DOCU 5

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(204) 091317045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01106002 EXCAVATION (CHANNEL)000 CY  17.000 $10,132.00 596.000  882.00 286.00

0150 05006001 MOBILIZATION000 LS  95,000.000 $2,850.00 0.030  1.00 1.00

$12,982.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091317045PROJECT CONTROLBR 2023(204)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  900.000  4.000  0.000  4.00  3,600.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  16.000  366.000  0.000  366.00  5,856.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  17.000  286.000  0.000  882.00  14,994.00

0075 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  28.000  78.000  0.000  78.00  2,184.00

0085 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.000  732.000  0.000  738.00  738.00

0105 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  110.000  235.700  0.000  235.70  25,927.00

0110 03166029 002 ASPH (RC-250) GAL  21.000  208.000  0.000  215.00  4,515.00

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,400.000  7.600  0.000  8.00  11,200.00

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,400.000  8.200  0.000  8.00  11,200.00

0125 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  19.000  351.000  0.000  350.00  6,650.00

0130 04646084 001 RC PIPE (ARCH)(CL IV)(DES 1) LF  260.000  88.000  0.000  88.00  22,880.00

0135 04676519 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  3,000.000  2.000  0.000  2.00  6,000.00

0140 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  18,000.000  1.000  0.000  1.00  18,000.00

0145 04966043 000 REMOV STR (SMALL FENCE) LF  7.000  382.000  0.000  389.00  2,723.00

0150 05006001 000 MOBILIZATION LS  95,000.000  1.000  0.000  1.00  95,000.00

0155 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  800.000  6.000  0.000  6.00  4,800.00

0160 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  699.000  0.000  200.00  1,000.00

0165 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  699.000  0.000  200.00  400.00

0170 05306006 000 DRIVEWAYS (SURF TREAT) SY  75.000  11.000  0.000  11.00  825.00

0175 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  40.000  100.000  0.000  100.00  4,000.00

0180 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,600.000  4.000  0.000  4.00  6,400.00

0185 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  800.000  1.000  0.000  1.00  800.00

0190 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  3.000  0.000  3.00  15,000.00

0195 05526001 000 WIRE FENCE (TY A) LF  10.000  234.000  0.000  268.00  2,680.00

0200 05526008 000 WIRE FENCE (WATER GAP) LF  100.000  97.000  0.000  192.00  19,200.00

0210 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  40.000  8.000  0.000  8.00  320.00

0215 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  15.000  0.000  15.00  600.00

Category Subtotal $287,492.00

002 BRIDGE: 130620AA0130001 [MUELLER RD @ DEER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04006005 000 CEM STABIL BKFL CY  115.000  37.000  0.000  37.00  4,255.00

0270 04166002 000 DRILL SHAFT (24 IN) LF  360.000  240.000  0.000  240.00  86,400.00

0275 04206013 001 CL C CONC (ABUT) CY  1,100.000  21.000  0.000  21.00  23,100.00

0280 04206029 001 CL C CONC (CAP) CY  1,600.000  6.900  0.000  6.90  11,040.00

0285 04206037 001 CL C CONC (COLUMN) CY  2,000.000  5.300  0.000  5.30  10,600.00

0290 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  2,210.000  0.000  2,210.00  48,620.00

0295 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  250.000  419.920  0.000  419.92  104,980.00

0300 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  576.000  0.000  575.90  106,541.50

0305 04506006 001 RAIL (TY T223) LF  125.000  194.000  0.000  194.00  24,250.00

0310 04546004 000 ARMOR JOINT (SEALED) LF  110.000  55.000  0.000  55.00  6,050.00
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Category Subtotal $425,836.50

091322051PROJECT CONTROLBR 2019(253)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 01006002 000 PREPARING ROW STA  900.000  6.900  0.000  6.90  6,210.00

0470 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  14.000  945.000  0.000  445.00  6,230.00

0475 01106001 000 EXCAVATION (ROADWAY) CY  16.000  1,015.000  0.000  1,015.00  16,240.00

0480 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  27.000  256.000  0.000  256.00  6,912.00

0510 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  110.000  493.000  0.000  493.00  54,230.00

0515 03166029 002 ASPH (RC-250) GAL  21.000  416.000  0.000  300.00  6,300.00

0520 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,400.000  14.000  0.000  14.00  19,600.00

0525 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,400.000  15.000  0.000  15.00  21,000.00

0530 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  19.000  707.000  0.000  550.00  10,450.00

0535 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  18,000.000  1.000  0.000  0.67  12,060.00

0540 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  800.000  4.000  0.000  4.00  3,200.00

0545 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  144.000  0.000  100.00  500.00

0550 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  144.000  0.000  100.00  200.00

0555 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  40.000  100.000  0.000  100.00  4,000.00

0560 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,100.000  4.000  0.000  4.00  12,400.00

0565 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  4.000  0.000  4.00  20,000.00

0570 05526001 000 WIRE FENCE (TY A) LF  10.000  550.000  0.000  433.00  4,330.00

0575 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  40.000  4.000  0.000  4.00  160.00

0580 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  8.000  0.000  8.00  320.00

Category Subtotal $204,342.00

002 BRIDGE: 130900AA0210002 [CR 210 @ SANDIES CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 04006005 000 CEM STABIL BKFL CY  115.000  69.000  0.000  69.00  7,935.00

0635 04166004 000 DRILL SHAFT (36 IN) LF  420.000  216.000  0.000  216.00  90,720.00

0640 04206013 001 CL C CONC (ABUT) CY  1,100.000  43.400  0.000  43.40  47,740.00

0645 04226001 000 REINF CONC SLAB SF  23.000  1,950.000  0.000  1,950.00  44,850.00

0650 04256035 001 PRESTR CONC GIRDER (TX28) LF  270.000  258.000  0.000  258.00  69,660.00

0655 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  185.000  221.000  0.000  233.27  43,154.95

0660 04506006 001 RAIL (TY T223) LF  125.000  170.000  0.000  170.00  21,250.00

0665 04546004 000 ARMOR JOINT (SEALED) LF  110.000  60.000  0.000  60.00  6,600.00

Category Subtotal $331,909.95

091327093PROJECT CONTROLBR 2023(208)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 01006002 000 PREPARING ROW STA  900.000  4.000  0.000  4.00  3,600.00

0770 01106001 000 EXCAVATION (ROADWAY) CY  16.000  274.000  0.000  274.00  4,384.00

0775 01106002 000 EXCAVATION (CHANNEL) CY  17.000  114.000  0.000  114.00  1,938.00

0780 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  28.000  650.000  0.000  650.00  18,200.00

0790 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.000  849.000  0.000  850.00  850.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  110.000  227.000  0.000  227.00  24,970.00

0815 03166029 002 ASPH (RC-250) GAL  21.000  203.000  0.000  195.00  4,095.00

0820 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,400.000  7.700  0.000  7.00  9,800.00

0825 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,400.000  8.100  0.000  8.00  11,200.00

0830 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  19.000  341.000  0.000  320.00  6,080.00

0835 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  18,000.000  1.000  0.000  1.00  18,000.00

0840 04966043 000 REMOV STR (SMALL FENCE) LF  7.000  509.000  0.000  456.00  3,192.00

0845 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  800.000  6.000  0.000  6.00  4,800.00

0850 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  414.000  0.000  385.00  1,925.00

0855 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  414.000  0.000  385.00  770.00

0860 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  40.000  75.000  0.000  75.00  3,000.00

0865 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,600.000  3.000  0.000  3.00  4,800.00

0870 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  800.000  1.000  0.000  1.00  800.00

0875 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  2.000  0.000  2.00  10,000.00

0880 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  33,000.000  1.000  0.000  1.00  33,000.00

0885 05526001 000 WIRE FENCE (TY A) LF  10.000  496.000  0.000  454.00  4,540.00

0890 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  500.000  4.000  0.000  4.00  2,000.00

0895 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  2.00  200.00

0900 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  40.000  4.000  0.000  4.00  160.00

0905 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  6.000  0.000  6.00  240.00

Category Subtotal $172,544.00

002 BRIDGE: 132350AA0063001 [BISCHOFF CEM RD @ ARENOSA CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0955 04006005 000 CEM STABIL BKFL CY  115.000  51.000  0.000  51.00  5,865.00

0960 04166004 000 DRILL SHAFT (36 IN) LF  420.000  330.000  0.000  330.00  138,600.00

0965 04206013 001 CL C CONC (ABUT) CY  1,100.000  33.700  0.000  33.70  37,070.00

0970 04226001 000 REINF CONC SLAB SF  23.000  1,820.000  0.000  1,820.00  41,860.00

0975 04256035 001 PRESTR CONC GIRDER (TX28) LF  270.000  277.930  0.000  277.93  75,041.10

0980 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  185.000  448.000  0.000  448.00  82,880.00

0985 04506006 001 RAIL (TY T223) LF  125.000  172.000  0.000  172.00  21,500.00

0990 04546004 000 ARMOR JOINT (SEALED) LF  110.000  53.000  0.000  53.00  5,830.00

Category Subtotal $408,646.10

091317045BR 2023(204)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  100.000  5.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  184.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  184.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  200.000  6.300  0.000  0.000  0.00

0205 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  200.000  1.000  0.000  0.000  0.00
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0991 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0992 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0993 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0994 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,500.000  0.000  0.000  0.00

0996 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,500.000  0.000  0.000  0.00

0997 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0998 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0999 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1001 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1002 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

1003 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1004 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1006 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091322051BR 2019(253)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 01506002 000 BLADING HR  100.000  20.000  0.000  0.000  0.00

0490 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  1.000  2,310.000  0.000  0.000  0.00

0495 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  578.000  0.000  0.000  0.00

0500 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  578.000  0.000  0.000  0.00

0505 01686001 000 VEGETATIVE WATERING MG  200.000  19.470  0.000  0.000  0.00

 0.00Category Subtotal

091327093BR 2023(208)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0785 01506002 000 BLADING HR  100.000  6.000  0.000  0.000  0.00

0795 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  213.000  0.000  0.000  0.00

0800 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  213.000  0.000  0.000  0.00

0805 01686001 000 VEGETATIVE WATERING MG  200.000  7.200  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,830,770.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  900.000PREPARING ROW  14.900  13,410.00 14.90

01056011 000 SY  14.000REMOVING STAB BASE AND ASPH PAV (2"-6")  445.000  6,230.00 945.00

01106001 000 CY  16.000EXCAVATION (ROADWAY)  1,655.000  26,480.00 1,655.00

01106002 000 CY  17.000EXCAVATION (CHANNEL)  996.000  16,932.00 400.00

01326005 000 CY  27.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  256.000  6,912.00 256.00

01326006 000 CY  28.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  728.000  20,384.00 728.00

01646001 000 SY  1.000BROADCAST SEED (PERM) (RURAL) (SANDY)  1,588.000  1,588.00 1,581.00

02476366 003 CY  110.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  955.700  105,127.00 955.70

03166029 002 GAL  21.000ASPH (RC-250)  710.000  14,910.00 827.00

03166202 002 CY  1,400.000AGGR(TY-E GR-5 SAC-B)  29.000  40,600.00 29.30

03166249 002 CY  1,400.000AGGR(TY-PE GR-4 SAC-B)  31.000  43,400.00 31.30

03166400 002 GAL  19.000ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  1,220.000  23,180.00 1,399.00

04006005 000 CY  115.000CEM STABIL BKFL  157.000  18,055.00 157.00

04166002 000 LF  360.000DRILL SHAFT (24 IN)  240.000  86,400.00 240.00

04166004 000 LF  420.000DRILL SHAFT (36 IN)  546.000  229,320.00 546.00

04206013 001 CY  1,100.000CL C CONC (ABUT)  98.100  107,910.00 98.10

04206029 001 CY  1,600.000CL C CONC (CAP)  6.900  11,040.00 6.90

04206037 001 CY  2,000.000CL C CONC (COLUMN)  5.300  10,600.00 5.30

04226001 000 SF  23.000REINF CONC SLAB  3,770.000  86,710.00 3,770.00

04226007 000 SF  22.000REINF CONC SLAB (SLAB BEAM)  2,210.000  48,620.00 2,210.00

04256012 001 LF  250.000PRESTR CONC SLAB BEAM (5SB15)  419.920  104,980.00 419.92

04256035 001 LF  270.000PRESTR CONC GIRDER (TX28)  535.930  144,701.10 535.93

04326031 000 CY  185.000RIPRAP (STONE PROTECTION)(12 IN)  233.270  43,154.95 221.00

04326033 000 CY  185.000RIPRAP (STONE PROTECTION)(18 IN)  1,023.900  189,421.50 1,024.00

04506006 001 LF  125.000RAIL (TY T223)  536.000  67,000.00 536.00

04546004 000 LF  110.000ARMOR JOINT (SEALED)  168.000  18,480.00 168.00

04646084 001 LF  260.000RC PIPE (ARCH)(CL IV)(DES 1)  88.000  22,880.00 88.00

04676519 000 EA  3,000.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  2.000  6,000.00 2.00

04966009 000 EA  18,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.670  48,060.00 3.00

04966043 000 LF  7.000REMOV STR (SMALL FENCE)  845.000  5,915.00 891.00

05006001 000 LS  95,000.000MOBILIZATION  1.000  95,000.00 1.00

05026001 008 MO  800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  12,800.00 16.00

05066038 002 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  685.000  3,425.00 1,257.00

05066039 002 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  685.000  1,370.00 1,257.00

05306006 000 SY  75.000DRIVEWAYS (SURF TREAT)  11.000  825.00 11.00

05406001 001 LF  40.000MTL W-BEAM GD FEN (TIM POST)  275.000  11,000.00 275.00

05406006 001 EA  3,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,400.00 4.00

05406007 001 EA  1,600.000MTL BEAM GD FEN TRANS (TL2)  7.000  11,200.00 7.00

05406016 001 EA  800.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  1,600.00 2.00

05446001 000 EA  5,000.000GUARDRAIL END TREATMENT (INSTALL)  9.000  45,000.00 9.00

05456006 000 EA  33,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  33,000.00 1.00

05526001 000 LF  10.000WIRE FENCE (TY A)  1,155.000  11,550.00 1,280.00

05526008 000 LF  100.000WIRE FENCE (WATER GAP)  192.000  19,200.00 97.00
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06446060 000 EA  500.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  4.000  2,000.00 4.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  2.000  200.00 2.00

06586014 000 EA  40.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  16.000  640.00 16.00

06586062 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  29.000  1,160.00 29.00

$1,830,770.55TOTAL ITEM EARNINGS TO DATE


