
 34,856.87

091317046CONTRACT ID:

PROJECT: BR 2B22(011)

CONTRACT:

01243224

PROJECTED AMOUNT: $3,681,538.01

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ACME BRIDGE COMPANY, INC.

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0027

04/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2024

01/05/2024

ESTIMATE PAID:

 291

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/22/2024

$3,716,394.88

CONTRACT:

03/26/2026

AWARD AMOUNT: $3,648,033.01

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 80.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/30/2026

04/06/2026

 100.00

$9,750.00 $3,729,032.14 $3,738,782.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,750.00 $3,729,032.14 $3,738,782.14 

$0.00 $0.00 $0.00 

$9,750.00 $3,738,782.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,729,032.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/06/2026

04/22/2024

05/02/2024

 360

 0

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(684) 091329056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0515 05006001 MOBILIZATION008 LS  325,000.000 $9,750.00 0.030  0.18 0.18

$9,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091317046PROJECT CONTROLBR 2B22(011)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,500.000  3.000  0.000  3.00  31,500.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  43.800  456.000  0.000  456.00  19,972.80

0070 01106002 000 EXCAVATION (CHANNEL) CY  25.700  803.000  0.000  1,438.00  36,956.60

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.700  459.000  0.000  459.00  15,468.30

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.410  1,062.000  0.000  3,303.25  1,354.33

0105 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  129.000  433.000  0.000  433.00  55,857.00

0110 02756001 000 CEMENT TON  338.000  18.000  0.000  19.25  6,506.50

0115 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  5.800  1,938.000  0.000  1,938.00  11,240.40

0120 03166029 002 ASPH (RC-250) GAL  14.700  361.000  0.000  400.00  5,880.00

0125 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  971.000  15.000  0.000  24.00  23,304.00

0130 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  988.000  15.000  0.000  24.00  23,712.00

0135 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  12.200  613.000  0.000  760.00  9,272.00

0140 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  83,200.000  1.000  0.000  1.00  83,200.00

0145 05006001 008 MOBILIZATION LS  325,000.000  0.440  0.000  0.44  143,000.00

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,350.000  8.000  0.000  8.00  10,800.00

0155 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.650  605.000  0.000  345.00  1,259.25

0160 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.550  605.000  0.000  345.00  534.75

0165 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.900  150.000  0.000  150.00  3,735.00

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  4.00  8,400.00

0175 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,970.000  4.000  0.000  4.00  11,880.00

0180 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  31.800  8.000  0.000  8.00  254.40

0185 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.200  9.000  0.000  13.00  483.60

Category Subtotal $504,570.93

002 BRIDGE: 130620AA0121004 [WESTHOFF CHEAPSIDE RD @ SANDIES CRECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04006005 000 CEM STABIL BKFL CY  243.000  119.000  0.000  119.00  28,917.00

0240 04166001 000 DRILL SHAFT (18 IN) LF  160.000  204.000  0.000  204.00  32,640.00

0245 04166004 000 DRILL SHAFT (36 IN) LF  300.000  768.000  0.000  768.00  230,400.00

0250 04206013 001 CL C CONC (ABUT) CY  1,050.000  51.100  0.000  51.10  53,655.00

0255 04206029 001 CL C CONC (CAP) CY  1,670.000  31.600  0.000  31.60  52,772.00

0260 04206037 001 CL C CONC (COLUMN) CY  1,720.000  14.900  0.000  14.90  25,628.00

0265 04226001 000 REINF CONC SLAB SF  27.100  8,640.000  0.000  8,640.00  234,144.00

0270 04256036 001 PRESTR CONC GIRDER (TX34) LF  237.000  1,192.600  0.000  1,192.60  282,646.20

0275 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  155.000  591.000 -236.890  354.11  54,887.05

0280 04506023 001 RAIL (TY SSTR) LF  102.000  292.000  0.000  292.00  29,784.00

0285 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  102.000  240.000  0.000  240.00  24,480.00

0290 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  258.000  72.000  0.000  72.00  18,576.00

Category Subtotal $1,068,529.25

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1317 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  4,687.34  4,687.34

Category Subtotal $4,687.34

091329056PROJECT CONTROLBR 2023(684)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 01006002 000 PREPARING ROW STA  10,500.000  3.000  0.000  3.00  31,500.00

0450 01106001 000 EXCAVATION (ROADWAY) CY  43.800  98.000  0.000  98.00  4,292.40

0455 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.700  95.000  0.000  95.00  3,201.50

0465 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.050  404.000  0.000  1,104.28  1,159.49

0485 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  129.000  166.000  0.000  166.00  21,414.00

0490 03166029 002 ASPH (RC-250) GAL  14.700  189.000  0.000  250.00  3,675.00

0495 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  971.000  7.000  0.000  10.00  9,710.00

0500 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  988.000  7.000  0.000  10.00  9,880.00

0505 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  12.200  316.000  0.000  425.00  5,185.00

0510 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  1.00  22,000.00

0515 05006001 008 MOBILIZATION LS  325,000.000  0.180  0.000  0.18  58,500.00

0520 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,350.000  5.000  0.000  5.00  6,750.00

0535 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.650  570.000  0.000  175.00  638.75

0540 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.550  570.000  0.000  175.00  271.25

0545 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  4.00  8,400.00

0550 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,970.000  4.000  0.000  4.00  11,880.00

0555 05526001 000 WIRE FENCE (TY A) LF  11.700  338.000  0.000  160.00  1,872.00

0560 06446076 000 REMOVE SM RD SN SUP&AM EA  300.000  1.000  0.000  1.00  300.00

0565 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  31.800  8.000  0.000  8.00  254.40

0570 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.200  8.000  0.000  8.00  297.60

Category Subtotal $201,181.39

002 BRIDGE: 131430AA0376001 [CR 376 @ MUSTANG CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0620 04006005 000 CEM STABIL BKFL CY  243.000  26.000  0.000  26.00  6,318.00

0625 04166002 000 DRILL SHAFT (24 IN) LF  200.000  450.000  0.000  450.00  90,000.00

0630 04206013 001 CL C CONC (ABUT) CY  1,050.000  21.000  0.000  21.00  22,050.00

0635 04206029 001 CL C CONC (CAP) CY  1,670.000  13.800  0.000  13.80  23,046.00

0640 04206037 001 CL C CONC (COLUMN) CY  1,720.000  7.700  0.000  7.70  13,244.00

0645 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  24.100  2,860.000  0.000  2,860.00  68,926.00

0650 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  300.000  542.420  0.000  542.42  162,726.00

0655 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  155.000  330.000  461.773  791.77  122,724.82

0660 04506006 001 RAIL (TY T223) LF  116.000  244.000  0.000  244.00  28,304.00

0665 04546004 000 ARMOR JOINT (SEALED) LF  164.000  46.000  0.000  46.00  7,544.00

Category Subtotal $544,882.82

091329057PROJECT CONTROLBR 2020(637)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 01006002 000 PREPARING ROW STA  10,500.000  4.100  0.000  4.10  43,050.00

0770 01106001 000 EXCAVATION (ROADWAY) CY  43.800  93.000  0.000  93.00  4,073.40

0775 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.700  154.000  0.000  154.00  5,189.80

0785 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.050  340.000  0.000  347.23  364.59

0805 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  129.000  155.000  0.000  155.00  19,995.00

0810 03166029 002 ASPH (RC-250) GAL  14.700  177.000  0.000  177.00  2,601.90

0815 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  971.000  6.000  0.000  6.00  5,826.00

0820 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  988.000  7.000  0.000  7.00  6,916.00

0825 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  12.200  300.000  0.000  300.00  3,660.00

0830 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  1.00  22,000.00

0835 05006001 008 MOBILIZATION LS  325,000.000  0.180  0.000  0.18  58,500.00

0840 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,350.000  5.000  0.000  5.00  6,750.00

0855 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.650  600.000  0.000  369.00  1,346.85

0860 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.550  600.000  0.000  369.00  571.95

0865 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  4.00  8,400.00

0870 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,970.000  4.000  0.000  4.00  11,880.00

0875 05526001 000 WIRE FENCE (TY A) LF  11.700  420.000  0.000  366.00  4,282.20

0880 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  31.800  8.000  0.000  8.00  254.40

0885 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.200  8.000  0.000  8.00  297.60

Category Subtotal $205,959.69

002 BRIDGE: 131430AA0245001 [CR 245 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 04006005 000 CEM STABIL BKFL CY  243.000  78.600  0.000  78.60  19,099.80

0940 04166001 000 DRILL SHAFT (18 IN) LF  160.000  68.000  0.000  68.00  10,880.00

0945 04166004 000 DRILL SHAFT (36 IN) LF  300.000  192.000  0.000  192.00  57,600.00

0950 04206013 001 CL C CONC (ABUT) CY  1,050.000  43.800  0.000  43.80  45,990.00

0955 04206029 001 CL C CONC (CAP) CY  1,670.000  13.600  0.000  13.60  22,712.00

0960 04206037 001 CL C CONC (COLUMN) CY  1,720.000  4.700  0.000  4.70  8,084.00

0965 04226001 000 REINF CONC SLAB SF  27.100  2,860.000  0.000  2,860.00  77,506.00

0970 04256035 001 PRESTR CONC GIRDER (TX28) LF  282.000  436.000  0.000  436.00  122,952.00

0975 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  155.000  268.000  0.000  289.48  44,869.40

0980 04506006 001 RAIL (TY T223) LF  116.000  276.000  0.000  276.00  32,016.00

0985 04546004 000 ARMOR JOINT (SEALED) LF  164.000  50.800  0.000  50.80  8,331.20

Category Subtotal $450,040.40

091329063PROJECT CONTROLBR 2023(682)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 01006002 000 PREPARING ROW STA  10,500.000  3.000  0.000  3.00  31,500.00

1090 01106001 000 EXCAVATION (ROADWAY) CY  43.800  67.000  0.000  67.00  2,934.60

1095 01106002 000 EXCAVATION (CHANNEL) CY  25.700  316.000  0.000  731.00  18,786.70

1100 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  33.700  325.000  0.000  325.00  10,952.50

1120 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.410  365.000  0.000  522.63  214.28
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1130 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  129.000  224.000  0.000  224.00  28,896.00

1135 03166029 002 ASPH (RC-250) GAL  14.700  196.000  0.000  300.00  4,410.00

1140 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  971.000  8.000  0.000  10.00  9,710.00

1145 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  988.000  8.000  0.000  10.00  9,880.00

1150 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  12.200  334.000  0.000  399.00  4,867.80

1155 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  22,000.000  1.000  0.000  1.00  22,000.00

1160 04966043 000 REMOV STR (SMALL FENCE) LF  1.100  371.000  0.000  371.00  408.10

1165 05006001 008 MOBILIZATION LS  325,000.000  0.200  0.000  0.20  65,000.00

1170 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,350.000  6.000  0.000  6.00  8,100.00

1175 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  3.650  640.000  0.000  395.00  1,441.75

1180 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.550  640.000  0.000  395.00  612.25

1185 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.900  50.000  0.000  50.00  1,245.00

1190 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  4.000  0.000  4.00  8,400.00

1195 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,970.000  4.000  0.000  4.00  11,880.00

1200 05526001 000 WIRE FENCE (TY A) LF  11.700  187.000  0.000  344.00  4,024.80

1205 05526003 000 WIRE FENCE (TY C) LF  14.400  371.000  0.000  375.00  5,400.00

1210 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  31.800  4.000  0.000  4.00  127.20

1215 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.200  6.000  0.000  6.00  223.20

Category Subtotal $251,014.18

002 BRIDGE: 131430AA0291001 [CR 291 @ KUENHS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1265 04006005 000 CEM STABIL BKFL CY  243.000  124.000  0.000  124.00  30,132.00

1270 04166001 000 DRILL SHAFT (18 IN) LF  160.000  192.000  0.000  192.00  30,720.00

1275 04166004 000 DRILL SHAFT (36 IN) LF  300.000  288.000  0.000  288.00  86,400.00

1280 04206013 001 CL C CONC (ABUT) CY  1,050.000  53.500  0.000  53.50  56,175.00

1285 04226001 000 REINF CONC SLAB SF  27.100  2,470.000  0.000  2,470.00  66,937.00

1290 04256037 001 PRESTR CONC GIRDER (TX40) LF  294.000  377.690  0.000  377.69  111,040.86

1295 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  155.000  520.000  0.000  565.11  87,591.28

1300 04506006 001 RAIL (TY T223) LF  116.000  262.000  0.000  262.00  30,392.00

1305 04546004 000 ARMOR JOINT (SEALED) LF  164.000  52.000  0.000  52.00  8,528.00

Category Subtotal $507,916.14

091317046BR 2B22(011)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  76.600  16.000  0.000  0.000  0.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.300  4,245.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.300  1,062.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  74.090  35.900  0.000  0.000  0.00

1306 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1307 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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1308 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1309 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  16,000.000  0.000  0.000  0.00

1311 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  16,000.000  0.000  0.000  0.00

1313 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1314 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1316 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1318 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

1319 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1321 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1322 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091329056BR 2023(684)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 01506002 000 BLADING HR  76.600  20.000  0.000  0.000  0.00

0470 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.300  101.000  0.000  0.000  0.00

0475 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.410  101.000  0.000  0.000  0.00

0480 01686001 000 VEGETATIVE WATERING MG  74.090  3.410  0.000  0.000  0.00

0525 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  42.100  40.000  0.000  0.000  0.00

0530 05066011 002 ROCK FILTER DAMS (REMOVE) LF  10.600  40.000  0.000  0.000  0.00

 0.00Category Subtotal

091329057BR 2020(637)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0780 01506002 000 BLADING HR  76.600  20.000  0.000  0.000  0.00

0790 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.300  85.000  0.000  0.000  0.00

0795 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.410  85.000  0.000  0.000  0.00

0800 01686001 000 VEGETATIVE WATERING MG  74.090  2.870  0.000  0.000  0.00

0845 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  42.100  40.000  0.000  0.000  0.00

0850 05066011 002 ROCK FILTER DAMS (REMOVE) LF  10.600  40.000  0.000  0.000  0.00

 0.00Category Subtotal

091329063BR 2023(682)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1105 01506002 000 BLADING HR  76.600  16.000  0.000  0.000  0.00

1110 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.300  1,457.000  0.000  0.000  0.00

1115 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.300  365.000  0.000  0.000  0.00

1125 01686001 000 VEGETATIVE WATERING MG  74.090  12.300  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,738,782.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,500.000PREPARING ROW  13.100  137,550.00 13.10

01106001 000 CY  43.800EXCAVATION (ROADWAY)  714.000  31,273.20 714.00

01106002 000 CY  25.700EXCAVATION (CHANNEL)  2,169.000  55,743.30 1,119.00

01326005 000 CY  33.700EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,033.000  34,812.10 1,033.00

01646001 000 SY  1.050BROADCAST SEED (PERM) (RURAL) (SANDY)  1,451.510  1,524.08 744.00

01646011 000 SY  0.410BROADCAST SEED (TEMP) (COOL)  3,825.884  1,568.61 1,427.00

02476370 003 CY  129.000FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  978.000  126,162.00 978.00

02756001 000 TON  338.000CEMENT  19.250  6,506.50 18.00

02756010 000 SY  5.800CEMENT TREAT (SUBGRADE) (8")  1,938.000  11,240.40 1,938.00

03166029 002 GAL  14.700ASPH (RC-250)  1,127.000  16,566.90 923.00

03166202 002 CY  971.000AGGR(TY-E GR-5 SAC-B)  50.000  48,550.00 36.00

03166249 002 CY  988.000AGGR(TY-PE GR-4 SAC-B)  51.000  50,388.00 37.00

03166400 002 GAL  12.200ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  1,884.000  22,984.80 1,563.00

04006005 000 CY  243.000CEM STABIL BKFL  347.600  84,466.80 347.60

04166001 000 LF  160.000DRILL SHAFT (18 IN)  464.000  74,240.00 464.00

04166002 000 LF  200.000DRILL SHAFT (24 IN)  450.000  90,000.00 450.00

04166004 000 LF  300.000DRILL SHAFT (36 IN)  1,248.000  374,400.00 1,248.00

04206013 001 CY  1,050.000CL C CONC (ABUT)  169.400  177,870.00 169.40

04206029 001 CY  1,670.000CL C CONC (CAP)  59.000  98,530.00 59.00

04206037 001 CY  1,720.000CL C CONC (COLUMN)  27.300  46,956.00 27.30

04226001 000 SF  27.100REINF CONC SLAB  13,970.000  378,587.00 13,970.00

04226007 000 SF  24.100REINF CONC SLAB (SLAB BEAM)  2,860.000  68,926.00 2,860.00

04256012 001 LF  300.000PRESTR CONC SLAB BEAM (5SB15)  542.420  162,726.00 542.42

04256035 001 LF  282.000PRESTR CONC GIRDER (TX28)  436.000  122,952.00 436.00

04256036 001 LF  237.000PRESTR CONC GIRDER (TX34)  1,192.600  282,646.20 1,192.60

04256037 001 LF  294.000PRESTR CONC GIRDER (TX40)  377.690  111,040.86 377.69

04326033 000 CY  155.000RIPRAP (STONE PROTECTION)(18 IN)  2,000.468  310,072.55 1,709.00

04506006 001 LF  116.000RAIL (TY T223)  782.000  90,712.00 782.00

04506023 001 LF  102.000RAIL (TY SSTR)  292.000  29,784.00 292.00

04506054 001 LF  102.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  240.000  24,480.00 240.00

04546004 000 LF  164.000ARMOR JOINT (SEALED)  148.800  24,403.20 148.80

04546018 000 LF  258.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  72.000  18,576.00 72.00

04966009 000 EA  22,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  66,000.00 3.00

04966010 000 EA  83,200.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  83,200.00 1.00

04966043 000 LF  1.100REMOV STR (SMALL FENCE)  371.000  408.10 371.00

05006001 008 LS  325,000.000MOBILIZATION  1.000  325,000.00 1.00

05026001 008 MO  1,350.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  32,400.00 24.00

05066038 002 LF  3.650TEMP SEDMT CONT FENCE (INSTALL)  1,284.000  4,686.60 2,415.00

05066039 002 LF  1.550TEMP SEDMT CONT FENCE (REMOVE)  1,284.000  1,990.20 2,415.00

05406001 001 LF  24.900MTL W-BEAM GD FEN (TIM POST)  200.000  4,980.00 200.00

05406006 001 EA  2,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  33,600.00 16.00

05446001 000 EA  2,970.000GUARDRAIL END TREATMENT (INSTALL)  16.000  47,520.00 16.00

05526001 000 LF  11.700WIRE FENCE (TY A)  870.000  10,179.00 945.00
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05526003 000 LF  14.400WIRE FENCE (TY C)  375.000  5,400.00 371.00

06446076 000 EA  300.000REMOVE SM RD SN SUP&AM  1.000  300.00 1.00

06586014 000 EA  31.800INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  28.000  890.40 28.00

06586062 000 EA  37.200INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  35.000  1,302.00 31.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  4,687.340  4,687.34 1,000.00

$3,738,782.14TOTAL ITEM EARNINGS TO DATE


