
Contract ID: 091319032

Project: C 913-19-32

Highway:

District: YOAKUM

Contract: 02263037 County: CALHOUN

Award Amount: $342,249.80 Area Engineer: JAMES JANAK

Projected Amount $346,753.80 Area Number: 056

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0004 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/11/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 81.89 Accepted Date:

% Time Used: 193.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $305,224.00 $252,018.60 $53,205.40

Participating $0.00 $0.00 $0.00

Non-Participating $305,224.00 $252,018.60 $53,205.40

Liquidated Damages -$21,280.00 -$10,640.00 -$10,640.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $283,944.00 $241,378.60 $42,565.40

Contract Adjustments this Estimate

Adjustment Description: Liquidated Damage

Adjustment Amount: -$10,640.00

Remarks: System calculated liquidated damage adjustment basis was
'21280.00'
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Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): -14

Time Charges Begin: 06/09/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
-14

Days Charged to Date: 58 x $760.00

-$10,640.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14

HOLIDAY 1

OTHER - SEE
RMRKS

3

SATURDAY 3

SUNDAY 3

WORK COMPLETED 1

Total Period Days: 14 11 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4
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09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4 ü WORK COMPLETED

09/23/2026 4 ü OTHER - SEE RMRKS AWAITING PUNCH LIST

09/24/2026 4 ü OTHER - SEE RMRKS AWAITING PUNCH LIST

09/25/2026 4 ü OTHER - SEE RMRKS AWAITING PUNCH LIST
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Worked Performed This Period

Project: C 913-19-32 Control 091319032

Category: 001 Description: ROAD IMPROVEMENTS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $60.00 870.09 $52,205.40 3,644.00 3,644.00

0130 04967036 000 REMOV STR (SMALL) EA $1,000.00 1 $1,000.00 2.00 2.00

Total Item Earnings This Estimate $53,205.40
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Contract Line Items

Project: C 913-19-32 Control 091319032

Category: 001 Description: ROAD IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01107001 0 EXCAV (ROADWAY) CY $40.00 35.00 0.00 0.00 $0.00

0065 01327017 0 EMBANK (VEH)(OC)(TY C) CY $40.00 275.00 0.00 0.00 $0.00

0070 01507002 0 BLADING HR $100.00 25.00 0.00 0.00 $0.00

0075 01527001 0 ROAD GRADER WORK (ORD COMP) STA $100.00 135.07 0.00 135.07 $13,507.00

0080 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.10 18,009.00 0.00 0.00 $0.00

0085 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.10 4,502.00 0.00 0.00 $0.00

0090 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.10 4,502.00 0.00 0.00 $0.00

0095 01687001 0 VEGETATIVE WATERING TGL $50.00 151.59 0.00 0.00 $0.00

0100 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $60.00 3,644.00 0.00 3,644.00 $218,640.00

0105 02477235 0 FL BS (RDWY DEL) (TY E GR 1-2) (IN VEH) CY $40.00 10.00 0.00 0.00 $0.00

0110 04007010 0 CEM STABIL BKFL CY $300.00 27.00 0.00 27.00 $8,100.00

0115 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $200.00 28.00 0.00 28.00 $5,600.00

0120 04647003 0 RC PIPE (CL III)(18 IN) LF $80.00 28.00 0.00 28.00 $2,240.00
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Contract Line Items

Project: C 913-19-32 Control 091319032

Category: 001 Description: ROAD IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04647007 0 RC PIPE (CL III)(30 IN) LF $200.00 40.00 0.00 40.00 $8,000.00

0130 04967036 0 REMOV STR (SMALL) EA $1,000.00 2.00 0.00 2.00 $2,000.00

0135 05007001 0 MOBILIZATION LS $40,000.00 1.00 0.00 0.86 $34,200.00

0140 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 2.00 0.00 2.00 $12,000.00

0145 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 0.00 2.00 $2.00

0150 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $10.00 50.00 0.00 0.00 $0.00

0155 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 50.00 0.00 0.00 $0.00

0160 05067035 0 SANDBAGS FOR EROSION CONTROL EA $1.00 30.00 0.00 0.00 $0.00

0165 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,000.00 0.00 187.00 $935.00

0170 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 0.00 $0.00

0175 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: C 913-19-32 Control 091319032

Category: 001 Description: ROAD IMPROVEMENTS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0195 96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 0.00 $0.00

0200 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,500.00 0.00 0.00 $0.00

0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0215 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0220 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $305,224.00

Total Item earnings this contract $305,224.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01107001 EXCAV (ROADWAY) CY $40.00 35.00 0.00 $0.00

01327017 EMBANK (VEH)(OC)(TY C) CY $40.00 275.00 0.00 $0.00

01507002 BLADING HR $100.00 25.00 0.00 $0.00

01527001 ROAD GRADER WORK (ORD COMP) STA $100.00 135.07 135.07 $13,507.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.10 18,009.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.10 4,502.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.10 4,502.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 151.59 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $60.00 3,644.00 3,644.00 $218,640.00

02477235 FL BS (RDWY DEL) (TY E GR 1-2) (IN VEH) CY $40.00 10.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $300.00 27.00 27.00 $8,100.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $200.00 28.00 28.00 $5,600.00

04647003 RC PIPE (CL III)(18 IN) LF $80.00 28.00 28.00 $2,240.00

04647007 RC PIPE (CL III)(30 IN) LF $200.00 40.00 40.00 $8,000.00

04967036 REMOV STR (SMALL) EA $1,000.00 2.00 2.00 $2,000.00

05007001 MOBILIZATION LS $40,000.00 1.00 0.86 $34,200.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,000.00 2.00 2.00 $12,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1.00 2.00 2.00 $2.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $10.00 50.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 50.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $1.00 30.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 1,000.00 187.00 $935.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,500.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:42 PM

Contract: 091319032 Payment Estimate: 0004 Page: 9 of 10



Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $305,224.00
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