
091320092CONTRACT ID:

PROJECT: BR 1802(834)

CONTRACT:

02243045

PROJECTED AMOUNT: $4,082,425.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TEXAS MATERIALS GROUP, INC.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0027

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/14/2024

02/01/2024

ESTIMATE PAID:

 241
-20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/10/2024

$4,082,425.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,031,920.50

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/15/2026

00/00/0000

 100.00

$0.00 $4,122,072.63 $4,122,072.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,122,072.63 $4,122,072.63 

$0.00 $0.00 $0.00 

$0.00 $4,122,072.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,122,072.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091320092 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0027

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 221

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/10/2024

06/12/2024

 221

 0

 221

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAITING FINAL DOCU 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 091320092 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0027

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091320092PROJECT CONTROLBR 1802(834)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  24,200.000  10.600  0.000  10.60  256,520.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  34.000  312.000  0.000  312.00  10,608.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  21.000  574.000  0.000  407.40  8,555.40

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  48.000  5,397.000  0.000  8,057.30  386,750.40

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.950  1,316.000  0.000  4,752.00  4,514.40

0105 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  163.000  470.000  0.000  470.00  76,610.00

0110 03166029 002 ASPH (RC-250) GAL  10.000  386.000  0.000  476.00  4,760.00

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,000.000  14.000  0.000  14.00  14,000.00

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,000.000  15.000  0.000  13.00  13,000.00

0125 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  7.000  656.000  0.000  650.00  4,550.00

0130 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  95,000.000  1.000  0.000  1.00  95,000.00

0135 05006001 000 MOBILIZATION LS  400,000.000  0.706  0.000  0.71  282,400.00

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  9.000  0.000  9.00  45,000.00

0145 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,145.000  0.000  583.00  2,915.00

0150 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,145.000  0.000  583.00  583.00

0155 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  100.000  0.000  100.00  2,600.00

0160 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,600.000  4.000  0.000  4.00  10,400.00

0165 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  125.000  0.000  125.00  625.00

0170 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

0175 05526001 000 WIRE FENCE (TY A) LF  10.000  1,009.000  0.000  906.00  9,060.00

0180 05526005 000 GATE (TY 1) EA  750.000  1.000  0.000  1.00  750.00

0185 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  12.000  0.000  12.00  300.00

0190 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  8.000  0.000  8.00  280.00

Category Subtotal $1,241,781.20

002 BRIDGE: 130080AA5266003 [MILL CREEK RD @ MILL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04006005 000 CEM STABIL BKFL CY  200.000  83.000  0.000  83.00  16,600.00

0250 04166004 000 DRILL SHAFT (36 IN) LF  485.000  1,431.000  0.000  1,431.00  694,035.00

0255 04206013 001 CL C CONC (ABUT) CY  1,800.000  41.800  0.000  41.80  75,240.00

0260 04206029 001 CL C CONC (CAP) CY  2,200.000  44.400  0.000  44.40  97,680.00

0265 04206037 001 CL C CONC (COLUMN) CY  1,500.000  57.000  0.000  57.00  85,500.00

0270 04226001 000 REINF CONC SLAB SF  32.000  10,790.000  0.000  10,790.00  345,280.00

0275 04256038 001 PRESTR CONC GIRDER (TX46) LF  200.000  1,650.000  0.000  1,650.00  330,000.00

0280 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  748.000  0.000  714.66  128,638.80

0285 04506006 001 RAIL (TY T223) LF  138.000  874.000  0.000  874.00  120,612.00

0290 04546004 000 ARMOR JOINT (SEALED) LF  165.000  66.000  0.000  66.00  10,890.00

0295 40216001 000 TIP TESTING(DRILL SHAFT) EA  7,000.000  6.000  0.000  6.00  42,000.00

Category Subtotal $1,946,475.80

091320100PROJECT CONTROLBR 2B22(004)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 01006002 000 PREPARING ROW STA  24,200.000  2.830  0.000  2.83  68,486.00

0455 01106001 000 EXCAVATION (ROADWAY) CY  34.000  310.000  0.000  310.00  10,540.00

0460 01106002 000 EXCAVATION (CHANNEL) CY  21.000  690.000  0.000  690.00  14,490.00

0465 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  48.000  119.000  0.000  119.00  5,712.00

0485 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.950  338.000  0.000  1,224.98  1,163.73

0495 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  163.000  202.000  0.000  202.00  32,926.00

0500 03166029 002 ASPH (RC-250) GAL  10.000  178.000  0.000  206.00  2,060.00

0505 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,000.000  7.000  0.000  7.00  7,000.00

0510 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,000.000  7.000  0.000  7.00  7,000.00

0515 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  7.000  302.000  0.000  300.00  2,100.00

0520 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  34,000.000  1.000  0.000  1.00  34,000.00

0530 05006001 000 MOBILIZATION LS  400,000.000  0.294  0.000  0.26  105,600.00

0535 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  6.00  30,000.00

0540 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  307.000  0.000  213.00  1,065.00

0545 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  307.000  0.000  213.00  213.00

0550 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.000  50.000  0.000  50.00  1,300.00

0555 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,600.000  4.000  0.000  4.00  10,400.00

0560 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

0565 05526001 000 WIRE FENCE (TY A) LF  10.000  434.000  0.000  135.00  1,350.00

0575 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0580 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  12.000  0.000  12.00  420.00

Category Subtotal $347,975.73

002 BRIDGE: 130080AA5266004 [MILL CREEK RD @ SANDY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0630 04006005 000 CEM STABIL BKFL CY  200.000  23.000  0.000  25.92  5,184.00

0635 04166002 000 DRILL SHAFT (24 IN) LF  214.000  588.000  0.000  588.00  125,832.00

0640 04206013 001 CL C CONC (ABUT) CY  1,800.000  21.000  0.000  21.00  37,800.00

0645 04206029 001 CL C CONC (CAP) CY  2,200.000  13.800  0.000  13.80  30,360.00

0650 04206037 001 CL C CONC (COLUMN) CY  1,500.000  6.200  0.000  6.20  9,300.00

0655 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  55.000  2,600.000  0.000  2,600.00  143,000.00

0660 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  265.000  492.420  0.000  492.42  130,491.30

0665 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  301.000  0.000  363.17  65,370.60

0670 04506006 001 RAIL (TY T223) LF  138.000  224.000  0.000  224.00  30,912.00

0675 04546004 000 ARMOR JOINT (SEALED) LF  165.000  46.000  0.000  46.00  7,590.00

Category Subtotal $585,839.90

091320092BR 1802(834)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 01326005 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  40.800  0.000  0.000  0.000  0.00

Added By CO #1
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0080 01506002 000 BLADING HR  100.000  16.000  0.000  0.000  0.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.600  5,263.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.950  1,316.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  25.000  119.000  0.000  0.000  0.00

0141 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,784.010  0.000  0.000  0.000  0.00

Added by CO #1

0195 61856002 002 TMA (STATIONARY) DAY  400.000  20.000  0.000  0.000  0.00

0676 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0677 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0678 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0679 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  24,500.000  0.000  0.000  0.00

0681 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  24,500.000  0.000  0.000  0.00

0682 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0683 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0684 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0686 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0687 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0688 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0689 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0691 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091320100BR 2B22(004)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 01506002 000 BLADING HR  100.000  16.000  0.000  0.000  0.00

0475 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.600  1,353.000  0.000  0.000  0.00

0480 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.950  338.000  0.000  0.000  0.00

0490 01686001 000 VEGETATIVE WATERING MG  25.000  11.000  0.000  0.000  0.00

0525 04966043 000 REMOV STR (SMALL FENCE) LF  4.000  434.000  0.000  0.000  0.00

0570 05526003 000 WIRE FENCE (TY C) LF  15.000  91.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,122,072.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  24,200.000PREPARING ROW  13.430  325,006.00 13.43

01106001 000 CY  34.000EXCAVATION (ROADWAY)  622.000  21,148.00 622.00

01106002 000 CY  21.000EXCAVATION (CHANNEL)  1,097.400  23,045.40 1,264.00

01326005 000 CY  48.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  8,176.300  392,462.40 5,516.00

01646011 000 SY  0.950BROADCAST SEED (TEMP) (COOL)  5,976.980  5,678.13 1,654.00

02476370 005 CY  163.000FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  672.000  109,536.00 672.00

03166029 002 GAL  10.000ASPH (RC-250)  682.000  6,820.00 564.00

03166202 002 CY  1,000.000AGGR(TY-E GR-5 SAC-B)  21.000  21,000.00 21.00

03166249 002 CY  1,000.000AGGR(TY-PE GR-4 SAC-B)  20.000  20,000.00 22.00

03166400 002 GAL  7.000ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  950.000  6,650.00 958.00

04006005 000 CY  200.000CEM STABIL BKFL  108.920  21,784.00 106.00

04166002 000 LF  214.000DRILL SHAFT (24 IN)  588.000  125,832.00 588.00

04166004 000 LF  485.000DRILL SHAFT (36 IN)  1,431.000  694,035.00 1,431.00

04206013 001 CY  1,800.000CL C CONC (ABUT)  62.800  113,040.00 62.80

04206029 001 CY  2,200.000CL C CONC (CAP)  58.200  128,040.00 58.20

04206037 001 CY  1,500.000CL C CONC (COLUMN)  63.200  94,800.00 63.20

04226001 000 SF  32.000REINF CONC SLAB  10,790.000  345,280.00 10,790.00

04226007 000 SF  55.000REINF CONC SLAB (SLAB BEAM)  2,600.000  143,000.00 2,600.00

04256012 001 LF  265.000PRESTR CONC SLAB BEAM (5SB15)  492.420  130,491.30 492.42

04256038 001 LF  200.000PRESTR CONC GIRDER (TX46)  1,650.000  330,000.00 1,650.00

04326033 000 CY  180.000RIPRAP (STONE PROTECTION)(18 IN)  1,077.830  194,009.40 1,049.00

04506006 001 LF  138.000RAIL (TY T223)  1,098.000  151,524.00 1,098.00

04546004 000 LF  165.000ARMOR JOINT (SEALED)  112.000  18,480.00 112.00

04966009 000 EA  34,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  34,000.00 1.00

04966010 000 EA  95,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  95,000.00 1.00

05006001 000 LS  400,000.000MOBILIZATION  0.970  388,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  15.000  75,000.00 15.00

05066038 002 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  796.000  3,980.00 1,452.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  796.000  796.00 1,452.00

05406001 001 LF  26.000MTL W-BEAM GD FEN (TIM POST)  150.000  3,900.00 150.00

05406006 001 EA  2,600.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  20,800.00 8.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  125.000  625.00 125.00

05446001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  8.000  24,000.00 8.00

05526001 000 LF  10.000WIRE FENCE (TY A)  1,041.000  10,410.00 1,443.00

05526005 000 EA  750.000GATE (TY 1)  1.000  750.00 1.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  18.000  450.00 18.00

06586062 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  20.000  700.00 20.00

40216001 000 EA  7,000.000TIP TESTING(DRILL SHAFT)  6.000  42,000.00 6.00

$4,122,072.63TOTAL ITEM EARNINGS TO DATE


