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091321054CONTRACT ID:

PROJECT: BR 2024(083)

CONTRACT:

09253227

PROJECTED AMOUNT: $1,854,439.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

E-Z BEL CONSTRUCTION, LLC

Ryan Simper, P.E.

MATAGORDA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/05/2025

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$1,854,439.50

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,833,936.50

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$6,880.00 $1,826,220.10 $1,833,100.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($33,880.00)($33,880.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,880.00 $1,860,100.10 $1,866,980.10 

$0.00 $0.00 $0.00 

$6,880.00 $1,866,980.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,860,100.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/05/2026

 150

 0

 150

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

OTHER - SEE RMRKS 21

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2024(083) 091321054PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01647001 BROADCAST SEED (PERM_RURAL_SAND)000 SY  1.000 $440.00 440.000  440.00 419.00

BR 2024(092) 091321060PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0450 01647001 BROADCAST SEED (PERM_RURAL_SAND)000 SY  1.000 $1,440.00 1,440.000  1,440.00 1,380.00

0505 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 6.00

$6,880.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091321054PROJECT CONTROLBR 2024(083)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  6,500.000  5.000  0.000  5.00  32,500.00

0065 01107001 000 EXCAV (ROADWAY) CY  29.000  203.000  0.000  421.42  12,221.18

0070 01107002 000 EXCAV (CHANNEL) CY  19.000  390.000  0.000  390.00  7,410.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  70.000  455.000  0.000  455.00  31,850.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  419.000  0.000  440.00  440.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  250.300  0.000  481.67  52,984.14

0110 03167016 000 ASPH (RC-250) GAL  19.000  215.000  0.000  230.00  4,370.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,075.000  7.900  0.000  8.00  8,600.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,060.000  8.400  0.000  9.00  9,540.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  16.000  365.000  0.000  400.00  6,400.00

0130 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  305.000  463.000  0.000  363.92  110,995.60

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  27,000.000  1.000  0.000  1.00  27,000.00

0140 05007001 000 MOBILIZATION LS  125,000.000  1.000  0.000  0.90  112,500.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  557.000  0.000  544.00  2,176.00

0165 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.000  100.000  0.000  100.00  2,900.00

0170 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,600.000  4.000  0.000  4.00  6,400.00

0175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  4.000  0.000  4.00  13,600.00

0180 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.000  8.000  0.000  8.00  200.00

0185 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  31.000  20.000  0.000  20.00  620.00

Category Subtotal $462,706.92

002 BRIDGE: 131580AA0315001 [S GULF RD CR 259 @ LITTLE BOGGY CRECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04007010 000 CEM STABIL BKFL CY  320.000  94.000  0.000  94.00  30,080.00

0240 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  30.000  1,320.000  0.000  2,994.83  89,844.90

0245 04167006 000 DRILL SHAFT (36 IN) LF  360.000  384.000  0.000  384.00  138,240.00

0250 04207015 000 CL C CONC (ABUT)(HPC)(SRC) CY  1,700.000  38.000  0.000  38.00  64,600.00

0255 04227002 000 REINF CONC SLAB (HPC) SF  45.000  1,950.000  0.000  1,950.00  87,750.00

0260 04257001 000 PRESTR CONC GIRDER (TX28) LF  410.000  298.000  0.000  298.00  122,180.00

0265 04507009 000 RAIL (TY T223)(HPC) LF  316.000  198.000  0.000  198.00  62,568.00

0270 04547003 000 ARMOR JOINT (SEALED) LF  150.000  51.000  0.000  51.00  7,650.00

Category Subtotal $602,912.90

091321060PROJECT CONTROLBR 2024(092)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 01007002 000 PREPARING ROW STA  6,500.000  4.200  0.000  4.20  27,300.00

0430 01107001 000 EXCAV (ROADWAY) CY  29.000  181.000  0.000  181.12  5,252.48

0435 01107002 000 EXCAV (CHANNEL) CY  19.000  258.000  0.000  258.00  4,902.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 01327005 000 EMBANK (FNL)(OC)(TY C) CY  70.000  576.000  0.000  460.00  32,200.00

0450 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  1,380.000  0.000  1,440.00  1,440.00

0470 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  237.000  0.000  237.08  26,078.80

0475 03167016 000 ASPH (RC-250) GAL  19.000  215.000  0.000  225.00  4,275.00

0480 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,075.000  10.000  0.000  10.00  10,750.00

0485 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,060.000  10.000  0.000  10.00  10,600.00

0490 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  16.000  362.000  0.000  330.00  5,280.00

0495 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  320.000  0.000  409.55  122,865.00

0500 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  27,000.000  1.000  0.000  1.00  27,000.00

0505 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  3.00  15,000.00

0525 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  328.000  0.000  334.00  1,336.00

0535 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.000  100.000  0.000  100.00  2,900.00

0540 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,600.000  4.000  0.000  4.00  6,400.00

0545 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,400.000  4.000  0.000  4.00  13,600.00

0550 05527001 000 WIRE FENCE (TY A) LF  31.000  158.000  0.000  50.00  1,550.00

0555 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0560 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  31.000  6.000  0.000  6.00  186.00

Category Subtotal $319,065.28

002 BRIDGE: 131580AA0207001 [CARRICK RD CR 371 @ PELICAN SLOUGH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 04007010 000 CEM STABIL BKFL CY  320.000  27.000  0.000  27.00  8,640.00

0615 04167004 000 DRILL SHAFT (24 IN) LF  290.000  468.000  0.000  468.00  135,720.00

0620 04207012 000 CL C CONC (ABUT) CY  1,500.000  17.600  0.000  17.60  26,400.00

0625 04207022 000 CL C CONC (CAP) CY  1,700.000  13.200  0.000  13.20  22,440.00

0630 04207038 000 CL C CONC (COLUMN) CY  1,200.000  5.600  0.000  5.60  6,720.00

0635 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  29.000  2,340.000  0.000  2,340.00  67,860.00

0640 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  350.000  442.500  0.000  442.50  154,875.00

0645 04507008 000 RAIL (TY T223) LF  260.000  204.000  0.000  204.00  53,040.00

0650 04547003 000 ARMOR JOINT (SEALED) LF  150.000  44.000  0.000  44.00  6,600.00

Category Subtotal $482,295.00

091321054BR 2024(083)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  76.000  10.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  105.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  105.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  50.000  4.000  0.000  0.000  0.00

0150 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  30.000  0.000  0.000  0.00

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  557.000  0.000  0.000  0.00

0651 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0652 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0653 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

0654 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

0655 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0656 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0657 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0658 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0659 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0660 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091321060BR 2024(092)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 01507002 000 BLADING HR  76.000  16.000  0.000  0.000  0.00

0455 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  345.000  0.000  0.000  0.00

0460 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  345.000  0.000  0.000  0.00

0465 01687001 000 VEGETATIVE WATERING TGL  50.000  18.000  0.000  0.000  0.00

0510 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  220.000  6.000  0.000  0.000  0.00

0515 05067012 000 ROCK FILTER DAMS (REMOVE) CY  35.000  6.000  0.000  0.000  0.00

0520 05067035 000 SANDBAGS FOR EROSION CONTROL EA  12.000  30.000  0.000  0.000  0.00

0530 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  328.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,866,980.10



CONTRACT ID 091321054 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  6,500.000PREPARING ROW  9.200  59,800.00 9.20

01107001 000 CY  29.000EXCAV (ROADWAY)  602.540  17,473.66 384.00

01107002 000 CY  19.000EXCAV (CHANNEL)  648.000  12,312.00 648.00

01327005 000 CY  70.000EMBANK (FNL)(OC)(TY C)  915.000  64,050.00 1,031.00

01647001 000 SY  1.000BROADCAST SEED (PERM_RURAL_SAND)  1,880.000  1,880.00 1,799.00

02477196 000 CY  110.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  718.754  79,062.94 487.30

03167016 000 GAL  19.000ASPH (RC-250)  455.000  8,645.00 430.00

03167194 000 CY  1,075.000AGGR (TY-E, GR-5)(SAC-B)  18.000  19,350.00 17.90

03167232 000 CY  1,060.000AGGR (TY-PE, GR-4)(SAC-B)  19.000  20,140.00 18.40

03167264 000 GAL  16.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  730.000  11,680.00 727.00

04007010 000 CY  320.000CEM STABIL BKFL  121.000  38,720.00 121.00

04037002 000 SF  30.000TEMPORARY SPL SHORING (COFFERDAM)  2,994.830  89,844.90 1,320.00

04167004 000 LF  290.000DRILL SHAFT (24 IN)  468.000  135,720.00 468.00

04167006 000 LF  360.000DRILL SHAFT (36 IN)  384.000  138,240.00 384.00

04207012 000 CY  1,500.000CL C CONC (ABUT)  17.600  26,400.00 17.60

04207015 000 CY  1,700.000CL C CONC (ABUT)(HPC)(SRC)  38.000  64,600.00 38.00

04207022 000 CY  1,700.000CL C CONC (CAP)  13.200  22,440.00 13.20

04207038 000 CY  1,200.000CL C CONC (COLUMN)  5.600  6,720.00 5.60

04227002 000 SF  45.000REINF CONC SLAB (HPC)  1,950.000  87,750.00 1,950.00

04227007 000 SF  29.000REINF CONC SLAB (SLAB BEAM)  2,340.000  67,860.00 2,340.00

04257001 000 LF  410.000PRESTR CONC GIRDER (TX28)  298.000  122,180.00 298.00

04257017 000 LF  350.000PRESTR CONC SLAB BEAM (5SB12)  442.500  154,875.00 442.50

04327043 000 CY  300.000RIPRAP (STONE PROTECTION)(18 IN)  409.550  122,865.00 320.00

04327045 000 CY  305.000RIPRAP (STONE PROTECTION)(24 IN)  363.920  110,995.60 463.00

04507008 000 LF  260.000RAIL (TY T223)  204.000  53,040.00 204.00

04507009 000 LF  316.000RAIL (TY T223)(HPC)  198.000  62,568.00 198.00

04547003 000 LF  150.000ARMOR JOINT (SEALED)  95.000  14,250.00 95.00

04967009 000 EA  27,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  54,000.00 2.00

05007001 000 LS  125,000.000MOBILIZATION  0.900  112,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  35,000.00 10.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  878.000  3,512.00 885.00

05407001 000 LF  29.000MTL W-BEAM GD FEN (TIM POST)  200.000  5,800.00 200.00

05407006 000 EA  1,600.000MTL BEAM GD FEN TRANS (TL2)  8.000  12,800.00 8.00

05447001 000 EA  3,400.000GUARDRAIL END TREATMENT (INSTALL)  8.000  27,200.00 8.00

05527001 000 LF  31.000WIRE FENCE (TY A)  50.000  1,550.00 158.00

06587013 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  14.000  350.00 14.00

06587019 000 EA  31.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  26.000  806.00 26.00

$1,866,980.10TOTAL ITEM EARNINGS TO DATE


