
091321056CONTRACT ID:

PROJECT: BR 2024(087)

CONTRACT:

10253016

PROJECTED AMOUNT: $4,944,107.30

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

E-Z BEL CONSTRUCTION, LLC

Ryan Simper, P.E.

MATAGORDA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/31/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

10/08/2025

ESTIMATE PAID:

 85

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2026

$4,944,107.30

CONTRACT:

06/26/2026

AWARD AMOUNT: $4,866,603.30

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.05

$863,854.75 $1,215,184.90 $2,079,039.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$863,854.75 $1,215,184.90 $2,079,039.65 

$0.00 $0.00 $0.00 

$863,854.75 $2,079,039.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,215,184.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2026

02/17/2026

 268

 0

 268

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 2

SATURDAY 4

SUNDAY 4

TOO WET 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1 RAIN

07/16/2026  1

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2024(087) 091321056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01107002 EXCAV (CHANNEL)000 CY  25.000 $3,275.00 131.000  131.00 131.00

0135 04027001 TRENCH EXCAVATION PROTECTION000 LF  1.000 $11.00 11.000  98.00 171.00

0145 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  350.000 $83,503.00 238.580  238.58 493.00

0150 04647005 RC PIPE (CL III)(24 IN)000 LF  205.000 $21,115.00 103.000  103.00 103.00

0155 04647010 RC PIPE (CL III)(42 IN)000 LF  318.000 $7,950.00 25.000  25.00 25.00

0160 04647012 RC PIPE (CL III)(54 IN)000 LF  490.000 $2,940.00 6.000  90.00 90.00

0180 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,939.000 $2,939.00 1.000  1.00 1.00

0195 04967036 REMOV STR (SMALL)000 EA  1,354.000 $2,708.00 2.000  4.00 5.00

0230 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $100.00 20.000  20.00 601.00

1186 96017001 MATERIAL ON HAND DOL  1.000 $167,597.25 167,597.250  317,165.15 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 131580LC2860001 [HAMMAN RD @ COTTONWOOD CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0370 04007010 CEM STABIL BKFL000 CY  360.000 $36,216.00 100.600  100.60 100.00

0375 04167005 DRILL SHAFT (30 IN)000 LF  290.000 $30,160.00 104.000  495.00 495.00

0380 04207012 CL C CONC (ABUT)000 CY  1,000.000 $22,900.00 22.900  45.80 45.80

0385 04227005 REINF CONC SLAB (BOX BEAM)000 SF  20.000 $63,700.00 3,185.000  3,185.00 3,185.00

0390 04227020 SHEAR KEY000 CY  805.000 $22,620.50 28.100  28.10 28.10

0395 04257029 PRESTR CONC BOX BEAM (5B28)000 LF  325.000 $203,287.50 625.500  625.50 625.50

0410 04547003 ARMOR JOINT (SEALED)000 LF  108.000 $7,128.00 66.000  66.00 66.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1198 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $13,643.00 13,643.000  13,643.00 1,000.00

BR 2024(085) 091321058PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0570 01107001 EXCAV (ROADWAY)000 CY  25.000 $3,290.00 131.600  131.60 131.00

0580 01327005 EMBANK (FNL)(OC)(TY C)000 CY  40.000 $24,680.00 617.000  617.00 617.00

0610 02477196 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)000 CY  175.000 $47,225.50 269.860  269.86 269.00

0615 03167016 ASPH (RC-250)000 GAL  18.000 $4,500.00 250.000  250.00 241.00

0620 03167194 AGGR (TY-E, GR-5)(SAC-B)000 CY  1,000.000 $11,000.00 11.000  11.00 11.00

0650 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  32,000.000 $32,000.00 1.000  1.00 1.00

0660 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  6.00 6.00

0690 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  36.000 $1,800.00 50.000  50.00 50.00

0695 05407006 MTL BEAM GD FEN TRANS (TL2)000 EA  1,855.000 $7,420.00 4.000  4.00 4.00

0700 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,290.000 $2,580.00 2.000  2.00 2.00

0705 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,650.000 $7,300.00 2.000  2.00 2.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  21.000 $126.00 6.000  6.00 6.00

0715 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  28.000 $168.00 6.000  6.00 6.00

0720 06587246 INSTL OM ASSM (OM-2Y)(WC)GNDLL000 EA  195.000 $390.00 2.000  2.00 2.00

BR 2024(405) 091321062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0910 01007002 PREPARING ROW000 STA  1,800.000 $1,980.00 1.100  1.10 1.10

0925 01107002 EXCAV (CHANNEL)000 CY  25.000 $14,750.00 590.000  590.00 1,181.00

CATEGORY 002 DESCRIPTION BRIDGE: 131580LC2715001 [SIXTH ST & AVE I @ COTTONWOOD CREEK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1160 04037001 TEMPORARY SPL SHORING000 SF  4.000 $11,352.00 2,838.000  2,838.00 2,800.00

$863,854.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091321056PROJECT CONTROLBR 2024(087)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,800.000  3.600  0.000  3.60  6,480.00

0070 01107002 000 EXCAV (CHANNEL) CY  25.000  131.000  0.000  131.00  3,275.00

0135 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  171.000  0.000  98.00  98.00

0145 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  350.000  493.000  0.000  238.58  83,503.00

0150 04647005 000 RC PIPE (CL III)(24 IN) LF  205.000  103.000  0.000  103.00  21,115.00

0155 04647010 000 RC PIPE (CL III)(42 IN) LF  318.000  25.000  0.000  25.00  7,950.00

0160 04647012 000 RC PIPE (CL III)(54 IN) LF  490.000  90.000  0.000  90.00  44,100.00

0170 04657070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  13,936.000  1.000  0.000  1.00  13,936.00

0180 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,939.000  1.000  0.000  1.00  2,939.00

0185 04967003 000 REMOV STR (MANHOLE) EA  3,802.000  2.000  0.000  2.00  7,604.00

0190 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  32,000.000  1.000  0.000  1.00  32,000.00

0195 04967036 000 REMOV STR (SMALL) EA  1,354.000  5.000  0.000  4.00  5,416.00

0200 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,500.000  2.000  0.000  2.00  5,000.00

0230 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  601.000  0.000  20.00  100.00

1186 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  317,165.15  317,165.15

Category Subtotal $820,681.15

002 BRIDGE: 131580LC2860001 [HAMMAN RD @ COTTONWOOD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04007010 000 CEM STABIL BKFL CY  360.000  100.000  0.000  100.60  36,216.00

0375 04167005 000 DRILL SHAFT (30 IN) LF  290.000  495.000  0.000  495.00  143,550.00

0380 04207012 000 CL C CONC (ABUT) CY  1,000.000  45.800  0.000  45.80  45,800.00

0385 04227005 000 REINF CONC SLAB (BOX BEAM) SF  20.000  3,185.000  0.000  3,185.00  63,700.00

0390 04227020 000 SHEAR KEY CY  805.000  28.100  0.000  28.10  22,620.50

0395 04257029 000 PRESTR CONC BOX BEAM (5B28) LF  325.000  625.500  0.000  625.50  203,287.50

0410 04547003 000 ARMOR JOINT (SEALED) LF  108.000  66.000  0.000  66.00  7,128.00

Category Subtotal $522,302.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1198 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  13,643.00  13,643.00

Category Subtotal $13,643.00

091321058PROJECT CONTROLBR 2024(085)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 01007002 000 PREPARING ROW STA  1,800.000  4.000  0.000  4.00  7,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 01107001 000 EXCAV (ROADWAY) CY  25.000  131.000  0.000  131.60  3,290.00

0575 01107002 000 EXCAV (CHANNEL) CY  25.000  20.000  0.000  20.00  500.00

0580 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  617.000  0.000  617.00  24,680.00

0610 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  269.000  0.000  269.86  47,225.50

0615 03167016 000 ASPH (RC-250) GAL  18.000  241.000  0.000  250.00  4,500.00

0620 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,000.000  11.000  0.000  11.00  11,000.00

0635 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  350.000  279.000  0.000  104.50  36,575.00

0640 04647003 000 RC PIPE (CL III)(18 IN) LF  140.000  20.000  0.000  24.00  3,360.00

0645 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,085.000  2.000  0.000  2.00  4,170.00

0650 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  32,000.000  1.000  0.000  1.00  32,000.00

0655 04967036 000 REMOV STR (SMALL) EA  1,354.000  1.000  0.000  1.00  1,354.00

0660 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  6.00  9,000.00

0680 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  765.000  0.000  532.00  2,660.00

0690 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  36.000  50.000  0.000  50.00  1,800.00

0695 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,855.000  4.000  0.000  4.00  7,420.00

0700 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,290.000  2.000  0.000  2.00  2,580.00

0705 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,650.000  2.000  0.000  2.00  7,300.00

0710 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.000  6.000  0.000  6.00  126.00

0715 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  6.000  0.000  6.00  168.00

0720 06587246 000 INSTL OM ASSM (OM-2Y)(WC)GNDLL EA  195.000  2.000  0.000  2.00  390.00

Category Subtotal $207,298.50

002 BRIDGE: 131580AA0388002 [STEVENS RD CR 268 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 04007010 000 CEM STABIL BKFL CY  360.000  38.000  0.000  38.00  13,680.00

0775 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  250.000  924.000  0.000  924.00  231,000.00

0780 04207012 000 CL C CONC (ABUT) CY  1,000.000  27.200  0.000  27.20  27,200.00

0785 04227005 000 REINF CONC SLAB (BOX BEAM) SF  20.000  1,570.000  0.000  1,570.00  31,400.00

0790 04227020 000 SHEAR KEY CY  805.000  8.000  0.000  8.00  6,440.00

0795 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  325.000  238.000  0.000  238.00  77,350.00

0800 04257027 000 PRESTR CONC BOX BEAM (5B20) LF  325.000  119.000  0.000  119.00  38,675.00

0805 04507008 000 RAIL (TY T223) LF  160.000  152.000  0.000  152.00  24,320.00

0810 04547003 000 ARMOR JOINT (SEALED) LF  108.000  46.000  0.000  46.00  4,968.00

Category Subtotal $455,033.00

091321062PROJECT CONTROLBR 2024(405)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 01007002 000 PREPARING ROW STA  1,800.000  1.100  0.000  1.10  1,980.00

0925 01107002 000 EXCAV (CHANNEL) CY  25.000  1,181.000  0.000  590.00  14,750.00

1015 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  32,000.000  1.000  0.000  1.00  32,000.00

Category Subtotal $48,730.00

002 BRIDGE: 131580LC2715001 [SIXTH ST & AVE I @ COTTONWOOD CREEKCATEGORY DESCRIPTION
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002 BRIDGE: 131580LC2715001 [SIXTH ST & AVE I @ COTTONWOOD CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1160 04037001 000 TEMPORARY SPL SHORING SF  4.000  2,800.000  0.000  2,838.00  11,352.00

Category Subtotal $11,352.00

091321056BR 2024(087)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01107001 000 EXCAV (ROADWAY) CY  25.000  353.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  453.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  50.000  16.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  8.000  1,144.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  287.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  287.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  72.000  14.500  0.000  0.000  0.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  351.000  0.000  0.000  0.00

0110 03167016 000 ASPH (RC-250) GAL  18.000  224.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,000.000  8.500  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,005.000  8.600  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  15.000  380.000  0.000  0.000  0.00

0130 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  180.000  125.000  0.000  0.000  0.00

0140 04227012 000 BRIDGE SIDEWALK SF  10.000  467.000  0.000  0.000  0.00

0165 04647013 000 RC PIPE (CL III)(60 IN) LF  561.000  78.000  0.000  0.000  0.00

0175 04657132 000 INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT) EA  15,020.000  1.000  0.000  0.000  0.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  0.000  0.00

0215 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  150.000  6.000  0.000  0.000  0.00

0220 05067012 000 ROCK FILTER DAMS (REMOVE) CY  65.000  6.000  0.000  0.000  0.00

0225 05067035 000 SANDBAGS FOR EROSION CONTROL EA  16.000  30.000  0.000  0.000  0.00

0235 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  601.000  0.000  0.000  0.00

0240 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  10.000  100.000  0.000  0.000  0.00

0245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  100.000  0.000  0.000  0.00

0250 05297009 000 CONC CURB & GUTTER (TY II) LF  34.000  33.000  0.000  0.000  0.00

0255 05297021 000 CONC CURB & GUTTER (SLOTTED) LF  45.000  260.000  0.000  0.000  0.00

0260 05307010 000 DRIVEWAYS (ACP) SY  75.000  190.000  0.000  0.000  0.00

0265 05317002 000 CONC SIDEWALKS (5") SY  150.000  162.000  0.000  0.000  0.00

0270 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  810.000  2.000  0.000  0.000  0.00

0275 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.000  6.000  0.000  0.000  0.00

0280 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  55.000  4.000  0.000  0.000  0.00

0285 06587105 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GNDLL EA  106.000  12.000  0.000  0.000  0.00

0290 06587270 000 INSTL OM ASSM (OM-3L)(TWT)GNDLL EA  390.000  2.000  0.000  0.000  0.00

0295 06587278 000 INSTL OM ASSM (OM-3R)(TWT)GNDLL EA  390.000  2.000  0.000  0.000  0.00

0300 06667175 000 RE PM TY II (W) 6" (SLD) LF  2.000  720.000  0.000  0.000  0.00

0305 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.000  720.000  0.000  0.000  0.00

0310 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  3.000  720.000  0.000  0.000  0.00

0315 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  3.000  720.000  0.000  0.000  0.00

0320 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  280.000  0.000  0.000  0.00

1187 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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1188 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  3,000.000  0.000  0.000  0.00

1189 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  3,000.000  0.000  0.000  0.00

1190 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  3,000.000  0.000  0.000  0.00

1191 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  22,000.000  0.000  0.000  0.00

1192 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  22,000.000  0.000  0.000  0.00

1193 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

1194 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

1195 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1196 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 131580LC2860001 [HAMMAN RD @ COTTONWOOD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  32.000  140.000  0.000  0.000  0.00

0405 04507034 000 RAIL (TY C223) LF  140.000  180.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1197 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

1199 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1200 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091321058BR 2024(085)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 01507002 000 BLADING HR  50.000  16.000  0.000  0.000  0.00

0590 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.160  1,225.000  0.000  0.000  0.00

0595 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  307.000  0.000  0.000  0.00

0600 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  307.000  0.000  0.000  0.00

0605 01687001 000 VEGETATIVE WATERING TGL  72.000  16.000  0.000  0.000  0.00

0625 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,005.000  11.000  0.000  0.000  0.00

0630 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  15.000  410.000  0.000  0.000  0.00

0665 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  150.000  6.000  0.000  0.000  0.00

0670 05067012 000 ROCK FILTER DAMS (REMOVE) CY  65.000  6.000  0.000  0.000  0.00

0675 05067035 000 SANDBAGS FOR EROSION CONTROL EA  16.000  30.000  0.000  0.000  0.00

0685 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  765.000  0.000  0.000  0.00

 0.00Category Subtotal

091321062BR 2024(405)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0636 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0637 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0638 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

0639 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

0640 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0641 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0915 01047001 000 REMOV CONC (PAV) SY  38.000  1,178.000  0.000  0.000  0.00

0920 01107001 000 EXCAV (ROADWAY) CY  25.000  221.000  0.000  0.000  0.00

0930 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  97.000  0.000  0.000  0.00

0935 01507002 000 BLADING HR  50.000  16.000  0.000  0.000  0.00

0940 01627002 000 BLOCK SODDING SY  8.000  1,229.000  0.000  0.000  0.00

0945 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  308.000  0.000  0.000  0.00

0950 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  308.000  0.000  0.000  0.00

0955 01687001 000 VEGETATIVE WATERING TGL  72.000  16.000  0.000  0.000  0.00

0960 02607005 000 LIME (COM OR QK)(SLURRY) TON  375.000  24.000  0.000  0.000  0.00

0965 02607007 000 LIME TRT (EXIST MATL)(8") SY  11.000  1,485.000  0.000  0.000  0.00

0970 03417001 000 D-GR HMA TY-B PG64-22 TON  181.000  413.000  0.000  0.000  0.00

0975 03607017 000 CONC PVMT (CPCD) (7") SY  150.000  1,802.000  0.000  0.000  0.00

0980 04007010 000 CEM STABIL BKFL CY  360.000  188.000  0.000  0.000  0.00

0985 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  73.000  0.000  0.000  0.00

0990 04207052 000 CL C CONC (RAIL FOUNDATION) CY  400.000  69.500  0.000  0.000  0.00

0995 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  350.000  46.000  0.000  0.000  0.00

1000 04647003 000 RC PIPE (CL III)(18 IN) LF  140.000  104.000  0.000  0.000  0.00

1005 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  13,482.000  1.000  0.000  0.000  0.00

1010 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,557.000  3.000  0.000  0.000  0.00

1020 04967036 000 REMOV STR (SMALL) EA  1,354.000  5.000  0.000  0.000  0.00

1025 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  0.000  0.00

1030 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  150.000  6.000  0.000  0.000  0.00

1035 05067012 000 ROCK FILTER DAMS (REMOVE) CY  65.000  6.000  0.000  0.000  0.00

1040 05067035 000 SANDBAGS FOR EROSION CONTROL EA  16.000  30.000  0.000  0.000  0.00

1045 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  105.000  0.000  0.000  0.00

1050 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  105.000  0.000  0.000  0.00

1055 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  65.000  0.000  0.000  0.00

1060 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  65.000  0.000  0.000  0.00

1065 05297007 000 CONC CURB (MONO) (TY II) LF  23.000  486.000  0.000  0.000  0.00

1070 05317002 000 CONC SIDEWALKS (5") SY  150.000  125.000  0.000  0.000  0.00

1075 05317020 000 CURB RAMPS (TY 7) SY  2,958.000  8.000  0.000  0.000  0.00

1080 05317021 000 CURB RAMPS (TY 10) SY  2,800.000  25.000  0.000  0.000  0.00

1085 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  810.000  3.000  0.000  0.000  0.00

1090 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.000  6.000  0.000  0.000  0.00

1095 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  55.000  4.000  0.000  0.000  0.00

1100 06587270 000 INSTL OM ASSM (OM-3L)(TWT)GNDLL EA  390.000  2.000  0.000  0.000  0.00

1105 06587278 000 INSTL OM ASSM (OM-3R)(TWT)GNDLL EA  390.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 131580LC2715001 [SIXTH ST & AVE I @ COTTONWOOD CREEK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1155 04007010 000 CEM STABIL BKFL CY  360.000  811.000  0.000  0.000  0.00

1165 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  50.000  3,000.000  0.000  0.000  0.00

1170 04077004 000 SHEET PILING (PZ - 40) SF  90.000  5,381.000  0.000  0.000  0.00

1175 04207067 000 CL C CONC (MISC) CY  509.000  3.700  0.000  0.000  0.00

1180 04507034 000 RAIL (TY C223) LF  140.000  231.400  0.000  0.000  0.00

1185 04627031 000 CONC BOX CULV (9 FT X 9 FT) LF  1,550.000  558.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,079,039.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,800.000PREPARING ROW  8.700  15,660.00 8.70

01107001 000 CY  25.000EXCAV (ROADWAY)  131.600  3,290.00 131.00

01107002 000 CY  25.000EXCAV (CHANNEL)  741.000  18,525.00 1,332.00

01327005 000 CY  40.000EMBANK (FNL)(OC)(TY C)  617.000  24,680.00 617.00

02477196 000 CY  175.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  269.860  47,225.50 269.00

03167016 000 GAL  18.000ASPH (RC-250)  250.000  4,500.00 241.00

03167194 000 CY  1,000.000AGGR (TY-E, GR-5)(SAC-B)  11.000  11,000.00 11.00

04007010 000 CY  360.000CEM STABIL BKFL  138.600  49,896.00 138.00

04027001 000 LF  1.000TRENCH EXCAVATION PROTECTION  98.000  98.00 171.00

04037001 000 SF  4.000TEMPORARY SPL SHORING  2,838.000  11,352.00 2,800.00

04097002 000 LF  250.000PRESTR CONC PIL (18 IN SQ)  924.000  231,000.00 924.00

04167005 000 LF  290.000DRILL SHAFT (30 IN)  495.000  143,550.00 495.00

04207012 000 CY  1,000.000CL C CONC (ABUT)  73.000  73,000.00 73.00

04227005 000 SF  20.000REINF CONC SLAB (BOX BEAM)  4,755.000  95,100.00 4,755.00

04227020 000 CY  805.000SHEAR KEY  36.100  29,060.50 36.10

04257026 000 LF  325.000PRESTR CONC BOX BEAM (4B20)  238.000  77,350.00 238.00

04257027 000 LF  325.000PRESTR CONC BOX BEAM (5B20)  119.000  38,675.00 119.00

04257029 000 LF  325.000PRESTR CONC BOX BEAM (5B28)  625.500  203,287.50 625.50

04327043 000 CY  350.000RIPRAP (STONE PROTECTION)(18 IN)  343.080  120,078.00 772.00

04507008 000 LF  160.000RAIL (TY T223)  152.000  24,320.00 152.00

04547003 000 LF  108.000ARMOR JOINT (SEALED)  112.000  12,096.00 112.00

04647003 000 LF  140.000RC PIPE (CL III)(18 IN)  24.000  3,360.00 20.00

04647005 000 LF  205.000RC PIPE (CL III)(24 IN)  103.000  21,115.00 103.00

04647010 000 LF  318.000RC PIPE (CL III)(42 IN)  25.000  7,950.00 25.00

04647012 000 LF  490.000RC PIPE (CL III)(54 IN)  90.000  44,100.00 90.00

04657070 000 EA  13,936.000INLET (COMPL)(PSL)(RC)(3FTX3FT)  1.000  13,936.00 1.00

04677308 000 EA  2,085.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,170.00 2.00

04677328 000 EA  2,939.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  2,939.00 1.00

04967003 000 EA  3,802.000REMOV STR (MANHOLE)  2.000  7,604.00 2.00

04967009 000 EA  32,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  96,000.00 3.00

04967036 000 EA  1,354.000REMOV STR (SMALL)  5.000  6,770.00 6.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  9,000.00 6.00

05037002 000 EA  2,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  5,000.00 2.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  552.000  2,760.00 1,366.00

05407001 000 LF  36.000MTL W-BEAM GD FEN (TIM POST)  50.000  1,800.00 50.00

05407006 000 EA  1,855.000MTL BEAM GD FEN TRANS (TL2)  4.000  7,420.00 4.00

05407015 000 EA  1,290.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,580.00 2.00

05447001 000 EA  3,650.000GUARDRAIL END TREATMENT (INSTALL)  2.000  7,300.00 2.00

06587013 000 EA  21.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  6.000  126.00 6.00

06587019 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  6.000  168.00 6.00

06587246 000 EA  195.000INSTL OM ASSM (OM-2Y)(WC)GNDLL  2.000  390.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  317,165.150  317,165.15 1.00
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96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  13,643.000  13,643.00 1,000.00

$2,079,039.65TOTAL ITEM EARNINGS TO DATE


