
091322055CONTRACT ID:

PROJECT: BR 2B23(036)

CONTRACT:

12243213

PROJECTED AMOUNT: $3,224,730.44

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TREVWAY, INC.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

12/04/2024

ESTIMATE PAID:

 222

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/08/2025

$3,224,730.44

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,979,227.44

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.64

$0.00 $2,826,288.96 $2,826,288.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,826,288.96 $2,826,288.96 

$0.00 $0.00 $0.00 

$0.00 $2,826,288.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,826,288.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 222

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/08/2025

04/16/2025

 363

 0

 363

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091322055 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 11ESTIMATE 0017

CONTRACT LINE ITEMS 

091322055PROJECT CONTROLBR 2B23(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  6,000.000  2.900  0.000  2.90  17,400.00

0065 01107001 000 EXCAV (ROADWAY) CY  10.000  1,475.000  0.000  1,475.00  14,750.00

0070 01107002 000 EXCAV (CHANNEL) CY  10.000  507.000  0.000  507.00  5,070.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  11.000  0.000  11.00  242.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  252.000  0.000  252.00  27,720.00

0110 03167016 000 ASPH (RC-250) GAL  39.160  227.000  0.000  250.00  9,790.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  694.740  9.000  0.000  9.00  6,252.66

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  732.000  10.000  0.000  10.00  7,320.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  25.260  385.000  0.000  315.00  7,956.90

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  225.000  0.000  93.42  15,414.47

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0140 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,200.000  7.000  0.000  7.00  8,400.00

0180 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  2,500.000  4.000  0.000  4.00  10,000.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0190 05527003 000 WIRE FENCE (TY C) LF  15.000  710.000  0.000  445.00  6,675.00

0200 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  6.000  0.000  6.00  36.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.000  6.000  0.000  6.00  78.00

Category Subtotal $459,905.03

002 BRIDGE: 130900AA0189002 [CR 189 @ SANDIES CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 04167004 000 DRILL SHAFT (24 IN) LF  348.620  444.000  0.000  444.00  154,787.28

0265 04207012 000 CL C CONC (ABUT) CY  835.000  23.600  0.000  23.60  19,706.00

0270 04207022 000 CL C CONC (CAP) CY  1,100.000  15.400  0.000  15.40  16,940.00

0275 04207038 000 CL C CONC (COLUMN) CY  1,174.000  4.500  0.000  4.54  5,324.09

0280 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.000  3,900.000  0.000  3,900.00  78,000.00

0285 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  233.180  742.120  0.000  742.12  173,047.54

0290 04507024 000 RAIL (TY SSTR) LF  97.000  328.000  0.000  328.00  31,816.00

0295 04547003 000 ARMOR JOINT (SEALED) LF  137.000  52.000  0.000  52.00  7,124.00

Category Subtotal $486,744.91

091322056PROJECT CONTROLBR 2B23(037)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 01007002 000 PREPARING ROW STA  6,000.000  3.750  0.000  3.75  22,500.00

0400 01107001 000 EXCAV (ROADWAY) CY  10.000  311.000  0.000  311.00  3,110.00

0405 01107002 000 EXCAV (CHANNEL) CY  10.000  700.000  0.000  700.00  7,000.00

0410 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  17.000  0.000  17.00  374.00

0440 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  218.000  0.000  218.00  23,980.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 03167016 000 ASPH (RC-250) GAL  39.160  185.000  0.000  170.00  6,657.20

0450 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  694.740  8.000  0.000  9.00  6,252.66

0455 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  732.000  8.000  0.000  9.00  6,588.00

0460 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  25.260  316.000  0.000  253.00  6,390.78

0465 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  306.000  0.000  222.89  36,776.69

0470 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0475 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,200.000  6.000  0.000  6.00  7,200.00

0490 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  394.000  0.000  610.00  1,220.00

0500 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  68.000  50.000  0.000  50.00  3,400.00

0505 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,930.000  4.000  0.000  4.00  7,720.00

0510 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0515 05527001 000 WIRE FENCE (TY A) LF  15.000  750.000  0.000  491.00  7,365.00

0520 05527003 000 WIRE FENCE (TY C) LF  15.000  767.000  0.000  750.00  11,250.00

0525 05527010 000 WIRE FENCE (WATER GAP) LF  25.000  38.000  0.000  38.00  950.00

Category Subtotal $211,534.33

002 BRIDGE: 130900AA0278002 [CR 278 @ MULE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 04007010 000 CEM STABIL BKFL CY  115.000  71.000  0.000  71.00  8,165.00

0595 04167006 000 DRILL SHAFT (36 IN) LF  357.000  240.000  0.000  240.00  85,680.00

0600 04207012 000 CL C CONC (ABUT) CY  835.000  38.000  0.000  38.00  31,730.00

0605 04227001 000 REINF CONC SLAB SF  22.000  1,820.000  0.000  1,820.00  40,040.00

0610 04257001 000 PRESTR CONC GIRDER (TX28) LF  298.240  278.000  0.000  278.00  82,910.72

0615 04507024 000 RAIL (TY SSTR) LF  97.000  188.000  0.000  188.00  18,236.00

0620 04547002 000 ARMOR JOINT LF  136.000  44.000  0.000  44.00  5,984.00

Category Subtotal $272,745.72

091322057PROJECT CONTROLBR 2B23(038)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0720 01007002 000 PREPARING ROW STA  6,000.000  3.000  0.000  3.00  18,000.00

0725 01107001 000 EXCAV (ROADWAY) CY  10.000  81.000  0.000  162.00  1,620.00

0730 01107002 000 EXCAV (CHANNEL) CY  10.000  36.000  0.000  36.00  360.00

0735 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  399.000  0.000  399.00  8,778.00

0770 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  228.000  0.000  228.00  25,080.00

0775 03167016 000 ASPH (RC-250) GAL  39.160  205.000  0.000  200.00  7,832.00

0780 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  694.740  10.000  0.000  10.00  6,947.40

0785 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  732.000  8.000  0.000  8.00  5,856.00

0790 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  25.260  348.000  0.000  335.00  8,462.10

0795 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  842.000  0.000  796.30  131,389.50

0800 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0805 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,200.000  6.000  0.000  6.00  7,200.00

0830 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  68.000  100.000  0.000  100.00  6,800.00

0835 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,930.000  4.000  0.000  4.00  7,720.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0845 05527001 000 WIRE FENCE (TY A) LF  15.000  308.000  0.000  308.00  4,620.00

0865 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.000  12.000  0.000  12.00  156.00

Category Subtotal $293,621.00

002 BRIDGE: 130900AA0302002 [CR 302 @ BLACK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0915 04007010 000 CEM STABIL BKFL CY  115.000  26.000  0.000  20.00  2,300.00

0920 04167004 000 DRILL SHAFT (24 IN) LF  348.620  336.000  0.000  327.51  114,176.19

0925 04207012 000 CL C CONC (ABUT) CY  835.000  20.400  0.000  20.40  17,034.00

0930 04207022 000 CL C CONC (CAP) CY  1,100.000  13.200  0.000  13.20  14,520.00

0935 04207038 000 CL C CONC (COLUMN) CY  1,174.000  8.400  0.000  8.40  9,856.90

0940 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.000  3,120.000  0.000  3,120.00  62,400.00

0945 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  233.180  592.500  0.000  592.50  138,159.15

0950 04507024 000 RAIL (TY SSTR) LF  97.000  264.000  0.000  264.00  25,608.00

0955 04547003 000 ARMOR JOINT (SEALED) LF  137.000  44.000  0.000  44.00  6,028.00

Category Subtotal $390,082.24

091322058PROJECT CONTROLBR 2B23(039)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 01007002 000 PREPARING ROW STA  6,000.000  7.000  0.000  7.00  42,000.00

1060 01107001 000 EXCAV (ROADWAY) CY  10.000  725.000  0.000  725.00  7,250.00

1065 01107002 000 EXCAV (CHANNEL) CY  10.000  740.000  0.000  740.00  7,400.00

1070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  510.000  0.000  510.00  11,220.00

1100 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  110.000  400.000  0.000  400.00  44,000.00

1105 03167016 000 ASPH (RC-250) GAL  39.160  361.000  0.000  345.00  13,510.20

1110 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  694.740  13.000  0.000  14.00  9,726.36

1115 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  732.000  13.000  0.000  14.00  10,248.00

1120 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  25.260  614.000  0.000  608.00  15,358.08

1125 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  465.000  0.000  434.16  71,637.06

1130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

1135 04967029 000 REMOV STR (CATTLE GUARD) EA  500.000  1.000  0.000  1.00  500.00

1140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,200.000  6.000  0.000  6.00  7,200.00

1165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  571.000  0.000  571.00  1,142.00

1175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  68.000  50.000  0.000  50.00  3,400.00

1180 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,930.000  4.000  0.000  4.00  7,720.00

1185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

1190 05527001 000 WIRE FENCE (TY A) LF  15.000  177.000  0.000  177.00  2,655.00

1215 40097001 000 CATTLE GUARD(24') EA  8,500.000  1.000  0.000  1.00  8,500.00

Category Subtotal $316,266.70

002 BRIDGE: 130900AA0462002 [CR 462 @ SANDY FORK]CATEGORY DESCRIPTION
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002 BRIDGE: 130900AA0462002 [CR 462 @ SANDY FORK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1265 04007010 000 CEM STABIL BKFL CY  115.000  25.000  0.000  25.00  2,875.00

1270 04167004 000 DRILL SHAFT (24 IN) LF  348.620  486.000  0.000  486.00  169,429.32

1275 04207012 000 CL C CONC (ABUT) CY  835.000  21.000  0.000  21.00  17,535.00

1280 04207022 000 CL C CONC (CAP) CY  1,100.000  13.800  0.000  13.80  15,180.00

1285 04207038 000 CL C CONC (COLUMN) CY  1,174.000  4.200  0.000  4.19  4,916.71

1290 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.000  2,470.000  0.000  2,470.00  49,400.00

1295 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  233.180  467.420  0.000  467.42  108,993.00

1300 04507024 000 RAIL (TY SSTR) LF  97.000  214.000  0.000  214.00  20,758.00

1305 04547003 000 ARMOR JOINT (SEALED) LF  137.000  46.000  0.000  46.00  6,302.00

Category Subtotal $395,389.03

091322055BR 2B23(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  15.000  16.000  0.000  0.000  0.00

0085 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  2,871.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  718.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  718.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.000  24.200  0.000  0.000  0.00

0150 05057001 000 TMA (STATIONARY) DAY  100.000  20.000  0.000  0.000  0.00

0155 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  8.000  0.000  0.000  0.00

0160 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.000  2.000  0.000  0.000  0.00

0165 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  160.000  0.000  0.000  0.00

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  1,060.000  0.000  0.000  0.00

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,060.000  0.000  0.000  0.00

0195 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  966.000  6.000  0.000  0.000  0.00

1306 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1307 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1308 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1309 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  122,000.000  0.000  0.000  0.00

1311 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  122,000.000  0.000  0.000  0.00

1312 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1313 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130900AA0189002 [CR 189 @ SANDIES CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 04007010 000 CEM STABIL BKFL CY  115.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1314 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1316 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1317 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1318 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091322056BR 2B23(037)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 01507002 000 BLADING HR  15.000  16.000  0.000  0.000  0.00

0420 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  1,723.000  0.000  0.000  0.00

0425 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  431.000  0.000  0.000  0.00

0430 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  431.000  0.000  0.000  0.00

0435 01687001 000 VEGETATIVE WATERING TGL  25.000  14.600  0.000  0.000  0.00

0480 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.000  4.000  0.000  0.000  0.00

0485 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  60.000  0.000  0.000  0.00

0495 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  394.000  0.000  0.000  0.00

0530 05527011 000 WIRE FENCE (REMOVE) LF  1.000  767.000  0.000  0.000  0.00

0535 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  2.000  0.000  0.000  0.00

0540 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

091322057BR 2B23(038)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 01507002 000 BLADING HR  15.000  16.000  0.000  0.000  0.00

0745 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  1,432.000  0.000  0.000  0.00

0750 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  358.000  0.000  0.000  0.00

0755 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  358.000  0.000  0.000  0.00

0760 01687001 000 VEGETATIVE WATERING TGL  25.000  12.000  0.000  0.000  0.00

0765 01697009 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY  2.250  1,025.000  0.000  0.000  0.00

0810 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.000  6.000  0.000  0.000  0.00

0815 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  92.000  0.000  0.000  0.00

0820 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  615.000  0.000  0.000  0.00

0825 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  615.000  0.000  0.000  0.00

0850 05527003 000 WIRE FENCE (TY C) LF  15.000  510.000  0.000  0.000  0.00

0855 05527010 000 WIRE FENCE (WATER GAP) LF  25.000  132.000  0.000  0.000  0.00

0860 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal
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091322058BR 2B23(039)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 01507002 000 BLADING HR  15.000  16.000  0.000  0.000  0.00

1080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  2,271.000  0.000  0.000  0.00

1085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  568.000  0.000  0.000  0.00

1090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  568.000  0.000  0.000  0.00

1095 01687001 000 VEGETATIVE WATERING TGL  25.000  38.400  0.000  0.000  0.00

1145 05057001 000 TMA (STATIONARY) DAY  100.000  15.000  0.000  0.000  0.00

1150 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  5.000  0.000  0.000  0.00

1155 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.000  4.000  0.000  0.000  0.00

1160 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  86.000  0.000  0.000  0.00

1170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  571.000  0.000  0.000  0.00

1195 05527003 000 WIRE FENCE (TY C) LF  15.000  750.000  0.000  0.000  0.00

1200 05527011 000 WIRE FENCE (REMOVE) LF  1.000  750.000  0.000  0.000  0.00

1205 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  6.000  6.000  0.000  0.000  0.00

1210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  13.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,826,288.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  6,000.000PREPARING ROW  16.650  99,900.00 16.65

01107001 000 CY  10.000EXCAV (ROADWAY)  2,673.000  26,730.00 2,592.00

01107002 000 CY  10.000EXCAV (CHANNEL)  1,983.000  19,830.00 1,983.00

01327005 000 CY  22.000EMBANK (FNL)(OC)(TY C)  937.000  20,614.00 937.00

02477196 000 CY  110.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  1,098.000  120,780.00 1,098.00

03167016 000 GAL  39.160ASPH (RC-250)  965.000  37,789.40 978.00

03167194 000 CY  694.740AGGR (TY-E, GR-5)(SAC-B)  42.000  29,179.08 40.00

03167232 000 CY  732.000AGGR (TY-PE, GR-4)(SAC-B)  41.000  30,012.00 39.00

03167264 000 GAL  25.260ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  1,511.000  38,167.86 1,663.00

04007010 000 CY  115.000CEM STABIL BKFL  116.000  13,340.00 122.00

04167004 000 LF  348.620DRILL SHAFT (24 IN)  1,257.509  438,392.79 1,266.00

04167006 000 LF  357.000DRILL SHAFT (36 IN)  240.000  85,680.00 240.00

04207012 000 CY  835.000CL C CONC (ABUT)  103.000  86,005.00 103.00

04207022 000 CY  1,100.000CL C CONC (CAP)  42.400  46,640.00 42.40

04207038 000 CY  1,174.000CL C CONC (COLUMN)  17.119  20,097.70 17.10

04227001 000 SF  22.000REINF CONC SLAB  1,820.000  40,040.00 1,820.00

04227007 000 SF  20.000REINF CONC SLAB (SLAB BEAM)  9,490.000  189,800.00 9,490.00

04257001 000 LF  298.240PRESTR CONC GIRDER (TX28)  278.000  82,910.72 278.00

04257019 000 LF  233.180PRESTR CONC SLAB BEAM (5SB15)  1,802.040  420,199.69 1,802.04

04327043 000 CY  165.000RIPRAP (STONE PROTECTION)(18 IN)  1,546.774  255,217.72 1,838.00

04507024 000 LF  97.000RAIL (TY SSTR)  994.000  96,418.00 994.00

04547002 000 LF  136.000ARMOR JOINT  44.000  5,984.00 44.00

04547003 000 LF  137.000ARMOR JOINT (SEALED)  142.000  19,454.00 142.00

04967009 000 EA  40,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  4.000  160,000.00 4.00

04967029 000 EA  500.000REMOV STR (CATTLE GUARD)  1.000  500.00 1.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  1,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  25.000  30,000.00 25.00

05067039 000 LF  2.000TEMP SEDMT CONT FENCE (INSTALL)  1,181.000  2,362.00 965.00

05407001 000 LF  68.000MTL W-BEAM GD FEN (TIM POST)  200.000  13,600.00 200.00

05407005 000 EA  1,930.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  12.000  23,160.00 12.00

05407006 000 EA  2,500.000MTL BEAM GD FEN TRANS (TL2)  4.000  10,000.00 4.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  16.000  51,200.00 16.00

05527001 000 LF  15.000WIRE FENCE (TY A)  976.000  14,640.00 1,235.00

05527003 000 LF  15.000WIRE FENCE (TY C)  1,195.000  17,925.00 1,477.00

05527010 000 LF  25.000WIRE FENCE (WATER GAP)  38.000  950.00 38.00

06587013 000 EA  6.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  6.000  36.00 6.00

06587019 000 EA  13.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  18.000  234.00 18.00

40097001 000 EA  8,500.000CATTLE GUARD(24')  1.000  8,500.00 1.00

$2,826,288.96TOTAL ITEM EARNINGS TO DATE


