
091326070CONTRACT ID:

PROJECT: F 2B24(202)

CONTRACT:

06243250

PROJECTED AMOUNT: $624,201.36

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

THIRD COAST SERVICES LLC

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 99
-20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$624,201.36

CONTRACT:

07/26/2026

AWARD AMOUNT: $523,697.35

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.74

$21,517.94 $488,729.49 $510,247.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,517.94 $488,729.49 $510,247.43 

$0.00 $0.00 $0.00 

$21,517.94 $510,247.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $488,729.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

11/29/2024

 117

 0

 117

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  3  34

OTHER - SEE RMRKS 23

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(202) 091326070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0190 60106002 CCTV FIELD EQUIPMENT (DIGITAL)000 EA  8,430.160 $16,860.32 2.000  2.00 2.00

0200 60286002 INSTALL DMS (FOUNDATION MTD CABINET)000 EA  4,657.620 $4,657.62 1.000  2.00 2.00

$21,517.94TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091326070PROJECT CONTROLF 2B24(202)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166004 000 DRILL SHAFT (36 IN) LF  245.640  72.000  0.000  72.00  17,686.08

0065 04166006 000 DRILL SHAFT (48 IN) LF  762.620  50.000  0.000  50.00  38,131.00

0070 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  197.790  55.000  0.000  55.00  10,878.45

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  737.140  7.500  0.000  8.87  6,537.69

0080 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  737.140  31.610  0.000  48.41  35,681.27

0085 05006001 000 MOBILIZATION LS  52,369.730  1.000  0.000  0.90  47,132.76

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,826.350  8.000  0.000  8.00  14,610.80

0095 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  43.340  575.000  0.000  575.00  24,920.50

0100 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,733.710  3.000  0.000  3.00  5,201.13

0105 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,343.590  3.000  0.000  3.00  10,030.77

0110 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.970  3,070.000  0.000  2,955.00  17,641.35

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.740  270.000  0.000  312.00  5,222.88

0120 06186070 000 CONDT (RM) (2") LF  52.250  80.000  0.000  80.00  4,180.00

0135 06206007 000 ELEC CONDR (NO.8) BARE LF  0.720  335.000  0.000  335.00  241.20

0140 06206008 000 ELEC CONDR (NO.8) INSULATED LF  0.720  2,605.000  0.000  2,200.00  1,584.00

0145 06206012 000 ELEC CONDR (NO.4) INSULATED LF  1.420  7,220.000  0.000  7,220.00  10,252.40

0150 06206015 000 ELEC CONDR (NO.2) BARE LF  1.420  3,315.000  0.000  3,315.00  4,707.30

0155 06206016 000 ELEC CONDR (NO.2) INSULATED LF  1.420  6,280.000  0.000  4,980.00  7,071.60

0160 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,119.430  22.000  0.000  22.00  24,627.46

0165 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  6,523.190  4.000  0.000  4.00  26,092.76

0170 06366002 001 ALUMINUM SIGNS (TY G) SF  36.190  343.000  0.000  343.00  12,413.17

0175 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.710  2,055.390  0.000  2,055.39  17,902.45

0180 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  80.480  24.000  0.000  24.00  1,931.52

0190 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  8,430.160  2.000  0.000  2.00  16,860.32

0200 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  4,657.620  2.000  0.000  2.00  9,315.24

0205 60646011 001 ITS POLE (30 FT)(110 MPH) EA  10,799.540  4.000  0.000  4.00  43,198.16

0210 60646056 001 ITS POLE (60 FT)(110 MPH) EA  22,799.730  2.000  0.000  2.00  45,599.46

0215 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  4,790.510  2.000  0.000  2.00  9,581.02

0220 60646097 001 ITS POLE MNT CAB (SPL)(INTEGRATED)(INS) EA  2,066.310  6.000  0.000  6.00  12,397.86

0230 61856002 002 TMA (STATIONARY) DAY  456.590  60.000  0.000  13.00  5,935.67

0240 65136001 000 TPAS VEH DET SYS (INSTALL ONLY) EA  1,340.790  4.000  0.000  4.00  5,363.16

0241 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  17,318.00  17,318.00

Category Subtotal $510,247.43

091326070F 2B24(202)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 06206003 000 ELEC CONDR (NO.12) BARE LF  0.720  135.000  0.000  0.000  0.00

0130 06206004 000 ELEC CONDR (NO.12) INSULATED LF  0.720  270.000  0.000  0.000  0.00

0185 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,407.080  2.000  0.000  0.000  0.00
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0195 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,703.550  2.000  0.000  0.000  0.00

0225 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  354.910  4.000  0.000  0.000  0.00

0235 65116001 000 CELLULAR MODEM (INSTALL ONLY) EA  851.770  4.000  0.000  0.000  0.00

0242 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0243 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0244 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  2,000.000  0.000  0.000  0.00

0246 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  2,000.000  0.000  0.000  0.00

0247 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  60,000.000  0.000  0.000  0.00

0248 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0249 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0251 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0252 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  35,000.000  0.000  0.000  0.00

Electricial Force Account

0254 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0256 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $510,247.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166004 000 LF  245.640DRILL SHAFT (36 IN)  72.000  17,686.08 72.00

04166006 000 LF  762.620DRILL SHAFT (48 IN)  50.000  38,131.00 50.00

04166018 000 LF  197.790DRILL SHAFT (SIGN MTS) (24 IN)  55.000  10,878.45 55.00

04326001 000 CY  737.140RIPRAP (CONC)(4 IN)  8.869  6,537.69 7.50

04326045 000 CY  737.140RIPRAP (MOW STRIP)(4 IN)  48.405  35,681.27 31.61

05006001 000 LS  52,369.730MOBILIZATION  0.900  47,132.76 1.00

05026001 008 MO  1,826.350BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  14,610.80 8.00

05406001 001 LF  43.340MTL W-BEAM GD FEN (TIM POST)  575.000  24,920.50 575.00

05406016 001 EA  1,733.710DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  5,201.13 3.00

05446001 000 EA  3,343.590GUARDRAIL END TREATMENT (INSTALL)  3.000  10,030.77 3.00

06186023 000 LF  5.970CONDT (PVC) (SCH 40) (2")  2,955.000  17,641.35 3,070.00

06186047 000 LF  16.740CONDT (PVC) (SCH 80) (2") (BORE)  312.000  5,222.88 270.00

06186070 000 LF  52.250CONDT (RM) (2")  80.000  4,180.00 80.00

06206007 000 LF  0.720ELEC CONDR (NO.8) BARE  335.000  241.20 335.00

06206008 000 LF  0.720ELEC CONDR (NO.8) INSULATED  2,200.000  1,584.00 2,605.00

06206012 000 LF  1.420ELEC CONDR (NO.4) INSULATED  7,220.000  10,252.40 7,220.00

06206015 000 LF  1.420ELEC CONDR (NO.2) BARE  3,315.000  4,707.30 3,315.00

06206016 000 LF  1.420ELEC CONDR (NO.2) INSULATED  4,980.000  7,071.60 6,280.00

06246002 000 EA  1,119.430GROUND BOX TY A (122311)W/APRON  22.000  24,627.46 22.00

06286152 000 EA  6,523.190ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  4.000  26,092.76 4.00

06366002 001 SF  36.190ALUMINUM SIGNS (TY G)  343.000  12,413.17 343.00

06476001 000 LB  8.710INSTALL LRSS (STRUCT STEEL)  2,055.390  17,902.45 2,055.39

06586015 000 EA  80.480INSTL DEL ASSM (D-SW)SZ (BRF)GF1  24.000  1,931.52 24.00

60106002 000 EA  8,430.160CCTV FIELD EQUIPMENT (DIGITAL)  2.000  16,860.32 2.00

60286002 000 EA  4,657.620INSTALL DMS (FOUNDATION MTD CABINET)  2.000  9,315.24 2.00

60646011 001 EA  10,799.540ITS POLE (30 FT)(110 MPH)  4.000  43,198.16 4.00

60646056 001 EA  22,799.730ITS POLE (60 FT)(110 MPH)  2.000  45,599.46 2.00

60646080 001 EA  4,790.510ITS POLE MNT CAB (TY 2)(CONF 1)  2.000  9,581.02 2.00

60646097 001 EA  2,066.310ITS POLE MNT CAB (SPL)(INTEGRATED)(INS)  6.000  12,397.86 6.00

61856002 002 DAY  456.590TMA (STATIONARY)  13.000  5,935.67 60.00

65136001 000 EA  1,340.790TPAS VEH DET SYS (INSTALL ONLY)  4.000  5,363.16 4.00

96016001 DOL  1.000MATERIAL ON HAND  17,318.000  17,318.00 1.00

$510,247.43TOTAL ITEM EARNINGS TO DATE


