
091327079CONTRACT ID:

PROJECT: BR 2B20(082)

CONTRACT:

07243015

PROJECTED AMOUNT: $2,811,113.42

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STX CIVIL

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0016

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 225
-8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/23/2024

$2,811,113.42

CONTRACT:

12/26/2025

AWARD AMOUNT: $2,763,608.42

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.89

$101,651.50 $2,280,504.92 $2,382,156.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$49,920.00 ($54,080.00)($4,160.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$51,731.50 $2,334,584.92 $2,386,316.42 

$0.00 $0.00 $0.00 

$51,731.50 $2,386,316.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,334,584.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 217

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/23/2024

11/20/2024

 232

 0

 232

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  11  20

HOLIDAY 1

HOLIDAY TRAFFIC 3

OTHER - SEE RMRKS 5

SATURDAY 5

SUNDAY 5

TOO WET 1

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TOO WET

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2B20(081) 091327081PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0790 03166029 ASPH (RC-250)002 GAL  25.500 $6,298.50 247.000  247.00 247.00

0795 03166202 AGGR(TY-E GR-5 SAC-B)002 CY  1,530.000 $18,360.00 12.000  12.00 12.00

0800 03166249 AGGR(TY-PE GR-4 SAC-B)002 CY  1,275.000 $16,575.00 13.000  13.00 13.00

0805 03166542 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)002 GAL  19.000 $8,550.00 450.000  450.00 420.00

0820 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  1,500.000 $1,500.00 1.000  6.00 6.00

0855 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  32.000 $448.00 14.000  14.00 14.00

$51,731.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091318037PROJECT CONTROLBR 2023(537)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 01006002 000 PREPARING ROW STA  1,800.000  3.000  0.000  2.00  3,600.00

0430 01106001 000 EXCAVATION (ROADWAY) CY  20.000  47.000  0.000  23.50  470.00

0435 01106002 000 EXCAVATION (CHANNEL) CY  30.000  627.000  0.000  313.50  9,405.00

0440 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  912.000  0.000  50.00  1,100.00

0470 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  109.000  346.000  0.000  346.00  37,714.00

0475 03166029 002 ASPH (RC-250) GAL  25.500  305.000  0.000  325.00  8,287.50

0480 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,530.000  11.000  0.000  12.00  18,360.00

0485 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,275.000  12.000  0.000  13.00  16,575.00

0490 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  19.000  519.000  0.000  650.00  12,350.00

0495 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0505 05006001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0510 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  5.00  7,500.00

0515 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  509.000  0.000  509.00  3,054.00

0525 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,040.000  4.000  0.000  4.00  4,160.00

0530 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0535 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0540 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  16.000  0.000  16.00  512.00

Category Subtotal $347,237.50

002 BRIDGE: 131210AA0322001 [CR 322 @ VENADO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 04006005 000 CEM STABIL BKFL CY  140.000  111.000  0.000  111.00  15,540.00

0595 04036001 000 TEMPORARY SPL SHORING SF  12.000  1,440.000  0.000  1,080.00  12,960.00

0600 04166001 000 DRILL SHAFT (18 IN) LF  332.000  312.000  0.000  312.00  103,584.00

0605 04166002 000 DRILL SHAFT (24 IN) LF  447.000  392.000  0.000  392.00  175,224.00

0610 04206013 001 CL C CONC (ABUT) CY  1,300.000  70.600  0.000  70.60  91,780.00

0615 04206062 001 CL C CONC (RETAINING WALL) CY  1,600.000  26.200  0.000  26.20  41,920.00

0620 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  1,446.000  0.000  1,446.00  36,150.00

0625 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  197.000  355.860  0.000  355.86  70,104.42

0630 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  182.000  283.000  0.000  283.00  51,506.00

0635 04506006 001 RAIL (TY T223) LF  137.000  170.000  0.000  170.00  23,290.00

0640 04546004 000 ARMOR JOINT (SEALED) LF  150.000  60.000  0.000  60.00  9,000.00

Category Subtotal $631,058.42

091327079PROJECT CONTROLBR 2B20(082)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,800.000  4.000  0.000  3.00  5,400.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  20.000  193.000  0.000  93.00  1,860.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  30.000  178.000  0.000  133.50  4,005.00



CONTRACT ID 091327079 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0016

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  109.000  315.000  0.000  315.00  34,335.00

0110 03166029 002 ASPH (RC-250) GAL  25.500  275.000  0.000  350.00  8,925.00

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,530.000  10.000  0.000  8.00  12,240.00

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,275.000  11.000  0.000  13.00  16,575.00

0125 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  19.000  468.000  0.000  600.00  11,400.00

0130 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  5.00  7,500.00

0145 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  56.000  0.000  56.00  336.00

0155 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  50.000  0.000  50.00  1,250.00

0160 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,800.000  4.000  0.000  4.00  7,200.00

0165 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

Category Subtotal $155,026.00

002 BRIDGE: 132350AA0270002 [GUADALUPE RD @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04006005 000 CEM STABIL BKFL CY  140.000  89.000  0.000  89.00  12,460.00

0240 04166004 000 DRILL SHAFT (36 IN) LF  714.000  296.000  0.000  296.00  211,344.00

0245 04206013 001 CL C CONC (ABUT) CY  1,300.000  46.200  0.000  46.20  60,060.00

0250 04226001 000 REINF CONC SLAB SF  25.000  2,040.000  0.000  2,040.00  51,000.00

0255 04256035 001 PRESTR CONC GIRDER (TX28) LF  307.000  238.000  0.000  238.00  73,066.00

0265 04506006 001 RAIL (TY T223) LF  137.000  168.000  0.000  168.00  23,016.00

Category Subtotal $430,946.00

091327081PROJECT CONTROLBR 2B20(081)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 01006002 000 PREPARING ROW STA  1,800.000  3.500  0.000  2.00  3,600.00

0745 01106001 000 EXCAVATION (ROADWAY) CY  20.000  387.000  0.000  387.00  7,740.00

0750 01106002 000 EXCAVATION (CHANNEL) CY  30.000  174.000  0.000  174.00  5,220.00

0755 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  1,166.000  0.000  1,166.00  25,652.00

0785 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  109.000  290.000  0.000  290.00  31,610.00

0790 03166029 002 ASPH (RC-250) GAL  25.500  247.000  0.000  247.00  6,298.50

0795 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,530.000  12.000  0.000  12.00  18,360.00

0800 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  1,275.000  13.000  0.000  13.00  16,575.00

0805 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  19.000  420.000  0.000  450.00  8,550.00

0810 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0820 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  6.00  9,000.00

0825 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  385.000  0.000  385.00  2,310.00

0835 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  100.000  0.000  100.00  2,500.00

0840 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0855 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  14.000  0.000  14.00  448.00

Category Subtotal $181,863.50

002 BRIDGE: 132350AA0071001 [BENBOW RD @ GARCITAS CREEK]CATEGORY DESCRIPTION
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002 BRIDGE: 132350AA0071001 [BENBOW RD @ GARCITAS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04006005 000 CEM STABIL BKFL CY  140.000  30.000  0.000  30.00  4,200.00

0910 04166002 000 DRILL SHAFT (24 IN) LF  447.000  660.000  0.000  660.00  295,020.00

0915 04206013 001 CL C CONC (ABUT) CY  1,300.000  22.800  0.000  22.80  29,640.00

0920 04206029 001 CL C CONC (CAP) CY  1,300.000  15.200  0.000  15.20  19,760.00

0925 04206037 001 CL C CONC (COLUMN) CY  2,071.000  7.000  0.000  7.00  14,497.00

0930 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  3,310.000  0.000  3,310.00  82,750.00

0935 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  188.000  651.000  0.000  651.00  122,388.00

0940 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  182.000  510.000  0.000  255.00  46,410.00

0945 04506018 001 RAIL (TY T631) LF  80.000  244.000  0.000  244.00  19,520.00

0950 04546004 000 ARMOR JOINT (SEALED) LF  150.000  52.000  0.000  40.00  6,000.00

Category Subtotal $640,185.00

091318037BR 2023(537)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 01506002 000 BLADING HR  140.000  16.000  0.000  0.000  0.00

0450 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.500  1,737.000  0.000  0.000  0.00

0455 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.500  434.000  0.000  0.000  0.00

0460 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.500  434.000  0.000  0.000  0.00

0465 01686001 000 VEGETATIVE WATERING MG  80.000  20.000  0.000  0.000  0.00

0500 04966042 000 REMOV STR (SMALL) EA  800.000  1.000  0.000  0.000  0.00

0520 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  509.000  0.000  0.000  0.00

 0.00Category Subtotal

091327079BR 2B20(082)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  361.000  0.000  0.000  0.00

0080 01506002 000 BLADING HR  140.000  16.000  0.000  0.000  0.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.500  1,721.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.500  430.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.500  430.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  80.000  14.600  0.000  0.000  0.00

0135 04966043 000 REMOV STR (SMALL FENCE) LF  5.000  858.000  0.000  0.000  0.00

0150 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  56.000  0.000  0.000  0.00

0170 05526001 000 WIRE FENCE (TY A) LF  42.000  787.000  0.000  0.000  0.00

0175 05526003 000 WIRE FENCE (TY C) LF  42.000  858.000  0.000  0.000  0.00

0180 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  2.000  0.000  0.000  0.00

0185 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  9.000  0.000  0.000  0.00

0951 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0952 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0953 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0954 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  23,000.000  0.000  0.000  0.00

0956 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  23,000.000  0.000  0.000  0.00

0957 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0958 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132350AA0270002 [GUADALUPE RD @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  182.000  550.000  0.000  0.000  0.00

0270 04546004 000 ARMOR JOINT (SEALED) LF  150.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0959 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0961 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0962 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0963 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0964 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0966 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091327081BR 2B20(081)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 01506002 000 BLADING HR  140.000  16.000  0.000  0.000  0.00

0765 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.500  1,509.000  0.000  0.000  0.00

0770 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.500  378.000  0.000  0.000  0.00

0775 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.500  378.000  0.000  0.000  0.00

0780 01686001 000 VEGETATIVE WATERING MG  80.000  13.000  0.000  0.000  0.00

0815 04966043 000 REMOV STR (SMALL FENCE) LF  5.000  757.000  0.000  0.000  0.00

0830 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  385.000  0.000  0.000  0.00

0845 05526001 000 WIRE FENCE (TY A) LF  42.000  815.000  0.000  0.000  0.00

0850 05526003 000 WIRE FENCE (TY C) LF  42.000  757.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,386,316.42
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01006002 000 STA  1,800.000PREPARING ROW  7.000  12,600.00 10.50

01106001 000 CY  20.000EXCAVATION (ROADWAY)  503.500  10,070.00 627.00

01106002 000 CY  30.000EXCAVATION (CHANNEL)  621.000  18,630.00 979.00

01326005 000 CY  22.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,216.000  26,752.00 2,078.00

02476370 005 CY  109.000FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  951.000  103,659.00 951.00

03166029 002 GAL  25.500ASPH (RC-250)  922.000  23,511.00 827.00

03166202 002 CY  1,530.000AGGR(TY-E GR-5 SAC-B)  32.000  48,960.00 33.00

03166249 002 CY  1,275.000AGGR(TY-PE GR-4 SAC-B)  39.000  49,725.00 36.00

03166542 002 GAL  19.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  1,700.000  32,300.00 1,407.00

04006005 000 CY  140.000CEM STABIL BKFL  230.000  32,200.00 230.00

04036001 000 SF  12.000TEMPORARY SPL SHORING  1,080.000  12,960.00 1,440.00

04166001 000 LF  332.000DRILL SHAFT (18 IN)  312.000  103,584.00 312.00

04166002 000 LF  447.000DRILL SHAFT (24 IN)  1,052.000  470,244.00 1,052.00

04166004 000 LF  714.000DRILL SHAFT (36 IN)  296.000  211,344.00 296.00

04206013 001 CY  1,300.000CL C CONC (ABUT)  139.600  181,480.00 139.60

04206029 001 CY  1,300.000CL C CONC (CAP)  15.200  19,760.00 15.20

04206037 001 CY  2,071.000CL C CONC (COLUMN)  7.000  14,497.00 7.00

04206062 001 CY  1,600.000CL C CONC (RETAINING WALL)  26.200  41,920.00 26.20

04226001 000 SF  25.000REINF CONC SLAB  2,040.000  51,000.00 2,040.00

04226007 000 SF  25.000REINF CONC SLAB (SLAB BEAM)  4,756.000  118,900.00 4,756.00

04256011 001 LF  197.000PRESTR CONC SLAB BEAM (4SB15)  355.860  70,104.42 355.86

04256012 001 LF  188.000PRESTR CONC SLAB BEAM (5SB15)  651.000  122,388.00 651.00

04256035 001 LF  307.000PRESTR CONC GIRDER (TX28)  238.000  73,066.00 238.00

04326033 000 CY  182.000RIPRAP (STONE PROTECTION)(18 IN)  538.000  97,916.00 793.00

04506006 001 LF  137.000RAIL (TY T223)  338.000  46,306.00 338.00

04506018 001 LF  80.000RAIL (TY T631)  244.000  19,520.00 244.00

04546004 000 LF  150.000ARMOR JOINT (SEALED)  100.000  15,000.00 112.00

04966009 000 EA  30,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  90,000.00 3.00

05006001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05026001 008 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  24,000.00 16.00

05066038 005 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  950.000  5,700.00 950.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  150.000  3,750.00 150.00

05406006 001 EA  1,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  7,200.00 4.00

05406007 001 EA  1,040.000MTL BEAM GD FEN TRANS (TL2)  4.000  4,160.00 4.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  12.000  42,000.00 12.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  6.000  150.00 6.00

06586062 000 EA  32.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  30.000  960.00 30.00

$2,386,316.42TOTAL ITEM EARNINGS TO DATE


