
091327097CONTRACT ID:

PROJECT: BR 2B23(253)

CONTRACT:

05253022

PROJECTED AMOUNT: $1,944,965.00

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STX CIVIL

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

05/01/2025

ESTIMATE PAID:

 79

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/09/2025

$1,944,965.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,925,463.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.29

$68,118.75 $618,437.50 $686,556.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

($58,080.00)$0.00 ($58,080.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$126,198.75 $618,437.50 $744,636.25 

$0.00 $0.00 $0.00 

$126,198.75 $744,636.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $618,437.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 79

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/09/2025

09/09/2025

 205

 0

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  12  19

HOLIDAY 1

HOLIDAY TRAFFIC 3

OTHER - SEE RMRKS 4

RAIN 1

SATURDAY 5

SUNDAY 5

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1 HOLIDAY TRAFFIC

12/31/2025  1 HOLIDAY TRAFFIC

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1 RAIN

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2B23(253) 091327097PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  2,200.000 $8,140.00 3.700  3.70 3.70

0065 01107001 EXCAV (ROADWAY)000 CY  12.000 $1,668.00 139.000  139.00 139.00

0070 01107002 EXCAV (CHANNEL)000 CY  15.000 $3,885.00 259.000  259.00 259.00

0075 01327005 EMBANK (FNL)(OC)(TY C)000 CY  32.000 $704.00 22.000  22.00 22.00

0105 02477196 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)000 CY  120.000 $27,240.00 227.000  227.00 227.00

0110 03167016 ASPH (RC-250)000 GAL  11.000 $3,300.00 300.000  300.00 203.00

0115 03167194 AGGR (TY-E, GR-5)(SAC-B)000 CY  800.000 $8,000.00 10.000  10.00 10.00

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  5.00 5.00

0175 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  30.000 $3,000.00 100.000  100.00 100.00

0180 05407006 MTL BEAM GD FEN TRANS (TL2)000 EA  1,500.000 $6,000.00 4.000  4.00 4.00

0185 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,200.000 $12,800.00 4.000  4.00 4.00

0190 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  20.000 $120.00 6.000  6.00 6.00

0195 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  20.000 $160.00 8.000  8.00 6.00

1036 96017001 MATERIAL ON HAND DOL  1.000 $17,441.75 17,441.750  156,155.85 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 132350AA0027001 [COLOGNE RD @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0280 04507008 RAIL (TY T223)000 LF  160.000 $26,240.00 164.000  164.00 164.00

0285 04547003 ARMOR JOINT (SEALED)000 LF  150.000 $6,000.00 40.000  40.00 46.00

$126,198.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091327097PROJECT CONTROLBR 2B23(253)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,200.000  3.700  0.000  3.70  8,140.00

0065 01107001 000 EXCAV (ROADWAY) CY  12.000  139.000  0.000  139.00  1,668.00

0070 01107002 000 EXCAV (CHANNEL) CY  15.000  259.000  0.000  259.00  3,885.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  32.000  22.000  0.000  22.00  704.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  120.000  227.000  0.000  227.00  27,240.00

0110 03167016 000 ASPH (RC-250) GAL  11.000  203.000  0.000  300.00  3,300.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  800.000  10.000  0.000  10.00  8,000.00

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  231.000  0.000  175.00  28,000.00

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0140 05007001 000 MOBILIZATION LS  152,500.000  1.000  0.000  0.90  137,250.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  5.00  7,500.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  840.000  0.000  840.00  5,040.00

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  100.000  0.000  100.00  3,000.00

0180 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,500.000  4.000  0.000  4.00  6,000.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0190 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  6.000  0.000  6.00  120.00

0195 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  6.000  0.000  8.00  160.00

1036 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  156,155.85  156,155.85

Category Subtotal $433,962.85

002 BRIDGE: 132350AA0027001 [COLOGNE RD @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04007010 000 CEM STABIL BKFL CY  180.000  21.000  0.000  21.00  3,780.00

0250 04167004 000 DRILL SHAFT (24 IN) LF  280.000  315.000  0.000  315.00  88,200.00

0255 04207012 000 CL C CONC (ABUT) CY  1,800.000  18.200  0.000  18.20  32,760.00

0260 04207022 000 CL C CONC (CAP) CY  2,120.000  6.900  0.000  6.90  14,628.00

0265 04207038 000 CL C CONC (COLUMN) CY  2,000.000  1.800  0.000  1.80  3,600.00

0270 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  28.000  1,820.000  0.000  1,820.00  50,960.00

0275 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  245.000  344.920  0.000  344.92  84,505.40

0280 04507008 000 RAIL (TY T223) LF  160.000  164.000  0.000  164.00  26,240.00

0285 04547003 000 ARMOR JOINT (SEALED) LF  150.000  46.000  0.000  40.00  6,000.00

Category Subtotal $310,673.40

091327097BR 2B23(253)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  110.000  16.000  0.000  0.000  0.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  1,900.000  0.000  0.000  0.00
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0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  475.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  475.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  50.000  25.000  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  800.000  10.000  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  12.000  344.000  0.000  0.000  0.00

0150 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  220.000  6.000  0.000  0.000  0.00

0155 05067012 000 ROCK FILTER DAMS (REMOVE) CY  30.000  6.000  0.000  0.000  0.00

0160 05067035 000 SANDBAGS FOR EROSION CONTROL EA  1.000  30.000  0.000  0.000  0.00

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  840.000  0.000  0.000  0.00

1037 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1038 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1039 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1041 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1042 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1043 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1044 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1046 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1047 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091327098BR 2B23(256)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 01007002 000 PREPARING ROW STA  2,200.000  4.300  0.000  0.000  0.00

0445 01107001 000 EXCAV (ROADWAY) CY  12.000  151.000  0.000  0.000  0.00

0450 01107002 000 EXCAV (CHANNEL) CY  15.000  261.000  0.000  0.000  0.00

0455 01327005 000 EMBANK (FNL)(OC)(TY C) CY  32.000  290.000  0.000  0.000  0.00

0460 01507002 000 BLADING HR  110.000  16.000  0.000  0.000  0.00

0465 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  784.000  0.000  0.000  0.00

0470 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  196.000  0.000  0.000  0.00

0475 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  196.000  0.000  0.000  0.00

0480 01687001 000 VEGETATIVE WATERING TGL  50.000  9.900  0.000  0.000  0.00

0485 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  120.000  247.000  0.000  0.000  0.00

0490 03167016 000 ASPH (RC-250) GAL  11.000  207.000  0.000  0.000  0.00

0495 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  800.000  7.400  0.000  0.000  0.00

0500 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  800.000  8.000  0.000  0.000  0.00

0505 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  12.000  352.000  0.000  0.000  0.00

0510 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  352.000  0.000  0.000  0.00

0515 04647003 000 RC PIPE (CL III)(18 IN) LF  90.000  157.000  0.000  0.000  0.00

0520 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,000.000  1.000  0.000  0.000  0.00

0525 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00

0530 04967036 000 REMOV STR (SMALL) EA  100.000  1.000  0.000  0.000  0.00
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0535 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  0.000  0.00

0540 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  220.000  6.000  0.000  0.000  0.00

0545 05067012 000 ROCK FILTER DAMS (REMOVE) CY  30.000  6.000  0.000  0.000  0.00

0550 05067035 000 SANDBAGS FOR EROSION CONTROL EA  1.000  30.000  0.000  0.000  0.00

0555 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  901.000  0.000  0.000  0.00

0560 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  901.000  0.000  0.000  0.00

0565 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  100.000  0.000  0.000  0.00

0570 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,500.000  4.000  0.000  0.000  0.00

0575 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  0.000  0.00

0580 05527001 000 WIRE FENCE (TY A) LF  20.000  170.000  0.000  0.000  0.00

0585 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  6.000  0.000  0.000  0.00

0590 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132350AA0252001 [OLD BLOOMINGTON RD @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 04007010 000 CEM STABIL BKFL CY  180.000  27.000  0.000  0.000  0.00

0645 04167004 000 DRILL SHAFT (24 IN) LF  280.000  387.000  0.000  0.000  0.00

0650 04207012 000 CL C CONC (ABUT) CY  1,800.000  18.400  0.000  0.000  0.00

0655 04207022 000 CL C CONC (CAP) CY  2,120.000  6.600  0.000  0.000  0.00

0660 04207038 000 CL C CONC (COLUMN) CY  2,000.000  3.900  0.000  0.000  0.00

0665 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  28.000  2,210.000  0.000  0.000  0.00

0670 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  245.000  420.000  0.000  0.000  0.00

0675 04507008 000 RAIL (TY T223) LF  160.000  194.000  0.000  0.000  0.00

0680 04547003 000 ARMOR JOINT (SEALED) LF  150.000  52.000  0.000  0.000  0.00

 0.00Category Subtotal

091327099BR 2B23(257)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0780 01007002 000 PREPARING ROW STA  2,200.000  3.600  0.000  0.000  0.00

0785 01107001 000 EXCAV (ROADWAY) CY  12.000  407.000  0.000  0.000  0.00

0790 01107002 000 EXCAV (CHANNEL) CY  15.000  814.000  0.000  0.000  0.00

0795 01327005 000 EMBANK (FNL)(OC)(TY C) CY  32.000  29.000  0.000  0.000  0.00

0800 01507002 000 BLADING HR  110.000  16.000  0.000  0.000  0.00

0805 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.000  1,684.000  0.000  0.000  0.00

0810 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.000  421.000  0.000  0.000  0.00

0815 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.000  421.000  0.000  0.000  0.00

0820 01687001 000 VEGETATIVE WATERING TGL  50.000  21.300  0.000  0.000  0.00

0825 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  120.000  224.000  0.000  0.000  0.00

0830 03167016 000 ASPH (RC-250) GAL  11.000  189.000  0.000  0.000  0.00

0835 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  800.000  6.800  0.000  0.000  0.00

0840 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  800.000  7.300  0.000  0.000  0.00

0845 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  12.000  319.000  0.000  0.000  0.00

0850 04327044 000 RIPRAP (STONE PROTECTION)(21 IN) CY  175.000  640.000  0.000  0.000  0.00

0855 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  0.000  0.00
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0860 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  5.000  0.000  0.000  0.00

0865 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  220.000  6.000  0.000  0.000  0.00

0870 05067012 000 ROCK FILTER DAMS (REMOVE) CY  30.000  6.000  0.000  0.000  0.00

0875 05067035 000 SANDBAGS FOR EROSION CONTROL EA  1.000  30.000  0.000  0.000  0.00

0880 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  1,025.000  0.000  0.000  0.00

0885 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,025.000  0.000  0.000  0.00

0890 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  25.000  0.000  0.000  0.00

0895 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,500.000  2.000  0.000  0.000  0.00

0900 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  2.000  0.000  0.000  0.00

0905 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,500.000  2.000  0.000  0.000  0.00

0910 05527001 000 WIRE FENCE (TY A) LF  20.000  370.000  0.000  0.000  0.00

0915 05527003 000 WIRE FENCE (TY C) LF  20.000  106.000  0.000  0.000  0.00

0920 05527010 000 WIRE FENCE (WATER GAP) LF  30.000  80.000  0.000  0.000  0.00

0925 05527011 000 WIRE FENCE (REMOVE) LF  0.100  106.000  0.000  0.000  0.00

0930 06447054 000 IN SM RD SN SUP&AM TYTWT(1)UA(T) EA  600.000  4.000  0.000  0.000  0.00

0935 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  600.000  1.000  0.000  0.000  0.00

0940 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  20.000  6.000  0.000  0.000  0.00

0945 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  20.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132350AA0212002 [TIPTON RD @ CASA BLANCA CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0995 04007010 000 CEM STABIL BKFL CY  180.000  27.000  0.000  0.000  0.00

1000 04167004 000 DRILL SHAFT (24 IN) LF  280.000  381.000  0.000  0.000  0.00

1005 04207012 000 CL C CONC (ABUT) CY  1,800.000  20.800  0.000  0.000  0.00

1010 04207022 000 CL C CONC (CAP) CY  2,120.000  7.600  0.000  0.000  0.00

1015 04207038 000 CL C CONC (COLUMN) CY  2,000.000  3.200  0.000  0.000  0.00

1020 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  28.000  2,407.000  0.000  0.000  0.00

1025 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  245.000  474.000  0.000  0.000  0.00

1030 04507008 000 RAIL (TY T223) LF  160.000  188.000  0.000  0.000  0.00

1035 04547003 000 ARMOR JOINT (SEALED) LF  150.000  64.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $744,636.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,200.000PREPARING ROW  3.700  8,140.00 3.70

01107001 000 CY  12.000EXCAV (ROADWAY)  139.000  1,668.00 139.00

01107002 000 CY  15.000EXCAV (CHANNEL)  259.000  3,885.00 259.00

01327005 000 CY  32.000EMBANK (FNL)(OC)(TY C)  22.000  704.00 22.00

02477196 000 CY  120.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  227.000  27,240.00 227.00

03167016 000 GAL  11.000ASPH (RC-250)  300.000  3,300.00 203.00

03167194 000 CY  800.000AGGR (TY-E, GR-5)(SAC-B)  10.000  8,000.00 10.00

04007010 000 CY  180.000CEM STABIL BKFL  21.000  3,780.00 21.00

04167004 000 LF  280.000DRILL SHAFT (24 IN)  315.000  88,200.00 315.00

04207012 000 CY  1,800.000CL C CONC (ABUT)  18.200  32,760.00 18.20

04207022 000 CY  2,120.000CL C CONC (CAP)  6.900  14,628.00 6.90

04207038 000 CY  2,000.000CL C CONC (COLUMN)  1.800  3,600.00 1.80

04227007 000 SF  28.000REINF CONC SLAB (SLAB BEAM)  1,820.000  50,960.00 1,820.00

04257017 000 LF  245.000PRESTR CONC SLAB BEAM (5SB12)  344.920  84,505.40 344.92

04327043 000 CY  160.000RIPRAP (STONE PROTECTION)(18 IN)  175.000  28,000.00 231.00

04507008 000 LF  160.000RAIL (TY T223)  164.000  26,240.00 164.00

04547003 000 LF  150.000ARMOR JOINT (SEALED)  40.000  6,000.00 46.00

04967009 000 EA  25,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  25,000.00 1.00

05007001 000 LS  152,500.000MOBILIZATION  0.900  137,250.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  7,500.00 5.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  840.000  5,040.00 840.00

05407001 000 LF  30.000MTL W-BEAM GD FEN (TIM POST)  100.000  3,000.00 100.00

05407006 000 EA  1,500.000MTL BEAM GD FEN TRANS (TL2)  4.000  6,000.00 4.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,800.00 4.00

06587013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  6.000  120.00 6.00

06587019 000 EA  20.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  160.00 6.00

96017001 DOL  1.000MATERIAL ON HAND  156,155.850  156,155.85 1.00

$744,636.25TOTAL ITEM EARNINGS TO DATE


