
-88,380.00

091328083CONTRACT ID:

PROJECT: BR 2021(903)

CONTRACT:

03233228

PROJECTED AMOUNT: $2,624,063.22

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TREVWAY, INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/30/2023AWARD DATE:

ESTIMATE PERIOD:

0036

06/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/26/2023

03/08/2023

ESTIMATE PAID:

 336
-36.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/05/2023

$2,535,683.22

CONTRACT:

05/26/2026

AWARD AMOUNT: $2,596,559.22

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

06/12/2026

 100.00



0036Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$2,470,733.22 ITEM EARNINGS $2,444,631.22 $26,102.00 

$0.00 PARTICIPATING $0.00 

$2,470,733.22 NON-PARTICIPATING $26,102.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $27,456.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$2,417,175.22 $2,470,733.22 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$2,444,631.22 

($27,456.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$26,102.00

$53,558.00 

($27,456.00)

$26,102.00

0035Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0034Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0033Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0032Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0031Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0030Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0029Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0028Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0027Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0026Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0025Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.



0024Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

$0.00 

($27,456.00)

$0.00

Note:  See Worked Performed Section for previous history.

0023Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($10,816.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$27,456.00

($10,816.00)

($16,640.00)

$0.00

Note:  See Worked Performed Section for previous history.



0022Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($14,976.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$16,640.00

($14,976.00)

($1,664.00)

$0.00

Note:  See Worked Performed Section for previous history.

0021Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($1,664.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($1,664.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091328083 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 19ESTIMATE 0036

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 300

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/12/2026

07/05/2023

07/25/2023

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING FINAL DOCU 12

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

05/26/2026  1 WORK COMPL &  ACCEP

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1



CONTRACT ID 091328083 CONTRACTOR'S ESTIMATE PACKAGE Page 12 of 19ESTIMATE 0036

WORK PERFORMED THIS PERIOD

0036Estimate Number

PROJECT BR 2022(767) CONTROL 091328068

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06586014 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)000 EA  15.000 $60.00 4.0000545  4.00  4.00

CATEGORY DESCRIPTION BRIDGE: 130760AA0480001 [WALLACE RD @ BUCKNERS CREEK]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04206037 CL C CONC (COLUMN)001 CY  1,200.000 $12.00 0.0100620  9.40  9.40

PROJECT BR 2021(903) CONTROL 091328083

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05006001 MOBILIZATION000 LS  260,000.000 $26,000.00 0.1000140  1.00  1.00

06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  15.000 $120.00 8.0000195  8.00  8.00

PROJECT BR 2021(904) CONTROL 091328085

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

01106002 EXCAVATION (CHANNEL)000 CY  10.000 -$90.00-9.0000755  567.00  567.00

$26,102.00TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 091328083 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 19ESTIMATE 0036

CONTRACT LINE ITEMS 

091328068PROJECT CONTROLBR 2022(767)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 01106001 000 EXCAVATION (ROADWAY) CY  10.000  61.000  0.000  61.00  610.00

0455 01106002 000 EXCAVATION (CHANNEL) CY  10.000  499.000  0.000  499.00  4,990.00

0460 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  240.000  0.000  240.00  5,280.00

0490 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  142.000  227.000  0.000  227.00  32,234.00

0495 03166029 002 ASPH (RC-250) GAL  29.000  198.000  0.000  198.00  5,742.00

0500 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,957.000  8.000  0.000  12.00  23,484.00

0505 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  2,021.000  8.000  0.000  8.00  16,168.00

0510 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  27.000  337.000  0.000  350.00  9,450.00

0515 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0520 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  5.00  5,000.00

0525 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  675.000  0.000  600.00  3,000.00

0530 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  675.000  0.000  600.00  600.00

0535 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  4.000  0.000  4.00  9,200.00

0540 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0545 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  15.000  4.000  0.000  4.00  60.00

0550 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  15.000  8.000  0.000  8.00  120.00

Category Subtotal $154,938.00

002 BRIDGE: 130760AA0480001 [WALLACE RD @ BUCKNERS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 04006005 000 CEM STABIL BKFL CY  175.000  65.000  0.000  65.00  11,375.00

0605 04166004 000 DRILL SHAFT (36 IN) LF  343.340  390.000  0.000  390.00  133,902.60

0610 04206013 001 CL C CONC (ABUT) CY  976.000  38.000  0.000  38.00  37,088.00

0615 04206029 001 CL C CONC (CAP) CY  1,100.000  11.100  0.000  11.10  12,210.00

0620 04206037 001 CL C CONC (COLUMN) CY  1,200.000  9.400  0.000  9.40  11,280.00

0625 04226001 000 REINF CONC SLAB SF  25.000  2,730.000  0.000  2,730.00  68,250.00

0630 04256035 001 PRESTR CONC GIRDER (TX28) LF  319.000  416.000  0.000  416.00  132,704.00

0635 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  475.000 -237.500  237.50  42,750.00

0640 04506006 001 RAIL (TY T223) LF  86.000  258.000  0.000  258.00  22,188.00

0645 04546004 000 ARMOR JOINT (SEALED) LF  70.000  44.000  0.000  44.00  3,080.00

Category Subtotal $474,827.60

091328083PROJECT CONTROLBR 2021(903)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,700.000  3.550  0.000  2.00  3,400.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  10.000  76.000  0.000  76.00  760.00

0070 01106002 000 EXCAVATION (CHANNEL) CY  10.000  205.000  0.000  205.00  2,050.00

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  391.000  0.000  391.00  8,602.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  2.000  602.000  0.000  602.00  1,204.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  142.000  200.000  0.000  200.00  28,400.00

0110 03166029 002 ASPH (RC-250) GAL  29.000  178.000  0.000  178.00  5,162.00

0115 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,957.000  8.000  0.000  8.00  15,656.00

0120 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  2,021.000  8.000  0.000  8.00  16,168.00

0125 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  27.000  302.000  0.000  302.00  8,154.00

0130 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0135 04966043 000 REMOV STR (SMALL FENCE) LF  1.000  811.000  0.000  811.00  811.00

0140 05006001 000 MOBILIZATION LS  260,000.000  1.000  0.000  1.00  260,000.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  5.00  5,000.00

0160 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  322.000  50.000  0.000  50.00  16,100.00

0165 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  4.000  0.000  4.00  9,200.00

0170 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0180 05526003 000 WIRE FENCE (TY C) LF  13.000  811.000  0.000  811.00  10,543.00

0185 05526008 000 WIRE FENCE (WATER GAP) LF  126.000  120.000  0.000  120.00  15,120.00

0190 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  15.000  4.000  0.000  4.00  60.00

0195 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  15.000  8.000  0.000  8.00  120.00

Category Subtotal $445,510.00

002 BRIDGE: 130760AA0530001 [BOEHNKE RD @ BUSBY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04006005 000 CEM STABIL BKFL CY  175.000  38.000  0.000  38.00  6,650.00

0250 04166003 000 DRILL SHAFT (30 IN) LF  323.560  228.000  0.000  228.00  73,771.68

0255 04206013 001 CL C CONC (ABUT) CY  976.000  27.200  0.000  27.20  26,547.20

0260 04226005 000 REINF CONC SLAB (BOX BEAM) SF  22.000  1,701.000  0.000  1,701.00  37,422.00

0265 04226023 000 SHEAR KEY CY  200.000  8.600  0.000  8.60  1,720.00

0270 04256001 001 PRESTR CONC BOX BEAM (4B20) LF  308.370  258.000  0.000  258.00  79,559.46

0275 04256002 001 PRESTR CONC BOX BEAM (5B20) LF  352.420  129.000  0.000  129.00  45,462.18

0280 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  357.000  0.000  357.00  64,260.00

0285 04506006 001 RAIL (TY T223) LF  86.000  162.000  0.000  162.00  13,932.00

0290 04546004 000 ARMOR JOINT (SEALED) LF  70.000  44.000  0.000  44.00  3,080.00

Category Subtotal $352,404.52

091328085PROJECT CONTROLBR 2021(904)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01006002 000 PREPARING ROW STA  1,700.000  3.520  0.000  1.00  1,700.00

0750 01106001 000 EXCAVATION (ROADWAY) CY  10.000  206.000  0.000  206.00  2,060.00

0755 01106002 000 EXCAVATION (CHANNEL) CY  10.000  567.000  0.000  567.00  5,670.00

0760 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  112.000  0.000  112.00  2,464.00

0790 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  142.000  202.000  0.000  202.00  28,684.00

0795 03166029 002 ASPH (RC-250) GAL  29.000  176.000  0.000  176.00  5,104.00

0800 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,957.000  7.000  0.000  7.00  13,699.00

0805 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  2,021.000  7.000  0.000  7.00  14,147.00

0810 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  27.000  301.000  0.000  350.00  9,450.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0820 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  5.00  5,000.00

0835 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  4.000  0.000  4.00  9,200.00

0840 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

0850 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  15.000  2.000  0.000  2.00  30.00

0855 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  15.000  8.000  0.000  8.00  120.00

Category Subtotal $136,328.00

002 BRIDGE: 130760AA0483002 [N OLD SMITHVILLE RD @ BUCKNERS CREECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04006005 000 CEM STABIL BKFL CY  175.000  27.000  0.000  27.00  4,725.00

0910 04166002 000 DRILL SHAFT (24 IN) LF  292.000  408.000  0.000  408.00  119,136.00

0915 04206013 001 CL C CONC (ABUT) CY  976.000  18.400  0.000  18.40  17,958.40

0920 04206029 001 CL C CONC (CAP) CY  1,100.000  13.200  0.000  13.20  14,520.00

0925 04206037 001 CL C CONC (COLUMN) CY  1,200.000  6.600  0.000  6.60  7,920.00

0930 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  2,730.000  0.000  2,730.00  60,060.00

0935 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  247.000  517.500  0.000  517.50  127,822.50

0940 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  334.000 -134.000  200.00  36,000.00

0945 04506006 001 RAIL (TY T223) LF  86.000  234.000  0.000  234.00  20,124.00

0950 04546004 000 ARMOR JOINT (SEALED) LF  70.000  44.000  0.000  44.00  3,080.00

Category Subtotal $411,345.90

091328086PROJECT CONTROLBR 2022(779)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 01006002 000 PREPARING ROW STA  1,700.000  3.650  0.000  3.65  6,205.00

1055 01106001 000 EXCAVATION (ROADWAY) CY  10.000  166.000  0.000  166.00  1,660.00

1060 01106002 000 EXCAVATION (CHANNEL) CY  10.000  234.000  0.000  234.00  2,340.00

1065 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  22.000  161.000  0.000  161.00  3,542.00

1095 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  142.000  186.000  0.000  186.00  26,412.00

1100 03166029 002 ASPH (RC-250) GAL  29.000  162.000  0.000  175.00  5,075.00

1105 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  1,957.000  6.000  0.000  6.00  11,742.00

1110 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  2,021.000  6.000  0.000  6.00  12,126.00

1115 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  27.000  274.000  0.000  300.00  8,100.00

1120 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

1130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  5.00  5,000.00

1135 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  603.000  0.000  200.00  1,000.00

1140 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  603.000  0.000  200.00  200.00

1145 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  4.000  0.000  4.00  9,200.00

1150 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  4.00  14,000.00

1155 05526001 000 WIRE FENCE (TY A) LF  13.000  616.000  0.000  393.00  5,109.00

1160 05526003 000 WIRE FENCE (TY C) LF  13.000  733.000  0.000  360.00  4,680.00

1165 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  15.000  2.000  0.000  2.00  30.00

1170 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  15.000  8.000  0.000  8.00  120.00
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Category Subtotal $141,541.00

002 BRIDGE: 130760AA0477002 [S OLD SMITHVILLE @ LIVE OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 04006005 000 CEM STABIL BKFL CY  175.000  26.000  0.000  26.00  4,550.00

1225 04166002 000 DRILL SHAFT (24 IN) LF  292.000  318.000  0.000  318.00  92,856.00

1230 04206013 001 CL C CONC (ABUT) CY  976.000  18.200  0.000  18.20  17,763.20

1235 04206029 001 CL C CONC (CAP) CY  1,100.000  13.800  0.000  13.80  15,180.00

1240 04206037 001 CL C CONC (COLUMN) CY  1,200.000  4.500  0.000  4.50  5,400.00

1245 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  2,470.000  0.000  2,470.00  54,340.00

1250 04256010 001 PRESTR CONC SLAB BEAM (5SB12) LF  258.000  467.500  0.000  467.50  120,615.00

1255 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  239.000 -119.500  119.50  21,510.00

1260 04506006 001 RAIL (TY T223) LF  86.000  214.000  0.000  214.00  18,404.00

1265 04546004 000 ARMOR JOINT (SEALED) LF  70.000  46.000  0.000  46.00  3,220.00

Category Subtotal $353,838.20

091328068BR 2022(767)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 01006002 000 PREPARING ROW STA  1,700.000  4.150  0.000  0.000  0.00

0465 01506002 000 BLADING HR  100.000  6.000  0.000  0.000  0.00

0470 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  2.000  1,094.000  0.000  0.000  0.00

0475 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  274.000  0.000  0.000  0.00

0480 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  274.000  0.000  0.000  0.00

0485 01686001 000 VEGETATIVE WATERING MG  20.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

091328083BR 2021(903)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  151.000  0.000  0.000  0.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  151.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  20.000  5.100  0.000  0.000  0.00

0150 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  306.000  0.000  0.000  0.00

0155 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  306.000  0.000  0.000  0.00

0175 05526001 000 WIRE FENCE (TY A) LF  13.000  626.000  0.000  0.000  0.00

1266 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1267 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1268 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1269 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  13,000.000  0.000  0.000  0.00

1271 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  13,000.000  0.000  0.000  0.00

1272 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00



CONTRACT ID 091328083 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 19ESTIMATE 0036

1273 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1274 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1277 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1278 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1279 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091328085BR 2021(904)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

0770 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  2.000  913.000  0.000  0.000  0.00

0775 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  228.000  0.000  0.000  0.00

0780 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  228.000  0.000  0.000  0.00

0785 01686001 000 VEGETATIVE WATERING MG  20.000  10.300  0.000  0.000  0.00

0825 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  295.000  0.000  0.000  0.00

0830 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  295.000  0.000  0.000  0.00

0845 05526001 000 WIRE FENCE (TY A) LF  13.000  44.000  0.000  0.000  0.00

 0.00Category Subtotal

091328086BR 2022(779)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1070 01506002 000 BLADING HR  100.000  8.000  0.000  0.000  0.00

1075 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  2.000  573.000  0.000  0.000  0.00

1080 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  143.000  0.000  0.000  0.00

1085 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  143.000  0.000  0.000  0.00

1090 01686001 000 VEGETATIVE WATERING MG  20.000  6.400  0.000  0.000  0.00

1125 04966043 000 REMOV STR (SMALL FENCE) LF  1.000  733.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,470,733.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,700.000PREPARING ROW  6.650  11,305.00 10.72

01106001 000 CY  10.000EXCAVATION (ROADWAY)  509.000  5,090.00 509.00

01106002 000 CY  10.000EXCAVATION (CHANNEL)  1,505.000  15,050.00 1,505.00

01326005 000 CY  22.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  904.000  19,888.00 904.00

01646003 000 SY  2.000BROADCAST SEED (PERM) (RURAL) (CLAY)  602.000  1,204.00 602.00

02476366 003 CY  142.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  815.000  115,730.00 815.00

03166029 002 GAL  29.000ASPH (RC-250)  727.000  21,083.00 714.00

03166202 002 CY  1,957.000AGGR(TY-E GR-5 SAC-B)  33.000  64,581.00 29.00

03166249 002 CY  2,021.000AGGR(TY-PE GR-4 SAC-B)  29.000  58,609.00 29.00

03166400 002 GAL  27.000ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  1,302.000  35,154.00 1,214.00

04006005 000 CY  175.000CEM STABIL BKFL  156.000  27,300.00 156.00

04166002 000 LF  292.000DRILL SHAFT (24 IN)  726.000  211,992.00 726.00

04166003 000 LF  323.560DRILL SHAFT (30 IN)  228.000  73,771.68 228.00

04166004 000 LF  343.340DRILL SHAFT (36 IN)  390.000  133,902.60 390.00

04206013 001 CY  976.000CL C CONC (ABUT)  101.800  99,356.80 101.80

04206029 001 CY  1,100.000CL C CONC (CAP)  38.100  41,910.00 38.10

04206037 001 CY  1,200.000CL C CONC (COLUMN)  20.500  24,600.00 20.50

04226001 000 SF  25.000REINF CONC SLAB  2,730.000  68,250.00 2,730.00

04226005 000 SF  22.000REINF CONC SLAB (BOX BEAM)  1,701.000  37,422.00 1,701.00

04226007 000 SF  22.000REINF CONC SLAB (SLAB BEAM)  5,200.000  114,400.00 5,200.00

04226023 000 CY  200.000SHEAR KEY  8.600  1,720.00 8.60

04256001 001 LF  308.370PRESTR CONC BOX BEAM (4B20)  258.000  79,559.46 258.00

04256002 001 LF  352.420PRESTR CONC BOX BEAM (5B20)  129.000  45,462.18 129.00

04256010 001 LF  258.000PRESTR CONC SLAB BEAM (5SB12)  467.500  120,615.00 467.50

04256012 001 LF  247.000PRESTR CONC SLAB BEAM (5SB15)  517.500  127,822.50 517.50

04256035 001 LF  319.000PRESTR CONC GIRDER (TX28)  416.000  132,704.00 416.00

04326033 000 CY  180.000RIPRAP (STONE PROTECTION)(18 IN)  914.000  164,520.00 1,405.00

04506006 001 LF  86.000RAIL (TY T223)  868.000  74,648.00 868.00

04546004 000 LF  70.000ARMOR JOINT (SEALED)  178.000  12,460.00 178.00

04966009 000 EA  25,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  4.000  100,000.00 4.00

04966043 000 LF  1.000REMOV STR (SMALL FENCE)  811.000  811.00 811.00

05006001 000 LS  260,000.000MOBILIZATION  1.000  260,000.00 1.00

05026001 008 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  20,000.00 20.00

05066038 002 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  800.000  4,000.00 1,278.00

05066039 002 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  800.000  800.00 1,278.00

05406001 001 LF  322.000MTL W-BEAM GD FEN (TIM POST)  50.000  16,100.00 50.00

05406006 001 EA  2,300.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  16.000  36,800.00 16.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  16.000  56,000.00 16.00

05526001 000 LF  13.000WIRE FENCE (TY A)  393.000  5,109.00 616.00

05526003 000 LF  13.000WIRE FENCE (TY C)  1,171.000  15,223.00 1,544.00

05526008 000 LF  126.000WIRE FENCE (WATER GAP)  120.000  15,120.00 120.00

06586014 000 EA  15.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  12.000  180.00 12.00

06586062 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  32.000  480.00 32.00
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$2,470,733.22TOTAL ITEM EARNINGS TO DATE


