
 8,469.01

091328091CONTRACT ID:

PROJECT: BR 2023(756)

CONTRACT:

06253026

PROJECTED AMOUNT: $1,177,376.33

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ACME BRIDGE COMPANY, INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0010

05/20/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/07/2025

06/04/2025

ESTIMATE PAID:

 70

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/25/2025

$1,185,845.34

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,169,874.33

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/14/2026

05/20/2026

 100.00

$6,815.00 $1,128,851.57 $1,135,666.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,815.00 $1,128,851.57 $1,135,666.57 

$0.00 $0.00 $0.00 

$6,815.00 $1,135,666.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,128,851.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/20/2026

08/25/2025

08/25/2025

 114

 0

 114

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(756) 091328091PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05007001 MOBILIZATION000 LS  87,500.000 $2,625.00 0.030  1.00 1.00

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,140.000 $3,140.00 1.000  6.00 6.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0706 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$8,469.01-8,469.010  0.00 1,000.00

BR 2B23(199) 091328097PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0456 01047001 REMOV CONC (PAV) SY  11.746 $8,469.01 721.000  721.00 721.00

CO#1 - Compensation for Removal of Concrete PavementSUPP DESCR

0555 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  2.100 $1,050.00 500.000  500.00 757.00

$6,815.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091328091PROJECT CONTROLBR 2023(756)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,730.000  4.000  0.000  4.00  6,920.00

0065 01107001 000 EXCAV (ROADWAY) CY  28.600  144.000  0.000  144.00  4,118.40

0070 01107002 000 EXCAV (CHANNEL) CY  24.900  636.000  0.000  636.00  15,836.40

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.800  62.000  0.000  62.00  1,413.60

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  139.000  220.000  0.000  220.00  30,580.00

0110 03167016 000 ASPH (RC-250) GAL  13.100  185.000  0.000  212.00  2,777.20

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  885.000  6.700  0.000  7.00  6,195.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  879.000  7.300  0.000  10.00  8,790.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  9.600  314.000  0.000  400.00  3,840.00

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  154.000  568.000  0.000  539.60  83,098.40

0135 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  12,000.000  1.000  0.000  1.00  12,000.00

0140 05007001 000 MOBILIZATION LS  87,500.000  1.000  0.000  1.00  87,500.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,140.000  6.000  0.000  6.00  18,840.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.600  854.000  0.000  568.00  3,180.80

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.100  854.000  0.000  568.00  1,192.80

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.100  62.500  0.000  62.50  2,068.75

0180 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,960.000  4.000  0.000  4.00  7,840.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,730.000  4.000  0.000  4.00  14,920.00

0190 05527001 000 WIRE FENCE (TY A) LF  19.100  598.000  0.000  509.00  9,721.90

0195 05527003 000 WIRE FENCE (TY C) LF  15.900  831.000  0.000  720.00  11,448.00

0200 05527007 000 GATE (TY 2) EA  636.000  2.000  0.000  2.00  1,272.00

0205 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  30.000  6.000  0.000  6.00  180.00

0210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.400  8.000  0.000  8.00  299.20

Category Subtotal $334,032.45

002 BRIDGE: 130760AA0222001 [GEBHARD RD @ HAW CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 04007010 000 CEM STABIL BKFL CY  183.000  36.000  0.000  36.00  6,588.00

0265 04167004 000 DRILL SHAFT (24 IN) LF  253.000  300.000  0.000  300.00  75,900.00

0270 04207012 000 CL C CONC (ABUT) CY  1,460.000  21.000  0.000  21.00  30,660.00

0275 04207022 000 CL C CONC (CAP) CY  2,130.000  13.800  0.000  13.80  29,394.00

0280 04207038 000 CL C CONC (COLUMN) CY  1,780.000  7.000  0.000  7.00  12,460.00

0285 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  21.400  2,600.000  0.000  2,600.00  55,640.00

0290 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  281.000  492.420  0.000  492.42  138,370.02

0295 04507024 000 RAIL (TY SSTR) LF  276.000  224.000  0.000  224.00  61,824.00

0300 04547003 000 ARMOR JOINT (SEALED) LF  214.000  46.000  0.000  46.00  9,844.00

Category Subtotal $420,680.02

091328097PROJECT CONTROLBR 2B23(199)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 01007002 000 PREPARING ROW STA  1,730.000  3.400  0.000  3.40  5,882.00

0456 01047001 REMOV CONC (PAV) SY  11.746  0.000  721.000  721.00  8,469.01

CO#1 - Compensation for Removal of Concrete Pavement

0460 01107001 000 EXCAV (ROADWAY) CY  28.600  335.000  0.000  335.00  9,581.00

0465 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.800  98.000  0.000  98.00  2,234.40

0495 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  139.000  230.000  0.000  230.00  31,970.00

0500 03167016 000 ASPH (RC-250) GAL  13.100  207.000  0.000  200.00  2,620.00

0505 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  885.000  7.600  0.000  7.00  6,195.00

0510 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  879.000  8.300  0.000  8.00  7,032.00

0515 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  9.600  352.000  0.000  400.00  3,840.00

0520 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  154.000  297.000  0.000  282.15  43,451.10

0525 04967036 000 REMOV STR (SMALL) EA  1,770.000  3.000  0.000  3.00  5,310.00

0530 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,140.000  3.000  0.000  3.00  9,420.00

0550 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.600  757.000  0.000  500.00  2,800.00

0555 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.100  757.000  0.000  500.00  1,050.00

0560 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.100  100.000  0.000  75.00  2,482.50

0565 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,960.000  4.000  0.000  4.00  7,840.00

0570 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,730.000  4.000  0.000  4.00  14,920.00

0575 05527001 000 WIRE FENCE (TY A) LF  19.100  150.000  0.000  176.00  3,361.60

0585 05527010 000 WIRE FENCE (WATER GAP) LF  53.000  50.000  0.000  50.00  2,650.00

0590 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  30.000  6.000  0.000  6.00  180.00

0595 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.400  6.000  0.000  6.00  224.40

Category Subtotal $171,513.01

002 BRIDGE: 130760AA0109001 [KLATT RD @ JACKS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04007010 000 CEM STABIL BKFL CY  183.000  132.000  0.000  53.23  9,741.09

0650 04037001 000 TEMPORARY SPL SHORING SF  20.800  800.000  0.000  650.00  13,520.00

0655 04507024 000 RAIL (TY SSTR) LF  276.000  115.000  0.000  115.00  31,740.00

0660 04627028 000 CONC BOX CULV (9 FT X 6 FT) LF  1,560.000  54.000  0.000  54.00  84,240.00

0665 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  35,100.000  2.000  0.000  2.00  70,200.00

Category Subtotal $209,441.09

091328091BR 2023(756)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  96.900  16.000  0.000  0.000  0.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.530  883.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.050  221.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.050  221.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  79.000  11.200  0.000  0.000  0.00

0150 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.700  6.000  0.000  0.000  0.00

0155 05067012 000 ROCK FILTER DAMS (REMOVE) CY  12.700  6.000  0.000  0.000  0.00
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0160 05067035 000 SANDBAGS FOR EROSION CONTROL EA  63.600  30.000  0.000  0.000  0.00

0666 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0667 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0668 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0669 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  3,000.000  0.000  0.000  0.00

0701 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  3,000.000  0.000  0.000  0.00

0702 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0703 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0704 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0706 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0707 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091328097BR 2B23(199)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 01507002 000 BLADING HR  96.900  16.000  0.000  0.000  0.00

0475 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.530  569.000  0.000  0.000  0.00

0480 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.050  142.000  0.000  0.000  0.00

0485 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.050  142.000  0.000  0.000  0.00

0490 01687001 000 VEGETATIVE WATERING TGL  79.000  4.800  0.000  0.000  0.00

0535 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  12.700  6.000  0.000  0.000  0.00

0540 05067012 000 ROCK FILTER DAMS (REMOVE) CY  12.700  6.000  0.000  0.000  0.00

0545 05067035 000 SANDBAGS FOR EROSION CONTROL EA  63.600  30.000  0.000  0.000  0.00

0580 05527003 000 WIRE FENCE (TY C) LF  15.900  244.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,135,666.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,730.000PREPARING ROW  7.400  12,802.00 7.40

01047001 SY  11.750REMOV CONC (PAV)  721.000  8,469.01 0.00

CO#1 - Compensation for Removal of Concrete Pavement

01107001 000 CY  28.600EXCAV (ROADWAY)  479.000  13,699.40 479.00

01107002 000 CY  24.900EXCAV (CHANNEL)  636.000  15,836.40 636.00

01327005 000 CY  22.800EMBANK (FNL)(OC)(TY C)  160.000  3,648.00 160.00

02477196 000 CY  139.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  450.000  62,550.00 450.00

03167016 000 GAL  13.100ASPH (RC-250)  412.000  5,397.20 392.00

03167194 000 CY  885.000AGGR (TY-E, GR-5)(SAC-B)  14.000  12,390.00 14.30

03167232 000 CY  879.000AGGR (TY-PE, GR-4)(SAC-B)  18.000  15,822.00 15.60

03167264 000 GAL  9.600ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  800.000  7,680.00 666.00

04007010 000 CY  183.000CEM STABIL BKFL  89.230  16,329.09 168.00

04037001 000 SF  20.800TEMPORARY SPL SHORING  650.000  13,520.00 800.00

04167004 000 LF  253.000DRILL SHAFT (24 IN)  300.000  75,900.00 300.00

04207012 000 CY  1,460.000CL C CONC (ABUT)  21.000  30,660.00 21.00

04207022 000 CY  2,130.000CL C CONC (CAP)  13.800  29,394.00 13.80

04207038 000 CY  1,780.000CL C CONC (COLUMN)  7.000  12,460.00 7.00

04227007 000 SF  21.400REINF CONC SLAB (SLAB BEAM)  2,600.000  55,640.00 2,600.00

04257019 000 LF  281.000PRESTR CONC SLAB BEAM (5SB15)  492.420  138,370.02 492.42

04327043 000 CY  154.000RIPRAP (STONE PROTECTION)(18 IN)  821.750  126,549.50 865.00

04507024 000 LF  276.000RAIL (TY SSTR)  339.000  93,564.00 339.00

04547003 000 LF  214.000ARMOR JOINT (SEALED)  46.000  9,844.00 46.00

04627028 000 LF  1,560.000CONC BOX CULV (9 FT X 6 FT)  54.000  84,240.00 54.00

04667192 000 EA  35,100.000WINGWALL (PW - 2) (HW=8 FT)  2.000  70,200.00 2.00

04967009 000 EA  12,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  12,000.00 1.00

04967036 000 EA  1,770.000REMOV STR (SMALL)  3.000  5,310.00 3.00

05007001 000 LS  87,500.000MOBILIZATION  1.000  87,500.00 1.00

05027001 000 MO  3,140.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  28,260.00 9.00

05067039 000 LF  5.600TEMP SEDMT CONT FENCE (INSTALL)  1,068.000  5,980.80 1,611.00

05067041 000 LF  2.100TEMP SEDMT CONT FENCE (REMOVE)  1,068.000  2,242.80 1,611.00

05407001 000 LF  33.100MTL W-BEAM GD FEN (TIM POST)  137.500  4,551.25 162.50

05407006 000 EA  1,960.000MTL BEAM GD FEN TRANS (TL2)  8.000  15,680.00 8.00

05447001 000 EA  3,730.000GUARDRAIL END TREATMENT (INSTALL)  8.000  29,840.00 8.00

05527001 000 LF  19.100WIRE FENCE (TY A)  685.000  13,083.50 748.00

05527003 000 LF  15.900WIRE FENCE (TY C)  720.000  11,448.00 831.00

05527007 000 EA  636.000GATE (TY 2)  2.000  1,272.00 2.00

05527010 000 LF  53.000WIRE FENCE (WATER GAP)  50.000  2,650.00 50.00

06587013 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  12.000  360.00 12.00

06587019 000 EA  37.400INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  14.000  523.60 14.00

$1,135,666.57TOTAL ITEM EARNINGS TO DATE


