
091328095CONTRACT ID:

PROJECT: BR 2024(703)

CONTRACT:

04253024

PROJECTED AMOUNT: $2,055,659.99

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TREVWAY, INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/27/2025

04/03/2025

ESTIMATE PAID:

 139

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/28/2026

$2,055,659.99

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,036,157.99

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.47

$117,857.25 $1,248,619.66 $1,366,476.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$117,857.25 $1,248,619.66 $1,366,476.91 

$0.00 $0.00 $0.00 

$117,857.25 $1,366,476.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,248,619.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/28/2026

01/28/2026

 232

 0

 232

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(706) 091328100PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0805 01107001 EXCAV (ROADWAY)000 CY  12.000 $2,640.00 220.000  220.00 220.00

0810 01107002 EXCAV (CHANNEL)000 CY  5.000 $3,065.00 613.000  613.00 613.00

0815 01327005 EMBANK (FNL)(OC)(TY C)000 CY  15.000 $2,175.00 145.000  145.00 145.00

0845 02477196 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)000 CY  151.000 $33,522.00 222.000  222.00 222.00

0870 04007010 CEM STABIL BKFL000 CY  135.000 $3,240.00 24.000  24.00 24.00

0885 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,100.000 $1,100.00 1.000  4.00 5.00

0915 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  40.460 $2,023.00 50.000  50.00 50.00

0920 05407006 MTL BEAM GD FEN TRANS (TL2)000 EA  1,961.190 $5,883.57 3.000  3.00 3.00

0925 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,336.560 $10,009.68 3.000  3.00 3.00

0930 05457005 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)000 EA  31,319.000 $31,319.00 1.000  1.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 130760AA0458001 [OLD HALLETTSVILLE RD @ MULBERRY CRE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1040 04507024 RAIL (TY SSTR)000 LF  110.000 $22,880.00 208.000  208.00 208.00

$117,857.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091328095PROJECT CONTROLBR 2024(703)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0145 05007001 000 MOBILIZATION LS  210,000.000  1.000  0.000  0.90  189,000.00

1046 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  69,621.07  69,621.07

Category Subtotal $258,621.07

091328096PROJECT CONTROLBR 2024(002)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 01007002 000 PREPARING ROW STA  2,500.000  3.800  0.000  3.80  9,500.00

0475 01107001 000 EXCAV (ROADWAY) CY  12.000  212.000  0.000  212.00  2,544.00

0480 01107002 000 EXCAV (CHANNEL) CY  5.000  446.000  0.000  446.00  2,230.00

0485 01327005 000 EMBANK (FNL)(OC)(TY C) CY  15.000  194.000  0.000  194.00  2,910.00

0515 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  230.000  0.000  230.00  34,730.00

0520 03167016 000 ASPH (RC-250) GAL  28.000  193.000  0.000  188.00  5,264.00

0525 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,957.890  6.900  0.000  7.00  13,705.23

0530 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,892.210  7.400  0.000  7.00  13,245.47

0535 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  21.520  329.000  0.000  350.00  7,532.00

0540 04007010 000 CEM STABIL BKFL CY  135.000  80.000  0.000  80.00  10,800.00

0545 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  616.000  0.000  616.00  92,400.00

0550 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0555 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  5.000  0.000  5.00  5,500.00

0575 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  867.000  0.000  867.00  2,601.00

0580 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  867.000  0.000  867.00  433.50

0585 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.460  100.000  0.000  100.00  4,046.00

0590 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,961.190  4.000  0.000  4.00  7,844.76

0595 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,336.560  4.000  0.000  4.00  13,346.24

0600 05527001 000 WIRE FENCE (TY A) LF  11.000  347.000  0.000  330.00  3,630.00

0610 05527011 000 WIRE FENCE (REMOVE) LF  0.500  515.000  0.000  320.00  160.00

Category Subtotal $272,422.20

002 BRIDGE: 130760AA0364001 [FOSTER CREEK RD @ FOSTER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0675 04167006 000 DRILL SHAFT (36 IN) LF  384.000  210.000  0.000  210.00  80,640.00

0680 04207012 000 CL C CONC (ABUT) CY  738.000  36.000  0.000  36.00  26,568.00

0685 04227001 000 REINF CONC SLAB SF  22.000  1,950.000  0.000  1,950.00  42,900.00

0690 04257001 000 PRESTR CONC GIRDER (TX28) LF  335.320  298.000  0.000  298.00  99,925.36

0695 04507032 000 RAIL (TY C221) LF  158.000  198.000  0.000  198.00  31,284.00

0700 04547003 000 ARMOR JOINT (SEALED) LF  169.000  44.000  0.000  44.00  7,436.00

Category Subtotal $288,753.36

091328100PROJECT CONTROLBR 2024(706)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 01007002 000 PREPARING ROW STA  2,500.000  3.900  0.000  3.90  9,750.00

0805 01107001 000 EXCAV (ROADWAY) CY  12.000  220.000  0.000  220.00  2,640.00

0810 01107002 000 EXCAV (CHANNEL) CY  5.000  613.000  0.000  613.00  3,065.00

0815 01327005 000 EMBANK (FNL)(OC)(TY C) CY  15.000  145.000  0.000  145.00  2,175.00

0845 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  222.000  0.000  222.00  33,522.00

0870 04007010 000 CEM STABIL BKFL CY  135.000  24.000  0.000  24.00  3,240.00

0875 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  475.000  0.000  450.33  67,549.95

0880 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0885 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  5.000  0.000  4.00  4,400.00

0905 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  930.000  0.000  720.00  2,160.00

0915 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.460  50.000  0.000  50.00  2,023.00

0920 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,961.190  3.000  0.000  3.00  5,883.57

0925 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,336.560  3.000  0.000  3.00  10,009.68

0930 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  31,319.000  1.000  0.000  1.00  31,319.00

0940 05527003 000 WIRE FENCE (TY C) LF  11.000  642.000  0.000  500.00  5,500.00

0950 05527011 000 WIRE FENCE (REMOVE) LF  0.500  642.000  0.000  500.00  250.00

Category Subtotal $223,487.20

002 BRIDGE: 130760AA0458001 [OLD HALLETTSVILLE RD @ MULBERRY CRECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1010 04167004 000 DRILL SHAFT (24 IN) LF  318.000  369.000  0.000  369.00  117,342.00

1015 04207012 000 CL C CONC (ABUT) CY  738.000  20.600  0.000  20.60  15,202.80

1020 04207022 000 CL C CONC (CAP) CY  1,000.000  15.400  0.000  15.40  15,400.00

1025 04207038 000 CL C CONC (COLUMN) CY  1,000.000  7.000  0.000  7.00  7,000.00

1030 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  18.000  2,340.000  0.000  2,340.00  42,120.00

1035 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  233.530  442.120  0.000  442.12  103,248.28

1040 04507024 000 RAIL (TY SSTR) LF  110.000  208.000  0.000  208.00  22,880.00

Category Subtotal $323,193.08

091328095BR 2024(703)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  4.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  12.000  226.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  5.000  1,216.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  15.000  69.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  25.000  16.000  0.000  0.000  0.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.500  1,085.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.500  271.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.500  271.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.000  13.700  0.000  0.000  0.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  151.000  211.000  0.000  0.000  0.00
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0110 03167016 000 ASPH (RC-250) GAL  28.000  176.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,957.890  6.300  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,892.210  6.800  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  21.520  300.000  0.000  0.000  0.00

0130 04007010 000 CEM STABIL BKFL CY  135.000  34.000  0.000  0.000  0.00

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  726.000  0.000  0.000  0.00

0140 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  0.000  0.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  6.000  0.000  0.000  0.00

0155 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  15.000  6.000  0.000  0.000  0.00

0160 05067012 000 ROCK FILTER DAMS (REMOVE) CY  0.500  6.000  0.000  0.000  0.00

0165 05067035 000 SANDBAGS FOR EROSION CONTROL EA  3.000  30.000  0.000  0.000  0.00

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  895.000  0.000  0.000  0.00

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  895.000  0.000  0.000  0.00

0180 05307015 000 DRIVEWAYS (BASE) SY  58.920  25.000  0.000  0.000  0.00

0185 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.460  62.500  0.000  0.000  0.00

0190 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,961.190  3.000  0.000  0.000  0.00

0195 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,856.000  1.000  0.000  0.000  0.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,336.560  2.000  0.000  0.000  0.00

0205 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  31,319.000  1.000  0.000  0.000  0.00

0210 05527001 000 WIRE FENCE (TY A) LF  11.000  437.000  0.000  0.000  0.00

0215 05527003 000 WIRE FENCE (TY C) LF  11.000  621.000  0.000  0.000  0.00

0220 05527011 000 WIRE FENCE (REMOVE) LF  0.500  621.000  0.000  0.000  0.00

0225 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  8.000  6.000  0.000  0.000  0.00

0230 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  17.000  5.000  0.000  0.000  0.00

1047 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1048 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1049 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1051 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,000.000  0.000  0.000  0.00

1052 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1053 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130760AA0320001 [KRUPPA RD @ WILLIAMS CREEK TRIB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 04167004 000 DRILL SHAFT (24 IN) LF  318.000  270.000  0.000  0.000  0.00

0285 04207012 000 CL C CONC (ABUT) CY  738.000  20.200  0.000  0.000  0.00

0290 04207022 000 CL C CONC (CAP) CY  1,000.000  13.800  0.000  0.000  0.00

0295 04207038 000 CL C CONC (COLUMN) CY  1,000.000  8.000  0.000  0.000  0.00

0300 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  18.000  2,600.000  0.000  0.000  0.00

0305 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  233.530  492.420  0.000  0.000  0.00

0310 04507024 000 RAIL (TY SSTR) LF  110.000  224.000  0.000  0.000  0.00

0315 04547003 000 ARMOR JOINT (SEALED) LF  169.000  44.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1054 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00
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1056 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1057 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091328096BR 2024(002)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 01507002 000 BLADING HR  25.000  16.000  0.000  0.000  0.00

0495 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.500  735.000  0.000  0.000  0.00

0500 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.500  184.000  0.000  0.000  0.00

0505 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.500  184.000  0.000  0.000  0.00

0510 01687001 000 VEGETATIVE WATERING TGL  25.000  9.300  0.000  0.000  0.00

0560 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  15.000  6.000  0.000  0.000  0.00

0565 05067012 000 ROCK FILTER DAMS (REMOVE) CY  0.500  6.000  0.000  0.000  0.00

0570 05067035 000 SANDBAGS FOR EROSION CONTROL EA  3.000  30.000  0.000  0.000  0.00

0605 05527003 000 WIRE FENCE (TY C) LF  11.000  515.000  0.000  0.000  0.00

0615 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  744.000  2.000  0.000  0.000  0.00

0620 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  8.000  6.000  0.000  0.000  0.00

0625 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  17.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

091328100BR 2024(706)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0820 01507002 000 BLADING HR  25.000  16.000  0.000  0.000  0.00

0825 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.500  1,240.000  0.000  0.000  0.00

0830 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.500  310.000  0.000  0.000  0.00

0835 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.500  310.000  0.000  0.000  0.00

0840 01687001 000 VEGETATIVE WATERING TGL  25.000  16.000  0.000  0.000  0.00

0850 03167016 000 ASPH (RC-250) GAL  28.000  201.000  0.000  0.000  0.00

0855 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,957.890  10.000  0.000  0.000  0.00

0860 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,892.210  10.000  0.000  0.000  0.00

0865 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  21.520  340.000  0.000  0.000  0.00

0890 05067006 000 ROCK FILTER DAMS (INSTALL) (TY 1) CY  15.000  6.000  0.000  0.000  0.00

0895 05067012 000 ROCK FILTER DAMS (REMOVE) CY  0.500  6.000  0.000  0.000  0.00

0900 05067035 000 SANDBAGS FOR EROSION CONTROL EA  3.000  30.000  0.000  0.000  0.00

0910 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  930.000  0.000  0.000  0.00

0935 05527001 000 WIRE FENCE (TY A) LF  11.000  470.000  0.000  0.000  0.00

0945 05527010 000 WIRE FENCE (WATER GAP) LF  25.000  70.000  0.000  0.000  0.00

0955 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  8.000  6.000  0.000  0.000  0.00

0960 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  17.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 130760AA0458001 [OLD HALLETTSVILLE RD @ MULBERRY CRE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 04547003 000 ARMOR JOINT (SEALED) LF  169.000  51.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,366,476.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  7.700  19,250.00 7.70

01107001 000 CY  12.000EXCAV (ROADWAY)  432.000  5,184.00 432.00

01107002 000 CY  5.000EXCAV (CHANNEL)  1,059.000  5,295.00 1,059.00

01327005 000 CY  15.000EMBANK (FNL)(OC)(TY C)  339.000  5,085.00 339.00

02477196 000 CY  151.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  452.000  68,252.00 452.00

03167016 000 GAL  28.000ASPH (RC-250)  188.000  5,264.00 193.00

03167194 000 CY  1,957.890AGGR (TY-E, GR-5)(SAC-B)  7.000  13,705.23 6.90

03167232 000 CY  1,892.210AGGR (TY-PE, GR-4)(SAC-B)  7.000  13,245.47 7.40

03167264 000 GAL  21.520ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  350.000  7,532.00 329.00

04007010 000 CY  135.000CEM STABIL BKFL  104.000  14,040.00 104.00

04167004 000 LF  318.000DRILL SHAFT (24 IN)  369.000  117,342.00 369.00

04167006 000 LF  384.000DRILL SHAFT (36 IN)  210.000  80,640.00 210.00

04207012 000 CY  738.000CL C CONC (ABUT)  56.600  41,770.80 56.60

04207022 000 CY  1,000.000CL C CONC (CAP)  15.400  15,400.00 15.40

04207038 000 CY  1,000.000CL C CONC (COLUMN)  7.000  7,000.00 7.00

04227001 000 SF  22.000REINF CONC SLAB  1,950.000  42,900.00 1,950.00

04227007 000 SF  18.000REINF CONC SLAB (SLAB BEAM)  2,340.000  42,120.00 2,340.00

04257001 000 LF  335.320PRESTR CONC GIRDER (TX28)  298.000  99,925.36 298.00

04257017 000 LF  233.530PRESTR CONC SLAB BEAM (5SB12)  442.120  103,248.28 442.12

04327043 000 CY  150.000RIPRAP (STONE PROTECTION)(18 IN)  1,066.333  159,949.95 1,091.00

04507024 000 LF  110.000RAIL (TY SSTR)  208.000  22,880.00 208.00

04507032 000 LF  158.000RAIL (TY C221)  198.000  31,284.00 198.00

04547003 000 LF  169.000ARMOR JOINT (SEALED)  44.000  7,436.00 44.00

04967009 000 EA  40,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  80,000.00 2.00

05007001 000 LS  210,000.000MOBILIZATION  0.900  189,000.00 1.00

05027001 000 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  9,900.00 10.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  1,587.000  4,761.00 1,797.00

05067041 000 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  867.000  433.50 867.00

05407001 000 LF  40.460MTL W-BEAM GD FEN (TIM POST)  150.000  6,069.00 150.00

05407006 000 EA  1,961.190MTL BEAM GD FEN TRANS (TL2)  7.000  13,728.33 7.00

05447001 000 EA  3,336.560GUARDRAIL END TREATMENT (INSTALL)  7.000  23,355.92 7.00

05457005 000 EA  31,319.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  1.000  31,319.00 1.00

05527001 000 LF  11.000WIRE FENCE (TY A)  330.000  3,630.00 347.00

05527003 000 LF  11.000WIRE FENCE (TY C)  500.000  5,500.00 642.00

05527011 000 LF  0.500WIRE FENCE (REMOVE)  820.000  410.00 1,157.00

96017001 DOL  1.000MATERIAL ON HAND  69,621.070  69,621.07 1.00

$1,366,476.91TOTAL ITEM EARNINGS TO DATE


