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091329060CONTRACT ID:

PROJECT: BR 2B23(236)

CONTRACT:

09253029

PROJECTED AMOUNT: $1,532,183.95

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS STEEL INDUSTRIAL PLACING, LLC

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/04/2025

ESTIMATE PAID:

 95

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$1,532,183.95

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,508,379.95

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$1,000.00 $1,537,305.18 $1,538,305.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,000.00 $1,537,305.18 $1,538,305.18 

$0.00 $0.00 $0.00 

$1,000.00 $1,538,305.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,537,305.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091329060 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 9ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/12/2026

 180

 0

 180

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(180) 091329064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0565 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  6.00 6.00

$1,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091329060PROJECT CONTROLBR 2B23(236)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,500.000  6.400  0.000  6.40  16,000.00

0065 01067001 000 OBLITERATING ABANDONED ROAD STA  1,700.000  2.920  0.000  2.92  4,964.00

0070 01107001 000 EXCAV (ROADWAY) CY  22.000  330.000  0.000  342.20  7,528.40

0075 01107002 000 EXCAV (CHANNEL) CY  20.000  523.000  0.000  523.00  10,460.00

0080 01327005 000 EMBANK (FNL)(OC)(TY C) CY  30.000  173.000  0.000  173.00  5,190.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.350  346.000  0.000  1,088.00  1,468.80

0105 01687001 000 VEGETATIVE WATERING TGL  100.000  11.630  0.000  11.63  1,163.00

0110 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  120.000  349.000  0.000  361.20  43,344.00

0115 03167016 000 ASPH (RC-250) GAL  20.000  291.000  0.000  257.73  5,154.60

0120 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,250.000  10.000  0.000  10.75  13,437.50

0125 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,200.000  11.000  0.000  11.00  13,200.00

0130 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  20.000  494.000  0.000  500.00  10,000.00

0135 04007006 000 CUT & RESTORING PAV SY  200.000  27.000  0.000  27.00  5,400.00

0140 04007010 000 CEM STABIL BKFL CY  200.000  17.000  0.000  17.00  3,400.00

0145 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  376.000  0.000  594.00  106,920.00

0150 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  550.000  47.000  0.000  47.00  25,850.00

0155 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0160 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0165 04967036 000 REMOV STR (SMALL) EA  2,500.000  1.000  0.000  1.00  2,500.00

0170 05007001 000 MOBILIZATION LS  155,000.000  1.000  0.000  0.90  139,500.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  1,320.000  0.000  1,417.00  6,376.50

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,320.000  0.000  277.00  554.00

0205 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  150.000  0.000  150.00  4,200.00

0210 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  22.000  4.000  0.000  4.00  88.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  4.000  0.000  4.00  12,000.00

0220 05527001 000 WIRE FENCE (TY A) LF  20.000  538.000  0.000  538.00  10,760.00

0225 05527005 000 WIRE FENCE (SPECIAL) LF  30.000  50.000  0.000  50.00  1,500.00

0230 05527010 000 WIRE FENCE (WATER GAP) LF  30.000  100.000  0.000  100.00  3,000.00

0235 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  300.000  2.000  0.000  2.00  600.00

0240 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  1.000  0.000  1.00  400.00

0245 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  4.000  0.000  5.00  500.00

0250 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  30.000  6.000  0.000  12.00  360.00

0255 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  10.000  0.000  10.00  300.00

Category Subtotal $522,118.80

002 BRIDGE: 131430AA0177001 [CR 177 @ BOGGY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 04007010 000 CEM STABIL BKFL CY  200.000  22.000  0.000  22.00  4,400.00

0310 04167004 000 DRILL SHAFT (24 IN) LF  300.000  468.000  0.000  468.00  140,400.00

0315 04207012 000 CL C CONC (ABUT) CY  1,100.000  19.600  0.000  19.60  21,560.00

0320 04207022 000 CL C CONC (CAP) CY  1,500.000  13.200  0.000  13.20  19,800.00
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002 BRIDGE: 131430AA0177001 [CR 177 @ BOGGY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04207038 000 CL C CONC (COLUMN) CY  1,500.000  7.000  0.000  7.00  10,500.00

0330 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  2,470.000  0.000  2,470.00  54,340.00

0335 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  250.000  467.500  0.000  467.50  116,875.00

0340 04507008 000 RAIL (TY T223) LF  150.000  214.000  0.000  214.00  32,100.00

0345 04547003 000 ARMOR JOINT (SEALED) LF  125.000  44.000  0.000  44.00  5,500.00

Category Subtotal $405,475.00

091329064PROJECT CONTROLBR 2024(180)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 01007002 000 PREPARING ROW STA  2,500.000  2.660  0.000  2.66  6,650.00

0505 01107001 000 EXCAV (ROADWAY) CY  22.000  267.000  0.000  267.00  5,874.00

0510 01327005 000 EMBANK (FNL)(OC)(TY C) CY  30.000  89.000  0.000  89.00  2,670.00

0525 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.350  30.000  0.000  84.50  114.08

0535 03417014 000 D-GR HMA TY-B PG70-22 (EXEMPT) TON  240.000  155.000  0.000  145.70  34,968.24

0540 03417069 000 D-GR HMA TY-D PG70-22 (EXEMPT) TON  240.000  52.000  0.000  46.27  11,104.56

0545 03417082 000 TACK COAT GAL  20.000  94.000  0.000  95.00  1,900.00

0550 04327002 000 RIPRAP (CONC)(5 IN) CY  1,250.000  3.000  0.000  11.13  13,912.50

0555 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  180.000  262.000  0.000  310.00  55,800.00

0560 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  30,000.000  1.000  0.000  1.00  30,000.00

0565 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  6.00  6,000.00

0570 05057001 000 TMA (STATIONARY) DAY  450.000  5.000  0.000  1.00  450.00

0580 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  425.000  0.000  345.00  1,552.50

0590 05307010 000 DRIVEWAYS (ACP) SY  75.000  104.000  0.000  162.08  12,156.00

0595 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  25,000.000  2.000  0.000  2.00  50,000.00

Category Subtotal $233,151.88

002 BRIDGE: 131430LK9692001 [WILLIS ST @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04007010 000 CEM STABIL BKFL CY  200.000  22.000  0.000  25.61  5,122.00

0650 04167004 000 DRILL SHAFT (24 IN) LF  300.000  378.000  0.000  378.00  113,400.00

0655 04207012 000 CL C CONC (ABUT) CY  1,100.000  19.600  0.000  19.60  21,560.00

0660 04207022 000 CL C CONC (CAP) CY  1,500.000  13.200  0.000  13.20  19,800.00

0665 04207038 000 CL C CONC (COLUMN) CY  1,500.000  4.900  0.000  4.90  7,350.00

0670 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  22.000  2,340.000  0.000  2,340.00  51,480.00

0675 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  250.000  442.550  0.000  442.55  110,637.50

0680 04507034 000 RAIL (TY C223) LF  210.000  201.000  0.000  201.00  42,210.00

0685 04547003 000 ARMOR JOINT (SEALED) LF  125.000  48.000  0.000  48.00  6,000.00

Category Subtotal $377,559.50

091329060BR 2B23(236)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01507002 000 BLADING HR  125.000  20.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.700  1,382.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.350  346.000  0.000  0.000  0.00

0180 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  100.000  0.000  0.000  0.00

0185 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  100.000  0.000  0.000  0.00

0190 05067035 000 SANDBAGS FOR EROSION CONTROL EA  8.000  100.000  0.000  0.000  0.00

0686 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0687 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0688 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,600.000  0.000  0.000  0.00

0689 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,600.000  0.000  0.000  0.00

0690 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,600.000  0.000  0.000  0.00

0691 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  8,000.000  0.000  0.000  0.00

0692 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  8,000.000  0.000  0.000  0.00

0693 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0694 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0695 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0696 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0697 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091329064BR 2024(180)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 01507002 000 BLADING HR  125.000  10.000  0.000  0.000  0.00

0520 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.350  121.000  0.000  0.000  0.00

0530 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.350  30.000  0.000  0.000  0.00

0575 05067035 000 SANDBAGS FOR EROSION CONTROL EA  8.000  30.000  0.000  0.000  0.00

0585 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  425.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,538,305.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,500.000PREPARING ROW  9.060  22,650.00 9.06

01067001 000 STA  1,700.000OBLITERATING ABANDONED ROAD  2.920  4,964.00 2.92

01107001 000 CY  22.000EXCAV (ROADWAY)  609.200  13,402.40 597.00

01107002 000 CY  20.000EXCAV (CHANNEL)  523.000  10,460.00 523.00

01327005 000 CY  30.000EMBANK (FNL)(OC)(TY C)  262.000  7,860.00 262.00

01647005 000 SY  1.350BROADCAST SEED (TEMP_WARM)  1,172.500  1,582.88 376.00

01687001 000 TGL  100.000VEGETATIVE WATERING  11.630  1,163.00 11.63

02477196 000 CY  120.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  361.200  43,344.00 349.00

03167016 000 GAL  20.000ASPH (RC-250)  257.730  5,154.60 291.00

03167194 000 CY  1,250.000AGGR (TY-E, GR-5)(SAC-B)  10.750  13,437.50 10.00

03167232 000 CY  1,200.000AGGR (TY-PE, GR-4)(SAC-B)  11.000  13,200.00 11.00

03167264 000 GAL  20.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  500.000  10,000.00 494.00

03417014 000 TON  240.000D-GR HMA TY-B PG70-22 (EXEMPT)  145.701  34,968.24 155.00

03417069 000 TON  240.000D-GR HMA TY-D PG70-22 (EXEMPT)  46.269  11,104.56 52.00

03417082 000 GAL  20.000TACK COAT  95.000  1,900.00 94.00

04007006 000 SY  200.000CUT & RESTORING PAV  27.000  5,400.00 27.00

04007010 000 CY  200.000CEM STABIL BKFL  64.610  12,922.00 61.00

04167004 000 LF  300.000DRILL SHAFT (24 IN)  846.000  253,800.00 846.00

04207012 000 CY  1,100.000CL C CONC (ABUT)  39.200  43,120.00 39.20

04207022 000 CY  1,500.000CL C CONC (CAP)  26.400  39,600.00 26.40

04207038 000 CY  1,500.000CL C CONC (COLUMN)  11.900  17,850.00 11.90

04227007 000 SF  22.000REINF CONC SLAB (SLAB BEAM)  4,810.000  105,820.00 4,810.00

04257017 000 LF  250.000PRESTR CONC SLAB BEAM (5SB12)  910.050  227,512.50 910.05

04327002 000 CY  1,250.000RIPRAP (CONC)(5 IN)  11.130  13,912.50 3.00

04327043 000 CY  180.000RIPRAP (STONE PROTECTION)(18 IN)  904.000  162,720.00 638.00

04507008 000 LF  150.000RAIL (TY T223)  214.000  32,100.00 214.00

04507034 000 LF  210.000RAIL (TY C223)  201.000  42,210.00 201.00

04547003 000 LF  125.000ARMOR JOINT (SEALED)  92.000  11,500.00 92.00

04627002 000 LF  550.000CONC BOX CULV (3 FT X 3 FT)  47.000  25,850.00 47.00

04667174 000 EA  15,000.000WINGWALL (PW - 1) (HW=4 FT)  2.000  30,000.00 2.00

04967009 000 EA  30,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  60,000.00 2.00

04967036 000 EA  2,500.000REMOV STR (SMALL)  1.000  2,500.00 1.00

05007001 000 LS  155,000.000MOBILIZATION  0.900  139,500.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  12,000.00 12.00

05057001 000 DAY  450.000TMA (STATIONARY)  1.000  450.00 5.00

05067039 000 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  1,762.000  7,929.00 1,745.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  277.000  554.00 1,320.00

05307010 000 SY  75.000DRIVEWAYS (ACP)  162.080  12,156.00 104.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  150.000  4,200.00 150.00

05407005 000 EA  22.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  88.00 4.00

05447001 000 EA  3,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,000.00 4.00

05457009 000 EA  25,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL2)  2.000  50,000.00 2.00

05527001 000 LF  20.000WIRE FENCE (TY A)  538.000  10,760.00 538.00
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05527005 000 LF  30.000WIRE FENCE (SPECIAL)  50.000  1,500.00 50.00

05527010 000 LF  30.000WIRE FENCE (WATER GAP)  100.000  3,000.00 100.00

05607001 000 EA  300.000MAILBOX INSTALL-M (TWG-POST) TY 1  2.000  600.00 2.00

06447057 000 EA  400.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  1.000  400.00 1.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  5.000  500.00 4.00

06587013 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  12.000  360.00 6.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  300.00 10.00

$1,538,305.18TOTAL ITEM EARNINGS TO DATE


