
091329061CONTRACT ID:

PROJECT: BR 2023(575)

CONTRACT:

11253226

PROJECTED AMOUNT: $765,902.50

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CEKRA INC.

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/06/2025

ESTIMATE PAID:

 59

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$765,902.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $747,399.50

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 65.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.25

$2,900.00 $305,338.00 $308,238.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,900.00 $305,338.00 $308,238.00 

$0.00 $0.00 $0.00 

$2,900.00 $308,238.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $305,338.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

05/04/2026

 90

 0

 90

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  16  21

OTHER - SEE RMRKS 10

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(575) 091329061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,900.000 $2,900.00 1.000  4.00 6.00

$2,900.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091329061 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0006

CONTRACT LINE ITEMS 

091329061PROJECT CONTROLBR 2023(575)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0140 05007001 000 MOBILIZATION LS  75,000.000  1.000  0.000  0.90  67,500.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,900.000  6.000  0.000  4.00  11,600.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  100.000  0.000  50.00  150.00

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  115.000  2.000  0.000  2.00  230.00

0210 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,500.000  2.000  0.000  2.00  5,000.00

0215 70017004 000 BRIDGE CHORD CLEANING EA  2,500.000  2.000  0.000  2.00  5,000.00

Category Subtotal $89,480.00

002 BRIDGE: 131430AA0437001 [CR 213 @ MIXON CREEK #1]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04077001 000 SHEET PILING (PZ - 22) SF  48.000  2,684.000  0.000  671.00  32,208.00

0305 04467010 000 CLEAN & PAINT EXIST STR (SYSTEM III-A) LS  85,000.000  1.000  0.000  0.75  63,750.00

0320 07847004 000 REP STL BRIDGE MEMBER (TRUSS VERTICAL) EA  4,000.000  8.000  0.000  8.00  32,000.00

0325 07847012 000 REP STL BRIDGE MEMBER (TRUSS RAIL) EA  6,000.000  2.000  0.000  2.00  12,000.00

0330 07847020 000 REP STL BRIDGE MBR (STRAIGHTEN MEMB) EA  8,500.000  4.000  0.000  4.00  34,000.00

0335 07847024 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  200.000  120.000  0.000  224.00  44,800.00

Category Subtotal $218,758.00

091329061BR 2023(575)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  7,500.000  3.000  0.000  0.000  0.00

0065 01107001 000 EXCAV (ROADWAY) CY  18.000  113.000  0.000  0.000  0.00

0070 01107002 000 EXCAV (CHANNEL) CY  250.000  92.000  0.000  0.000  0.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  450.000  31.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  200.000  20.000  0.000  0.000  0.00

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.600  1,000.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.300  250.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  250.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  25.000  8.420  0.000  0.000  0.00

0105 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  125.000  113.000  0.000  0.000  0.00

0110 03167016 000 ASPH (RC-250) GAL  11.000  88.000  0.000  0.000  0.00

0115 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  650.000  3.000  0.000  0.000  0.00

0120 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  100.000  3.000  0.000  0.000  0.00

0125 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  5.000  150.000  0.000  0.000  0.00

0130 04327001 000 RIPRAP (CONC)(4 IN) CY  600.000  6.000  0.000  0.000  0.00

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  256.000  0.000  0.000  0.00

0150 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  40.000  50.000  0.000  0.000  0.00
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0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  50.000  0.000  0.000  0.00

0160 05067035 000 SANDBAGS FOR EROSION CONTROL EA  17.000  50.000  0.000  0.000  0.00

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0175 05527001 000 WIRE FENCE (TY A) LF  10.000  50.000  0.000  0.000  0.00

0180 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  599.500  2.000  0.000  0.000  0.00

0190 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  32.000  8.000  0.000  0.000  0.00

0195 06587105 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GNDLL EA  75.000  12.000  0.000  0.000  0.00

0200 06587266 000 INSTL OM ASSM (OM-3L)(WFLX)SRFLL EA  600.000  2.000  0.000  0.000  0.00

0205 06587272 000 INSTL OM ASSM (OM-3R)(WFLX)SRFLL EA  600.000  2.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  8,000.000  0.000  0.000  0.00

0355 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  8,000.000  0.000  0.000  0.00

0365 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0370 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0375 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 131430AA0437001 [CR 213 @ MIXON CREEK #1]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0270 04207012 000 CL C CONC (ABUT) CY  1,700.000  19.900  0.000  0.000  0.00

0275 04207052 000 CL C CONC (RAIL FOUNDATION) CY  850.000  5.200  0.000  0.000  0.00

0280 04207143 000 CL C CONC (COPING) LF  160.000  69.000  0.000  0.000  0.00

0285 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  400.000  12.000  0.000  0.000  0.00

0290 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  350.000  100.000  0.000  0.000  0.00

0295 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  125.000  24.000  0.000  0.000  0.00

0300 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  275.000  110.000  0.000  0.000  0.00

0310 04507074 000 RAIL (END PARAPET) LF  650.000  37.200  0.000  0.000  0.00

0315 04837016 000 SHOT BLASTING SY  75.000  110.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0380 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0385 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0390 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0395 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $308,238.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04077001 000 SF  48.000SHEET PILING (PZ - 22)  671.000  32,208.00 2,684.00

04467010 000 LS  85,000.000CLEAN & PAINT EXIST STR (SYSTEM III-A)  0.750  63,750.00 1.00

05007001 000 LS  75,000.000MOBILIZATION  0.900  67,500.00 1.00

05027001 000 MO  2,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  11,600.00 6.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  50.000  150.00 100.00

06447073 000 EA  115.000REMOVE SM RD SN SUP&AM  2.000  230.00 2.00

07847004 000 EA  4,000.000REP STL BRIDGE MEMBER (TRUSS VERTICAL)  8.000  32,000.00 8.00

07847012 000 EA  6,000.000REP STL BRIDGE MEMBER (TRUSS RAIL)  2.000  12,000.00 2.00

07847020 000 EA  8,500.000REP STL BRIDGE MBR (STRAIGHTEN MEMB)  4.000  34,000.00 4.00

07847024 000 EA  200.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  224.000  44,800.00 120.00

70017002 000 EA  2,500.000BENT CAP/ABUTMENT CAP CLEANING  2.000  5,000.00 2.00

70017004 000 EA  2,500.000BRIDGE CHORD CLEANING  2.000  5,000.00 2.00

$308,238.00TOTAL ITEM EARNINGS TO DATE


