
091329062CONTRACT ID:

PROJECT: BR 2023(681)

CONTRACT:

07253225

PROJECTED AMOUNT: $1,559,731.77

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

3LW CIVIL LLC

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 140

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/09/2025

$1,559,731.77

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,541,728.76

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.88

$104,533.08 $1,319,991.85 $1,424,524.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

($24,200.00)$0.00 ($24,200.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$128,733.08 $1,319,991.85 $1,448,724.93 

$0.00 $0.00 $0.00 

$128,733.08 $1,448,724.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,319,991.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 140

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/09/2025

12/09/2025

 171

 0

 171

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  19  18

OTHER - SEE RMRKS 7

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2023(681) 091329062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 01647001 BROADCAST SEED (PERM_RURAL_SAND)000 SY  0.910 $418.00 459.340  459.34 456.00

0125 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  1,309.800 $11,788.20 9.000  9.00 9.00

0130 03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)000 GAL  36.160 $14,464.00 400.000  400.00 400.00

0195 05527001 WIRE FENCE (TY A)000 LF  36.100 $8,158.60 226.000  226.00 226.00

0200 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  734.290 $1,468.58 2.000  2.00 2.00

0205 06447073 REMOVE SM RD SN SUP&AM000 EA  80.320 $321.28 4.000  4.00 4.00

0706 96017001 MATERIAL ON HAND DOL  1.000 -$52,104.00-52,104.000  0.00 1.00

BR 2B23(237) 091329066PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0465 01067001 OBLITERATING ABANDONED ROAD000 STA  2,415.130 $1,690.59 0.700  0.70 0.70

0480 01327005 EMBANK (FNL)(OC)(TY C)000 CY  102.130 $7,149.10 70.000  70.00 70.00

0490 01647001 BROADCAST SEED (PERM_RURAL_SAND)000 SY  0.910 $2,440.62 2,682.000  2,682.00 2,682.00

0505 01687001 VEGETATIVE WATERING000 TGL  159.300 $1,274.40 8.000  8.00 22.61

0510 02477196 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)000 CY  29.840 $6,117.20 205.000  205.00 205.00

0515 03167016 ASPH (RC-250)000 GAL  56.360 $10,708.40 190.000  190.00 173.00

0520 03167194 AGGR (TY-E, GR-5)(SAC-B)000 CY  1,180.000 $7,080.00 6.000  6.00 6.00

0525 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  1,309.800 $9,168.60 7.000  7.00 7.00

0530 03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)000 GAL  36.160 $10,848.00 300.000  300.00 293.00

0575 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  1,838.510 $3,677.02 2.000  2.00 2.00

0580 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,404.630 $4,809.26 2.000  2.00 2.00

0585 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  35,177.510 $70,355.02 2.000  2.00 2.00

0600 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  734.290 $1,468.58 2.000  2.00 2.00

0605 06447073 REMOVE SM RD SN SUP&AM000 EA  80.320 $321.28 4.000  4.00 4.00

0610 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  21.170 $127.02 6.000  6.00 6.00

0615 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  36.950 $147.80 4.000  4.00 4.00

CATEGORY 002 DESCRIPTION BRIDGE: 131430AA0248002 [CR 248 @ LITTLE ROCKY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0705 04547003 ARMOR JOINT (SEALED)000 LF  134.030 $6,835.53 51.000  51.00 51.00

$128,733.08TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 091329062 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8ESTIMATE 0010

CONTRACT LINE ITEMS 

091329062PROJECT CONTROLBR 2023(681)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,743.720  3.000  0.000  3.00  8,231.16

0065 01107001 000 EXCAV (ROADWAY) CY  19.490  181.000  0.000  181.00  3,527.69

0070 01107002 000 EXCAV (CHANNEL) CY  18.840  270.000  0.000  270.00  5,086.80

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  102.130  76.000  0.000  76.00  7,761.88

0085 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.910  456.000  0.000  459.34  418.00

0110 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  29.840  281.000  0.000  281.00  8,385.04

0115 03167016 000 ASPH (RC-250) GAL  56.360  235.000  0.000  235.00  13,244.60

0120 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,180.000  8.000  0.000  8.00  9,440.00

0125 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,309.800  9.000  0.000  9.00  11,788.20

0130 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  36.160  400.000  0.000  400.00  14,464.00

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  199.210  270.000  0.000  270.00  53,786.70

0140 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,100.880  1.000  0.000  1.00  5,100.88

0145 05007001 000 MOBILIZATION LS  141,129.470  1.000  0.000  0.90  127,016.53

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  638.680  6.000  0.000  6.00  3,832.08

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.840  840.000  0.000  400.00  1,536.00

0180 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,838.510  3.000  0.000  3.00  5,515.53

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,404.630  3.000  0.000  3.00  7,213.89

0190 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  35,177.510  1.000  0.000  1.00  35,177.51

0195 05527001 000 WIRE FENCE (TY A) LF  36.100  226.000  0.000  226.00  8,158.60

0200 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  734.290  2.000  0.000  2.00  1,468.58

0205 06447073 000 REMOVE SM RD SN SUP&AM EA  80.320  4.000  0.000  4.00  321.28

0210 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.170  8.000  0.000  8.00  169.36

0215 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.950  6.000  0.000  6.00  221.70

Category Subtotal $331,866.01

002 BRIDGE: 131430AA0130001 [CR 130 @ RICKAWAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04007010 000 CEM STABIL BKFL CY  292.840  31.100  0.000  31.10  9,107.32

0270 04167004 000 DRILL SHAFT (24 IN) LF  332.150  285.000  0.000  285.00  94,662.75

0275 04207012 000 CL C CONC (ABUT) CY  914.350  23.600  0.000  23.60  21,578.66

0280 04207022 000 CL C CONC (CAP) CY  1,776.320  7.700  0.000  7.70  13,677.66

0285 04207038 000 CL C CONC (COLUMN) CY  1,082.160  2.500  0.000  2.50  2,705.40

0290 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.400  2,210.000  0.000  2,210.00  45,084.00

0295 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  232.660  419.620  0.000  419.62  97,628.79

0300 04507008 000 RAIL (TY T223) LF  156.570  198.000  0.000  198.00  31,000.86

0305 04547003 000 ARMOR JOINT (SEALED) LF  134.030  51.000  0.000  51.00  6,835.53

Category Subtotal $322,280.97

091329066PROJECT CONTROLBR 2B23(237)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 01007002 000 PREPARING ROW STA  2,743.720  3.700  0.000  3.70  10,151.76

0465 01067001 000 OBLITERATING ABANDONED ROAD STA  2,415.130  0.700  0.000  0.70  1,690.59

0470 01107001 000 EXCAV (ROADWAY) CY  19.490  309.000  0.000  309.00  6,022.41

0475 01107002 000 EXCAV (CHANNEL) CY  18.840  845.000  0.000  845.00  15,919.80

0480 01327005 000 EMBANK (FNL)(OC)(TY C) CY  102.130  70.000  0.000  70.00  7,149.10

0490 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.910  2,682.000  0.000  2,682.00  2,440.62

0505 01687001 000 VEGETATIVE WATERING TGL  159.300  22.610  0.000  8.00  1,274.40

0510 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  29.840  205.000  0.000  205.00  6,117.20

0515 03167016 000 ASPH (RC-250) GAL  56.360  173.000  0.000  190.00  10,708.40

0520 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  1,180.000  6.000  0.000  6.00  7,080.00

0525 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,309.800  7.000  0.000  7.00  9,168.60

0530 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  36.160  293.000  0.000  300.00  10,848.00

0535 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  199.210  872.000  0.000  654.00  130,283.34

0540 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  5,100.880  1.000  0.000  1.00  5,100.88

0545 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  638.680  6.000  0.000  6.00  3,832.08

0565 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.840  650.000  0.000  430.00  1,651.20

0575 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,838.510  2.000  0.000  2.00  3,677.02

0580 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,404.630  2.000  0.000  2.00  4,809.26

0585 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  35,177.510  2.000  0.000  2.00  70,355.02

0600 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  734.290  2.000  0.000  2.00  1,468.58

0605 06447073 000 REMOVE SM RD SN SUP&AM EA  80.320  4.000  0.000  4.00  321.28

0610 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.170  6.000  0.000  6.00  127.02

0615 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  36.950  4.000  0.000  4.00  147.80

Category Subtotal $310,344.36

002 BRIDGE: 131430AA0248002 [CR 248 @ LITTLE ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04007010 000 CEM STABIL BKFL CY  292.840  37.000  0.000  37.00  10,835.08

0670 04167004 000 DRILL SHAFT (24 IN) LF  332.150  480.000  0.000  480.00  159,432.00

0675 04207012 000 CL C CONC (ABUT) CY  914.350  23.600  0.000  23.60  21,578.66

0680 04207022 000 CL C CONC (CAP) CY  1,776.320  15.400  0.000  15.40  27,355.33

0685 04207038 000 CL C CONC (COLUMN) CY  1,082.160  13.700  0.000  13.70  14,825.59

0690 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  20.400  3,120.000  0.000  3,120.00  63,648.00

0695 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  232.660  592.120  0.000  592.12  137,762.64

0700 04507008 000 RAIL (TY T223) LF  156.570  268.000  0.000  268.00  41,960.76

0705 04547003 000 ARMOR JOINT (SEALED) LF  134.030  51.000  0.000  51.00  6,835.53

Category Subtotal $484,233.59

091329062BR 2023(681)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01507002 000 BLADING HR  164.920  20.000  0.000  0.000  0.00

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.590  115.000  0.000  0.000  0.00
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0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.580  115.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  159.300  3.840  0.000  0.000  0.00

0105 01697028 000 SOIL RET BLKT(SL_STEEP_SAND_WLDLFE) SY  11.890  82.000  0.000  0.000  0.00

0155 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.370  100.000  0.000  0.000  0.00

0160 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.620  100.000  0.000  0.000  0.00

0165 05067035 000 SANDBAGS FOR EROSION CONTROL EA  9.070  100.000  0.000  0.000  0.00

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.070  840.000  0.000  0.000  0.00

0706 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0707 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0708 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0709 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  8,000.000  0.000  0.000  0.00

0711 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  8,000.000  0.000  0.000  0.00

0712 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0713 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0714 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0716 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0717 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0718 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

091329066BR 2B23(237)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 01507002 000 BLADING HR  164.920  20.000  0.000  0.000  0.00

0495 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.590  671.000  0.000  0.000  0.00

0500 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.580  671.000  0.000  0.000  0.00

0550 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.370  100.000  0.000  0.000  0.00

0555 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.620  100.000  0.000  0.000  0.00

0560 05067035 000 SANDBAGS FOR EROSION CONTROL EA  9.070  100.000  0.000  0.000  0.00

0570 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.070  650.000  0.000  0.000  0.00

0590 05527001 000 WIRE FENCE (TY A) LF  36.100  162.000  0.000  0.000  0.00

0595 05527010 000 WIRE FENCE (WATER GAP) LF  8.100  60.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,448,724.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,743.720PREPARING ROW  6.700  18,382.92 6.70

01067001 000 STA  2,415.130OBLITERATING ABANDONED ROAD  0.700  1,690.59 0.70

01107001 000 CY  19.490EXCAV (ROADWAY)  490.000  9,550.10 490.00

01107002 000 CY  18.840EXCAV (CHANNEL)  1,115.000  21,006.60 1,115.00

01327005 000 CY  102.130EMBANK (FNL)(OC)(TY C)  146.000  14,910.98 146.00

01647001 000 SY  0.910BROADCAST SEED (PERM_RURAL_SAND)  3,141.340  2,858.62 3,138.00

01687001 000 TGL  159.300VEGETATIVE WATERING  8.000  1,274.40 22.61

02477196 000 CY  29.840FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  486.000  14,502.24 486.00

03167016 000 GAL  56.360ASPH (RC-250)  425.000  23,953.00 408.00

03167194 000 CY  1,180.000AGGR (TY-E, GR-5)(SAC-B)  14.000  16,520.00 14.00

03167232 000 CY  1,309.800AGGR (TY-PE, GR-4)(SAC-B)  16.000  20,956.80 16.00

03167264 000 GAL  36.160ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  700.000  25,312.00 693.00

04007010 000 CY  292.840CEM STABIL BKFL  68.100  19,942.40 68.10

04167004 000 LF  332.150DRILL SHAFT (24 IN)  765.000  254,094.75 765.00

04207012 000 CY  914.350CL C CONC (ABUT)  47.200  43,157.32 47.20

04207022 000 CY  1,776.320CL C CONC (CAP)  23.100  41,032.99 23.10

04207038 000 CY  1,082.160CL C CONC (COLUMN)  16.200  17,530.99 16.20

04227007 000 SF  20.400REINF CONC SLAB (SLAB BEAM)  5,330.000  108,732.00 5,330.00

04257019 000 LF  232.660PRESTR CONC SLAB BEAM (5SB15)  1,011.740  235,391.43 1,011.74

04327043 000 CY  199.210RIPRAP (STONE PROTECTION)(18 IN)  924.000  184,070.04 1,142.00

04507008 000 LF  156.570RAIL (TY T223)  466.000  72,961.62 466.00

04547003 000 LF  134.030ARMOR JOINT (SEALED)  102.000  13,671.06 102.00

04967009 000 EA  5,100.880REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  10,201.76 2.00

05007001 000 LS  141,129.470MOBILIZATION  0.900  127,016.53 1.00

05027001 000 MO  638.680BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  7,664.16 12.00

05067039 000 LF  3.840TEMP SEDMT CONT FENCE (INSTALL)  830.000  3,187.20 1,490.00

05407005 000 EA  1,838.510MTL BEAM GD FEN TRANS (THRIE-BEAM)  5.000  9,192.55 5.00

05447001 000 EA  2,404.630GUARDRAIL END TREATMENT (INSTALL)  5.000  12,023.15 5.00

05457006 000 EA  35,177.510CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  3.000  105,532.53 3.00

05527001 000 LF  36.100WIRE FENCE (TY A)  226.000  8,158.60 226.00

06447057 000 EA  734.290IN SM RD SN SUP&AM TYTWT(1)WS(P)  4.000  2,937.16 4.00

06447073 000 EA  80.320REMOVE SM RD SN SUP&AM  8.000  642.56 8.00

06587013 000 EA  21.170INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  14.000  296.38 14.00

06587019 000 EA  36.950INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  369.50 10.00

$1,448,724.93TOTAL ITEM EARNINGS TO DATE


