
 5,821.97

091400481CONTRACT ID:

PROJECT: F 2025(432)

CONTRACT:

02253034

PROJECTED AMOUNT: $356,036.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

THE LEVY COMPANY, LLC

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2025

02/06/2025

ESTIMATE PAID:

 46

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/23/2026

$361,858.47

CONTRACT:

09/26/2026

AWARD AMOUNT: $338,133.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 77.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/16/2026

00/00/0000

 100.00

$1,014.00 $337,363.11 $338,377.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,014.00 $337,363.11 $338,377.11 

$0.00 $0.00 $0.00 

$1,014.00 $338,377.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $337,363.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 46

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

04/17/2025

 59

 0

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 5  0  5

AWAITING FINAL DOCU 2

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(432) 091400481PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007001 MOBILIZATION000 LS  33,800.000 $1,014.00 0.030  1.00 1.00

$1,014.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400481PROJECT CONTROLF 2025(432)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  320.000  12.000  0.000  12.00  3,840.00

0065 04167029 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  320.000  68.000  0.000  68.00  21,760.00

0070 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  510.000  108.000  0.000  108.00  55,080.00

0075 05007001 000 MOBILIZATION LS  33,800.000  1.000  0.000  1.00  33,800.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,700.000  4.000  0.000  4.00  10,800.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  130.000  8.000  0.000  8.00  1,040.00

0090 05057001 000 TMA (STATIONARY) DAY  60.000  78.000  0.000  4.00  240.00

0095 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.700  800.000  0.000  400.00  1,880.00

0105 06367002 000 ALUMINUM SIGNS (TY G) SF  35.000  131.250  0.000  131.25  4,593.75

0110 06367003 000 ALUMINUM SIGNS (TY O) SF  29.000  798.000  0.000  798.00  23,142.00

0115 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.250  511.640  0.000  511.64  3,197.75

0120 06507099 000 INS OH SN SUP(90 FT BRDG) EA  83,500.000  2.000  0.000  2.00  167,000.00

0125 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  1,100.000  4.000  0.000  4.00  4,400.00

0145 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,821.970  0.000  1.000  1.00  5,821.97

CO #1 - REMOVAL OF EXISTING SIGN STRUCTURE - LS

Category Subtotal $336,595.47

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  3,400.000  0.000  1,781.64  1,781.64

Category Subtotal $1,781.64

091400481F 2025(432)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.300  800.000  0.000  0.000  0.00

0130 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0135 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00
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0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0215 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0220 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $338,377.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  320.000DRILL SHAFT (SIGN MTS) (24 IN)  12.000  3,840.00 12.00

04167029 000 LF  320.000DRILL SHAFT (SIGN MTS) (30 IN)  68.000  21,760.00 68.00

04167030 000 LF  510.000DRILL SHAFT (SIGN MTS) (36 IN)  108.000  55,080.00 108.00

05007001 000 LS  33,800.000MOBILIZATION  1.000  33,800.00 1.00

05027001 000 MO  2,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  10,800.00 4.00

05037001 000 DAY  130.000PORTABLE CHANGEABLE MESSAGE SIGN  8.000  1,040.00 8.00

05057001 000 DAY  60.000TMA (STATIONARY)  4.000  240.00 78.00

05067044 000 LF  4.700BIODEG EROSN CONT LOGS (INSTL) (12")  400.000  1,880.00 800.00

06367002 000 SF  35.000ALUMINUM SIGNS (TY G)  131.250  4,593.75 131.25

06367003 000 SF  29.000ALUMINUM SIGNS (TY O)  798.000  23,142.00 798.00

06477001 000 LB  6.250INSTALL LRSS (STRUCT STEEL)  511.640  3,197.75 511.64

06507099 000 EA  83,500.000INS OH SN SUP(90 FT BRDG)  2.000  167,000.00 2.00

70197001 000 EA  1,100.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  4.000  4,400.00 4.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,781.640  1,781.64 3,400.00

96087001 DOL  5,821.970UNIQUE CHANGE ORDER ITEM 1  1.000  5,821.97 0.00

CO #1 - REMOVAL OF EXISTING SIGN STRUCTURE - LS

$338,377.11TOTAL ITEM EARNINGS TO DATE


