
091400482CONTRACT ID:

PROJECT: F 2026(328)

CONTRACT:

02263223

PROJECTED AMOUNT: $1,322,139.12

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

THE LEVY COMPANY, LLC

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/16/2026

02/05/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,322,139.12

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,175,137.12

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.15

$122,478.00 $104,263.05 $226,741.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$122,478.00 $104,263.05 $226,741.05 

$0.00 $0.00 $0.00 

$122,478.00 $226,741.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $104,263.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/14/2026

 132

 0

 132

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(328) 091400482PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0620 96017001 MATERIAL ON HAND DOL  1.000 $122,478.00 122,478.000  226,741.05 1.00

$122,478.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400482PROJECT CONTROLF 2026(328)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0620 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  226,741.05  226,741.05

Category Subtotal $226,741.05

091400482F 2026(328)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  85.000  6.000  0.000  0.000  0.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  48.000  16.000  0.000  0.000  0.00

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  48.000  15.000  0.000  0.000  0.00

0075 01627002 000 BLOCK SODDING SY  50.000  13.000  0.000  0.000  0.00

0080 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  307.580  44.000  0.000  0.000  0.00

0085 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  329.460  93.000  0.000  0.000  0.00

0090 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  555.660  66.000  0.000  0.000  0.00

0095 04327002 000 RIPRAP (CONC)(5 IN) CY  585.000  4.000  0.000  0.000  0.00

0100 04507059 000 RAIL (HANDRAIL)(TY B) LF  247.310  39.000  0.000  0.000  0.00

0105 04647003 000 RC PIPE (CL III)(18 IN) LF  254.260  24.000  0.000  0.000  0.00

0110 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,850.000  2.000  0.000  0.000  0.00

0115 04967004 000 REMOV STR (SET) EA  1,265.500  2.000  0.000  0.000  0.00

0120 05007001 000 MOBILIZATION LS  117,513.710  1.000  0.000  0.000  0.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,046.760  8.000  0.000  0.000  0.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  56.490  196.000  0.000  0.000  0.00

0135 05057001 000 TMA (STATIONARY) DAY  57.700  12.000  0.000  0.000  0.00

0140 05057002 000 TMA (MOBILE OPERATION) HR  7.210  32.000  0.000  0.000  0.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.790  400.000  0.000  0.000  0.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.110  400.000  0.000  0.000  0.00

0155 05297013 000 CONC CURB (SLOTTED) LF  65.000  62.000  0.000  0.000  0.00

0160 05317003 000 CONC SIDEWALKS (6") SY  156.000  28.000  0.000  0.000  0.00

0165 05317008 000 CURB RAMPS (TY 5) EA  3,850.000  3.000  0.000  0.000  0.00

0170 05317018 000 CURB RAMPS (TY 5) SY  148.000  26.000  0.000  0.000  0.00

0175 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.670  550.000  0.000  0.000  0.00

0180 06187036 000 CONDT (PVC) (SCH 40) (3") LF  15.000  1,850.000  0.000  0.000  0.00

0185 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  26.580  2,710.000  0.000  0.000  0.00

0190 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.890  1,170.000  0.000  0.000  0.00

0195 06207007 000 ELEC CONDR (NO.8) BARE LF  1.700  3,915.000  0.000  0.000  0.00

0200 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.800  4,780.000  0.000  0.000  0.00

0205 06207009 000 ELEC CONDR (NO.6) BARE LF  2.260  90.000  0.000  0.000  0.00

0210 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.430  175.000  0.000  0.000  0.00

0215 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,578.610  21.000  0.000  0.000  0.00

0220 06287169 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA  7,804.790  4.000  0.000  0.000  0.00

0225 06367001 000 ALUMINUM SIGNS (TY A) SF  39.220  242.500  0.000  0.000  0.00
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0230 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,382.890  2.000  0.000  0.000  0.00

0235 06447073 000 REMOVE SM RD SN SUP&AM EA  181.590  12.000  0.000  0.000  0.00

0240 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  5.500  50.000  0.000  0.000  0.00

0245 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  657.000  0.000  0.000  0.00

0250 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.500  658.000  0.000  0.000  0.00

0255 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  235.000  14.000  0.000  0.000  0.00

0260 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  395.000  14.000  0.000  0.000  0.00

0265 06667093 000 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  310.000  2.000  0.000  0.000  0.00

0270 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  375.000  2.000  0.000  0.000  0.00

0275 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  15.500  62.000  0.000  0.000  0.00

0280 06667347 000 PAVEMENT SLER 6" LF  0.450  233.000  0.000  0.000  0.00

0285 06667348 000 PAVEMENT SLER 8" LF  0.850  137.000  0.000  0.000  0.00

0290 06667352 000 PAVEMENT SLER 24" LF  5.600  584.000  0.000  0.000  0.00

0295 06667353 000 PAVEMENT SLER (ARROW) EA  90.000  11.000  0.000  0.000  0.00

0300 06667354 000 PAVEMENT SLER (WORD) EA  110.000  11.000  0.000  0.000  0.00

0305 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  90.000  2.000  0.000  0.000  0.00

0310 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  90.000  2.000  0.000  0.000  0.00

0315 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.000  220.000  0.000  0.000  0.00

0320 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.750  320.000  0.000  0.000  0.00

0325 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.250  1,770.000  0.000  0.000  0.00

0330 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.750  140.000  0.000  0.000  0.00

0335 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.250  1,983.000  0.000  0.000  0.00

0340 06727002 000 REFL PAV MRKR TY I-C EA  10.000  45.000  0.000  0.000  0.00

0345 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  54.000  0.000  0.000  0.00

0350 06727006 000 REFL PAV MRKR TY II-C-R EA  10.000  14.000  0.000  0.000  0.00

0355 06777001 000 ELIM EXT PM & MRKS (4") LF  1.850  585.000  0.000  0.000  0.00

0360 06777002 000 ELIM EXT PM & MRKS (6") LF  2.800  3,770.000  0.000  0.000  0.00

0365 06777004 000 ELIM EXT PM & MRKS (8") LF  4.700  220.000  0.000  0.000  0.00

0370 06777008 000 ELIM EXT PM & MRKS (24") LF  7.300  57.000  0.000  0.000  0.00

0375 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  110.000  9.000  0.000  0.000  0.00

0380 06777015 000 ELIM EXT PM & MRKS (WORD) EA  120.000  9.000  0.000  0.000  0.00

0385 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  110.000  2.000  0.000  0.000  0.00

0390 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  110.000  2.000  0.000  0.000  0.00

0395 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.070  270.000  0.000  0.000  0.00

0400 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.080  4,213.000  0.000  0.000  0.00

0405 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.350  657.000  0.000  0.000  0.00

0410 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.200  690.000  0.000  0.000  0.00

0415 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  30.000  14.000  0.000  0.000  0.00

0420 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  30.000  14.000  0.000  0.000  0.00

0425 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  30.000  2.000  0.000  0.000  0.00

0430 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  30.000  2.000  0.000  0.000  0.00

0435 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  7,193.660  4.000  0.000  0.000  0.00

0440 06827001 000 VEH SIG SEC (12")LED(GRN) EA  331.130  35.000  0.000  0.000  0.00

0445 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  331.130  9.000  0.000  0.000  0.00

0450 06827003 000 VEH SIG SEC (12")LED(YEL) EA  331.130  35.000  0.000  0.000  0.00

0455 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  331.130  14.000  0.000  0.000  0.00

0460 06827005 000 VEH SIG SEC (12")LED(RED) EA  331.130  35.000  0.000  0.000  0.00

0465 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  331.130  9.000  0.000  0.000  0.00

0470 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  794.290  8.000  0.000  0.000  0.00

0475 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  195.660  4.000  0.000  0.000  0.00

0480 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  182.110  10.000  0.000  0.000  0.00

0485 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  195.690  1.000  0.000  0.000  0.00
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0490 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  182.100  29.000  0.000  0.000  0.00

0495 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.560  940.000  0.000  0.000  0.00

0500 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.640  515.000  0.000  0.000  0.00

0505 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.060  7,302.000  0.000  0.000  0.00

0510 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.880  1,971.000  0.000  0.000  0.00

0515 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,089.760  1.000  0.000  0.000  0.00

0520 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  204.310  2.000  0.000  0.000  0.00

0525 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,823.660  2.000  0.000  0.000  0.00

0530 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,883.030  1.000  0.000  0.000  0.00

0535 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  12,032.540  1.000  0.000  0.000  0.00

0540 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,371.270  2.000  0.000  0.000  0.00

0545 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  14,473.040  3.000  0.000  0.000  0.00

0550 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  14,975.560  1.000  0.000  0.000  0.00

0555 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  37,879.200  1.000  0.000  0.000  0.00

0560 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  39,397.330  2.000  0.000  0.000  0.00

0565 06867167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  21,818.680  1.000  0.000  0.000  0.00

0570 06877001 000 PED POLE ASSEMBLY EA  2,609.820  7.000  0.000  0.000  0.00

0575 06887001 000 PED DETECT PUSH BUTTON (APS) EA  947.690  8.000  0.000  0.000  0.00

0580 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,874.960  2.000  0.000  0.000  0.00

0585 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  1,227.900  8.000  0.000  0.000  0.00

0590 60057001 000 ITS COM CBL (ETHERNET) LF  1.280  250.000  0.000  0.000  0.00

0595 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,491.230  4.000  0.000  0.000  0.00

0600 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  5,509.750  15.000  0.000  0.000  0.00

0605 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  5,509.750  10.000  0.000  0.000  0.00

0610 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  2.880  1,235.000  0.000  0.000  0.00

0615 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,213.390  2.000  0.000  0.000  0.00

0625 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,000.000  0.000  0.000  0.00

0705 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0710 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0715 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0720 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0725 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0730 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  120,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $226,741.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  226,741.050  226,741.05 1.00

$226,741.05TOTAL ITEM EARNINGS TO DATE


