
-20,868.66

091400484CONTRACT ID:

PROJECT: C 914-00-484

CONTRACT:

11243028

PROJECTED AMOUNT: $442,548.07

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STRIPE-A-ZONE, LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0006

09/11/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

11/06/2024

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$421,679.41

CONTRACT:

09/01/2025

AWARD AMOUNT: $423,846.07

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 94.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/31/2025

00/00/0000

 100.00

$450.00 $408,810.81 $409,260.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$450.00 $408,810.81 $409,260.81 

$0.00 $0.00 $0.00 

$450.00 $409,260.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $408,810.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 091400484 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0006

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

03/28/2025

 35

 0

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 11  0  11

AWAITING FINAL DOCU 7

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/01/2025  1 HOLIDAY

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 SATURDAY

09/07/2025  1 SUNDAY

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 FILES SENT TO DCO
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WORK PERFORMED THIS PERIOD

C 914-00-484 091400484PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  15,000.000 $450.00 0.030  1.00 1.00

$450.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400484PROJECT CONTROLC 914-00-484

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  1.00  15,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  3.000  0.000  3.00  3,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  90.000  0.000  2.00  2.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  80.000  0.000  33.00  33.00

0090 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  2.500  430.000  0.000  491.00  1,227.50

0095 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.850  21,394.000  0.000  20,019.00  17,016.15

0105 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  8.000  1,516.000  0.000  3,020.00  24,160.00

0110 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  108.000  0.000  108.00  20,520.00

0115 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  205.000  97.000  0.000  97.00  19,885.00

0120 06667079 000 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  450.000  4.000  0.000  4.00  1,800.00

0125 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  8.500  600.000  0.000  437.00  3,714.50

0135 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.660  213,231.000 -131,214.000  82,017.00  54,131.22

0140 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.660  211,066.000 -104,617.000  106,449.00  70,256.34

0145 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.600  12,941.000  0.000  12,941.00  7,764.60

0150 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.600  14,597.000  0.000  4,770.00  2,862.00

0155 06727002 000 REFL PAV MRKR TY I-C EA  5.000  900.000  0.000  980.00  4,900.00

0160 06727004 000 REFL PAV MRKR TY II-A-A EA  5.600  900.000  0.000  3,854.00  21,582.40

0165 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  100.000  0.000  688.00  2,752.00

0166 06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.660  0.000  8,970.000  8,970.00  5,920.20

CO#01 ADDED ITEM

0167 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.600  0.000  103,974.000  103,974.00  62,384.40

CO#01 ADDED ITEM

0168 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.600  0.000  110,792.000  111,080.00  66,648.00

CO#01 ADDED ITEM

0170 06777006 000 ELIM EXT PM & MRKS (12") LF  2.750  3,072.000  0.000  1,346.00  3,701.50

Category Subtotal $409,260.81

091400484C 914-00-484PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  0.100  200.000  0.000  0.000  0.00

0085 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  200.000  0.000  0.000  0.00

0100 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  5.250  1,495.000  0.000  0.000  0.00

0130 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  20,738.000  0.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  4,200.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $409,260.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  1.000  15,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,000.00 3.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2.00 90.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  33.000  33.00 80.00

06667016 000 LF  2.500REFL PAV MRK TY I (W)8"(DOT)(060MIL)  491.000  1,227.50 430.00

06667022 000 LF  0.850REFL PAV MRK TY I (W)8"(SLD)(060MIL)  20,019.000  17,016.15 21,394.00

06667034 000 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(060MIL)  3,020.000  24,160.00 1,516.00

06667040 000 EA  190.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  108.000  20,520.00 108.00

06667064 000 EA  205.000REFL PAV MRK TY I (W)(WORD)(060MIL)  97.000  19,885.00 97.00

06667079 000 EA  450.000REFL PAV MRK TY I (W)(RR XING)(060MIL)  4.000  1,800.00 4.00

06667121 000 LF  8.500REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  437.000  3,714.50 600.00

06667265 000 LF  0.660RE PROFILE PM TY I(W)6"(SLD)(090MIL)  82,017.000  54,131.22 213,231.00

06667269 000 LF  0.660RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  106,449.000  70,256.34 211,066.00

06667273 LF  0.660RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  8,970.000  5,920.20 0.00

06667406 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(060MIL)  12,941.000  7,764.60 12,941.00

06667409 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(060MIL)  103,974.000  62,384.40 0.00

06667418 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  4,770.000  2,862.00 14,597.00

06667421 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  111,080.000  66,648.00 0.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  980.000  4,900.00 900.00

06727004 000 EA  5.600REFL PAV MRKR TY II-A-A  3,854.000  21,582.40 900.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  688.000  2,752.00 100.00

06777006 000 LF  2.750ELIM EXT PM & MRKS (12")  1,346.000  3,701.50 3,072.00

$409,260.81TOTAL ITEM EARNINGS TO DATE


