
 121,455.78

091400485CONTRACT ID:

PROJECT: F 2025(407)

CONTRACT:

01253237

PROJECTED AMOUNT: $444,338.21

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRIPE LINES, INC.

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/17/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2025

01/08/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/22/2025

$565,793.99

CONTRACT:

09/26/2025

AWARD AMOUNT: $425,581.21

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/09/2025

00/00/0000

 100.00

$450.00 $516,499.51 $516,949.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$450.00 $516,499.51 $516,949.51 

$0.00 $0.00 $0.00 

$450.00 $516,949.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $516,499.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/22/2025

04/05/2025

 32

 0

 32

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/26/2025  1 AWAITING FINAL DOCUMENTATION

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 AWAITING FINAL DOCUMENTATION

09/30/2025  1 AWAITING FINAL DOCUMENTATION

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(407) 091400485PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  15,000.000 $450.00 0.030  1.00 1.00

$450.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400485PROJECT CONTROLF 2025(407)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  1.00  15,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  2.000  0.000  2.00  2,000.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  50.000  512.000 -191.000  321.00  16,050.00

0080 06667001 000 REFL PAV MRK TY I (W)4"(DOT)(060MIL) LF  1.000  450.000  0.000  609.00  609.00

0085 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  1.000  488.000  62.000  756.00  756.00

0090 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  1.000  404.000  0.000  635.00  635.00

0095 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.680  22,497.000  4,085.000  28,326.00  19,261.68

0097 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.050  0.000  1,472.000  785.00  2,394.25

CO 01

0100 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  3.870  4,742.000  240.000  5,402.00  20,905.74

0105 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  6.420  3,073.000  1,924.000  4,997.00  32,080.74

0110 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  186.240  198.000  34.000  232.00  43,207.68

0111 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  300.000  0.000  11.000  9.00  2,700.00

CO 01

0113 06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  327.500  0.000  1.000  1.00  327.50

CO 01

0115 06667049 000 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  189.750  5.000  0.000  5.00  948.75

0120 06667058 000 REFL PAV MRK TY I(W)(LNDP ARW)(060MIL) EA  328.320  1.000  0.000  1.00  328.32

0125 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  188.330  131.000  32.000  163.00  30,697.79

0126 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  375.000  0.000  8.000  8.00  3,000.00

CO 01

0127 06667079 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  450.000  0.000  5.000  5.00  2,250.00

CO 01

0130 06667085 000 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL) EA  135.350  55.000  0.000  18.00  2,436.30

0135 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  136.110  16.000  18.000  89.00  12,113.79

0140 06667091 000 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  139.430  24.000  0.000  24.00  3,346.32

0145 06667097 000 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL) EA  138.500  24.000  0.000  24.00  3,324.00

0150 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  3.870  1,377.000  486.000  1,904.00  7,368.48

0155 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  376.620  4.000  0.000  4.00  1,506.48

0157 06667211 RE PM TY II (Y) 6" (BRK) LF  1.550  0.000  135.000  200.00  310.00

CO 01

0158 06667213 RE PM TY II (Y) 6" (SLD) LF  0.810  0.000  690.000  1,142.00  925.02

CO 01

0160 06667221 000 RE PM TY II (Y)(CURB) LF  0.470  5,186.000  60.000  5,246.00  2,465.62

0165 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.720  39,948.000  0.000  39,948.00  28,762.56

0170 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.720  26,099.000  0.000  26,701.00  19,224.72

0175 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.720  2,670.000  0.000  2,670.00  1,922.40

0180 06667403 000 REFL PAV MRK TY I (W)4"(SLD)(060MIL) LF  0.300  6,438.000  618.000  79,581.00  23,874.30

0182 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.500  0.000  380.000  380.00  570.00

CO 01 - REFL PM W/RET REQ TY I (W)4"(SLD)(100MIL)

0185 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.360  35,797.000 -1,200.000  34,597.00  12,454.92

0190 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.360  133,023.000 -4,360.000  128,663.00  46,318.68
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0191 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  0.360  0.000  71,045.000  304.00  109.44

CO 01 - REFL PM W/RET REQ TY I (W)6"(SLD)(060MIL)

0194 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.500  0.000  135.000  4,530.00  6,795.00

CO 01 - REFL PM W/RET REQ TY I (Y)4"(BRK)(100MIL)

0195 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.360  14,622.000  0.000  12,170.00  4,381.20

0196 06667415 REFL PAV MRK TY I (Y)4"(SLD)(060MIL) LF  0.350  0.000  98.000  55,155.00  19,304.25

CO 01

0200 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.360  149,150.000 -4,800.000  144,350.00  51,966.00

0206 06687135 PREFAB PM TY C (MULTI)(SHIELD) EA  2,800.000  0.000  8.000  8.00  22,400.00

CO 01

0210 06727002 000 REFL PAV MRKR TY I-C EA  4.250  4,346.000  231.000  2,152.00  9,146.00

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.250  4,464.000  1,979.000  7,072.00  30,056.00

0220 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  115.000  24.000  1,290.00  5,482.50

0221 06777001 ELIM EXT PM & MRKS (4") LF  1.490  0.000  2,367.000  2,367.00  3,526.83

CO 01

0222 06777004 ELIM EXT PM & MRKS (8") LF  2.900  0.000  619.000  700.00  2,030.00

CO 01

0223 06777009 ELIM EXT PM & MRKS (ARROW) EA  136.250  0.000  3.000  9.00  1,226.25

CO 01

0224 06777015 ELIM EXT PM & MRKS (WORD) EA  150.000  0.000  1.000  3.00  450.00

CO 01

Category Subtotal $516,949.51

091400485F 2025(407)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  84.000  0.000  0.000  0.00

0153 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.390  0.000  156.000  0.000  0.00

CO 01

0156 06667186 RE PM TY II (W) (ARROW) EA  93.250  0.000  2.000  0.000  0.00

CO 01

0169 06667268 RE PROFILE PM TY I(Y)4"(SLD)(100MIL) LF  1.950  0.000  690.000  0.000  0.00

CO 01

0181 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  0.350  0.000  62,997.000  0.000  0.00

CO 01 REFL PM W/RET REQ TYI(W)4"(SLD)(060MIL)

0186 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  0.360  0.000  1,280.000  0.000  0.00

CO 01 - REFL PM W/RET REQ TY I (W)6"(BRK)(060MIL)

0197 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  0.360  0.000  4,654.000  0.000  0.00

CO 01 - REFL PM W/RET REQ TY I (Y)6"(BRK)(060MIL)

0201 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  0.360  0.000  53,067.000  0.000  0.00

CO 01 - REFL PM W/RET REQ TY I (Y)6"(SLD)(060MIL)

0205 06687071 000 PREFAB PM TY B (MULTI)(SHIELD) EA  2,800.000  8.000 -8.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  4,255.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $516,949.51



CONTRACT ID 091400485 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  1.000  15,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2,000.00 2.00

05057002 000 HR  50.000TMA (MOBILE OPERATION)  321.000  16,050.00 512.00

06667001 000 LF  1.000REFL PAV MRK TY I (W)4"(DOT)(060MIL)  609.000  609.00 450.00

06667007 000 LF  1.000REFL PAV MRK TY I (W)6"(DOT)(060MIL)  756.000  756.00 488.00

06667016 000 LF  1.000REFL PAV MRK TY I (W)8"(DOT)(060MIL)  635.000  635.00 404.00

06667022 000 LF  0.680REFL PAV MRK TY I (W)8"(SLD)(060MIL)  28,326.000  19,261.68 22,497.00

06667024 LF  3.050REFL PAV MRK TY I (W)8"(SLD)(100MIL)  785.000  2,394.25 0.00

CO 01

06667028 000 LF  3.870REFL PAV MRK TY I (W)12"(SLD)(060MIL)  5,402.000  20,905.74 4,742.00

06667034 000 LF  6.420REFL PAV MRK TY I (W)24"(SLD)(060MIL)  4,997.000  32,080.74 3,073.00

06667040 000 EA  186.240REFL PAV MRK TY I (W)(ARROW)(060MIL)  232.000  43,207.68 198.00

06667042 EA  300.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  9.000  2,700.00 0.00

CO 01

06667045 EA  327.500REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  1.000  327.50 0.00

CO 01

06667049 000 EA  189.750REFL PAV MRK TY I(W)(UTURN ARW)(060MIL)  5.000  948.75 5.00

06667058 000 EA  328.320REFL PAV MRK TY I(W)(LNDP ARW)(060MIL)  1.000  328.32 1.00

06667064 000 EA  188.330REFL PAV MRK TY I (W)(WORD)(060MIL)  163.000  30,697.79 131.00

06667066 EA  375.000REFL PAV MRK TY I (W)(WORD)(100MIL)  8.000  3,000.00 0.00

CO 01

06667079 EA  450.000REFL PAV MRK TY I (W)(RR XING)(060MIL)  5.000  2,250.00 0.00

CO 01

06667085 000 EA  135.350REF PAV MRK TY I(W)18"(YLD TRI)(060MIL)  18.000  2,436.30 55.00

06667088 000 EA  136.110REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)  89.000  12,113.79 16.00

06667091 000 EA  139.430REFL PAV MRK TY I (W)(BIKE ARW)(060MIL)  24.000  3,346.32 24.00

06667097 000 EA  138.500REFL PAV MRK TY I(W)(BIKE SYML)(060MIL)  24.000  3,324.00 24.00

06667115 000 LF  3.870REFL PAV MRK TY I (Y)12"(SLD)(060MIL)  1,904.000  7,368.48 1,377.00

06667130 000 EA  376.620REFL PAV MRK TY I(Y)(MED NOSE)(060MIL)  4.000  1,506.48 4.00

06667211 LF  1.550RE PM TY II (Y) 6" (BRK)  200.000  310.00 0.00

CO 01

06667213 LF  0.810RE PM TY II (Y) 6" (SLD)  1,142.000  925.02 0.00

CO 01

06667221 000 LF  0.470RE PM TY II (Y)(CURB)  5,246.000  2,465.62 5,186.00

06667265 000 LF  0.720RE PROFILE PM TY I(W)6"(SLD)(090MIL)  39,948.000  28,762.56 39,948.00

06667269 000 LF  0.720RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  26,701.000  19,224.72 26,099.00

06667273 000 LF  0.720RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  2,670.000  1,922.40 2,670.00

06667403 000 LF  0.300REFL PAV MRK TY I (W)4"(SLD)(060MIL)  79,581.000  23,874.30 6,438.00

06667406 000 LF  0.360REFL PAV MRK TY I (W)6"(BRK)(060MIL)  34,597.000  12,454.92 35,797.00

06667409 000 LF  0.360REFL PAV MRK TY I (W)6"(SLD)(060MIL)  128,663.000  46,318.68 133,023.00

06667415 LF  0.350REFL PAV MRK TY I (Y)4"(SLD)(060MIL)  55,155.000  19,304.25 0.00

CO 01

06667418 000 LF  0.360REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  12,170.000  4,381.20 14,622.00

06667421 000 LF  0.360REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  144,350.000  51,966.00 149,150.00
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06687135 EA  2,800.000PREFAB PM TY C (MULTI)(SHIELD)  8.000  22,400.00 0.00

CO 01

06727002 000 EA  4.250REFL PAV MRKR TY I-C  2,152.000  9,146.00 4,346.00

06727004 000 EA  4.250REFL PAV MRKR TY II-A-A  7,072.000  30,056.00 4,464.00

06727006 000 EA  4.250REFL PAV MRKR TY II-C-R  1,290.000  5,482.50 115.00

06777001 LF  1.490ELIM EXT PM & MRKS (4")  2,367.000  3,526.83 0.00

CO 01

06777004 LF  2.900ELIM EXT PM & MRKS (8")  700.000  2,030.00 0.00

CO 01

06777009 EA  136.250ELIM EXT PM & MRKS (ARROW)  9.000  1,226.25 0.00

CO 01

06777015 EA  150.000ELIM EXT PM & MRKS (WORD)  3.000  450.00 0.00

CO 01

96087002 DOL  1.500UNIQUE CHANGE ORDER ITEM 2  380.000  570.00 0.00

CO 01 - REFL PM W/RET REQ TY I (W)4"(SLD)(100MIL)

96087004 DOL  0.360UNIQUE CHANGE ORDER ITEM 4  304.000  109.44 0.00

CO 01 - REFL PM W/RET REQ TY I (W)6"(SLD)(060MIL)

96087005 DOL  1.500UNIQUE CHANGE ORDER ITEM 5  4,530.000  6,795.00 0.00

CO 01 - REFL PM W/RET REQ TY I (Y)4"(BRK)(100MIL)

$516,949.51TOTAL ITEM EARNINGS TO DATE


