
-32,852.52

091400487CONTRACT ID:

PROJECT: F 2025(072)

CONTRACT:

11243030

PROJECTED AMOUNT: $540,305.49

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

STRIPE LINES, INC.

Diana Schulze, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0006

08/20/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

11/06/2024

ESTIMATE PAID:

 28

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/17/2025

$507,452.97

CONTRACT:

07/26/2025

AWARD AMOUNT: $520,603.49

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 68.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/17/2025

00/00/0000

 100.00

$450.00 $471,991.08 $472,441.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$450.00 $471,991.08 $472,441.08 

$0.00 $0.00 $0.00 

$450.00 $472,441.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $471,991.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 28

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

03/01/2025

 41

 0

 41

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

07/26/2025  1 SATURDAY

07/27/2025  1 SUNDAY

07/28/2025  1 AWAITING FINAL DOCUMENTATION

07/29/2025  1 AWAITING FINAL DOCUMENTATION

07/30/2025  1 AWAITING FINAL DOCUMENTATION

07/31/2025  1 AWAITING FINAL DOCUMENTATION

08/01/2025  1 AWAITING FINAL DOCUMENTATION

08/02/2025  1 SATURDAY

08/03/2025  1 SUNDAY

08/04/2025  1 AWAITING FINAL DOCUMENTATION

08/05/2025  1 AWAITING FINAL DOCUMENTATION

08/06/2025  1 AWAITING FINAL DOCUMENTATION

08/07/2025  1 AWAITING FINAL DOCUMENTATION

08/08/2025  1 AWAITING FINAL DOCUMENTATION

08/09/2025  1 SATURDAY

08/10/2025  1 SUNDAY

08/11/2025  1 AWAITING FINAL DOCUMENTATION

08/12/2025  1 AWAITING FINAL DOCUMENTATION

08/13/2025  1 AWAITING FINAL DOCUMENTATION

08/14/2025  1 AWAITING FINAL DOCUMENTATION

08/15/2025  1 AWAITING FINAL DOCUMENTATION

08/16/2025  1 SATURDAY

08/17/2025  1 SUNDAY

08/18/2025  1 AWAITING FINAL DOCUMENTATION

08/19/2025  1 AWAITING FINAL DOCUMENTATION

08/20/2025  1 FILES SENT TO DCO
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WORK PERFORMED THIS PERIOD

F 2025(072) 091400487PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  15,000.000 $450.00 0.030  1.00 1.00

$450.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400487PROJECT CONTROLF 2025(072)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  1.00  15,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  3.000  0.000  3.00  1,500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  64.000  0.000  68.00  680.00

0075 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.730  1,259.000  0.000  114.00  83.22

0080 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.730  7,131.000  0.000  7,131.00  5,205.63

0085 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.930  195.000  0.000  180.00  167.40

0090 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.750  1,186.000  0.000  1,341.00  10,392.75

0095 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  150.000  28.000  0.000  36.00  5,400.00

0100 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  225.000  5.000  0.000  9.00  2,025.00

0105 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  150.000  20.000  0.000  22.00  3,300.00

0110 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  32.000  126.000  0.000  126.00  4,032.00

0115 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  4.510  573.000  0.000  2,072.00  9,344.72

0120 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  8.600  52.000  0.000  52.00  447.20

0125 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.650  57,996.000  0.000  46,711.00  30,362.15

0130 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.650  102,965.000  0.000  108,310.00  70,401.50

0135 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.650  16,853.000  0.000  14,010.00  9,106.50

0140 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.340  34,077.000  0.000  19,670.00  6,687.80

0145 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  402,925.000  0.000  402,925.00  136,994.50

0150 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.340  16,189.000  0.000  15,120.00  5,140.80

0155 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.800  119.000  0.000  100.00  80.00

0160 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  322,935.000  0.000  299,546.00  101,845.64

0165 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.450  1,531.000  0.000  2,023.00  910.35

0170 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  5.180  5,061.000  0.000  3,845.00  19,917.10

0175 06727002 000 REFL PAV MRKR TY I-C EA  5.130  1,002.000  0.000  1,167.00  5,986.71

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  5.130  10,804.000 -6,404.000  4,400.00  22,572.00

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  5.130  1,082.000  0.000  947.00  4,858.11

Category Subtotal $472,441.08

091400487F 2025(072)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0195 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,200.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $472,441.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  1.000  15,000.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  1,500.00 3.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  68.000  680.00 64.00

06667016 000 LF  0.730REFL PAV MRK TY I (W)8"(DOT)(060MIL)  114.000  83.22 1,259.00

06667022 000 LF  0.730REFL PAV MRK TY I (W)8"(SLD)(060MIL)  7,131.000  5,205.63 7,131.00

06667023 000 LF  0.930REFL PAV MRK TY I (W)8"(SLD)(090MIL)  180.000  167.40 195.00

06667034 000 LF  7.750REFL PAV MRK TY I (W)24"(SLD)(060MIL)  1,341.000  10,392.75 1,186.00

06667040 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  36.000  5,400.00 28.00

06667043 000 EA  225.000REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)  9.000  2,025.00 5.00

06667064 000 EA  150.000REFL PAV MRK TY I (W)(WORD)(060MIL)  22.000  3,300.00 20.00

06667088 000 EA  32.000REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)  126.000  4,032.00 126.00

06667115 000 LF  4.510REFL PAV MRK TY I (Y)12"(SLD)(060MIL)  2,072.000  9,344.72 573.00

06667122 000 LF  8.600REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  52.000  447.20 52.00

06667265 000 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(090MIL)  46,711.000  30,362.15 57,996.00

06667269 000 LF  0.650RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  108,310.000  70,401.50 102,965.00

06667273 000 LF  0.650RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  14,010.000  9,106.50 16,853.00

06667406 000 LF  0.340REFL PAV MRK TY I (W)6"(BRK)(060MIL)  19,670.000  6,687.80 34,077.00

06667409 000 LF  0.340REFL PAV MRK TY I (W)6"(SLD)(060MIL)  402,925.000  136,994.50 402,925.00

06667418 000 LF  0.340REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  15,120.000  5,140.80 16,189.00

06667419 000 LF  0.800REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  100.000  80.00 119.00

06667421 000 LF  0.340REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  299,546.000  101,845.64 322,935.00

06667422 000 LF  0.450REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  2,023.000  910.35 1,531.00

06687002 000 LF  5.180PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  3,845.000  19,917.10 5,061.00

06727002 000 EA  5.130REFL PAV MRKR TY I-C  1,167.000  5,986.71 1,002.00

06727004 000 EA  5.130REFL PAV MRKR TY II-A-A  4,400.000  22,572.00 10,804.00

06727006 000 EA  5.130REFL PAV MRKR TY II-C-R  947.000  4,858.11 1,082.00

$472,441.08TOTAL ITEM EARNINGS TO DATE


