
091400508CONTRACT ID:

PROJECT: C 914-508

CONTRACT:

05253018

PROJECTED AMOUNT: $680,913.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

STRUCTURAL INTEGRITY GROUP LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/31/2025

05/01/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$680,913.50

CONTRACT:

12/26/2025

AWARD AMOUNT: $659,811.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

08/30/2025

 261

 0

 261

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

OTHER - SEE RMRKS 20

SATURDAY 5

SUNDAY 5

12/26/2025  1

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091400508C 914-508PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,000.000  10.000  0.000  0.000  0.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,000.000  10.000  0.000  0.000  0.00

0070 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,900.000  12.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  750.000  12.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  260.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  100.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  100.000  0.000  0.000  0.00

0100 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  2.000  750.000  0.000  0.000  0.00

0105 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  750.000  0.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  2.000  100.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0120 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142270118601010 [FM 969 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 04807002 000 CLEAN EXIST CULVERTS CY  150.000  160.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 142270120002034 [FM 973 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0215 04807002 000 CLEAN EXIST CULVERTS CY  150.000  460.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 142270120003012 [FM 973 AT OLD DECKER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 04007010 000 CEM STABIL BKFL CY  835.000  4.000  0.000  0.000  0.00

0270 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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005CATEGORY DESCRIPTION BRIDGE: 142270137801021 [FM1431 AT BIG SANDY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 04957001 000 RAISING EXIST STRUCT LS  16,750.000  1.000  0.000  0.000  0.00

0325 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1,200.000  1.000  0.000  0.000  0.00

0330 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 142460015105018 [US183 AT SPANISH OAK TREE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  191.000  120.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142460015105075 [US 183 ML & FR AT LAKE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  327.000  110.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 142460032004065 [US 79 NB AT UP RR & CR 403]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  40.000  100.000  0.000  0.000  0.00

0485 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  395.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 142460032004075 [US 79 NB AT UP RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0535 04017001 000 FLOWABLE BACKFILL CY  1,000.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 142460032101015 [SH 95 AT BRUSHY CREEK RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  327.000  135.000  0.000  0.000  0.00

 0.00Category Subtotal
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011CATEGORY DESCRIPTION BRIDGE: 142460033401008 [FM 112 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  191.000  70.000  0.000  0.000  0.00

0640 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  327.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 142460033401049 [FM 112 AT BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  653.000  8.000  0.000  0.000  0.00

0695 04017001 000 FLOWABLE BACKFILL CY  1,000.000  4.000  0.000  0.000  0.00

0700 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  305.000  59.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 142460033702033 [SH 29 AT MILEHAM BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 04007010 000 CEM STABIL BKFL CY  835.000  10.000  0.000  0.000  0.00

0755 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  305.000  60.000  0.000  0.000  0.00

0760 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  25,125.000  0.100  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 142460044001244 [SH 195 NB AT SOUTH SALADO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  875.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 142460075701109 [FM 685 NB AT BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  20.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 142460075701110 [FM 685 SB AT BRUSHY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0910 07357060 000 DRIFTWOOD REMOVAL CY  435.000  5.000  0.000  0.000  0.00

0915 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  20.000  600.000  0.000  0.000  0.00

 0.00Category Subtotal
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017CATEGORY DESCRIPTION BRIDGE: 142460083601095 [SH 195 SB AT SH 195 CONNECTOR A]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  20.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 142460120102009 [FM 487 AT SCHOOL HOUSE HOLLOW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1015 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  191.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 142460120201015 [FM972 AT WILLIS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1065 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  191.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 142460120201233 [FM 972 AT OPOSSUM CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  295.000  69.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 142460156602009 [FM 1660 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1165 04007010 000 CEM STABIL BKFL CY  835.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 142460203802006 [FM 1105 AT DONAHUE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1215 04007010 000 CEM STABIL BKFL CY  835.000  5.000  0.000  0.000  0.00

1220 04017001 000 FLOWABLE BACKFILL CY  1,000.000  5.000  0.000  0.000  0.00

1225 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  295.000  197.000  0.000  0.000  0.00

 0.00Category Subtotal

023CATEGORY DESCRIPTION BRIDGE: 142460216301002 [SP 619 AT DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1275 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  191.000  60.000  0.000  0.000  0.00

1280 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  295.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 142460269001006 [FM 971 AT WILLIS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1330 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  295.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

025CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  6,600.000  0.000  0.000  0.00

1505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

1515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

1520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


