
091400509CONTRACT ID:

PROJECT: C 914-00-509

CONTRACT:

03263205

PROJECTED AMOUNT: $1,637,504.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

PREMIER CONTRACTORS LLC

Joe Muck, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/05/2026

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2026

$1,637,504.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,606,502.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.10

$334,641.50 $420,220.00 $754,861.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$334,641.50 $420,220.00 $754,861.50 

$0.00 $0.00 $0.00 

$334,641.50 $754,861.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $420,220.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2026

05/13/2026

 237

 0

 237

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-509 091400509PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057001 TMA (STATIONARY)000 DAY  1.000 $1.00 1.000  1.00 130.00

CATEGORY 002 DESCRIPTION BRIDGE: 140160011304069 [US 290 AT TOWHEAD CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $5,455.00 10.910  10.91 20.00

CATEGORY 009 DESCRIPTION BRIDGE: 140270027302019 [US 183 AT NORTH ROCKY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0540 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  70.000 $11,550.00 165.000  165.00 165.00

CATEGORY 011 DESCRIPTION BRIDGE: 140270137803431 [RM1431 AT CAMP CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0645 04207011 CL B CONC (MISC)000 CY  1,000.000 $560.00 0.560  0.56 5.00

CATEGORY 013 DESCRIPTION BRIDGE: 140270292801001 [RM2657 AT MILL CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0745 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $14,600.00 29.200  29.20 30.00

CATEGORY 014 DESCRIPTION BRIDGE: 140870007106046 [US 87 AT CHERRY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0795 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $11,530.00 23.060  23.06 20.00

CATEGORY 015 DESCRIPTION BRIDGE: 140870007201006 [US87 AT BEAR CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0850 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $22,225.00 44.450  44.45 35.00

CATEGORY 016 DESCRIPTION BRIDGE: 140870011203011 [US290 AT HONEY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0910 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $29,800.00 59.600  59.60 10.00

CATEGORY 019 DESCRIPTION BRIDGE: 140870029003007 [SH16 AT DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1075 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $4,975.00 9.950  9.95 10.00

CATEGORY 020 DESCRIPTION BRIDGE: 140870029101050 [SH 16 AT DELAWARE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1125 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $48,820.00 97.640  97.64 22.00

CATEGORY 025 DESCRIPTION BRIDGE: 140870119901003 [RM965 AT PALOALTO CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1395 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  250.000 $11,667.50 46.670  46.67 6.00

CATEGORY 026 DESCRIPTION BRIDGE: 140870189903005 [RM1376 AT SOUTHGRAPE RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1445 04327045 RIPRAP (STONE PROTECTION)(24 IN)000 CY  250.000 $53,390.00 213.560  213.56 300.00

CATEGORY 028 DESCRIPTION BRIDGE: 141500057704010 [SH 71 AT WILLOW CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1545 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $82,840.00 165.680  165.68 145.00

CATEGORY 034 DESCRIPTION BRIDGE: 141570015001036 [SH 29 AT TWELVEMILE CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1855 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  500.000 $33,588.00 67.176  67.18 39.00

1865 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  70.000 $3,640.00 52.000  52.00 56.00

$334,641.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400509PROJECT CONTROLC 914-00-509

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  150,000.000  1.000  0.000  0.90  135,000.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  130.000  0.000  1.00  1.00

Category Subtotal $135,001.00

002 BRIDGE: 140160011304069 [US 290 AT TOWHEAD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0145 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  20.000  0.000  10.91  5,455.00

Category Subtotal $5,455.00

009 BRIDGE: 140270027302019 [US 183 AT NORTH ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  70.000  165.000  0.000  165.00  11,550.00

Category Subtotal $11,550.00

011 BRIDGE: 140270137803431 [RM1431 AT CAMP CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 04207011 000 CL B CONC (MISC) CY  1,000.000  5.000  0.000  0.56  560.00

Category Subtotal $560.00

013 BRIDGE: 140270292801001 [RM2657 AT MILL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  30.000  0.000  29.20  14,600.00

Category Subtotal $14,600.00

014 BRIDGE: 140870007106046 [US 87 AT CHERRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0795 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  20.000  0.000  23.06  11,530.00

Category Subtotal $11,530.00

015 BRIDGE: 140870007201006 [US87 AT BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0850 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  35.000  0.000  44.45  22,225.00
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Category Subtotal $22,225.00

016 BRIDGE: 140870011203011 [US290 AT HONEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  10.000  0.000  59.60  29,800.00

Category Subtotal $29,800.00

019 BRIDGE: 140870029003007 [SH16 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1075 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  10.000  0.000  9.95  4,975.00

Category Subtotal $4,975.00

020 BRIDGE: 140870029101050 [SH 16 AT DELAWARE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1125 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  22.000  0.000  97.64  48,820.00

Category Subtotal $48,820.00

021 BRIDGE: 140870029101052 [SH16 AT WOLF CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1180 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  85.000  0.000  521.20  260,600.00

Category Subtotal $260,600.00

022 BRIDGE: 140870029101075 [SH 16 AT DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1230 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  40.000  0.000  49.24  24,620.00

Category Subtotal $24,620.00

025 BRIDGE: 140870119901003 [RM965 AT PALOALTO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1395 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  6.000  0.000  46.67  11,667.50

Category Subtotal $11,667.50

026 BRIDGE: 140870189903005 [RM1376 AT SOUTHGRAPE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1445 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  300.000  0.000  213.56  53,390.00

Category Subtotal $53,390.00

028 BRIDGE: 141500057704010 [SH 71 AT WILLOW CREEK]CATEGORY DESCRIPTION
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028 BRIDGE: 141500057704010 [SH 71 AT WILLOW CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1545 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  145.000  0.000  165.68  82,840.00

Category Subtotal $82,840.00

034 BRIDGE: 141570015001036 [SH 29 AT TWELVEMILE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1855 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  39.000  0.000  67.18  33,588.00

1865 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  70.000  56.000  0.000  52.00  3,640.00

Category Subtotal $37,228.00

091400509C 914-00-509PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  500.000  6.000  0.000  0.000  0.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,500.000  6.000  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  260.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  130.000  0.000  0.000  0.00

0095 05067035 000 SANDBAGS FOR EROSION CONTROL EA  35.000  130.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140160011305061 [US281NB AT MILLER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0195 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 140160011306067 [US 290 AT MIDDLE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0245 04297002 000 CONC STR REPAIR (EPOXY MORTAR) SF  300.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140160025301041 [US281 AT BLANCO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  20.000  0.000  0.000  0.00
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0300 04467002 000 CLEAN & PAINT EXIST STR (SYSTEM II) LS  250,000.000  1.000  0.000  0.000  0.00

0305 04467005 000 CLEAN & PAINT EXIST RAIL (SYSTEM II) LS  25,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 140160051101001 [RM 32 AT FLAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 04467009 000 CLEAN & PAINT EXIST PIL (SPL PROT SYS) LS  25,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 140160095402006 [RM 165 AT BLANCO RIVER & CR 404]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  250.000  2.000  0.000  0.000  0.00

0410 04297009 000 CONC STR REPAIR (STANDARD) SF  300.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 140270027302002 [US183 AT MESQUITE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  0.000  0.00

0465 04207067 000 CL C CONC (MISC) CY  2,000.000  18.000  0.000  0.000  0.00

0470 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  10.000  0.000  0.000  0.00

0475 04297009 000 CONC STR REPAIR (STANDARD) SF  300.000  30.000  0.000  0.000  0.00

0480 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  10.000  0.000  0.000  0.00

0485 04467005 000 CLEAN & PAINT EXIST RAIL (SYSTEM II) LS  25,000.000  1.000  0.000  0.000  0.00

0490 07707010 000 REALIGN POSTS EA  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 140270027302019 [US 183 AT NORTH ROCKY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  100.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 140270044003015 [RM 243 AT S FORK SAN GABRIEL RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0595 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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012CATEGORY DESCRIPTION BRIDGE: 140270137804013 [RM1431 AT LBJ LAKE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 07767001 000 REPAIR (STEEL RAIL) LF  250.000  55.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 140870007201006 [US87 AT BEAR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0845 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  1,500.000  10.000  0.000  0.000  0.00

0855 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 140870011203011 [US290 AT HONEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0905 04207044 000 CL C CONC (FOOTING) CY  1,500.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 140870011203014 [US 290 AT BARONS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  35.000  0.000  0.000  0.00

0965 04467005 000 CLEAN & PAINT EXIST RAIL (SYSTEM II) LS  25,000.000  1.000  0.000  0.000  0.00

0970 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 140870029002020 [SH16 AT LEGION CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  25.000  0.000  0.000  0.00

1025 04467021 000 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  500.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

020CATEGORY DESCRIPTION BRIDGE: 140870029101050 [SH 16 AT DELAWARE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1130 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal
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023CATEGORY DESCRIPTION BRIDGE: 140870029101126 [SH16 AT BARONS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1280 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  300.000  5.000  0.000  0.000  0.00

1285 04597008 000 GABION MATTRESSES (GALV)(18 IN) SY  500.000  20.000  0.000  0.000  0.00

1290 04597010 000 GABIONS (3' X 3')(GALV) CY  500.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 140870119901001 [RM965 AT TOWN CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 01047006 000 REMOV CONC (RIPRAP) SY  300.000  9.000  0.000  0.000  0.00

1345 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  495.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 141500029001017 [SH 16 AT WILLOW BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1495 04467002 000 CLEAN & PAINT EXIST STR (SYSTEM II) LS  250,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

029CATEGORY DESCRIPTION BRIDGE: 141500209901002 [RM 2768 AT LLANO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1595 04807002 000 CLEAN EXIST CULVERTS CY  500.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

030CATEGORY DESCRIPTION BRIDGE: 141500268701004 [RM2147 AT SLICKROCK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1645 04017001 000 FLOWABLE BACKFILL CY  1,000.000  5.000  0.000  0.000  0.00

1650 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 141500338801001 [RM3404 AT LLANO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1700 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  80.000  0.000  0.000  0.00

1705 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  100.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal
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032CATEGORY DESCRIPTION BRIDGE: 141570007104015 [US 87 NB AT COMANCHE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1755 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

033CATEGORY DESCRIPTION BRIDGE: 141570014904036 [US 377 AT BIG BLUFF CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1805 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 141570015001036 [SH 29 AT TWELVEMILE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1860 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1900 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  16,000.000  0.000  0.000  0.00

1905 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

1910 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

1915 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

1920 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1925 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $754,861.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04207011 000 CY  1,000.000CL B CONC (MISC)  0.560  560.00 5.00

04297007 000 SF  500.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,078.106  539,053.00 456.00

04327045 000 CY  250.000RIPRAP (STONE PROTECTION)(24 IN)  260.230  65,057.50 306.00

04387001 000 LF  70.000CLEANING AND SEALING EXISTING JOINTS  217.000  15,190.00 221.00

05007001 000 LS  150,000.000MOBILIZATION  0.900  135,000.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 130.00

$754,861.50TOTAL ITEM EARNINGS TO DATE


