
 1,440,271.65

091400512CONTRACT ID:

PROJECT: C 914-00-512

CONTRACT:

02243022

PROJECTED AMOUNT: $7,759,629.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TEXAS MATERIALS GROUP, INC.

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0028

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/21/2024

02/01/2024

ESTIMATE PAID:

 817
 184.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2024

$9,199,900.65

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,676,625.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.22

$7,161.30 $7,557,135.37 $7,564,296.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,161.30 $7,557,135.37 $7,564,296.67 

$0.00 $0.00 $0.00 

$7,161.30 $7,564,296.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,557,135.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 817

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2024

00/00/0000

 730

 184

 914

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-512 091400512PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL)007 LF  3.580 $282.82 79.000  6,083.00 1,000.00

0135 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL)007 LF  10.100 $666.60 66.000  1,642.00 500.00

0145 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL)007 EA  676.000 $2,028.00 3.000  23.00 120.00

0150 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL)007 EA  676.000 $2,028.00 3.000  11.00 100.00

0200 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.730 $2,041.40 1,180.000  5,010.00 5,000.00

ITEMS WITH NO CATEGORY

091400512CONTROLPROJECT C 914-00-512

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0322 06666303 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  1.060  108.000 $114.48  5,342.00 5,000.00

Adds this item

$7,161.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400512PROJECT CONTROLC 914-00-512

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516058 000 FLEX PAVE STRUC REPAIR (6") SITE 1 SY  129.900  5,000.000 -3,000.000  3,118.33  405,071.07

0065 03516059 000 FLEX PAVE STRUC REPAIR (6") SITE 2 SY  117.450  11,200.000 -8,200.000  1,993.98  234,192.96

0075 03516061 000 FLEX PAVE STRUC REPAIR (4") SITE 1 SY  93.730  6,300.000  0.000  4,248.44  398,206.28

0080 03516062 000 FLEX PAVE STRUC REPAIR (4") SITE 2 SY  85.260  17,000.000 -5,000.000  31,265.90  2,665,730.63

0085 03516063 000 FLEX PAVE STRUC REPAIR (4") SITE 3 SY  87.170  6,300.000  0.000  3,677.70  320,585.11

0090 03516064 000 FLEX PAVE STRUC REPAIR (2") SITE 1 SY  66.990  6,000.000  0.000  802.22  53,740.72

0095 03516065 000 FLEX PAVE STRUC REPAIR (2") SITE 2 SY  62.370  12,000.000 -2,000.000  3,873.10  241,565.25

0101 03516071 FLEX PAV STRUCTURE REPAIR (3.0") SITE 2 SY  64.780  0.000  7,500.000  959.30  62,143.45

CO #2 - Adds this item

0106 05006033 MOBILIZATION (CALLOUT) EA  19,500.000  0.000  50.000  40.00  780,000.00

CO#1 - Add Mobilization Callout item

0130 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.580  1,000.000  0.000  6,083.00  21,777.14

0135 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  10.100  500.000  0.000  1,642.00  16,584.20

0140 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.800  500.000  0.000  238.00  4,950.40

0145 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  676.000  120.000  0.000  23.00  15,548.00

0150 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  676.000  100.000  0.000  11.00  7,436.00

0154 06666170 REFL PAV MRK TY II (W) 4" (SLD) LF  0.430  0.000  5,000.000  6,355.00  2,732.65

Adds this item

0155 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.680  5,000.000  0.000  1,650.00  1,122.00

0160 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.680  5,000.000  0.000  1,030.00  700.40

0165 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.910  1,000.000  0.000  1,605.00  1,460.55

0170 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  6.760  500.000  0.000  910.00  6,151.60

0180 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  208.000  120.000  0.000  9.00  1,872.00

0181 06666167 REFL PAV MRK TY II (W) 4" (BRK) LF  0.430  0.000  5,000.000  1,773.00  762.39

Adds this item

0185 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  208.000  100.000  0.000  4.00  832.00

0188 06666205 REFL PAV MRK TY II (Y) 4" (BRK) LF  0.430  0.000  5,000.000  350.00  150.50

Adds this item

0195 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.680  5,000.000  0.000  229.00  155.72

0196 06666300 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  1.060  0.000  5,000.000  3,043.00  3,225.58

Adds this item

0200 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.730  5,000.000  0.000  5,010.00  8,667.30

0205 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  5,000.000  0.000  14,932.00  14,932.00

0206 06666312 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  1.060  0.000  5,000.000  340.00  360.40

Adds this item

0207 06666315 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.060  0.000  5,000.000  7,300.00  7,738.00

Adds this item

0210 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.000  5,000.000  0.000  710.00  710.00

0215 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.730  5,000.000  0.000  5,062.00  8,757.26

0220 06726007 000 REFL PAV MRKR TY I-C EA  10.100  1,000.000  0.000  90.00  909.00

0225 06726009 000 REFL PAV MRKR TY II-A-A EA  10.100  1,000.000  0.000  242.00  2,444.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0226 06726010 REFL PAV MRKR TY II-C-R EA  10.600  0.000  1,000.000  362.00  3,837.20

Adds this item

0230 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  200.000  0.000  2.00  200.00

0235 61856002 002 TMA (STATIONARY) DAY  500.000  250.000 -50.000  121.00  60,500.00

0245 70526042 000 LANE CLOSURE (SETUP AND REMOV)(TY 1) EA  3,200.000  25.000 -5.000  7.00  22,400.00

0250 70526043 000 LANE CLOSURE (SETUP AND REMOV)(TY 2) EA  2,900.000  30.000 -10.000  4.00  11,600.00

0255 70526044 000 LANE CLOSURE (SETUP AND REMOV)(TY 3) EA  2,000.000  30.000 -5.000  30.00  60,000.00

0260 70526045 000 LANE CLOSURE (SETUP AND REMOV)(TY 4) EA  3,200.000  20.000  0.000  16.00  51,200.00

0265 70526046 000 LANE CLOSURE (SETUP AND REMOV)(TY 5) EA  2,400.000  10.000  0.000  4.00  9,600.00

0270 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  3,000.000  10.000  0.000  16.00  48,000.00

0275 70526050 000 LANE CLOSURE (SETUP AND REMOV)(TY 9) EA  2,000.000  10.000  0.000  7.00  14,000.00

0280 70526053 000 LANE CLOSURE (SETUP AND REMOV)(TY 12) EA  2,000.000  10.000  0.000  11.00  22,000.00

0285 70526054 000 LANE CLOSURE (SETUP AND REMOV)(TY 13) EA  2,600.000  10.000  0.000  1.00  2,600.00

0305 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000 -30,000.00 -30,000.00

0517 06666102 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  79.540  0.000  5.000  116.00  9,226.64

Adds this item

0519 06666199 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  37.120  0.000  5.000  104.00  3,860.48

Adds this item

520 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  3,817.800  3,817.80  3,817.80

CO#5  Raised Profile Pavement Markings

521 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  6,893.250  6,893.25  6,893.25

CO #5 Milled Rumble Strip

Category Subtotal $5,590,950.13

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  80,000.000  0.000  92,807.08  92,807.08

Category Subtotal $92,807.08

091400512C 914-00-512PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 03516060 000 FLEX PAVE STRUC REPAIR (6") SITE 3 SY  120.070  5,000.000 -2,000.000  0.000  0.00

0086 03516076 FLEX PAVE STRUC REPAIR (1") SITE 1 SY  35.000  0.000  5,000.000  0.000  0.00

Adds this item

0087 03516077 FLEX PAVE STRUC REPAIR (1") SITE 2 SY  35.000  0.000  5,000.000  0.000  0.00

Adds this item

0088 03516078 FLEX PAVE STRUC REPAIR (1") SITE 3 SY  35.000  0.000  5,000.000  0.000  0.00

Adds this item

0097 03516081 FLEX PAVE STRUC REPAIR (1.5") SITE 3 SY  40.000  0.000  5,000.000  0.000  0.00

Adds this item

0098 03516080 FLEX PAVE STRUC REPAIR (1.5") SITE 2 SY  40.000  0.000  5,000.000  0.000  0.00
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Adds this item

0099 03516079 FLEX PAVE STRUC REPAIR (1.5") SITE 1 SY  40.000  0.000  5,000.000  0.000  0.00

Adds this item

0100 03516066 000 FLEX PAVE STRUC REPAIR (2") SITE 3 SY  63.710  6,000.000  0.000  0.000  0.00

0102 03516070 FLEX PAV STRUCTURE REPAIR (3.0") SITE 1 SY  70.790  0.000  2,400.000  0.000  0.00

Adds this item

0103 03516072 FLEX PAV STRUCTURE REPAIR (3.0") SITE 3 SY  66.060  0.000  2,400.000  0.000  0.00

Adds this item

0104 03516067 FLEX PAVE STRUC REPAIR (2.5") SITE 1 SY  65.470  0.000  1,000.000  0.000  0.00

Adds this item

0105 05006001 008 MOBILIZATION LS  19,500.000  1.000 -1.000  0.000  0.00

0110 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  20.000  200.000  0.000  0.000  0.00

0111 05066038 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  0.000  200.000  0.000  0.00

Adds this item

0112 05066039 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  0.000  200.000  0.000  0.00

Adds this item

0115 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  200.000  0.000  0.000  0.00

0120 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  2,000.000  0.000  0.000  0.00

0125 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  2,000.000  0.000  0.000  0.00

0175 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  13.910  500.000  0.000  0.000  0.00

0190 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.680  5,000.000  0.000  0.000  0.00

0208 06686096 PREFAB PAV MRK TY C (W)(BIKE SYMBOL) EA  530.250  0.000  1.000  0.000  0.00

Adds this item

0240 61856003 002 TMA (MOBILE OPERATION) HR  35.000  150.000  0.000  0.000  0.00

0290 70526055 000 LANE CLOSURE (SETUP AND REMOV)(TY 14) EA  2,700.000  10.000  0.000  0.000  0.00

0295 70526057 000 LANE CLOSURE (SETUP AND REMOV)(TY 16) EA  2,000.000  30.000  0.000  0.000  0.00

0300 70526058 000 LANE CLOSURE (SETUP AND REMOV)(TY 17) EA  2,000.000  10.000  0.000  0.000  0.00

0310 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0315 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs/Day

0320 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0321 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  0.000  1.000  0.000  0.00

Adds this item

0499 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  0.000  1.000  0.000  0.00

Adds this item

0518 06666105 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  530.250  0.000  5.000  0.000  0.00

Adds this item

0520 06666200 REFL PAV MRK TY II (W) (BIKE ARROW) EA  169.680  0.000  5.000  0.000  0.00

Adds this itrem

0521 06666202 REFL PAV MRK TY II (W) (BIKE SYMBOL) EA  169.680  0.000  5.000  0.000  0.00

Adds this item

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 914-00-512 CONTROL 091400512

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0107 03516068 FLEX PAVE STRUC REPAIR (2.5") SITE 2 SY  60.450  0.000  6,400.000  30,975.30  1,872,456.90

Adds this item

0189 06666207 REFL PAV MRK TY II (Y) 4" (SLD) LF  0.430  0.000  5,000.000  5,628.00  2,420.04

Adds this item

0322 06666303 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  1.060  0.000  5,000.000  5,342.00  5,662.52

Adds this item

 1,880,539.46Category Subtotal

091400512C 914-00-512PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0108 03516069 FLEX PAVE STRUC REPAIR (2.5") SITE 3 SY  61.530  0.000  1,000.000  0.000  0.00

Adds this item

0301 80136009 HMCL ACP TYPE D (DELIVERY)(SITE 1) TON  98.000  0.000  2,000.000  0.000  0.00

Adds this item

0516 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  0.000  1.000  0.000  0.00

Adds this item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,564,296.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516058 000 SY  129.900FLEX PAVE STRUC REPAIR (6") SITE 1  3,118.330  405,071.07 5,000.00

03516059 000 SY  117.450FLEX PAVE STRUC REPAIR (6") SITE 2  1,993.980  234,192.96 11,200.00

03516061 000 SY  93.730FLEX PAVE STRUC REPAIR (4") SITE 1  4,248.440  398,206.28 6,300.00

03516062 000 SY  85.260FLEX PAVE STRUC REPAIR (4") SITE 2  31,265.900  2,665,730.63 17,000.00

03516063 000 SY  87.170FLEX PAVE STRUC REPAIR (4") SITE 3  3,677.700  320,585.11 6,300.00

03516064 000 SY  66.990FLEX PAVE STRUC REPAIR (2") SITE 1  802.220  53,740.72 6,000.00

03516065 000 SY  62.370FLEX PAVE STRUC REPAIR (2") SITE 2  3,873.100  241,565.25 12,000.00

03516068 SY  60.450FLEX PAVE STRUC REPAIR (2.5") SITE 2  30,975.300  1,872,456.90 0.00

Adds this item

03516071 SY  64.780FLEX PAV STRUCTURE REPAIR (3.0") SITE 2  959.300  62,143.45 0.00

CO #2 - Adds this item

05006033 EA  19,500.000MOBILIZATION (CALLOUT)  40.000  780,000.00 0.00

CO#1 - Add Mobilization Callout item

06666036 007 LF  3.580REFL PAV MRK TY I (W)8"(SLD)(100MIL)  6,083.000  21,777.14 1,000.00

06666042 007 LF  10.100REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,642.000  16,584.20 500.00

06666048 007 LF  20.800REFL PAV MRK TY I (W)24"(SLD)(100MIL)  238.000  4,950.40 500.00

06666054 007 EA  676.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  23.000  15,548.00 120.00

06666078 007 EA  676.000REFL PAV MRK TY I (W)(WORD)(100MIL)  11.000  7,436.00 100.00

06666102 EA  79.540REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  116.000  9,226.64 0.00

Adds this item

06666167 LF  0.430REFL PAV MRK TY II (W) 4" (BRK)  1,773.000  762.39 0.00

Adds this item

06666170 LF  0.430REFL PAV MRK TY II (W) 4" (SLD)  6,355.000  2,732.65 0.00

Adds this item

06666171 007 LF  0.680REFL PAV MRK TY II (W) 6" (BRK)  1,650.000  1,122.00 5,000.00

06666174 007 LF  0.680REFL PAV MRK TY II (W) 6" (SLD)  1,030.000  700.40 5,000.00

06666178 007 LF  0.910REFL PAV MRK TY II (W) 8" (SLD)  1,605.000  1,460.55 1,000.00

06666180 007 LF  6.760REFL PAV MRK TY II (W) 12" (SLD)  910.000  6,151.60 500.00

06666184 007 EA  208.000REFL PAV MRK TY II (W) (ARROW)  9.000  1,872.00 120.00

06666192 007 EA  208.000REFL PAV MRK TY II (W) (WORD)  4.000  832.00 100.00

06666199 EA  37.120REFL PAV MRK TY II (W) 36" (YLD TRI)  104.000  3,860.48 0.00

Adds this item

06666205 LF  0.430REFL PAV MRK TY II (Y) 4" (BRK)  350.000  150.50 0.00

Adds this item

06666207 LF  0.430REFL PAV MRK TY II (Y) 4" (SLD)  5,628.000  2,420.04 0.00

Adds this item

06666210 007 LF  0.680REFL PAV MRK TY II (Y) 6" (SLD)  229.000  155.72 5,000.00

06666300 LF  1.060RE PM W/RET REQ TY I (W)4"(BRK)(100MIL)  3,043.000  3,225.58 0.00

Adds this item

06666303 LF  1.060RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  5,342.000  5,662.52 0.00

Adds this item

06666306 007 LF  1.730RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  5,010.000  8,667.30 5,000.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  14,932.000  14,932.00 5,000.00

06666312 LF  1.060RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL)  340.000  360.40 0.00
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Adds this item

06666315 LF  1.060RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  7,300.000  7,738.00 0.00

Adds this item

06666318 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  710.000  710.00 5,000.00

06666321 007 LF  1.730RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  5,062.000  8,757.26 5,000.00

06726007 000 EA  10.100REFL PAV MRKR TY I-C  90.000  909.00 1,000.00

06726009 000 EA  10.100REFL PAV MRKR TY II-A-A  242.000  2,444.20 1,000.00

06726010 EA  10.600REFL PAV MRKR TY II-C-R  362.000  3,837.20 0.00

Adds this item

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  200.00 200.00

61856002 002 DAY  500.000TMA (STATIONARY)  121.000  60,500.00 250.00

70526042 000 EA  3,200.000LANE CLOSURE (SETUP AND REMOV)(TY 1)  7.000  22,400.00 25.00

70526043 000 EA  2,900.000LANE CLOSURE (SETUP AND REMOV)(TY 2)  4.000  11,600.00 30.00

70526044 000 EA  2,000.000LANE CLOSURE (SETUP AND REMOV)(TY 3)  30.000  60,000.00 30.00

70526045 000 EA  3,200.000LANE CLOSURE (SETUP AND REMOV)(TY 4)  16.000  51,200.00 20.00

70526046 000 EA  2,400.000LANE CLOSURE (SETUP AND REMOV)(TY 5)  4.000  9,600.00 10.00

70526047 000 EA  3,000.000LANE CLOSURE (SETUP AND REMOV)(TY 6)  16.000  48,000.00 10.00

70526050 000 EA  2,000.000LANE CLOSURE (SETUP AND REMOV)(TY 9)  7.000  14,000.00 10.00

70526053 000 EA  2,000.000LANE CLOSURE (SETUP AND REMOV)(TY 12)  11.000  22,000.00 10.00

70526054 000 EA  2,600.000LANE CLOSURE (SETUP AND REMOV)(TY 13)  1.000  2,600.00 10.00

96056003 DOL  1.000RUC DAMAGE ONLY -30,000.000 -30,000.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  92,807.080  92,807.08 80,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  3,817.800  3,817.80 0.00

CO#5  Raised Profile Pavement Markings

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  6,893.250  6,893.25 0.00

CO #5 Milled Rumble Strip

$7,564,296.67TOTAL ITEM EARNINGS TO DATE


