
 100,243.12

091400515CONTRACT ID:

PROJECT: F 2025(757)

CONTRACT:

06253028

PROJECTED AMOUNT: $656,590.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

ELECNOR BELCO ELECTRIC, INC.

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/22/2025

06/04/2025

ESTIMATE PAID:

 59
 10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$756,833.12

CONTRACT:

06/26/2026

AWARD AMOUNT: $619,888.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.57

$7,131.71 $451,289.22 $458,420.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,131.71 $451,289.22 $458,420.93 

$0.00 $0.00 $0.00 

$7,131.71 $458,420.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $451,289.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

11/19/2025

 89

 10

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(757) 091400515PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  3.00 6.00

0075 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  6.00 5.00

0150 60187002 CCTV FIELD EQUIPMENT (DIGITAL)000 EA  9,800.000 $7,350.00 0.750  0.75 12.00

0190 60367001 ETHERNET SWITCH (INSTALL ONLY)000 EA  1,300.000 $1,300.00 1.000  1.00 24.00

0205 96017001 MATERIAL ON HAND DOL  1.000 -$6,400.00-6,400.000  183,326.00 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,081.71 1,081.710  6,760.69 6,200.00

$7,131.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400515PROJECT CONTROLF 2025(757)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  23,438.000  1.000  0.000  0.90  21,094.20

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  6.000  0.000  3.00  10,500.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  195.000  5.000  0.000  4.00  780.00

0075 05057001 000 TMA (STATIONARY) DAY  300.000  5.000  0.000  6.00  1,800.00

0080 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  11.000  100.000  0.000  100.00  1,100.00

0085 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  100.000  0.000  100.00  500.00

0090 06187054 000 CONDT (PVC) (SCH 80) (2") LF  28.000  200.000  0.000  200.00  5,600.00

0095 06187060 000 CONDT (PVC) (SCH 80) (3") LF  34.000  600.000  0.000  600.00  20,400.00

0100 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  865.000  0.000  1,092.00  3,276.00

0105 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  1,730.000  0.000  2,624.00  7,872.00

0110 06247007 000 GROUND BOX TY D (162922) EA  1,500.000  1.000  0.000  1.00  1,500.00

0145 60137009 000 COVER (REPLACE) EA  350.000  31.000 -28.000  3.00  1,050.00

0150 60187002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,800.000  12.000  0.000  0.75  7,350.00

0175 60287001 000 WIRELESS WWD SYSTEM EA  60,000.000  1.000  0.000  0.75  45,000.00

0180 60287002 000 WWD LED SIGN EA  11,000.000  2.000  0.000  2.00  22,000.00

0190 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  1,300.000  24.000  0.000  1.00  1,300.00

0205 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  183,326.00  183,326.00

0330 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,997.080  0.000  14.000  13.00  51,962.04

ADDED THRU CO #1 -ADD COMMUNICATION VAULT LIDS - EA

Category Subtotal $386,410.24

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  6,200.000  0.000  6,760.69  6,760.69

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  65,250.00  65,250.00

Category Subtotal $72,010.69

091400515F 2025(757)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06907009 000 REMOVAL OF CABLES LF  1.000  2,820.000  0.000  0.000  0.00

0120 06907038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  1,000.000  6.000  0.000  0.000  0.00

0125 06907148 000 REPLACE UNDERGROUND CONDUIT LF  6.800  1,500.000  0.000  0.000  0.00

0130 60097001 000 SYSTEM INTEGRATION LS  10,000.000  1.000  0.000  0.000  0.00

0135 60137006 000 GROUND BOX (PREPARE) EA  230.000  3.000  0.000  0.000  0.00

0140 60137007 000 GROUND BOX (ADJUST) EA  455.000  1.000  0.000  0.000  0.00

0155 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  2.500  7,670.000  0.000  0.000  0.00

0160 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,400.000  17.000  0.000  0.000  0.00
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0165 60277007 000 FIBER OPTIC PATCH PANEL (36 POSITIONS) EA  3,300.000  5.000  0.000  0.000  0.00

0170 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  8,100.000  13.000  0.000  0.000  0.00

0185 60297001 000 PREVENTIVE MAINTENANCE EA  2,500.000  5.000  0.000  0.000  0.00

0195 60547001 000 REMOVE AND REPLACE DMS EA  14,000.000  6.000  0.000  0.000  0.00

0200 60807001 000 REMOVE EXISTING LANE CONTROL SYSTEM EA  1,500.000  2.000  0.000  0.000  0.00

0210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0331 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  3,605.600  0.000  15.000  0.000  0.00

ADDED THRU CO #1- ADD COMMUNICATION VAULT LIDS EA.

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0325 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  16,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $458,420.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  23,438.000MOBILIZATION  0.900  21,094.20 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  10,500.00 6.00

05037001 000 DAY  195.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  780.00 5.00

05057001 000 DAY  300.000TMA (STATIONARY)  6.000  1,800.00 5.00

05067044 000 LF  11.000BIODEG EROSN CONT LOGS (INSTL) (12")  100.000  1,100.00 100.00

05067046 000 LF  5.000BIODEG EROSN CONT LOGS (REMOVE)  100.000  500.00 100.00

06187054 000 LF  28.000CONDT (PVC) (SCH 80) (2")  200.000  5,600.00 200.00

06187060 000 LF  34.000CONDT (PVC) (SCH 80) (3")  600.000  20,400.00 600.00

06207009 000 LF  3.000ELEC CONDR (NO.6) BARE  1,092.000  3,276.00 865.00

06207010 000 LF  3.000ELEC CONDR (NO.6) INSULATED  2,624.000  7,872.00 1,730.00

06247007 000 EA  1,500.000GROUND BOX TY D (162922)  1.000  1,500.00 1.00

60137009 000 EA  350.000COVER (REPLACE)  3.000  1,050.00 31.00

60187002 000 EA  9,800.000CCTV FIELD EQUIPMENT (DIGITAL)  0.750  7,350.00 12.00

60287001 000 EA  60,000.000WIRELESS WWD SYSTEM  0.750  45,000.00 1.00

60287002 000 EA  11,000.000WWD LED SIGN  2.000  22,000.00 2.00

60367001 000 EA  1,300.000ETHERNET SWITCH (INSTALL ONLY)  1.000  1,300.00 24.00

96017001 DOL  1.000MATERIAL ON HAND  183,326.000  183,326.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,760.690  6,760.69 6,200.00

96067018 DOL  1.000FORCE ACCT ITS EQUIPMENT  65,250.000  65,250.00 1,000.00

96087001 DOL  3,997.080UNIQUE CHANGE ORDER ITEM 1  13.000  51,962.04 0.00

ADDED THRU CO #1 -ADD COMMUNICATION VAULT LIDS - EA

$458,420.93TOTAL ITEM EARNINGS TO DATE


