
Contract ID: 091400516

Project: F 2026(518)

Highway:

District: AUSTIN

Contract: 04263238 County: TRAVIS

Award Amount: $388,999.12 Area Engineer: JOSE GALLEGOS

Projected Amount $407,892.14 Area Number: 056

Adj Projected Amount $0.00

Contractor: HAZMAT INTERNATIONAL, INC.

Estimate Number: 0003 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 66.94 Accepted Date:

% Time Used: 3.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $273,061.28 $0.00 $273,061.28

Participating $273,061.28 $0.00 $273,061.28

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $273,061.28 $0.00 $273,061.28

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/27/2026 Liquidated Damage Rate $760.00
Bid Days: 369

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 369
0

Days Charged to Date: 14 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14

HOLIDAY 1

OTHER - SEE
RMRKS

4

SATURDAY 3

SUNDAY 3

Total Period Days: 14 11 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS Time suspension #01 - Awaiting resources

09/02/2026 3 ü OTHER - SEE RMRKS Time suspension #01 - Awaiting resources

09/03/2026 3 ü OTHER - SEE RMRKS Time suspension #01 - Awaiting resources

09/04/2026 3 ü OTHER - SEE RMRKS Time suspension #01 - Awaiting resources

09/05/2026 3 ü SATURDAY Time suspension #01 - Awaiting resources

09/06/2026 3 ü SUNDAY Time suspension #01 - Awaiting resources

09/07/2026 3 ü HOLIDAY LABOR DAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:29:43 PM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: F 2026(518) Control 091400516

Category: 001 Description: Small Sign upgrades (FY 26)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05057001 000 TMA (STATIONARY) DAY $1.00 13 $13.00 488.00 13.00

0060 05007001 000 MOBILIZATION LS $125,000.00 0.90 $112,500.00 1.00 0.90

0105 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,094.68 2 $2,189.36 3.00 2.00

0095 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $902.24 8 $7,217.92 17.00 8.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 24.00 1.00

0085 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $545.00 152 $82,840.00 252.00 152.00

0090 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $650.00 55 $35,750.00 72.00 55.00

0115 06447073 000 REMOVE SM RD SN SUP&AM EA $150.00 217 $32,550.00 350.00 217.00

Total Item Earnings This Estimate $273,061.
28
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Contract Line Items

Project: F 2026(518) Control 091400516

Category: 001 Description: Small Sign upgrades (FY 26)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $125,000.00 1.00 0.00 0.90 $112,500.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 24.00 0.00 1.00 $1.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 488.00 0.00 13.00 $13.00

0075 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 0.00 $0.00

0080 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 0.00 $0.00

0085 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $545.00 252.00 0.00 152.00 $82,840.00

0090 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $650.00 72.00 0.00 55.00 $35,750.00

0095 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $902.24 17.00 0.00 8.00 $7,217.92

0100 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,128.72 2.00 0.00 0.00 $0.00

0105 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,094.68 3.00 0.00 2.00 $2,189.36

0110 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $991.89 4.00 0.00 0.00 $0.00

0115 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 350.00 0.00 217.00 $32,550.00

0120 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(518) Control 091400516

Category: 001 Description: Small Sign upgrades (FY 26)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0130 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $273,061.28

Contract Line Items

Project: F 2026(518) Control 091400516

Category: 002 Description: Small Sign upgrades (FY 26)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,890.02 0.00 0.00 $0.00

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0425 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Total Item earnings this contract $273,061.28
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $125,000.00 1.00 0.90 $112,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 24.00 1.00 $1.00

05057001 TMA (STATIONARY) DAY $1.00 488.00 13.00 $13.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $545.00 252.00 152.00 $82,840.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $650.00 72.00 55.00 $35,750.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $902.24 17.00 8.00 $7,217.92

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,128.72 2.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,094.68 3.00 2.00 $2,189.36

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $991.89 4.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 350.00 217.00 $32,550.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 3,890.02 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $273,061.28
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