
091400517CONTRACT ID:

PROJECT: C 914-00-517

CONTRACT:

07253232

PROJECTED AMOUNT: $524,029.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RHINO EQUITY, LLC

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/01/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/18/2025

07/02/2025

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/14/2026

$524,029.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $504,526.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.80

$191,409.00 $69,553.30 $260,962.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$191,409.00 $69,553.30 $260,962.30 

$0.00 $0.00 $0.00 

$191,409.00 $260,962.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $69,553.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/14/2026

01/17/2026

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

OTHER - SEE RMRKS 8

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-517 091400517PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10,000.000 $5,000.00 0.500  0.50 1.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  750.000 $6,000.00 8.000  8.00 60.00

0135 96017001 MATERIAL ON HAND DOL  1.000 $180,409.00 180,409.000  249,962.30 1.00

$191,409.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400517PROJECT CONTROLC 914-00-517

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.50  5,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  60.000  0.000  8.00  6,000.00

0135 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  249,962.30  249,962.30

Category Subtotal $260,962.30

091400517C 914-00-517PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  100.000  0.000  0.000  0.00

0075 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  100.000  0.000  0.000  0.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  22.000  52.250  0.000  0.000  0.00

0085 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  547.000  429.000  0.000  0.000  0.00

0090 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  550.000  175.000  0.000  0.000  0.00

0095 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  500.000  7.000  0.000  0.000  0.00

0100 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  570.000  4.000  0.000  0.000  0.00

0105 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  665.000  14.000  0.000  0.000  0.00

0110 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,300.000  1.000  0.000  0.000  0.00

0115 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  418.000  133.000  0.000  0.000  0.00

0120 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  540.000  13.000  0.000  0.000  0.00

0125 06447073 000 REMOVE SM RD SN SUP&AM EA  65.000  564.000  0.000  0.000  0.00

0130 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0310 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0315 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $260,962.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,000.000MOBILIZATION  0.500  5,000.00 1.00

05057003 000 DAY  750.000TMA (MOBILE OPERATION)  8.000  6,000.00 60.00

96017001 DOL  1.000MATERIAL ON HAND  249,962.300  249,962.30 1.00

$260,962.30TOTAL ITEM EARNINGS TO DATE


