
091400520CONTRACT ID:

PROJECT: F 2026(269)

CONTRACT:

01263221

PROJECTED AMOUNT: $1,063,427.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., LLC

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/10/2026

01/07/2026

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/22/2026

$1,063,427.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $986,475.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.65

$3,600.00 $130,928.00 $134,528.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,600.00 $130,928.00 $134,528.00 

$0.00 $0.00 $0.00 

$3,600.00 $134,528.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $130,928.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/22/2026

03/12/2026

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(269) 091400520PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007003 MOBILIZATION (CALLOUT 1)000 EA  1,500.000 $1,500.00 1.000  4.00 25.00

0395 06907234 INSTALL CIRCUIT BREAKER000 EA  600.000 $600.00 1.000  7.00 2.00

0485 60187001 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)000 EA  1,000.000 $1,000.00 1.000  1.00 2.00

0495 60187008 REMOVE CCTV FIELD EQUIPMENT000 EA  500.000 $500.00 1.000  1.00 1.00

$3,600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400520PROJECT CONTROLF 2026(269)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 05007003 000 MOBILIZATION (CALLOUT 1) EA  1,500.000  25.000  0.000  4.00  6,000.00

0135 05007004 000 MOBILIZATION (CALLOUT 2) EA  2,500.000  15.000  0.000  1.00  2,500.00

0215 06187030 000 CONDT (PVC) (SCH 40) (2") LF  25.000  500.000  0.000  30.00  750.00

0260 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  1,000.000  0.000  832.00  1,664.00

0265 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  4,000.000  0.000  520.00  1,040.00

0280 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  500.000  0.000  3,456.00  13,824.00

0285 06207015 000 ELEC CONDR (NO.2) BARE LF  4.000  250.000  0.000  864.00  3,456.00

0290 06207016 000 ELEC CONDR (NO.2) INSULATED LF  5.000  500.000  0.000  4,144.00  20,720.00

0325 06247013 000 REMOVE GROUND BOX EA  500.000  3.000  0.000  2.00  1,000.00

0345 06287002 000 REMOVE ELECTRICAL SERVICES EA  500.000  2.000  0.000  2.00  1,000.00

0350 06287136 000 ELC SRV TY D 120/240 060(NS)GS(N)SP(O) EA  3,500.000  1.000  0.000  1.00  3,500.00

0365 06287233 000 ELC SRV TY D 120/240 100(NS)GS(N)SP(O) EA  3,500.000  2.000  0.000  1.00  3,500.00

0390 06907150 000 REMOVE CONDUCTOR LF  10.000  100.000  0.000  6,300.00  63,000.00

0395 06907234 000 INSTALL CIRCUIT BREAKER EA  600.000  2.000  0.000  7.00  4,200.00

0485 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,000.000  2.000  0.000  1.00  1,000.00

0495 60187008 000 REMOVE CCTV FIELD EQUIPMENT EA  500.000  1.000  0.000  1.00  500.00

0670 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  6,874.00  6,874.00

Category Subtotal $134,528.00

091400520F 2026(269)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047046 000 REMOV CONC (MISC) SY  250.000  10.000  0.000  0.000  0.00

0065 01327015 000 EMBANK (VEH)(OC)(TY B) CY  500.000  5.000  0.000  0.000  0.00

0070 01607002 000 FURN & PLACE TOPSOIL (4") SY  10.000  500.000  0.000  0.000  0.00

0075 01627002 000 BLOCK SODDING SY  50.000  50.000  0.000  0.000  0.00

0080 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  10.000  300.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  200.000  6.000  0.000  0.000  0.00

0090 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  10.000  300.000  0.000  0.000  0.00

0095 04017001 000 FLOWABLE BACKFILL CY  500.000  10.000  0.000  0.000  0.00

0100 04167004 000 DRILL SHAFT (24 IN) LF  200.000  75.000  0.000  0.000  0.00

0105 04167006 000 DRILL SHAFT (36 IN) LF  325.000  75.000  0.000  0.000  0.00

0110 04167007 000 DRILL SHAFT (42 IN) LF  470.000  75.000  0.000  0.000  0.00

0115 04167008 000 DRILL SHAFT (48 IN) LF  530.000  75.000  0.000  0.000  0.00

0120 04327005 000 RIPRAP (CONC)(CL B) CY  1,000.000  10.000  0.000  0.000  0.00

0125 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  1,000.000  10.000  0.000  0.000  0.00

0140 05007033 000 MOBILIZATION (EMERGENCY) EA  2,000.000  15.000  0.000  0.000  0.00

0145 05057001 000 TMA (STATIONARY) DAY  500.000  20.000  0.000  0.000  0.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  100.000  50.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  50.000  50.000  0.000  0.000  0.00
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0160 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

0165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  100.000  0.000  0.000  0.00

0170 05387001 000 RIGHT OF WAY MARKERS EA  500.000  3.000  0.000  0.000  0.00

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  50.000  100.000  0.000  0.000  0.00

0180 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  75.000  100.000  0.000  0.000  0.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,500.000  2.000  0.000  0.000  0.00

0190 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,500.000  2.000  0.000  0.000  0.00

0195 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  100.000  0.000  0.000  0.00

0200 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,000.000  2.000  0.000  0.000  0.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  2.000  0.000  0.000  0.00

0210 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  5,000.000  2.000  0.000  0.000  0.00

0220 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  60.000  150.000  0.000  0.000  0.00

0225 06187036 000 CONDT (PVC) (SCH 40) (3") LF  50.000  100.000  0.000  0.000  0.00

0230 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  75.000  100.000  0.000  0.000  0.00

0235 06187070 000 CONDT (RM) (3/4") LF  45.000  100.000  0.000  0.000  0.00

0240 06187078 000 CONDT (RM) (2") LF  50.000  100.000  0.000  0.000  0.00

0245 06197001 000 ITS MULTI-DUCT CND (PVC-40) LF  45.000  100.000  0.000  0.000  0.00

0250 06197003 000 ITS MULTI-DUCT CND (PVC-40)(CONC ENCSE) LF  55.000  250.000  0.000  0.000  0.00

0255 06207002 000 ELEC CONDR (NO.14) INSULATED LF  2.000  5,000.000  0.000  0.000  0.00

0270 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  5,000.000  0.000  0.000  0.00

0275 06207011 000 ELEC CONDR (NO.4) BARE LF  3.000  1,000.000  0.000  0.000  0.00

0295 06207019 000 ELEC CONDR (1/0) BARE LF  5.000  250.000  0.000  0.000  0.00

0300 06207020 000 ELEC CONDR (1/0) INSULATED LF  6.000  250.000  0.000  0.000  0.00

0305 06237034 000 ITS GND BOX TY 2 (366048)W/APRON EA  9,000.000  3.000  0.000  0.000  0.00

0310 06237041 000 REMOVE ITS GROUND BOX EA  1,500.000  3.000  0.000  0.000  0.00

0315 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  10.000  0.000  0.000  0.00

0320 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,000.000  7.000  0.000  0.000  0.00

0330 06257002 000 ZINC-COAT STL WIRE STRAND (1/4") LF  3.000  250.000  0.000  0.000  0.00

0335 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.000  250.000  0.000  0.000  0.00

0340 06277004 000 TIMBER POLE (CL 2) 50 FT EA  2,000.000  2.000  0.000  0.000  0.00

0355 06287137 000 ELC SRV TY D 120/240 060(NS)GS(N)SP(U) EA  3,000.000  3.000  0.000  0.000  0.00

0360 06287179 000 ELC SRV TY D 120/240 070(NS)GS(N)SP(U) EA  3,000.000  1.000  0.000  0.000  0.00

0370 06287234 000 ELC SRV TY D 120/240 100(NS)GS(N)SP(U) EA  3,000.000  1.000  0.000  0.000  0.00

0375 06507192 000 RELOCATE EXISTING OVERHD SIGN SUP EA  9,000.000  1.000  0.000  0.000  0.00

0380 06507193 000 REMOVE OVERHD SIGN SUP EA  6,000.000  1.000  0.000  0.000  0.00

0385 06547007 000 REMOVE SIGN WALKWAY EA  2,000.000  1.000  0.000  0.000  0.00

0400 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  8,000.000  5.000  0.000  0.000  0.00

0405 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  3,000.000  5.000  0.000  0.000  0.00

0410 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  2,000.000  5.000  0.000  0.000  0.00

0415 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  1,500.000  5.000  0.000  0.000  0.00

0420 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  1,000.000  10.000  0.000  0.000  0.00

0425 60047001 000 INSTALL DMS (POLE MTD CABINET) EA  10,000.000  1.000  0.000  0.000  0.00

0430 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  15,000.000  1.000  0.000  0.000  0.00

0435 60057001 000 ITS COM CBL (ETHERNET) LF  10.000  500.000  0.000  0.000  0.00

0440 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  7,500.000  2.000  0.000  0.000  0.00

0445 60117003 000 ITS POLE (60 FT)(90 MPH) EA  31,000.000  1.000  0.000  0.000  0.00

0450 60117020 000 ITS POLE (40 FT)(90 MPH) EA  15,000.000  1.000  0.000  0.000  0.00

0455 60117028 000 ITS POLE MNTD CAB (TY 2)(CONF 1) EA  12,000.000  1.000  0.000  0.000  0.00

0460 60117041 000 ITS POLE MNT CAB (TY 1)(CONF 1) EA  10,000.000  1.000  0.000  0.000  0.00

0465 60147001 000 ITS RADIO(SNGL)(5 GHZ)-I-U EA  3,500.000  1.000  0.000  0.000  0.00

0470 60147002 000 ITS RADIO (DUAL) (5 GHZ/5 GHZ)-I-U EA  5,000.000  1.000  0.000  0.000  0.00

0475 60147006 000 RELOCATE ITS RADIO EA  1,000.000  1.000  0.000  0.000  0.00
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0480 60147007 000 REMOVE ITS RADIO EA  500.000  1.000  0.000  0.000  0.00

0490 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  1,500.000  1.000  0.000  0.000  0.00

0500 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  4.000  2,500.000  0.000  0.000  0.00

0505 60277004 000 FIBER OPTIC FUSION SPLICE EA  40.000  100.000  0.000  0.000  0.00

0510 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  3,000.000  2.000  0.000  0.000  0.00

0515 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  5.000  5,000.000  0.000  0.000  0.00

0520 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  14,000.000  2.000  0.000  0.000  0.00

0525 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  3.000  500.000  0.000  0.000  0.00

0530 60277018 000 REMOVE FIBER OPTIC CABLE LF  2.000  1,000.000  0.000  0.000  0.00

0535 60277023 000 RELOCATE FIBER OPTIC CABLE LF  10.000  100.000  0.000  0.000  0.00

0540 60277032 000 FIBER OPTIC PATCH PANEL (72 POSITION) EA  7,500.000  2.000  0.000  0.000  0.00

0545 60277036 000 FIBER OPTIC PIGTAIL (12 FIBER) LF  10.000  250.000  0.000  0.000  0.00

0550 60277037 000 FIBER OPTIC SPLICE ENCLOSURE EA  2,500.000  2.000  0.000  0.000  0.00

0555 60277038 000 FIBER OPTIC PATCH PANEL (48 POSITION) EA  6,000.000  2.000  0.000  0.000  0.00

0560 60277039 000 FO CBL (12 SMF)(AERIAL) LF  20.000  100.000  0.000  0.000  0.00

0565 60277040 000 FO CBL (144 SMF)(AERIAL) LF  30.000  100.000  0.000  0.000  0.00

0570 60277041 000 FO SPLICE ENCLOSURE (TYPE 1)(AERIAL) EA  2,000.000  2.000  0.000  0.000  0.00

0575 60277042 000 FIBER OPTIC JUMPERS EA  100.000  2.000  0.000  0.000  0.00

0580 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  1,000.000  2.000  0.000  0.000  0.00

0585 60437001 000 SPREAD SPECTRUM RADIO EA  3,000.000  2.000  0.000  0.000  0.00

0590 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  15,000.000  1.000  0.000  0.000  0.00

0595 60547003 000 REMOVE DMS EA  6,000.000  1.000  0.000  0.000  0.00

0600 60807001 000 REMOVE EXISTING LANE CONTROL SYSTEM EA  5,000.000  2.000  0.000  0.000  0.00

0605 60807002 000 REMOVE EXISTING FIBER HUB EA  10,000.000  1.000  0.000  0.000  0.00

0610 60807004 000 RELOCATE EXIST FIB OPT DMS SYS(TY-2) EA  10,000.000  1.000  0.000  0.000  0.00

0615 60807005 000 RELOCATE EXIST FIB OPT DMS SYS(TY-3) EA  11,000.000  1.000  0.000  0.000  0.00

0620 60807006 000 RELOCATE EXIST. LANE CONTROL SYS. EA  8,000.000  1.000  0.000  0.000  0.00

0625 60807007 000 REMOVE COMMUNICATION CABINET EA  1,000.000  1.000  0.000  0.000  0.00

0630 60807008 000 RELOCATE COMMUNICATION CABINET EA  3,000.000  1.000  0.000  0.000  0.00

0635 60807009 000 REMOVE EXISTING RVSD EA  500.000  2.000  0.000  0.000  0.00

0640 60807010 000 RELOCATE EXISTING RVSD EA  750.000  2.000  0.000  0.000  0.00

0645 61257001 000 FIBER HUB (IP) EA  25,000.000  1.000  0.000  0.000  0.00

0650 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

0655 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

0660 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0665 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  9,800.000  0.000  0.000  0.00

0705 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0710 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0715 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0720 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0725 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0730 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $134,528.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1,500.000MOBILIZATION (CALLOUT 1)  4.000  6,000.00 25.00

05007004 000 EA  2,500.000MOBILIZATION (CALLOUT 2)  1.000  2,500.00 15.00

06187030 000 LF  25.000CONDT (PVC) (SCH 40) (2")  30.000  750.00 500.00

06207008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  832.000  1,664.00 1,000.00

06207009 000 LF  2.000ELEC CONDR (NO.6) BARE  520.000  1,040.00 4,000.00

06207012 000 LF  4.000ELEC CONDR (NO.4) INSULATED  3,456.000  13,824.00 500.00

06207015 000 LF  4.000ELEC CONDR (NO.2) BARE  864.000  3,456.00 250.00

06207016 000 LF  5.000ELEC CONDR (NO.2) INSULATED  4,144.000  20,720.00 500.00

06247013 000 EA  500.000REMOVE GROUND BOX  2.000  1,000.00 3.00

06287002 000 EA  500.000REMOVE ELECTRICAL SERVICES  2.000  1,000.00 2.00

06287136 000 EA  3,500.000ELC SRV TY D 120/240 060(NS)GS(N)SP(O)  1.000  3,500.00 1.00

06287233 000 EA  3,500.000ELC SRV TY D 120/240 100(NS)GS(N)SP(O)  1.000  3,500.00 2.00

06907150 000 LF  10.000REMOVE CONDUCTOR  6,300.000  63,000.00 100.00

06907234 000 EA  600.000INSTALL CIRCUIT BREAKER  7.000  4,200.00 2.00

60187001 000 EA  1,000.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  1.000  1,000.00 2.00

60187008 000 EA  500.000REMOVE CCTV FIELD EQUIPMENT  1.000  500.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  6,874.000  6,874.00 1.00

$134,528.00TOTAL ITEM EARNINGS TO DATE


