
-35,000.00

091400525CONTRACT ID:

PROJECT: F 2024(759)

CONTRACT:

02243030

PROJECTED AMOUNT: $1,669,754.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

HAZMAT INTERNATIONAL, INC.

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/05/2024

02/01/2024

ESTIMATE PAID:

 715

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/30/2024

$1,634,754.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,649,750.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/30/2026

00/00/0000

 100.00

$0.00 $1,054,884.34 $1,054,884.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,054,884.34 $1,054,884.34 

$0.00 $0.00 $0.00 

$0.00 $1,054,884.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,054,884.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 715

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/30/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAITING AE ACCEPTA 4

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

WORK ACCEPTED 1

07/26/2026  1 AWAITING AE ACCEPTANCE

07/27/2026  1 AWAITING AE ACCEPTANCE

07/28/2026  1 AWAITING AE ACCEPTANCE

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 WORK ACCEPTED

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400525PROJECT CONTROLF 2024(759)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  25.000  40.000  0.000  10.00  250.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  100.000  0.000  9.00  4,500.00

0081 05026025 BARR, SIGNS, TRAFFIC HANDLING EA  3,500.000  0.000  14.000  14.00  49,000.00

CO#1 - Add barricades as each

0095 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  18.000  5,000.000  0.000  2,150.00  38,700.00

0100 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  26.000  500.000  0.000  25.00  650.00

0105 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  500.000  20.000  0.000  29.00  14,500.00

0110 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  500.000  150.000  0.000  52.00  26,000.00

0120 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  5,000.000  0.000  1,250.00  1,250.00

0125 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  50.000  0.000  44.00  8,800.00

0130 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  50.000  25.000  0.000  7.00  350.00

0135 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  50.000  20.000  0.000  9.00  450.00

0140 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,750.000  25.000  0.000  3.00  8,250.00

0180 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  40.000  2,000.000  0.000  7.00  280.00

0185 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  85.000  1,000.000  0.000  12.00  1,020.00

0190 07706017 000 REALIGN POSTS EA  10.000  200.000  0.000  288.00  2,880.00

0195 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  3,200.000  200.000  0.000  94.00  300,800.00

0205 61856002 002 TMA (STATIONARY) DAY  3,200.000  100.000  0.000  186.00  595,200.00

Category Subtotal $1,052,880.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  17,000.000  0.000  2,004.34  2,004.34

Category Subtotal $2,004.34

091400525F 2024(759)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  40.000  0.000  0.000  0.00

0070 04516005 000 RETROFIT RAIL (TY T221) LF  150.000  200.000  0.000  0.000  0.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  24.000 -24.000  0.000  0.00

0085 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  100.000  0.000  0.000  0.00

0090 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  100.000  0.000  0.000  0.00

0115 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  300.000  150.000  0.000  0.000  0.00

0145 06586010 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  60.000  10.000  0.000  0.000  0.00

0150 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  35.000  50.000  0.000  0.000  0.00

0155 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  35.000  10.000  0.000  0.000  0.00

0160 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  35.000  50.000  0.000  0.000  0.00
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0165 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  120.000  10.000  0.000  0.000  0.00

0170 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  60.000  60.000  0.000  0.000  0.00

0175 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  60.000  50.000  0.000  0.000  0.00

0200 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  80.000  0.000  0.000  0.00

0210 96056003 RUC DAMAGE ONLY DOL  1.000  1.000  0.000  0.000  0.00

0215 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0220 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0225 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs/Day

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,054,884.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  25.000REMOVING CONCRETE(MOW STRIP)  10.000  250.00 40.00

05006033 000 EA  500.000MOBILIZATION (CALLOUT)  9.000  4,500.00 100.00

05026025 EA  3,500.000BARR, SIGNS, TRAFFIC HANDLING  14.000  49,000.00 0.00

CO#1 - Add barricades as each

05406001 001 LF  18.000MTL W-BEAM GD FEN (TIM POST)  2,150.000  38,700.00 5,000.00

05406002 001 LF  26.000MTL W-BEAM GD FEN (STEEL POST)  25.000  650.00 500.00

05406006 001 EA  500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  29.000  14,500.00 20.00

05406016 001 EA  500.000DOWNSTREAM ANCHOR TERMINAL SECTION  52.000  26,000.00 150.00

05426001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  1,250.000  1,250.00 5,000.00

05426002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  44.000  8,800.00 50.00

05426003 000 EA  50.000REMOVE DOWNSTREAM ANCHOR TERMINAL  7.000  350.00 25.00

05426004 000 EA  50.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  9.000  450.00 20.00

05446001 000 EA  2,750.000GUARDRAIL END TREATMENT (INSTALL)  3.000  8,250.00 25.00

07706010 000 EA  40.000REM / REPL TIMBER/STL POST W/O CONC FND  7.000  280.00 2,000.00

07706011 000 EA  85.000REM / REPL TIMBER / STL POST W/CONC FND  12.000  1,020.00 1,000.00

07706017 000 EA  10.000REALIGN POSTS  288.000  2,880.00 200.00

07706027 000 EA  3,200.000REMOVE GDRAIL END TRT / REPL WITH SGT  94.000  300,800.00 200.00

61856002 002 DAY  3,200.000TMA (STATIONARY)  186.000  595,200.00 100.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,004.340  2,004.34 17,000.00

$1,054,884.34TOTAL ITEM EARNINGS TO DATE


