
 395,142.00

091400534CONTRACT ID:

PROJECT: C 914-00-534

CONTRACT:

07243017

PROJECTED AMOUNT: $1,972,907.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

GARRET SHIELDS INFRASTRUCTURE

Joe Muck, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0020

04/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

07/09/2024

ESTIMATE PAID:

 265
 48.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/11/2024

$2,368,049.00

CONTRACT:

03/26/2026

AWARD AMOUNT: $1,968,905.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 110.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/05/2026

00/00/0000

 100.00

$30,234.00 $2,265,509.50 $2,295,743.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$20,800.00 ($41,600.00)($20,800.00)

$0.00 $0.00 $0.00 

$9,434.00 $2,307,109.50 $2,316,543.50 

$0.00 $0.00 $0.00 

$9,434.00 $2,316,543.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,307,109.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$20,800.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 25

 25

C. O. ADJUSTED DAYS:

 265

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2024

09/13/2024

 192

 48

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 22

SATURDAY 5

SUNDAY 4

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 914-00-534 091400534PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006006 PREP ROW (TREE)(LESS THAN 24" DIA)000 EA  1,000.000 $2,000.00 2.000  31.00 10.00

0070 05006001 MOBILIZATION000 LS  200,000.000 $6,000.00 0.030  1.00 1.00

CATEGORY 022 DESCRIPTION BRIDGE: 141500015002041

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1435 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  200.000 $834.00 4.170  531.03 526.86

CATEGORY 027 DESCRIPTION BRIDGE: 141570268801003

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1730 04296009 CONC STR REPAIR (STANDARD)000 SF  200.000 $600.00 3.000  118.75 6.00

$9,434.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400534PROJECT CONTROLC 914-00-534

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006006 000 PREP ROW (TREE)(LESS THAN 24" DIA) EA  1,000.000  10.000  0.000  31.00  31,000.00

0065 01006007 000 PREP ROW (TREE)(GREATER THAN 24" DIA) EA  2,000.000  10.000  0.000  12.00  24,000.00

0070 05006001 000 MOBILIZATION LS  200,000.000  1.000  0.000  1.00  200,000.00

0075 05026001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0105 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  260.000  0.000  125.00  1,250.00

0110 61856002 002 TMA (STATIONARY) DAY  300.000  100.000  0.000  55.00  16,500.00

0120 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS CY  125.000  28.000  0.000  28.01  3,501.25

Category Subtotal $336,251.25

002 BRIDGE: 140160011316009CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  16.000  83.000  99.00  19,800.00

Category Subtotal $19,800.00

003 BRIDGE: 140160153401001CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04016001 000 FLOWABLE BACKFILL CY  400.000  3.000  0.000  3.00  1,200.00

0240 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  200.000  3.000  0.000  18.67  3,734.00

Category Subtotal $4,934.00

004 BRIDGE: 140160153401004CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  8.000  35.500  43.50  8,700.00

Category Subtotal $8,700.00

005 BRIDGE: 140270015005008CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  114.000  72.820  186.82  37,364.00

Category Subtotal $37,364.00

006 BRIDGE: 140270015005047CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  200.000  1,500.000  712.000  2,212.00  442,400.00

Category Subtotal $442,400.00
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007 BRIDGE: 140270025201031CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  50.000  192.000  0.000  460.00  23,000.00

Category Subtotal $23,000.00

009 BRIDGE: 140270027303013CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 04016001 000 FLOWABLE BACKFILL CY  400.000  2.000  0.000  17.00  6,800.00

0555 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  8.000  31.250  39.25  7,850.00

0565 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  20.000  23.330  43.33  8,666.00

0570 20056001 000 FILTER FABRIC (TY 2) SY  40.000  16.000  0.000  52.00  2,080.00

Category Subtotal $25,396.00

010 BRIDGE: 140870007201001CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0620 04016001 000 FLOWABLE BACKFILL CY  400.000  20.000  0.000  44.00  17,600.00

0625 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  16.000  4.000  20.00  4,000.00

0630 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  300.000  317.440  617.44  123,488.00

Category Subtotal $145,088.00

011 BRIDGE: 140870007201004CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  5.000  0.000  5.00  250.00

0695 04016001 000 FLOWABLE BACKFILL CY  400.000  14.000  0.000  3.00  1,200.00

0705 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  45.000  14.830  59.83  11,966.00

Category Subtotal $13,416.00

012 BRIDGE: 140870007201032CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 04016001 000 FLOWABLE BACKFILL CY  400.000  9.000  0.000  9.00  3,600.00

0775 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  26.000  241.750  267.75  53,550.00

0785 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  100.000  242.770  342.77  68,554.00

Category Subtotal $125,704.00

013 BRIDGE: 140870011202004CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0850 04206043 001 CL C CONC (FOOTING) CY  1,000.000  76.000 -75.000  1.00  1,000.00

Category Subtotal $1,000.00

014 BRIDGE: 140870011301024CATEGORY DESCRIPTION
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014 BRIDGE: 140870011301024CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0905 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  38.000 -25.420  12.58  2,516.00

0910 04466001 005 CLEAN & PAINT EXIST STR (SYSTEM I) LS  60,000.000  1.000  0.000  1.00  60,000.00

0915 04956001 000 RAISING EXIST STRUCT LS  10,000.000  0.100  0.000  0.10  1,000.00

Category Subtotal $63,516.00

015 BRIDGE: 140870029003022CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  14.000  158.760  172.75  34,550.00

Category Subtotal $34,550.00

016 BRIDGE: 140870029003027CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 04006010 000 STRUCT EXCAV (SPECIAL) CY  100.000  4.000  0.000  4.00  400.00

1040 04016001 000 FLOWABLE BACKFILL CY  400.000  9.000  0.000  9.00  3,600.00

1045 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  7.000  36.000  43.00  8,600.00

1050 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  300.000  14.000  0.000  36.00  10,800.00

Category Subtotal $23,400.00

017 BRIDGE: 140870029101037CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1110 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  30.000  98.540  128.54  25,708.00

Category Subtotal $25,708.00

018 BRIDGE: 140870105602001CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1170 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  8.000  19.010  27.01  5,402.00

Category Subtotal $5,402.00

019 BRIDGE: 140870119901007CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  60.000  59.930  119.93  23,986.00

1230 04326032 000 RIPRAP (STONE PROTECTION)(15 IN) CY  200.000  41.000  0.000  62.30  12,460.00

1245 07526015 000 TREE AND BRUSH REMOVAL AC  20,000.000  0.250  0.000  0.37  7,360.00

Category Subtotal $43,806.00

020 BRIDGE: 140870153601010CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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020 BRIDGE: 140870153601010CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1310 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  23.000  15.670  38.67  7,734.00

Category Subtotal $7,734.00

021 BRIDGE: 140870190301003CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1365 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  22.000  0.000  6.94  347.00

1370 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  72.000  15.000  87.00  17,400.00

Category Subtotal $17,747.00

022 BRIDGE: 141500015002041CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  155.000  371.860  531.03  106,206.00

1440 04326036 000 RIPRAP (STONE PROTECTION)(30 IN) CY  200.000  36.000  9.930  45.93  9,186.00

Category Subtotal $115,392.00

023 BRIDGE: 141500029001023CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1490 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  140.000  185.970  325.97  65,194.00

1495 04296009 000 CONC STR REPAIR (STANDARD) SF  200.000  100.000  0.000  37.53  7,506.00

1500 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  50.000  185.000  0.000  888.00  44,400.00

1505 04466028 005 SPOT CLEAN & PAINT EXT STR(SPL PRT SYS) LS  550,000.000  1.000  0.000  1.00  550,000.00

1510 07856006 000 BRIDGE JOINT REPAIR (HEADER) LF  250.000  12.000  0.000  24.00  6,000.00

Category Subtotal $673,100.00

024 BRIDGE: 141500268701005CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1565 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  91.000 -15.480  75.52  15,104.00

Category Subtotal $15,104.00

025 BRIDGE: 141570007104018CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1620 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  13.000  227.750  240.75  48,150.00

1625 07846071 000 REP STL BRDG MEMB (WEB REPAIR TYPE 3) EA  1,500.000  9.000  0.000  9.00  13,500.00

Category Subtotal $61,650.00

026 BRIDGE: 141570268801002CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 091400534 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 13ESTIMATE 0020

026 BRIDGE: 141570268801002CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1675 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  18.000 -3.000  15.00  3,000.00

Category Subtotal $3,000.00

027 BRIDGE: 141570268801003CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1725 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  20.000 -6.500  13.50  2,700.00

1730 04296009 000 CONC STR REPAIR (STANDARD) SF  200.000  6.000  0.000  118.75  23,750.00

1740 04806002 000 CLEAN EXIST CULVERTS CY  125.000  135.000  0.000  135.45  16,931.25

Category Subtotal $43,381.25

091400534C 914-00-534PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066035 002 SANDBAGS FOR EROSION CONTROL EA  10.000  100.000  0.000  0.000  0.00

0085 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  750.000  0.000  0.000  0.00

0090 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  100.000  0.000  0.000  0.00

0095 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0100 05066047 002 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  4.000  750.000  0.000  0.000  0.00

0115 61856005 002 TMA (MOBILE OPERATION) DAY  300.000  100.000  0.000  0.000  0.00

0125 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 140160011316009

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  50.000  288.000  0.000  0.000  0.00

0175 04206043 001 CL C CONC (FOOTING) CY  1,000.000  76.000 -76.000  0.000  0.00

0185 04956001 000 RAISING EXIST STRUCT LS  10,000.000  0.220  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140270015005008

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 20056001 000 FILTER FABRIC (TY 2) SY  40.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 140270025202032

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 03546020 000 PLANE ASPH CONC PAV(0" TO 1") SY  5.000  86.000  0.000  0.000  0.00

0500 04386017 000 CLEANING AND SEALING EXIST JOINTS (SEJ) LF  50.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 140270027303013

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 04296009 000 CONC STR REPAIR (STANDARD) SF  200.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 140870007201001

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 20056001 000 FILTER FABRIC (TY 2) SY  40.000  60.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 140870007201004

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0690 04006010 000 STRUCT EXCAV (SPECIAL) CY  100.000  6.000  0.000  0.000  0.00

0700 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  300.000  9.000  0.000  0.000  0.00

0710 20056001 000 FILTER FABRIC (TY 2) SY  40.000  39.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 140870007201032

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0760 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  20.000  0.000  0.000  0.00

0765 04006010 000 STRUCT EXCAV (SPECIAL) CY  100.000  4.000  0.000  0.000  0.00

0780 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  300.000  14.000  0.000  0.000  0.00

0790 20056001 000 FILTER FABRIC (TY 2) SY  40.000  52.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 140870011202004

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0840 04006005 000 CEM STABIL BKFL CY  500.000  2.000  0.000  0.000  0.00

0845 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  50.000  288.000  0.000  0.000  0.00

0855 04326023 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  500.000  2.000  0.000  0.000  0.00
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 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 140870011301024

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0920 07006001 000 POTHOLE REPAIR (STANDARD) SY  100.000  2.000  0.000  0.000  0.00

0925 07126017 003 JT / CRCK ROUT / SEAL(RUBBER - ASPHALT) LF  30.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 140870029003022

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 04596009 000 GABIONS (3' X 3')(GALV) CY  300.000  10.000  0.000  0.000  0.00

0985 20056001 000 FILTER FABRIC (TY 2) SY  40.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION BRIDGE: 140870029003027

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 07126017 003 JT / CRCK ROUT / SEAL(RUBBER - ASPHALT) LF  30.000  8.000  0.000  0.000  0.00

1060 20056001 000 FILTER FABRIC (TY 2) SY  40.000  32.000  0.000  0.000  0.00

 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 140870029101037

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04596009 000 GABIONS (3' X 3')(GALV) CY  300.000  20.000  0.000  0.000  0.00

1120 20056001 000 FILTER FABRIC (TY 2) SY  40.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 140870119901007

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 04006005 000 CEM STABIL BKFL CY  500.000  2.000  0.000  0.000  0.00

1235 04956001 000 RAISING EXIST STRUCT LS  10,000.000  0.540  0.000  0.000  0.00

1240 07126017 003 JT / CRCK ROUT / SEAL(RUBBER - ASPHALT) LF  30.000  40.000  0.000  0.000  0.00

1250 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  80.000  20.000  0.000  0.000  0.00

1255 07806006 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  40.000  80.000  0.000  0.000  0.00

1260 20056001 000 FILTER FABRIC (TY 2) SY  40.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal
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020CATEGORY DESCRIPTION BRIDGE: 140870153601010

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1315 20056001 000 FILTER FABRIC (TY 2) SY  40.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 140870190301003

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  800.000  4.000  0.000  0.000  0.00

1380 04956001 000 RAISING EXIST STRUCT LS  10,000.000  0.140  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 141500015002041

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1430 04016001 000 FLOWABLE BACKFILL CY  400.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

024CATEGORY DESCRIPTION BRIDGE: 141500268701005

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1560 04016001 000 FLOWABLE BACKFILL CY  400.000  2.000  0.000  0.000  0.00

1570 20056001 000 FILTER FABRIC (TY 2) SY  40.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

027CATEGORY DESCRIPTION BRIDGE: 141570268801003

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1735 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  196.000 -196.000  0.000  0.00

 0.00Category Subtotal

028CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1800 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1805 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1810 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1,000.000  0.000  0.000  0.00

1815 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,316,543.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006006 000 EA  1,000.000PREP ROW (TREE)(LESS THAN 24" DIA)  31.000  31,000.00 10.00

01006007 000 EA  2,000.000PREP ROW (TREE)(GREATER THAN 24" DIA)  12.000  24,000.00 10.00

01046009 000 SY  50.000REMOVING CONC (RIPRAP)  11.940  597.00 27.00

04006010 000 CY  100.000STRUCT EXCAV (SPECIAL)  4.000  400.00 4.00

04016001 000 CY  400.000FLOWABLE BACKFILL  85.000  34,000.00 57.00

04206043 001 CY  1,000.000CL C CONC (FOOTING)  1.000  1,000.00 76.00

04296004 000 SF  200.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  2,212.000  442,400.00 1,500.00

04296007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,186.560  437,312.00 649.00

04296009 000 SF  200.000CONC STR REPAIR (STANDARD)  156.280  31,256.00 106.00

04326024 000 CY  300.000RIPRAP (STONE COMMON)(DRY)(12 IN)  36.000  10,800.00 14.00

04326031 000 CY  200.000RIPRAP (STONE PROTECTION)(12 IN)  18.670  3,734.00 3.00

04326032 000 CY  200.000RIPRAP (STONE PROTECTION)(15 IN)  62.300  12,460.00 41.00

04326033 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  1,364.380  272,876.00 693.00

04326036 000 CY  200.000RIPRAP (STONE PROTECTION)(30 IN)  45.930  9,186.00 36.00

04386002 000 LF  50.000CLEANING AND SEALING EXIST JOINTS(CL3)  888.000  44,400.00 185.00

04386004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS(CL7)  460.000  23,000.00 192.00

04466001 005 LS  60,000.000CLEAN & PAINT EXIST STR (SYSTEM I)  1.000  60,000.00 1.00

04466028 005 LS  550,000.000SPOT CLEAN & PAINT EXT STR(SPL PRT SYS)  1.000  550,000.00 1.00

04806002 000 CY  125.000CLEAN EXIST CULVERTS  135.450  16,931.25 135.00

04956001 000 LS  10,000.000RAISING EXIST STRUCT  0.100  1,000.00 0.10

05006001 000 LS  200,000.000MOBILIZATION  1.000  200,000.00 1.00

05026001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

07526015 000 AC  20,000.000TREE AND BRUSH REMOVAL  0.368  7,360.00 0.25

07846071 000 EA  1,500.000REP STL BRDG MEMB (WEB REPAIR TYPE 3)  9.000  13,500.00 9.00

07856006 000 LF  250.000BRIDGE JOINT REPAIR (HEADER)  24.000  6,000.00 12.00

20056001 000 SY  40.000FILTER FABRIC (TY 2)  52.000  2,080.00 16.00

60016001 000 DAY  10.000PORTABLE CHANGEABLE MESSAGE SIGN  125.000  1,250.00 260.00

61856002 002 DAY  300.000TMA (STATIONARY)  55.000  16,500.00 100.00

70006001 000 CY  125.000REML & DISPL DRIFTWOOD & DEBRIS  28.010  3,501.25 28.00

$2,316,543.50TOTAL ITEM EARNINGS TO DATE


