
091400538CONTRACT ID:

PROJECT: C 914-00-538

CONTRACT:

06253219

PROJECTED AMOUNT: $2,186,304.75

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

APEX LANDSCAPE & IRRIGATION, LLC

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/22/2025

06/05/2025

ESTIMATE PAID:

 44
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/04/2025

$2,186,304.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,149,301.75

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 29.23

$10,000.00 $629,090.00 $639,090.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,000.00 $629,090.00 $639,090.00 

$0.00 $0.00 $0.00 

$10,000.00 $639,090.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $629,090.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/04/2025

09/04/2025

 118

 0

 118

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 914-00-538 091400538PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 01937003 LANDSCAPE ESTABLISH (LOC A)000 MO  2,000.000 $2,000.00 1.000  8.00 24.00

0155 01937004 LANDSCAPE ESTABLISH (LOC B)000 MO  2,500.000 $2,500.00 1.000  8.00 24.00

0160 01937008 IRRIG SYS OPER AND MAINT (LOC A)000 MO  2,500.000 $2,500.00 1.000  8.00 24.00

0165 01937009 IRRIG SYS OPER AND MAINT (LOC B)000 MO  3,000.000 $3,000.00 1.000  8.00 24.00

$10,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400538PROJECT CONTROLC 914-00-538

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01607006 000 FURN & PLACE TOPSOIL (12") SY  10.000  14,085.000  0.000  2,254.50  22,545.00

0065 01617010 000 GENERAL USE COMPOST (VEH) CY  20.000  1,646.000  0.000  305.00  6,100.00

0075 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  6.000  1,478.000  0.000  1,478.00  8,868.00

0085 01707008 000 IRRIGATION SYSTEM (LOC A) EA  44,000.000  1.000  0.000  1.00  44,000.00

0090 01707009 000 IRRIGATION SYSTEM (LOC B) EA  44,000.000  1.000  0.000  1.00  44,000.00

0100 01807001 000 WILDFLOWER SEEDING AC  3,000.000  14.760  0.000  4.00  12,000.00

0105 01927001 000 MULCH CY  20.000  1,287.000  0.000  282.00  5,640.00

0110 01927009 000 PLANT BED PREP SY  2.500  14,085.000  0.000  2,012.50  5,031.25

0115 01927016 000 LANDSCAPE EDGE LF  24.000  9,357.000  0.000  1,556.00  37,344.00

0120 01927026 000 PLANT MATERIAL (1 GAL) EA  12.250  2,917.000  0.000  2,917.00  35,733.25

0125 01927028 000 PLANT MATERIAL (3 GAL) EA  34.000  3,455.000  0.000  344.00  11,696.00

0130 01927029 000 PLANT MATERIAL (5 GAL) EA  37.500  1,436.000  0.000  625.00  23,437.50

0135 01927030 000 PLANT MATERIAL (15 GAL) EA  195.000  359.000  0.000  75.00  14,625.00

0140 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  430.000  148.000  0.000  18.00  7,740.00

0150 01937003 000 LANDSCAPE ESTABLISH (LOC A) MO  2,000.000  24.000  0.000  8.00  16,000.00

0155 01937004 000 LANDSCAPE ESTABLISH (LOC B) MO  2,500.000  24.000  0.000  8.00  20,000.00

0160 01937008 000 IRRIG SYS OPER AND MAINT (LOC A) MO  2,500.000  24.000  0.000  8.00  20,000.00

0165 01937009 000 IRRIG SYS OPER AND MAINT (LOC B) MO  3,000.000  24.000  0.000  8.00  24,000.00

0185 05007001 000 MOBILIZATION LS  210,000.000  1.000  0.000  0.90  189,000.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  6.000  0.000  4.00  60,000.00

0200 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  1.000  80.000  0.000  80.00  80.00

0215 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  125.000  910.000  0.000  250.00  31,250.00

Category Subtotal $639,090.00

091400538C 914-00-538PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  4.000  1,195.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  35.000  6.000  0.000  0.000  0.00

0095 01707010 000 IRRIGATION SYSTEM (LOC C) EA  173,000.000  1.000  0.000  0.000  0.00

0145 01927040 000 PLANT MATERIAL (45 GAL) (TREE) EA  645.000  27.000  0.000  0.000  0.00

0170 01937027 000 VEGETATIVE WATERING TGL  10.000  3,288.000  0.000  0.000  0.00

0175 01937048 000 IRRIG SYST OPER AND MAINT (LOC C) MO  9,000.000  24.000  0.000  0.000  0.00

0180 01937049 000 LOCATION C FOR LANDSCAPE ESTABLISHMENT MO  4,500.000  24.000  0.000  0.000  0.00

0195 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  0.000  0.00

0205 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  1,000.000  0.000  0.000  0.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,000.000  0.000  0.000  0.00

0220 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  21,500.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0320 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067010 FORCE ACCT IRRIGATION SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $639,090.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01607006 000 SY  10.000FURN & PLACE TOPSOIL (12")  2,254.500  22,545.00 14,085.00

01617010 000 CY  20.000GENERAL USE COMPOST (VEH)  305.000  6,100.00 1,646.00

01647017 000 SY  6.000HYDRO MULCH SEED (PERM_RURAL_SANDY)  1,478.000  8,868.00 1,478.00

01707008 000 EA  44,000.000IRRIGATION SYSTEM (LOC A)  1.000  44,000.00 1.00

01707009 000 EA  44,000.000IRRIGATION SYSTEM (LOC B)  1.000  44,000.00 1.00

01807001 000 AC  3,000.000WILDFLOWER SEEDING  4.000  12,000.00 14.76

01927001 000 CY  20.000MULCH  282.000  5,640.00 1,287.00

01927009 000 SY  2.500PLANT BED PREP  2,012.500  5,031.25 14,085.00

01927016 000 LF  24.000LANDSCAPE EDGE  1,556.000  37,344.00 9,357.00

01927026 000 EA  12.250PLANT MATERIAL (1 GAL)  2,917.000  35,733.25 2,917.00

01927028 000 EA  34.000PLANT MATERIAL (3 GAL)  344.000  11,696.00 3,455.00

01927029 000 EA  37.500PLANT MATERIAL (5 GAL)  625.000  23,437.50 1,436.00

01927030 000 EA  195.000PLANT MATERIAL (15 GAL)  75.000  14,625.00 359.00

01927039 000 EA  430.000PLANT MATERIAL (30 GAL) (TREE)  18.000  7,740.00 148.00

01937003 000 MO  2,000.000LANDSCAPE ESTABLISH (LOC A)  8.000  16,000.00 24.00

01937004 000 MO  2,500.000LANDSCAPE ESTABLISH (LOC B)  8.000  20,000.00 24.00

01937008 000 MO  2,500.000IRRIG SYS OPER AND MAINT (LOC A)  8.000  20,000.00 24.00

01937009 000 MO  3,000.000IRRIG SYS OPER AND MAINT (LOC B)  8.000  24,000.00 24.00

05007001 000 LS  210,000.000MOBILIZATION  0.900  189,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  60,000.00 6.00

05067001 000 LF  1.000ROCK FILTER DAMS (INSTALL) (TY 1)  80.000  80.00 80.00

06587009 000 EA  125.000INSTL DEL ASSM (D-SW)SZ 2(WC)GND  250.000  31,250.00 910.00

$639,090.00TOTAL ITEM EARNINGS TO DATE


