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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract ID: 091400543 Highway:
Project:  F 2026(791) District: AUSTIN
Contract: 07263018 County: TRAVIS
Award Amount: $2,047,796.58 Area Engineer: BRENDA GUERRA
Projected Amount  $2,203,298.58 Area Number: 775

Adj Projected Amount ~ $0.00
Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date:  07/01/2026
Estimate Paid: [ ] Award Date: 07/31/2026
Estimate Period: 9/1/2026 to  9/25/2026 Notice To Proceed Date: 08/18/2026
Estimate Type:  Progress Work Begin Date:  12/16/2026

% Complete 16.03 Accepted Date:

% Time Used: 0

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $353,078.86 $176,790.05 $176,288.81
Participating $353,078.86 $176,790.05 $176,288.81
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $353,078.86 $176,790.05 I $176,288.81 I

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 091400543 Payment Estimate: 0002 Page: 1 of 22



Report Generation Date: 10/05/2026 02:02:52 PM

¢

le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . ,

Work Begin Date:. 12/16/2026 Assessed Lig Damages (Days): 0 i Charge Credit Total Adjusted
Time Charges Begin:  12/16/2026 Liquidated Damage Rate $968.00 | Total Period Days: 0 0 0
Bid Days: 249 _
C.0. Adiusted Days: 0 TOTAL LIQUIDATED DAMAGES: ;
Current Days: 249
Days Charged to Date: 0 X $968.00

$0.00
Daily Breakdown

Original ADJ

DATE Est estimate CREDIT REASON REMARKS
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le;fﬁf;em Contractor's Estimate Package

of Transportation

Worked Performed This Period

Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0815 96017001 MATERIAL ON HAND DOL $1.00 168288.81 $168,288.81 1.00 220,035.96
0265 06287169 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $8,000.00 1 $8,000.00 5.00 1.00
Total Item Earnings This Estimate $176,288.

81
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01047008 0 REMOV CONC (MEDIANS) Sy $5.00 97.00 0.00 0.00 $0.00
0065 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $5.00 31.00 0.00 0.00 $0.00
0070 01057012 0 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV Sy $25.00 120.00 0.00 0.00 $0.00
0075 01057039 0 RMV (19") TRT/UNTRT BASE & ASPH PAV Sy $30.00 470.00 0.00 0.00 $0.00
0080 01327003 0 EMBANK (FNL)(OC)(TY B) cY $250.00 27.00 0.00 0.00 $0.00
0085 01607002 0 FURN & PLACE TOPSOIL (4") Sy $20.00 95.00 0.00 0.00 $0.00
0090 01627002 0 BLOCK SODDING Sy $15.00 381.00 0.00 0.00 $0.00
0095 03517018 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(19") Sy $300.00 31.00 0.00 0.00 $0.00
0100 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $250.00 10.00 0.00 0.00 $0.00
0105 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $350.00 55.00 0.00 0.00 $0.00
0110 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $375.00 208.00 0.00 0.00 $0.00
0115 04167045 0 DRILL SHAFT (TRF SIG POLE) (42 IN) LF $525.00 16.00 0.00 0.00 $0.00
0120 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $525.00 130.00 0.00 0.00 $0.00

Contract: 091400543 Payment Estimate: 0002 Page: 4 of 22



Report Generation Date: 10/05/2026 02:02:52 PM

= 8

Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 05007001 0 MOBILIZATION LS $99,600.00 1.00 0.00 0.14 $13,545.60
0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 16.00 0.00 0.00 $0.00
0135 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 336.00 0.00 0.00 $0.00
0140 05057001 0 TMA (STATIONARY) DAY $600.00 25.00 0.00 0.00 $0.00
0145 05057002 0 TMA (MOBILE OPERATION) HR $0.01 64.00 0.00 0.00 $0.00
0150 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $2.00 700.00 0.00 0.00 $0.00
0155 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 700.00 0.00 0.00 $0.00
0160 05297009 0 CONC CURB & GUTTER (TY II) LF $50.00 171.00 0.00 0.00 $0.00
0165 05297028 0 CONC CURB (RIBBON) LF $50.00 654.00 0.00 0.00 $0.00
0170 05317002 0 CONC SIDEWALKS (5") sy $75.00 875.00 0.00 0.00 $0.00
0175 05317010 0 CURB RAMPS (TY 7) EA $3,000.00 2.00 0.00 0.00 $0.00
0180 05317014 0 CURB RAMPS (TY 22) EA $4,000.00 1.00 0.00 0.00 $0.00
0185 05317018 0 CURB RAMPS (TY 5) sy $400.00 22.00 0.00 0.00 $0.00
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 05317032 0 CURB RAMPS (TY 7) (SUP) EA $4,000.00 12.00 0.00 0.00 $0.00
0195 06107004 0 RELOCATE RD IL ASM (TRANS-BASE) EA $2,500.00 1.00 0.00 0.00 $0.00
0200 06187030 O CONDT (PVC) (SCH 40) (2") LF $15.00 1,955.00 0.00 0.00 $0.00
0205 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $30.00 40.00 0.00 0.00 $0.00
0210 06187036 0O CONDT (PVC) (SCH 40) (3") LF $17.00 5,355.00 0.00 0.00 $0.00
0215 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $30.00 1,365.00 0.00 0.00 $0.00
0220 06187040 0O CONDT (PVC) (SCH 40) (4") LF $20.00 270.00 0.00 0.00 $0.00
0225 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 5,145.00 0.00 0.00 $0.00
0230 06207007 O ELEC CONDR (NO.8) BARE LF $1.25 9,075.00 0.00 0.00 $0.00
0235 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.50 14,370.00 0.00 0.00 $0.00
0240 06207009 0 ELEC CONDR (NO.6) BARE LF $1.50 5,025.00 0.00 0.00 $0.00
0245 06207010 0 ELEC CONDR (NO.6) INSULATED LF $1.75 2,250.00 0.00 0.00 $0.00
0250 06207012 0 ELEC CONDR (NO.4) INSULATED LF $3.00 610.00 0.00 0.00 $0.00
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 06237033 0 ITS GND BOX TY 2 (243636)W/APRON EA $3,500.00 2.00 0.00 0.00 $0.00
0260 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,500.00 47.00 0.00 0.00 $0.00
0265 06287169 0 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $8,000.00 5.00 0.00 1.00 $8,000.00
0270 06287170 0 ELC SRV TY D 120/240 070(NS)AL(E)SP(U) EA $7,500.00 1.00 0.00 0.00 $0.00
0275 06367001 0 ALUMINUM SIGNS (TY A) SF $35.00 625.00 0.00 0.00 $0.00
0280 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $850.00 10.00 0.00 0.00 $0.00
0285 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $950.00 4.00 0.00 0.00 $0.00
0290 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $450.00 4.00 0.00 0.00 $0.00
0295 06447073 0 REMOVE SM RD SN SUP&AM EA $75.00 23.00 0.00 0.00 $0.00
0300 06667003 0 REFL PAV MRK TY | (W)4"(DOT)(100MIL) LF $1.00 24.00 0.00 0.00 $0.00
0305 06667009 0 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $1.00 34.00 0.00 0.00 $0.00
0310 06667018 0 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF $2.00 94.00 0.00 0.00 $0.00
0315 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.00 3,003.00 0.00 0.00 $0.00
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0320 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.75 1,861.00 0.00 0.00 $0.00
0325 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $150.00 29.00 0.00 0.00 $0.00
0330 06667045 0 REFL PAV MRK TY |(W)(DBL ARROW)(100MIL) EA $250.00 15.00 0.00 0.00 $0.00
0335 06667051 0 REFL PAV MRK TY [(W)(UTURN ARW)(100MIL) EA $300.00 4.00 0.00 0.00 $0.00
0340 06667066 0 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 35.00 0.00 0.00 $0.00
0345 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $35.00 14.00 0.00 0.00 $0.00
0350 06667093 0 REFL PAV MRK TY | (W)(BIKE ARW)(100MIL) EA $100.00 3.00 0.00 0.00 $0.00
0355 06667099 0 REFL PAV MRK TY [(W)(BIKE SYML)(100MIL) EA $150.00 3.00 0.00 0.00 $0.00
0360 06667105 0 REFL PAV MRK TY | (W)(BIKE DOT)(100MIL) EA $1.00 49.00 0.00 0.00 $0.00
0365 06667117 0 REFL PAV MRK TY | (Y)12"(SLD)(100MIL) LF $3.50 417.00 0.00 0.00 $0.00
0370 06667123 0 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.75 916.00 0.00 0.00 $0.00
0375 06667346 0 PAVEMENT SLER 4" LF $0.30 362.00 0.00 0.00 $0.00
0380 06667347 0 PAVEMENT SLER 6" LF $0.40 17,664.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0385 06667348 0 PAVEMENT SLER 8" LF $0.50 3,097.00 0.00 0.00 $0.00
0390 06667350 0 PAVEMENT SLER 12" LF $1.00 417.00 0.00 0.00 $0.00
0395 06667352 0 PAVEMENT SLER 24" LF $2.00 2,777.00 0.00 0.00 $0.00
0400 06667353 0 PAVEMENT SLER (ARROW) EA $50.00 29.00 0.00 0.00 $0.00
0405 06667354 0 PAVEMENT SLER (WORD) EA $50.00 35.00 0.00 0.00 $0.00
0410 06667356 0 PAVEMENT SLER (DBL ARROW) EA $75.00 15.00 0.00 0.00 $0.00
0415 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $75.00 4.00 0.00 0.00 $0.00
0420 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 14.00 0.00 0.00 $0.00
0425 06667368 0 PAVEMENT SLER (BIKE ARROW) EA $25.00 3.00 0.00 0.00 $0.00
0430 06667369 0 PAVEMENT SLER (BIKE SYMBOL) EA $25.00 3.00 0.00 0.00 $0.00
0435 06667372 0 PAVENENT SLER (BIKE DOT) LF $0.10 49.00 0.00 0.00 $0.00
0440 06667405 0 REFL PAV MRK TY | (W)4"(SLD)(100MIL) LF $0.68 338.00 0.00 0.00 $0.00
0445 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.68 440.00 0.00 0.00 $0.00

Contract: 091400543 Payment Estimate: 0002 Page: 9 of 22



Report Generation Date: 10/05/2026 02:02:52 PM

= 8

Texas .
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of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0450 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.68 5,568.00 0.00 0.00 $0.00
0455 06667423 0 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.68 11,622.00 0.00 0.00 $0.00
0460 06727002 0 REFL PAV MRKR TY I-C EA $3.50 171.00 0.00 0.00 $0.00
0465 06727004 0 REFL PAV MRKR TY II-A-A EA $3.50 517.00 0.00 0.00 $0.00
0470 06727006 0 REFL PAV MRKR TY II-C-R EA $3.50 130.00 0.00 0.00 $0.00
0475 06777001 0 ELIM EXT PM & MRKS (4") LF $1.00 2,737.00 0.00 0.00 $0.00
0480 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 3,636.00 0.00 0.00 $0.00
0485 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 1,004.00 0.00 0.00 $0.00
0490 06777006 O ELIM EXT PM & MRKS (12") LF $3.00 205.00 0.00 0.00 $0.00
0495 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 1,208.00 0.00 0.00 $0.00
0500 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $100.00 11.00 0.00 0.00 $0.00
0505 06777015 0 ELIM EXT PM & MRKS (WORD) EA $100.00 9.00 0.00 0.00 $0.00
0510 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $25.00 58.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0515 06777025 0 ELIM EXT PM & MARKS (BIKE ARROW) EA $75.00 1.00 0.00 0.00 $0.00
0520 06777027 0 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $75.00 1.00 0.00 0.00 $0.00
0525 06787001 0 PAV SURF PREP FOR MRK (4") LF $0.02 362.00 0.00 0.00 $0.00
0530 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.04 17,664.00 0.00 0.00 $0.00
0535 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.06 3,097.00 0.00 0.00 $0.00
0540 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.25 417.00 0.00 0.00 $0.00
0545 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.50 2,777.00 0.00 0.00 $0.00
0550 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $25.00 29.00 0.00 0.00 $0.00
0555 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 15.00 0.00 0.00 $0.00
0560 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 4.00 0.00 0.00 $0.00
0565 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $25.00 35.00 0.00 0.00 $0.00
0570 06787022 0 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $5.00 14.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0575 06787026 0 PAV SURF PREP FOR MRK (BIKE ARROW) EA $10.00 3.00 0.00 0.00 $0.00
0580 06787028 0 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $10.00 3.00 0.00 0.00 $0.00
0585 06787030 0 PAV SURF PREP FOR MRK (BIKE DOT) EA $0.02 49.00 0.00 0.00 $0.00
0590 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $2.50 748.00 0.00 0.00 $0.00
0595 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $6,000.00 6.00 0.00 0.00 $0.00
0600 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $6,000.00 1.00 0.00 0.00 $0.00
0605 06827001 0 VEH SIG SEC (12")LED(GRN) EA $300.00 64.00 0.00 0.00 $0.00
0610 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $300.00 19.00 0.00 0.00 $0.00
0615 06827003 0 VEH SIG SEC (12")LED(YEL) EA $300.00 64.00 0.00 0.00 $0.00
0620 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $300.00 20.00 0.00 0.00 $0.00
0625 06827005 0 VEH SIG SEC (12")LED(RED) EA $300.00 64.00 0.00 0.00 $0.00
0630 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $300.00 15.00 0.00 0.00 $0.00
0635 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $625.00 24.00 0.00 0.00 $0.00
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of Transportation
Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0640 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $150.00 71.00 0.00 0.00 $0.00
0645 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $175.00 7.00 0.00 0.00 $0.00
0650 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $225.00 1.00 0.00 0.00 $0.00
0655 06847001 0 TRF SIG CBL (TY A)(10 AWG)(2 CONDR) LF $4.00 1,275.00 0.00 0.00 $0.00
0660 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.50 6,910.00 0.00 0.00 $0.00
0665 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $1.75 14,521.00 0.00 0.00 $0.00
0670 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.50 2,252.00 0.00 0.00 $0.00
0675 06847046 0 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.00 1,690.00 0.00 0.00 $0.00
0680 06857004 0 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $5,500.00 5.00 0.00 0.00 $0.00
0685 06867031 0 INS TRF SIG PL AM(S)1 ARM(28')LUM EA $10,250.00 1.00 0.00 0.00 $0.00
0690 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $11,000.00 4.00 0.00 0.00 $0.00
0695 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $11,750.00 4.00 0.00 0.00 $0.00
0700 06867043 0 INS TRF SIG PL AM(S)1 ARM(40')LUM EA $12,250.00 6.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0705 06867047 0 INS TRF SIG PL AM(S)1 ARM(44")LUM EA $12,750.00 2.00 0.00 0.00 $0.00
0710 06867051 0 INS TRF SIG PL AM(S)1 ARM(48")LUM EA $13,750.00 4.00 0.00 0.00 $0.00
0715 06867059 0 INS TRF SIG PL AM(S)1 ARM(55")LUM EA $35,000.00 1.00 0.00 0.00 $0.00
0720 06867067 0 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $36,000.00 1.00 0.00 0.00 $0.00
0725 06867292 0 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $1,500.00 6.00 0.00 0.00 $0.00
0730 06877001 0 PED POLE ASSEMBLY EA $2,200.00 16.00 0.00 0.00 $0.00
0735 06887001 0 PED DETECT PUSH BUTTON (APS) EA $850.00 24.00 0.00 0.00 $0.00
0740 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,000.00 3.00 0.00 0.00 $0.00
0745 06907203 0 INSTALL FUSED DISCONNECT EA $1,500.00 1.00 0.00 0.00 $0.00
0750 50617001 O SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $1,000.00 14.00 0.00 0.00 $0.00
0755 60057001 0 ITS COM CBL (ETHERNET) LF $1.50 2,580.00 0.00 0.00 $0.00
0760 60067001 0 VIVDS PROSR SYS EA $9,500.00 5.00 0.00 0.00 $0.00
0765 60067002 0 VIVDS CAM ASSY FXD LNS EA $2,500.00 17.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(791) Control 091400543
Category: 001 Description: FY 2026 Districtwide Site Specific Signals
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0770 60067005 0 VIVDS CNTRL SOFTWARE EA $350.00 5.00 0.00 0.00 $0.00
0775 60067007 0 VIVDS CABLING LF $1.50 3,710.00 0.00 0.00 $0.00
0780 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $6,500.00 6.00 0.00 0.00 $0.00
0785 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $6,000.00 6.00 0.00 0.00 $0.00
0790 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $6,500.00 4.00 0.00 0.00 $0.00
0795 60137006 0 GROUND BOX (PREPARE) EA $300.00 1.00 0.00 0.00 $0.00
0800 60137007 0 GROUND BOX (ADJUST) EA $500.00 1.00 0.00 0.00 $0.00
0805 60157001 0 INSTALLATION OF CELLULAR MODEM EA $500.00 6.00 0.00 0.00 $0.00
0810 60187003 0 CCTV MOUNT (POLE) EA $300.00 2.00 0.00 0.00 $0.00
0815 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 220,035.96 $220,035.96
0820 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $241,581.56
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Contract Line Items
Project: F 2026(791) Control 091400543
Category: 002 Description: FY 2026 Districtwide Site Specific Signals
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0900 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 20,500.00 0.00 0.00 $0.00
0905 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00
0910 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00
0915 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00
0920 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 111,497.30  $111,497.30
0925 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00
0930 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 120,000.00 0.00 0.00 $0.00
Category 002 SubTotal $111,497.30
Total Item earnings this contract $353,078.86
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Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01047008 REMOV CONC (MEDIANS) SY $5.00 97.00 0.00 $0.00
01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $5.00 31.00 0.00 $0.00
01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $25.00 120.00 0.00 $0.00
01057039 RMV (19") TRT/UNTRT BASE & ASPH PAV SY $30.00 470.00 0.00 $0.00
01327003 EMBANK (FNL)(OC)(TY B) cY $250.00 27.00 0.00 $0.00
01607002 FURN & PLACE TOPSOIL (4") SY $20.00 95.00 0.00 $0.00
01627002 BLOCK SODDING SY $15.00 381.00 0.00 $0.00
03517018 FLEXIBLE PAVEMENT STRUCTURE REPAIR(19") SY $300.00 31.00 0.00 $0.00
04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $250.00 10.00 0.00 $0.00
04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $350.00 55.00 0.00 $0.00
04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $375.00 208.00 0.00 $0.00
04167045 DRILL SHAFT (TRF SIG POLE) (42 IN) LF $525.00 16.00 0.00 $0.00
04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $525.00 130.00 0.00 $0.00
05007001 MOBILIZATION LS $99,600.00 1.00 0.14 $13,545.60
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 16.00 0.00 $0.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 336.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $600.00 25.00 0.00 $0.00
05057002 TMA (MOBILE OPERATION) HR $0.01 64.00 0.00 $0.00
05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $2.00  700.00 0.00 $0.00
05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 700.00 0.00 $0.00
05297009 CONC CURB & GUTTER (TY 1I) LF $50.00 171.00 0.00 $0.00
05297028 CONC CURB (RIBBON) LF $50.00 654.00 0.00 $0.00
05317002 CONC SIDEWALKS (5") SY $75.00 875.00 0.00 $0.00
05317010 CURB RAMPS (TY 7) EA $3,000.00 2.00 0.00 $0.00
05317014 CURB RAMPS (TY 22) EA $4,000.00 1.00 0.00 $0.00
05317018 CURB RAMPS (TY 5) SY $400.00 22.00 0.00 $0.00
05317032 CURB RAMPS (TY 7) (SUP) EA $4,000.00 12.00 0.00 $0.00
06107004 RELOCATE RD IL ASM (TRANS-BASE) EA $2,500.00 1.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

06187030 CONDT (PVC) (SCH 40) (2" LF $15.00 1,955.00 0.00 $0.00
06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $30.00 40.00 0.00 $0.00
06187036 CONDT (PVC) (SCH 40) (3" LF $17.00 5,355.00 0.00 $0.00
06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $30.00 1,365.00 0.00 $0.00
06187040 CONDT (PVC) (SCH 40) (4" LF $20.00 270.00 0.00 $0.00
06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 5,145.00 0.00 $0.00
06207007 ELEC CONDR (NO.8) BARE LF $1.25 9,075.00 0.00 $0.00
06207008 ELEC CONDR (NO.8) INSULATED LF $1.50 14,370.00 0.00 $0.00
06207009 ELEC CONDR (NO.6) BARE LF $1.50 5,025.00 0.00 $0.00
06207010 ELEC CONDR (NO.6) INSULATED LF $1.75 2,250.00 0.00 $0.00
06207012 ELEC CONDR (NO.4) INSULATED LF $3.00 610.00 0.00 $0.00
06237033 ITS GND BOX TY 2 (243636)W/APRON EA $3,500.00 2.00 0.00 $0.00
06247008 GROUND BOX TY D (162922)W/APRON EA $1,500.00 47.00 0.00 $0.00
06287169 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA $8,000.00 5.00 1.00 $8,000.00
06287170 ELC SRV TY D 120/240 070(NS)AL(E)SP(U) EA $7,500.00 1.00 0.00 $0.00
06367001 ALUMINUM SIGNS (TY A) SF $35.00 625.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $850.00 10.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $950.00 4.00 0.00 $0.00
06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $450.00 4.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $75.00 23.00 0.00 $0.00
06667003 REFL PAV MRK TY | (W)4"(DOT)(100MIL) LF $1.00 24.00 0.00 $0.00
06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 34.00 0.00 $0.00
06667018 REFL PAV MRK TY | (W)8"(DOT)(100MIL) LF $2.00 94.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $1.00 3,003.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $6.75 1,861.00 0.00 $0.00
06667042 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $150.00 29.00 0.00 $0.00
06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $250.00 15.00 0.00 $0.00
06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $300.00 4.00 0.00 $0.00
06667066 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 35.00 0.00 $0.00
06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $35.00 14.00 0.00 $0.00
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06667093 REFL PAV MRK TY | (W)(BIKE ARW)(100MIL) EA $100.00 3.00 0.00 $0.00
06667099 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA $150.00 3.00 0.00 $0.00
06667105 REFL PAV MRK TY | (W)(BIKE DOT)(100MIL) EA $1.00 49.00 0.00 $0.00
06667117 REFL PAV MRK TY | (Y)12"(SLD)(100MIL) LF $3.50 417.00 0.00 $0.00
06667123 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.75 916.00 0.00 $0.00
06667346 PAVEMENT SLER 4" LF $0.30 362.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.40 17,664.00 0.00 $0.00
06667348 PAVEMENT SLER 8" LF $0.50 3,097.00 0.00 $0.00
06667350 PAVEMENT SLER 12" LF $1.00 417.00 0.00 $0.00
06667352 PAVEMENT SLER 24" LF $2.00 2,777.00 0.00 $0.00
06667353 PAVEMENT SLER (ARROW) EA $50.00 29.00 0.00 $0.00
06667354 PAVEMENT SLER (WORD) EA $50.00 35.00 0.00 $0.00
06667356 PAVEMENT SLER (DBL ARROW) EA $75.00 15.00 0.00 $0.00
06667358 PAVEMENT SLER (UTURN ARROW) EA $75.00 4.00 0.00 $0.00
06667365 PAVEMENT SLER (YLD TRI) EA $10.00 14.00 0.00 $0.00
06667368 PAVEMENT SLER (BIKE ARROW) EA $25.00 3.00 0.00 $0.00
06667369 PAVEMENT SLER (BIKE SYMBOL) EA $25.00 3.00 0.00 $0.00
06667372 PAVENENT SLER (BIKE DOT) LF $0.10 49.00 0.00 $0.00
06667405 REFL PAV MRK TY | (W)4"(SLD)(100MIL) LF $0.68 338.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $0.68 440.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.68 5,568.00 0.00 $0.00
06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.68 11,622.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $3.50 171.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $3.50 517.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $3.50 130.00 0.00 $0.00
06777001 ELIM EXT PM & MRKS (4") LF $1.00 2,737.00 0.00 $0.00
06777002 ELIM EXT PM & MRKS (6") LF $1.00 3,636.00 0.00 $0.00
06777004 ELIM EXT PM & MRKS (8") LF $1.00 1,004.00 0.00 $0.00
06777006 ELIM EXT PM & MRKS (12") LF $3.00 205.00 0.00 $0.00
06777008 ELIM EXT PM & MRKS (24") LF $6.00 1,208.00 0.00 $0.00
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06777009 ELIM EXT PM & MRKS (ARROW) EA $100.00 11.00 0.00 $0.00
06777015 ELIM EXT PM & MRKS (WORD) EA $100.00 9.00 0.00 $0.00
06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $25.00 58.00 0.00 $0.00
06777025 ELIM EXT PM & MARKS (BIKE ARROW) EA $75.00 1.00 0.00 $0.00
06777027 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $75.00 1.00 0.00 $0.00
06787001 PAV SURF PREP FOR MRK (4") LF $0.02 362.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.04 17,664.00 0.00 $0.00
06787004 PAV SURF PREP FOR MRK (8") LF $0.06 3,097.00 0.00 $0.00
06787006 PAV SURF PREP FOR MRK (12") LF $0.25 417.00 0.00 $0.00
06787008 PAV SURF PREP FOR MRK (24") LF $0.50 2,777.00 0.00 $0.00
06787009 PAV SURF PREP FOR MRK (ARROW) EA $25.00 29.00 0.00 $0.00
06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 15.00 0.00 $0.00
06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 4.00 0.00 $0.00
06787016 PAV SURF PREP FOR MRK (WORD) EA $25.00 35.00 0.00 $0.00
06787022 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $5.00 14.00 0.00 $0.00
06787026 PAV SURF PREP FOR MRK (BIKE ARROW) EA $10.00 3.00 0.00 $0.00
06787028 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA $10.00 3.00 0.00 $0.00
06787030 PAV SURF PREP FOR MRK (BIKE DOT) EA $0.02 49.00 0.00 $0.00
06787033 PAV SURF PREP FOR MRK (RPM) EA $2.50 748.00 0.00 $0.00
06807002 INSTALL HWY TRF SIG (ISOLATED) EA $6,000.00 6.00 0.00 $0.00
06807003 INSTALL HWY TRF SIG (SYSTEM) EA $6,000.00 1.00 0.00 $0.00
06827001 VEH SIG SEC (12")LED(GRN) EA $300.00 64.00 0.00 $0.00
06827002 VEH SIG SEC (12")LED(GRN ARW) EA $300.00 19.00 0.00 $0.00
06827003 VEH SIG SEC (12")LED(YEL) EA $300.00 64.00 0.00 $0.00
06827004 VEH SIG SEC (12")LED(YEL ARW) EA $300.00 20.00 0.00 $0.00
06827005 VEH SIG SEC (12")LED(RED) EA $300.00 64.00 0.00 $0.00
06827006 VEH SIG SEC (12")LED(RED ARW) EA $300.00 15.00 0.00 $0.00
06827018 PED SIG SEC (LED)(COUNTDOWN) EA $625.00 24.00 0.00 $0.00
06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $150.00 71.00 0.00 $0.00
06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $175.00 7.00 0.00 $0.00
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06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $225.00 1.00 0.00 $0.00
06847001 TRF SIG CBL (TY A)(10 AWG)(2 CONDR) LF $4.00 1,275.00 0.00 $0.00
06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $1.50 6,910.00 0.00 $0.00
06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $1.75 14,521.00 0.00 $0.00
06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $2.50 2,252.00 0.00 $0.00
06847046 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF $6.00 1,690.00 0.00 $0.00
06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA $5,500.00 5.00 0.00 $0.00
06867031 INS TRF SIG PL AM(S)1 ARM(28")LUM EA $10,250.00 1.00 0.00 $0.00
06867035 INS TRF SIG PL AM(S)1 ARM(32")LUM EA $11,000.00 4.00 0.00 $0.00
06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $11,750.00 4.00 0.00 $0.00
06867043 INS TRF SIG PL AM(S)1 ARM(40")LUM EA $12,250.00 6.00 0.00 $0.00
06867047 INS TRF SIG PL AM(S)1 ARM(44")LUM EA $12,750.00 2.00 0.00 $0.00
06867051 INS TRF SIG PL AM(S)1 ARM(48")LUM EA $13,750.00 4.00 0.00 $0.00
06867059 INS TRF SIG PL AM(S)1 ARM(55")LUM EA $35,000.00 1.00 0.00 $0.00
06867067 INS TRF SIG PL AM(S)1 ARM(65')LUM EA $36,000.00 1.00 0.00 $0.00
06867292 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA $1,500.00 6.00 0.00 $0.00
06877001 PED POLE ASSEMBLY EA $2,200.00 16.00 0.00 $0.00
06887001 PED DETECT PUSH BUTTON (APS) EA $850.00 24.00 0.00 $0.00
06887003 PED DETECTOR CONTROLLER UNIT EA $3,000.00 3.00 0.00 $0.00
06907203 INSTALL FUSED DISCONNECT EA $1,500.00 1.00 0.00 $0.00
50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $1,000.00 14.00 0.00 $0.00
60057001 ITS COM CBL (ETHERNET) LF $1.50 2,580.00 0.00 $0.00
60067001 VIVDS PROSR SYS EA $9,500.00 5.00 0.00 $0.00
60067002 VIVDS CAM ASSY FXD LNS EA $2,500.00 17.00 0.00 $0.00
60067005 VIVDS CNTRL SOFTWARE EA $350.00 5.00 0.00 $0.00
60067007 VIVDS CABLING LF $1.50 3,710.00 0.00 $0.00
60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $6,500.00 6.00 0.00 $0.00
60087001 RVDS (PRESENCE DETECTION ONLY) EA $6,000.00 6.00 0.00 $0.00
60087002 RVDS (ADVANCE DETECTION ONLY) EA $6,500.00 4.00 0.00 $0.00
60137006 GROUND BOX (PREPARE) EA $300.00 1.00 0.00 $0.00
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60137007 GROUND BOX (ADJUST) EA $500.00 1.00 0.00 $0.00

60157001 INSTALLATION OF CELLULAR MODEM EA $500.00 6.00 0.00 $0.00

60187003 CCTV MOUNT (POLE) EA $300.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 220,035.96  $220,035.96

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 20,500.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 120,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 111,497.30  $111,497.30

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00
Total Item Earnings To Date $353,078.86
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