
 37,066.60

091400544CONTRACT ID:

PROJECT: F 2026(270)

CONTRACT:

01263029

PROJECTED AMOUNT: $1,043,577.94

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TRP INFRASTRUCTURE SERVICES, LLC

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/06/2026

ESTIMATE PAID:

 62
 37.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$1,080,644.54

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,018,392.02

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$319,516.83 $962,434.63 $1,281,951.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$319,516.83 $962,434.63 $1,281,951.46 

$0.00 $0.00 $0.00 

$319,516.83 $1,281,951.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $962,434.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

04/01/2026

 30

 37

 67

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  12  13

HOLIDAY 1

OTHER - SEE RMRKS 6

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(270) 091400544PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  4.00 4.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  275.000 $28,050.00 102.000  1,000.50 36.00

0095 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.550 $4,176.70 7,594.000  72,977.00 77,201.00

0105 06667028 REFL PAV MRK TY I (W)12"(SLD)(060MIL)000 LF  2.750 $1,509.75 549.000  8,380.00 12,891.00

0165 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.650 $1,963.00 3,020.000  50,286.00 0.00

0170 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.650 $1,833.00 2,820.000  54,803.00 0.00

0185 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.400 $392.00 980.000  81,808.00 106,420.00

0190 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.360 $1,092.96 3,036.000  264,234.00 140,013.00

0205 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST000 LF  9.100 $241,878.00 26,580.000  26,580.00 28,220.00

0222 06777002 ELIM EXT PM & MRKS (6") LF  0.650 $4,295.20 6,608.000  143,933.00 127,814.00

CO #01 - Changes to Removal and Addition of StripingSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $33,326.22 33,326.220  33,326.22 10,183.92

$319,516.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091400544PROJECT CONTROLF 2026(270)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1,500.000  1.000  0.000  0.90  1,350.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  2.000  2.000  4.00  4,000.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  275.000  36.000  0.000  1,000.50  275,137.50

0085 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  1.000  1,748.000  0.000  6,289.00  6,289.00

0090 06667016 000 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  1.000  1,105.000  0.000  1,300.00  1,300.00

0095 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.550  77,201.000  0.000  72,977.00  40,137.35

0105 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  2.750  12,891.000  0.000  8,380.00  23,045.00

0110 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  6.000  8,348.000  0.000  5,405.00  32,430.00

0115 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  114.000  461.000  0.000  318.00  36,252.00

0120 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  164.000  18.000  0.000  10.00  1,640.00

0125 06667049 000 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  164.000  17.000  0.000  1.00  164.00

0130 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  132.000  334.000  0.000  194.00  25,608.00

0135 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  50.000  107.000  0.000  29.00  1,450.00

0140 06667091 000 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  118.000  58.000  0.000  40.00  4,720.00

0145 06667097 000 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL) EA  163.000  56.000  0.000  38.00  6,194.00

0150 06667115 000 REFL PAV MRK TY I (Y)12"(SLD)(060MIL) LF  3.300  2,277.000  0.000  704.00  2,323.20

0155 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  5.300  462.000  0.000  437.00  2,316.10

0160 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  280.000  4.000  0.000  2.00  560.00

0161 06667172 RE PM TY II (W) 6" (BRK) LF  0.600  0.000  29,840.000  28,160.00  16,896.00

CO #01- Changes to Removal and Addition of Striping

0162 06667175 RE PM TY II (W) 6" (SLD) LF  0.500  0.000  62,027.000  30,119.00  15,059.50

CO #01 - Changes to Removal and Addition of Striping

0163 06667179 RE PM TY II (W) 8" (SLD) LF  0.650  0.000  13,700.000  23,990.00  15,593.50

CO #01- Changes to Removal and Addition of Striping

0164 06667180 RE PM TY II (W) 12" (DOT) LF  1.350  0.000  2,759.000  1,335.00  1,802.25

CO #01 Changes to Removal and Addition of Striping

0165 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.650  218,783.000 -218,783.000  50,286.00  32,685.90

0166 06667182 RE PM TY II (W) 12" (SLD) LF  2.000  0.000  12,137.000  5,097.00  10,194.00

CO #01- Changes to Removal and Addition of Striping

0167 06667213 RE PM TY II (Y) 6" (SLD) LF  0.500  0.000  65,787.000  54,066.00  27,033.00

CO #01 - Changes to Removal and Addition of Striping

0170 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.650  167,048.000 -167,048.000  54,803.00  35,621.95

0185 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.400  106,420.000  0.000  81,808.00  32,723.20

0190 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.360  140,013.000  0.000  264,234.00  95,124.24

0195 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  25,000.000  0.000  52,331.00  18,315.85

0200 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.320  152,319.000  0.000  263,595.00  84,350.40

0205 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  9.100  28,220.000  0.000  26,580.00  241,878.00

0210 06727002 000 REFL PAV MRKR TY I-C EA  3.100  5,583.000  0.000  2,243.00  6,953.30

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  3.200  5,546.000  0.000  2,657.00  8,502.40

0220 06727006 000 REFL PAV MRKR TY II-C-R EA  3.220  4,533.000  0.000  1,100.00  3,542.00

0222 06777002 ELIM EXT PM & MRKS (6") LF  0.650  0.000  127,814.000  143,933.00  93,556.45

CO #01 - Changes to Removal and Addition of Striping
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0223 06777004 ELIM EXT PM & MRKS (8") LF  1.100  0.000  27,830.000  26,029.00  28,631.90

CO #01 - Changes to Removal and Addition of Striping

0225 06777006 000 ELIM EXT PM & MRKS (12") LF  1.750  4,896.000  0.000  8,523.00  14,915.25

0230 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  30.000  11.000  0.000  11.00  330.00

Category Subtotal $1,248,625.24

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,183.920  0.000  33,326.22  33,326.22

Category Subtotal $33,326.22

091400544F 2026(270)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  30.000  0.000  0.000  0.00

0080 06667001 000 REFL PAV MRK TY I (W)4"(DOT)(060MIL) LF  0.600  2,216.000  0.000  0.000  0.00

0100 06667025 000 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  0.750  2,759.000  0.000  0.000  0.00

0175 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.700  22,900.000 -22,900.000  0.000  0.00

0180 06667403 000 REFL PAV MRK TY I (W)4"(SLD)(060MIL) LF  0.250  7,876.000  0.000  0.000  0.00

0224 06777005 ELIM EXT PM & MRKS (10") LF  2.000  0.000  29,840.000  0.000  0.00

CO #01 - Changes to Removal and Addition of Striping

0226 06777008 ELIM EXT PM & MRKS (24") LF  3.500  0.000  2,800.000  0.000  0.00

CO #01 - Changes to Removal and Addition of Striping

0235 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0240 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0260 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0265 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,281,951.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1,500.000MOBILIZATION  0.900  1,350.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,000.00 2.00

05057002 000 HR  275.000TMA (MOBILE OPERATION)  1,000.500  275,137.50 36.00

06667007 000 LF  1.000REFL PAV MRK TY I (W)6"(DOT)(060MIL)  6,289.000  6,289.00 1,748.00

06667016 000 LF  1.000REFL PAV MRK TY I (W)8"(DOT)(060MIL)  1,300.000  1,300.00 1,105.00

06667022 000 LF  0.550REFL PAV MRK TY I (W)8"(SLD)(060MIL)  72,977.000  40,137.35 77,201.00

06667028 000 LF  2.750REFL PAV MRK TY I (W)12"(SLD)(060MIL)  8,380.000  23,045.00 12,891.00

06667034 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(060MIL)  5,405.000  32,430.00 8,348.00

06667040 000 EA  114.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  318.000  36,252.00 461.00

06667043 000 EA  164.000REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)  10.000  1,640.00 18.00

06667049 000 EA  164.000REFL PAV MRK TY I(W)(UTURN ARW)(060MIL)  1.000  164.00 17.00

06667064 000 EA  132.000REFL PAV MRK TY I (W)(WORD)(060MIL)  194.000  25,608.00 334.00

06667088 000 EA  50.000REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)  29.000  1,450.00 107.00

06667091 000 EA  118.000REFL PAV MRK TY I (W)(BIKE ARW)(060MIL)  40.000  4,720.00 58.00

06667097 000 EA  163.000REFL PAV MRK TY I(W)(BIKE SYML)(060MIL)  38.000  6,194.00 56.00

06667115 000 LF  3.300REFL PAV MRK TY I (Y)12"(SLD)(060MIL)  704.000  2,323.20 2,277.00

06667121 000 LF  5.300REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  437.000  2,316.10 462.00

06667130 000 EA  280.000REFL PAV MRK TY I(Y)(MED NOSE)(060MIL)  2.000  560.00 4.00

06667172 LF  0.600RE PM TY II (W) 6" (BRK)  28,160.000  16,896.00 0.00

CO #01- Changes to Removal and Addition of Striping

06667175 LF  0.500RE PM TY II (W) 6" (SLD)  30,119.000  15,059.50 0.00

CO #01 - Changes to Removal and Addition of Striping

06667179 LF  0.650RE PM TY II (W) 8" (SLD)  23,990.000  15,593.50 0.00

CO #01- Changes to Removal and Addition of Striping

06667180 LF  1.350RE PM TY II (W) 12" (DOT)  1,335.000  1,802.25 0.00

CO #01 Changes to Removal and Addition of Striping

06667182 LF  2.000RE PM TY II (W) 12" (SLD)  5,097.000  10,194.00 0.00

CO #01- Changes to Removal and Addition of Striping

06667213 LF  0.500RE PM TY II (Y) 6" (SLD)  54,066.000  27,033.00 0.00

CO #01 - Changes to Removal and Addition of Striping

06667265 000 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(090MIL)  50,286.000  32,685.90 218,783.00

06667269 000 LF  0.650RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  54,803.000  35,621.95 167,048.00

06667406 000 LF  0.400REFL PAV MRK TY I (W)6"(BRK)(060MIL)  81,808.000  32,723.20 106,420.00

06667409 000 LF  0.360REFL PAV MRK TY I (W)6"(SLD)(060MIL)  264,234.000  95,124.24 140,013.00

06667418 000 LF  0.350REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  52,331.000  18,315.85 25,000.00

06667421 000 LF  0.320REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  263,595.000  84,350.40 152,319.00

06687012 000 LF  9.100PREFAB PM TY B (W)(6")(BRK)CONTRAST  26,580.000  241,878.00 28,220.00

06727002 000 EA  3.100REFL PAV MRKR TY I-C  2,243.000  6,953.30 5,583.00

06727004 000 EA  3.200REFL PAV MRKR TY II-A-A  2,657.000  8,502.40 5,546.00

06727006 000 EA  3.220REFL PAV MRKR TY II-C-R  1,100.000  3,542.00 4,533.00

06777002 LF  0.650ELIM EXT PM & MRKS (6")  143,933.000  93,556.45 0.00

CO #01 - Changes to Removal and Addition of Striping

06777004 LF  1.100ELIM EXT PM & MRKS (8")  26,029.000  28,631.90 0.00

CO #01 - Changes to Removal and Addition of Striping
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06777006 000 LF  1.750ELIM EXT PM & MRKS (12")  8,523.000  14,915.25 4,896.00

06777024 000 EA  30.000ELIM EXT PM & MRKS (36")(YLD TRI)  11.000  330.00 11.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  33,326.220  33,326.22 10,183.92

$1,281,951.46TOTAL ITEM EARNINGS TO DATE


